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AGENDA 

THE BOARD OF REGENTS 

OF THE UNIVERSITY OF NEBRASKA 

Varner Hall, 3835 Holdrege Street 

Lincoln, Nebraska 68583-0745 

Friday, April 19, 2024 

9:00 a.m. 

 

I. CALL TO ORDER 

 

II. ROLL CALL 

 

III. APPROVAL OF MINUTES AND RATIFICATION OF ACTIONS TAKEN ON  

MARCH 20, 2024 

 

IV. PRESENTATIONS  

 

V. KUDOS 

 Shawn Lienemann, University of Nebraska at Kearney 

 Mindy Liebelt, University of Nebraska-Lincoln 

 Amber Hawk, University of Nebraska Medical Center 

 Jason Jones, University of Nebraska at Omaha 

 

VI. RESOLUTIONS 

 Recognition for Regent Temo Molina, University of Nebraska at Kearney 

 Recognition for Regent Paul Pechous, University of Nebraska-Lincoln 

 Recognition for Regent Katie Schultis, University of Nebraska Medical Center 

 Recognition for Regent Hakim Lotoro, University of Nebraska at Omaha 

 Recognition for Chancellor Doug Kristensen, University of Nebraska at Kearney 

 Recognition for Corporation Secretary Phil Bakken 

 

VII. HEARINGS 

 

VIII. PUBLIC COMMENT 

The Standing Rules of the Board provide that any person who gives 24 hours’ notice to the 

Corporation Secretary of the Board may speak to any item that is not on the agenda. In addition, 

any person may appear and address the Board of Regents on any item on the agenda for this 

meeting. 

 

IX. PRESIDENT’S REMARKS 

 

X. UNIVERSITY CONSENT AGENDA 

 A. ACADEMIC AFFAIRS 

  1. President’s Personnel Recommendations, Addendum X-A-1 

 B. BUSINESS AND FINANCE 

1. Approve replacement of Baker & Associates, Inc. with JEO Consulting Group, 

Inc. on the four-year architectural and engineering firms (A/E) term contracts list 

for May 1, 2022 through April 30, 2026, Addendum X-B-1 
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XI. UNIVERSITY ADMINISTRATIVE AGENDA 

 A. ACADEMIC AFFAIRS 

  University of Nebraska at Kearney 

1. Approve proposal to establish the Bachelor of Science (BS) in Media Studies 

Comprehensive to be administered by the Department of Communication in the 

College of Arts and Sciences at UNK, Addendum XI-A-1 

2. Approve proposal to transition the Bachelor of Arts (BA) and the Bachelor of 

Science (BS) in Journalism to the proposed BS in Media Studies Comprehensive 

at UNK, Addendum XI-A-2 

3. Approve proposal to transition the Bachelor of Arts (BA) and the Bachelor of 

Science (BS) in Advertising and Public Relations to the proposed BS in Media 

Studies Comprehensive at UNK, Addendum XI-A-3 

4. Approve proposal to transition the Bachelor of Arts (BA) and the Bachelor of 

Science (BS) in Sports Communications to the proposed BS in Media Studies 

Comprehensive at UNK, Addendum XI-A-4 

5. Approve proposal to transition the Bachelor of Arts (BA) and the Bachelor of 

Science (BS) in Multimedia to the proposed BS in Media Studies Comprehensive 

at UNK, Addendum XI-A-5 

University of Nebraska-Lincoln 

6. Approve proposal to transition the Doctor of Juridical Sciences (JSD) in Space 

Law in the College of Law at UNL, Addendum XI-A-6 

7. Approve proposal to transition the Bachelor of Science (BS) in Applied Climate 

Science to the Climate Science option within the BS in Environmental Studies 

offered by the School of Natural Resources in the College of Agricultural 

Sciences and Natural Resources at UNL, Addendum XI-A-7 

8. Approve proposal to transition the Bachelor of Science (BS) in Water Science to 

the Water Science option within the BS in Environmental Studies offered by the 

School of Natural Resources in the College of Agricultural Sciences and Natural 

resources at UNL, Addendum XI-A-8 

9. Approve proposal to transition the Master of Science (MS) in Veterinary Science 

to a specialization within the MS in Applied Science offered by the College of 

Agricultural Sciences and Natural Resources at UNL, Addendum XI-A-9 

10. Approve proposal to eliminate the National Center for Research in Economic 

Education administered by the College of Business at UNL, Addendum XI-A-10 

University of Nebraska Medical Center 

11. Approve proposal to transition the Certificate Program in Community Oriented 

Primary Care offered by the College of Public Health at UNMC, Addendum  

XI-A-11 

12. Approve proposal to transition the Bachelor of Science (BS) in Medicine 

administered by the Colleges of Medicine and Allied Health Professions at 

UNMC, Addendum XI-A-12 

13. Approve proposal to transition the Doctor of Philosophy (PhD) in Biochemistry 

and Molecular Biology to the Interdisciplinary Graduate Program in Biomedical 

Sciences (IGBPS) offered through Graduate Studies at UNMC, Addendum  

XI-A-13 

14. Approve proposal to transition the Doctor of Philosophy (PhD) in Cancer 

Research to the Interdisciplinary Graduate Program in Biomedical Sciences 

(IGBPS) offered through Graduate Studies at UNMC, Addendum XI-A-14 
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15. Approve proposal to transition the Doctor of Philosophy (PhD) in Cellular and 

Integrative Physiology to the Interdisciplinary Graduate Program in Biomedical 

Sciences (IGBPS) offered through Graduate Studies at UNMC, Addendum  

XI-A-15 

16. Approve proposal to transition the Doctor of Philosophy (PhD) in Genetics, Cell 

Biology, and Anatomy to the Interdisciplinary Graduate Program in Biomedical 

Sciences (IGBPS) offered through Graduate Studies at UNMC, Addendum  

XI-A-16 

17. Approve proposal to transition the Doctor of Philosophy (PhD) in Pathology and 

Microbiology to the Interdisciplinary Graduate Program in Biomedical Sciences 

(IGBPS) offered through Graduate Studies at UNMC, Addendum XI-A-17 

18. Approve proposal to transition the Doctor of Philosophy (PhD) in Pharmacology 

and Experimental Neuroscience to the Interdisciplinary Graduate Program in 

Biomedical Sciences (IGBPS) offered through Graduate Studies at UNMC, 

Addendum XI-A-18 

 

 B. BUSINESS AND FINANCE 

  University of Nebraska-Lincoln 

1. Authorize Phase 2 Design Services from HDR for the Memorial Stadium 

Renovation Project, Addendum XI-B-1 

2. Approve request to permit alcohol sales at Haymarket Park for University events, 

Addendum XI-B-2 

3. Approve naming the Go Big Facility the “Osborne Legacy Complex” after Tom 

Osborne, Addendum XI-B-3 

4. Approve budget increase and accept private donation for the Architecture 

Complex Phase 2 Renovation at UNL, Addendum XI-B-4 

5. Approve naming of the new wing on the north side of Architecture Hall the 

“HDR Pavilion” at UNL, Addendum XI-B-5 

University of Nebraska Medical Center 

6. Approve amended and restated Interlocal Cooperation Agreement with Sarpy 

County for Forensic Psychiatry Fellowship at UNMC, Addendum XI-B-6 

7. Approve first amendment to the Interlocal Cooperation Agreement with the City 

of Omaha relating to Project Health, Addendum XI-B-7 

8. Approve ground lease with Koelbel & Co. and GreenSlate for development of a 

parking garage at UNMC, Addendum XI-B-8 

9. Approve funding allocation for project planning phase of Project Health, 

Addendum XI-B-9 

10. Approve standard Guaranteed Maximum Price (GMP) contract for the Campus 

Operations and Research Excellence (CORE) Building at UNMC, Addendum  

XI-B-10 

11. Approve Program Statement for the Residence Hall project at UNMC, 

Addendum XI-B-11 

University of Nebraska at Omaha 

12. Approve naming the Ice Rink at Baxter Arena the “Michael Kemp Ice Rink” at 

UNO and waiving the restriction on naming in honor of a current University 

employee set forth in Regents Policy 6.2.7(4)(b), Addendum XI-B-12 
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 C. REPORTS 

1. Report on renaming the UNO Center for Afghanistan Studies to the UNO Center 

for Afghanistan and Regional Studies in the International Programs Department, 

Addendum XI-C-1 

2. Report on renaming the Master of Science (MS) in Genetics, Cell Biology, and 

Anatomy to the MS in Molecular Genetics and Cell Biology at UNMC, 

Addendum XI-C-2 

3. Report on renaming the Master of Science (MS) in Pathology and Microbiology 

to the MS in Immunology, Pathology, and Infectious Diseases at UNMC, 

Addendum XI-C-3 

4. Report on dissolution of joint Juris Doctorate (JD)-Master of Public Health 

(MPH) offering at UNL and UNMC, Addendum XI-C-4 

5. Quarterly Personnel Report for October, November, and December 2023, 

Addendum XI-C-5 

6. Report on naming the outdoor space west of the Arts and Sciences Building the 

“Bowen Family Student Patio” at UNO, Addendum XI-C-6 

7. Report on Bids and Contracts, Addendum XI-C-7 

8. Report on Gifts, Grants, Contracts, and Bequests, Addendum XI-C-8 

9. Quarterly Report on Capital Construction, Addendum XI-C-9 

10. Semi-Annual Report on Licenses, Addendum XI-C-10 

11. Report on Lease Guarantee for National Strategic Research Institute (NSRI) 

Maryland Facility, Addendum XI-C-11 

 

XII. ADDITIONAL BUSINESS 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

 April 19, 2024 

AGENDA ITEM: Consent Agenda 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ policy. 

 

PRESENTERS: Chris Kabourek, Interim President 

 

PURPOSE & KEY POINTS 

 

Academic Affairs 

1.    President’s Personnel Recommendations 

 

        Section 3.2 of the Bylaws of the Board of Regents provides that appointments to the  

        positions of Vice Chancellor, Dean, and equivalent ranks, shall be made by the  

        President, subject to approval by the Board. Approval of the following appointment  

        is recommended. 

 

      •  Julie Shaffer as Senior Vice Chancellor for Academic Affairs at UNK 

effective May 1, 2024 ($258,000, FY, 1.00 FTE).  

 

      •  Nick Pace as Interim Dean of the College of Education and Human Sciences 

at UNL effective April 16, 2024 through December 31, 2024 or until a new 

dean is appointed ($250,000, FY, 1.00 FTE).   

 

Business and Finance 

1.    Approve replacement of Baker & Associates, Inc. with JEO Consulting Group, 

Inc. on the four-year architectural and engineering firms (A/E) term contracts 

list for May 1, 2022 through April 30, 2026 

 

On April 8, 2022, the Board of Regents approved the selection of the four-year 

architectural and engineering firms for term contracts from May 1, 2022 through 

April 30, 2026. Baker & Associates, Inc. was a firm included on the approved list. 

After this approval, Baker and Associates, Inc. merged with JEO Consulting 

Group, Inc. As such, contracts held by Baker & Associates and the name rights for 

Baker & Associates became part of JEO Consulting Group, Inc. as part of the 

merger on January 1, 2024.                    

 

 

 

Agenda Items X-A-1 

and X-B-1  
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to establish the Bachelor of Science (BS) in Media 

Studies Comprehensive to be administered by the Department of 

Communication in the College of Arts and Sciences at UNK. 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

Doug Kristensen, Chancellor, UNK 

 

PURPOSE & KEY POINTS 

UNK proposes to establish a new Bachelor of Science in Media Studies Comprehensive within 

the Department of Communication in the College of Arts and Sciences.  This new major will 

combine four separate majors (consisting of eight undergraduate degrees) into a single unified 

degree offering emphasis areas in Broadcasting & Journalism, Multimedia, Advertising & 

Public Relations, and Sports Communication.  All students will complete a 15 credit hour core 

and then move to specific classes aligned with their area of interest. The Department of 

Communications has 90 full-time majors (Fall 2023) in its existing eight degree programs; the 

combined program will easily meet CCPE minimum standards.  Also, updating the media 

programs to a single comprehensive degree will result in departmental efficiencies benefiting 

student recruitment, advising, and retention.  The new curriculum should also provide students 

with additional opportunities/time for paid internships in their field of study. 

 

Students completing this degree program will be qualified for employment in a wide variety of 

fields, including communications, advertising, and multimedia specialists across nearly every 

industry and news/sports anchor/reporter/multimedia specialists within the web, social 

media/podcast, and journalism fields. 

 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be adopted… without the approval of the Board.” 

 

RECOMMENDATION 

The Interim President recommends establishment of this new degree program. 

Agenda Item XI-A-1  
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FTE Savings
Faculty 0 -$                         
Staff 0 -$                         

Additional Expenses**

Total Annual Expense -$                         

Enrollment Credit Hours Tuition Rate Income
Resident* 16 192 216.00$               41,472.00$       

Non-Resident -$                     
Fees** 22,064.00$       

63,536.00$       
63,536.00$       

*UNK estimate based on a single tuition rate-assumes 12 CH of classwork in the Department per year per student; **Estimated fees of $1,379 per year per student

*Total salary and benefits at year 5; **Additional costs on an annualized basis estimated for Year 5

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [   ]None    [   ]Positive    [   ]Very Positive                          [ X ]Not Applicable

AAU Recognition Criterion Impacted (If any):

Minimum Estimated Program Enrollment (Year 5)

Total Income
Net Income

Program Management

New Academic Program or Organizational Units
UNK-Proposal to establish a BS in Media Studies Comprehensive

Proposed Data of First Offering or Org. Unit Creation: Upon approval by CCPE (Fall 2024)

New/Additional
Annual Program Costs*

Brief Explanation
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COLLEGE OF ARTS AND SCIENCES 

Department of Communication
Date: November 14, 2023  
To: NU Central Administration 
From: Dr. Nanette Hogg, Chair, Dept. of Communication, University of NE at Kearney  
RE: New Media Studies Bachelor of Science Comprehensive 

 
I am writing today to update of four majors into a new single Media Studies Bachelor of Science Comprehensive.  
The new comprehensive program will consist of four different emphases that will replace the following majors: 

• Journalism, BA and BS, 
36 hours plus minor 

• Advertising and Public Relations, BA and BS, 
36 hours plus minor 

• Multimedia, BA and BS, 
36 hours plus minor 

• Sports Communication, BA and BS, 
36 hours plus minor 

 

1. What is the content of the proposed program? 
The major will use 30 to 31 hours of the UNK general studies program and then contain 62 hours 
of classes. The four emphases will be the: 
• Broadcasting & Journalism emphasis • Multimedia emphasis 
• Advertising & Public Relations emphasis • Sports Communication emphasis 

 
All four emphasis use the Media Studies 15 credit hour core and then move to specific classes in 
the emphasis. The Broadcasting & Journalism emphasis and Advertising & Public Relations 
emphasis include a variety of Loper Media classes for the newspaper and radio station and 
supports tracks that give students an opportunity to study abroad. The Multimedia emphasis splits 
the courses between the Department of Communication, Art and Design and Cyber Systems. The 
Sports Communication emphasis will have both Lopers Media courses and requirements from 
the Kinesiology and Sport Sciences Department’s Sports Management program. All 
emphases offer some electives. 

 
The specific courses are listed starting on page 9 of this packet. Beyond the major there will be 
open electives to meet the 120 credit hours for graduation, allowing students to select a minor to 
compliment the major if desired. 

 
2. How is this proposed program aligned with the academic goals of the department(s), 

college(s), and University? 
The new Media Studies Comprehensive Major is aligned with the academic goals of the 
Department of Communication, the College of Arts and Sciences and the University of Nebraska 
at Kearney. The department’s goal is to use creativity, critical thinking, and technology utilizing 
hands-on and real-world experiences to create oral and written content that apply to contemporary 
issues and everyday life. The faculty in the College of Arts and Sciences are committed to 
providing students the opportunity for education of the highest quality within the College’s 
discipline areas. UNK values learning and as such each department ensures ongoing review and 
continuous improvement of the curriculum across all academic programs on campus, hence the 
updated new major. 

 
 
 
 
 

Mitchell Center | 2508 11TH Ave. | Kearney, NE 68849 
(308) 865-8249 / unk.edu 
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3. Who will be the audience for this program? 
The audience for this program is like that of the majors being replaced. As of Fall 2023 there are 35 
full-time Advertising / Public Relations majors, 13 full-time Journalism majors, 25 full-time 
Multimedia majors and 17 full-time Sports Communication majors. 

 
The department’s four media majors have maintained consistent numbers in degrees conferred over 
the last decade. 

Academic Year 22-23 21-22 20-21 19-20 18-19 17-18 16-17 15-16 14-15 13-14 
 

Degrees 23 13 24 17 23 23 19 16 11 21 
 Conferred  

 

Incoming freshman numbers do not correspond to the degrees conferred since many students come 
to our majors as sophomores and even juniors. 

 
4. What is the demand for new student enrollments? What is the proposed enrollment level? 

The demand for new student enrollments is projected to increase as the demand for employees with 
media skills, in all industries, intensifies. Currently, we add an average of 10 to 15 new majors each 
year. Additionally, students from other majors at UNK switch to the media majors as sophomores 
and sometimes as juniors. We also welcome approximately five students each year from other majors 
that are interested in courses as electives. Current enrollments in the four majors being replaced is 
approximately 90. During advising in October 2023, 5 undecided students joined on of the majors. 

 
5. Will this be an on-campus program and/or a fully online program or a hybrid/blended 

program? If it is an online program, how will the program be designed to meet the needs of 
online students? 
The Media Studies Comprehensive program will be an on-campus program with classes held in 
computer laboratories with industry level hardware and software for design, print materials, 
computer programming, video, audio and web content. Although classes were taught online during 
the pandemic, students want to be on-campus, for the hands-on experiences with group work and 
real-world experiences. The campus student-run newspaper and radio station are used in this major. 

 
6. What resources are needed to support the proposed program (i.e., instructional capacity, 

advising, student support, space, budget, etc.) at the proposed enrollment levels? Are these 
resources currently available? 
No additional resources are required for the Media Studies Comprehensive program. All faculty and 
equipment are in place in the department. All new courses are approved and in the current course 
catalog. Some classes are offered for multiple emphases. Please see the rotation of the courses in 
Appendix B on page 11. 

 
7. Are collaborative partnerships involved in offering this program across departments, 

campuses, or institutions? 
The Broadcasting & Journalism emphasis will partner with The Antelope student newspaper and 
KLPR, the student radio station, giving the students opportunities to present the news in print, with 
Audio at the Antelope, and Video at the Antelope. Students also have the option to partner with 
local, regional, and national media outlets for internships up to six credit hours. This emphasis also 
partners with the international office to offer an option for study aboard. 

 
The Advertising & Public Relations emphasis will partner with The Antelope student newspaper 
and KLPR, the student radio station as their advertising agency, bringing in revenue to cover 
student travel to conferences and recruitment initiatives. 
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The Media Studies BS Comprehensive program with a Sports Communication emphasis includes a 
partnership with the Kinesiology and Sport Sciences department using courses in the Sports 
Administration Major. Nine credit hours are required with another six credit hours of electives. 

 
The current Multimedia major partners with Art & Design and Cyber Systems. That collaborative 
partnership will continue in the new Multimedia emphasis. 

 
8. What is the proposed program's competitive landscape (within Nebraska, regionally, and 

nationally)? 
University of Nebraska Omaha: UNO has Bachelor of Science and Bachelor of Arts degrees in 
Journalism and Media Communication. It is not as focused on serving students from rural areas as 
well as first-generation college students as is the program at UNK. It does not offer a major or 
concentration in sports communication. 

 
Lincoln has a College of Journalism and Mass Communications with majors in broadcasting and 
journalism. It is a much larger and more focused program. UNK’s revised major prepares media 
communication generalists to work in a range of fields as well as preparing multimedia reporters to 
work in community media. UNK’s major emphasizes meeting the needs of students from rural areas 
as well as first-generation college students. 

 
Lincoln began offering a Sports Media and Communication major in 2017, several years after the 
launch of the UNK sports communication program. The UNK Department of Communication Sports 
Communication comprehensive major differs notably from the UNL major in being a 
multidisciplinary major working together with the Sports Management program. 

 
University of Nebraska Omaha does not have any similar program to the multimedia emphasis. 
University of Nebraska – Lincoln has the emerging media arts major (mostly art, no journalism or 
computer science) and a minor in informatics (only a minor and no computer science.) 

 
9. What is the workforce need and demand for recipients of this credential? 

There is substantial demand in the industry for media communication professionals. There are 
thousands of careers and jobs that UNK’s media graduates can fill. These jobs are advertised world- 
wide in all industries. Data and examples can be found on page 6. In general, we cater to the rural 
population and first-generation students. Our students have jobs locally, regionally, and nationally. 
They are prepared for jobs that require multiple skill sets in rural and urban areas. The UNK program 
with the four emphases has substantial advantages over programs at the state, regional and national 
level, specifically the attraction of the rural populations. Details can be found in Section III 

 
10. Financial savings (and, if none, why) 

No additional faculty, equipment or facilities are required for this new major. All new courses are 
approved and in the 2023 Fall catalog. Updating the media programs to a single comprehensive 
degree will support time and financial savings for the students and faculty. The program allows 
greater opportunity for paid internships that would defray both student and department costs, 
eliminating most of the need for independent study courses. Streamlining the curriculum will 
simplify advising, saving costs associated with faculty and student time. Using existing courses will 
increase enrollments, saving costs while giving the students the skills that the industry is demanding. 
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UNK New Instructional Program 
Media Studies Bachelor of Science 
Comprehensive 

I. Descriptive Information 
 

Name of Institution 
University of Nebraska at Kearney (UNK) 
Name of Proposed Instructional Program 
Media Studies Bachelor of Science Comprehensive 
Name of Program 
Department of Communication 
Type of Instructional Program 

 
X Undergraduate Program  Graduate Program  Undergraduate Certificate  Graduate 
Certificate 
Degrees/Credentials to be awarded: 
Bachelor of Science Comprehensive Degree 

Other Programs Offered in this Field by this Institution 
Communication Studies Bachelor of Science Comprehensive 
Minors in Health Communication, Journalism, Media Production, Multimedia, Professional 

Communication & Strategic Communication 
CIP Code [ARIR can help with CIP codes or browse here: http://nces.ed.gov/ipeds/cipcode/Default.aspx?y=55] 
09.0499 

Subject Code 
JMC 

Primary Administrative Unit 
Department of Communication 
All Units Participating 
Department of Communication Sports Management (Sports Communication Emphasis) 
Art and Design (Multimedia Emphasis) International Studies (Advertising & Public Relations & 
Cyber (Multimedia Emphasis)  Broadcasting & Journalism Emphases) 
Proposed Delivery Site 
On campus through University of Nebraska at Kearney 

Will be offered [full program, not individual courses] 
 X  On‐campus only   Distance only   Both (on‐campus and distance) 

Will be offered to 
  UNK degree seeking   UNK non‐degree seeking  X  Both   Other (please explain) 

Date Approved by the Governing Board 
Pending 
Proposed Date the New Instructional Program will be Initiated 
Upon final approval by CCPE 
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II. Details 
A. Description of New Instructional Program 
The Media Studies Bachelor of Science Comprehensive Degree is a revision/update of existing BA/BS 
degrees designed to give students a broader education in the media areas of corporate and persuasive 
communication, social media strategies, media production on all platforms, writing, storytelling. 
techniques and design. We are also rebranding the majors to better match the content of the program and 
the terminology of the industry. This change addresses recommendations from our 2022 Academic 
Program Review and is aligned with UNK’s mission to ensure ongoing review and continuous 
improvement of the curriculum across all academic programs on campus. 

 
The new Media Studies comprehensive program will consist of four different emphases with 30 -31 
hours of the UNK general studies program and 62 hours of classes. The four emphases will be the 
Broadcasting & Journalism emphasis, Multimedia emphasis, Advertising & Public Relations 
emphasis and the Sports Communication emphasis. The single Media Studies major will replace the 
BA & BS majors in Journalism, Multimedia, Advertising / Public Relations and Sports 
Communication. 

 
All four emphases start with the Media Studies 15 credit hour core in communication software, media 
writing, audio production, video production, and communication law to offer an improved, 
comprehensive, state-of-the-art degree in Media Studies for UNK students. The Media Studies Core will 
provide students with a common set of skills and knowledge necessary to work in contemporary media. 
The Media Studies core will help students find a focus for careers in news production with print and or 
web, content design, audio and video or sports media. 

 
The next area of requirements is the Loper Media. Students must complete a set number of semesters 
(hours) of work in a variety of student media including The Antelope student newspaper, the student 
video newscast, and KLPR student radio news or sports. We know that our graduates, regardless of the 
medium they go to work for, will be expected to report and tell stories in a variety of formats and be 
able to add content to the company’s website. Students can enroll in Lopers Media courses, twice, 2 
credits each time, allowing students to move into leadership roles. 

 
Next, the students will select an emphasis in Broadcasting & Journalism, Advertising & Public 
Relations, Multimedia, or Sports Communication. All classes in the core and in the emphases were 
created and are included in the current catalog. No new classes and no new faculty are required for this 
major. The emphases courses are mainly unique to each, but some courses are used in more than one 
emphasis or as electives, therefore the new course rotation (as of Fall 2023) will support each emphasis 
and allow students to graduate in four years with 15 credit each semester. 

 
The Broadcasting & Journalism emphasis core includes 21 credit hours including Website Design, 
Digital Storytelling, Advanced Media Writing, Media Design, Photojournalism, Social Media 
Strategies and Commentary and Blogging. Broadcasting & Journalism emphasis requires 8 credit 
hours of Loper Media (each is 2 credit hours) including two times working at The Antelope: News at 
Antelope x 2, Video at Antelope & Audio at Antelope. 
 
Advertising & Public Relations emphasis core will be 27 credit hours in Integrated Marketing 
Communications, Website Design, Digital Storytelling, Advertising Copywriting, Public Relations, 
Media Design, Persuasion and Propaganda, Social Media Strategies and the Strategic Communication 
Campaigns course. This emphasis requires 4 credit hours of Loper Media (No choices). 
JMC 350– News at Antelope 
JMC 351 – Advertising and Promotion at Antelope 
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The Multimedia emphasis core will be 15 credit hours including Website Design, Interactive Media 
Design, Website Design II, CMS - WordPress and the Multimedia Capstone. This emphasis includes 9 
credit hours from the Cyber Department and 15 credit hours from the Art & Design Department. Loper 
media is not required in the Multimedia emphasis. Any students can take any of the Loper Media courses 
as open electives. These students will also take 8 hours of electives from across the three departments, for 
a total of 62 hours. These students are often hired at the student newspaper for their Web skills. 

 
Sports Communication emphasis core will be 16 hours in Integrated Marketing Communications, 
Advanced Media Writing, Professional Communication, Small Group or Leadership Communication, a 
Senior Portfolio course and an internship. These students will also take 9 credit hours in the Sports 
Management degree from the Kinesiology and Sport Sciences Department including Sociology of Sport, 
Marketing in Sport, Recreation and Events and Organization and Administration in Recreation, Sport 
and Events. Additionally, student will select 16 credits of electives between the departments. The Sports 
Communication emphasis requires 6 credit hours of Loper Media so students can choose 3 from: 
Radio Workshop: Sports 
Sports at Antelope  
Audio at Antelope  
Video at Antelope 

 
In addition to courses from within the department, students with the Broadcasting & Journalism 
emphasis and the Advertising & Public Relations emphasis will also complete a 12-hour support track 
constructed in consultation with the student’s adviser and the department head. The tailor track is 
selected as an area of interest, for example, political science. Twelve hours of study abroad is also an 
option for completing the support track. This is in response to students telling us they want to study 
abroad but don’t have a place in the curriculum plan to put it. We believe as a department that a 
valuable part of a college education is the opportunity to study abroad. 

 
Each emphasis will have a set number of electives for the students to select additional classes. 

 
Justification for the proposed Media Studies Comprehensive BS 
The Media Studies Bachelor of Science Comprehensive Degree is a revision/update of existing BA/BS 
degrees designed to give students a broader education in the media areas of corporate and persuasive 
communication, social media strategies, media production, writing, storytelling techniques and design. 
We are also rebranding the majors to better match the content of the program and the terminology of 
the industry. This change addresses recommendations from our 2022 Academic Program Review and is 
aligned with UNK’s mission to ensure ongoing review and continuous improvement of the curriculum 
across all academic programs on campus. 

 
The single major with emphases will provide benefits to the students by updating the class list to 
include the knowledge and skills expected in the activities of media professionals. Each emphasis 
relates to a specific area of the media. Still allowing a few electives, the comprehensive majors will 
direct the students to what they need to be successful in the media industries. 
It will allow the program to be far more responsive to the ever-changing needs of modern media. Media 
Studies is an area in which programs need to be quickly reactive, given the constant evolution of media 
technologies, trends, and laws. The proposed structure will improve that responsiveness by allowing new 
media to be addressed via changes to emphases rather than the creation of new majors. This will allow the 
department to better prepare students for the media landscape as they move into the workforce. 
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Secondly, the emphases are largely drawn from existing majors which will be discontinued after current 
students have graduated. The transition to the new Media Studies Comprehensive will not cause any 
issues for our current students. By combining the existing degrees into a single major with emphasis 
options, we streamline our existing programs and improve our ability, both now and in the future, to 
make better use of course offerings and effective use of faculty expertise throughout the department. 
The improvement in the course rotations and scheduling will positively affect advising. Students will 
appreciate the more streamlined approach to Media Studies which will allow them to begin their studies 
in their majors while still deciding on the specific career they want to pursue. 

 
Additionally, by combining the majors, we unite students with common interests and skills, thus 
creating a strong community and greater opportunity for students to interact with a select group of 
faculty and with other students who have similar skillsets and interests. The comprehensive major will 
also address the problem of students wanting to add a minor from the department that has too many 
duplications with the current majors. This is a big plus, eliminating the need for substitutions in the 
media production minor which was established for students from other majors. This proposal will also 
make it easier to analyze and report enrollment in our media studies curriculum (and, by extension, 
optimize our course rotation and deploy our faculty more effectively) by combining all media studies 
into a single, easy-to- track major rather than splitting the students across multiple existing media 
majors. 

 
Thirdly, students will benefit considerably from having the program offered at UNK. Several 
opportunities exist at UNK and in the Kearney area that are not available to Media students elsewhere 
in the state. For instance, students choosing the sports communication emphasis will have unparalleled 
opportunities to announce play-by-play of live sports events compared to students in larger schools. Our 
students can call play-by-play starting as Freshman with far more opportunities than in the larger 
programs at UNL. Students in the Broadcasting & Journalism emphasis will be able to take advantage 
of our existing relationships to secure internships at the local newspaper and radio stations. NTV 
constantly contacts us for students that can cover high school sporting events. Currently, 6 sports 
communication students work part time for local radio stations. Students choosing the Advertising & 
Public Relations or Multimedia emphases will be able to take advantage of the department’s established 
programs for working with local companies and clients to get real-world experience and build 
professional portfolios while still enrolled at UNK. Local companies that offer internships to the media 
students include Heartland Hosting, SCORR Marketing, Kearney Hub, The Buckle and several radio 
stations, to name a few. 

 
Finally, the proposed Media Studies major is updating, combining, and strengthening our existing 
programs, and will improve the Department of Communication’s ability to continue and to further our 
services to the campus and to the community. Several classes in the proposed major are included as 
requirements and/or electives in other programs on campus, including the Sports Management 
comprehensive major, English Language Arts 7-12 Teaching Field Endorsement, Information 
Technology and Networking Comprehensive, the Digital Marketing minor, and the Women’s and 
Gender Studies minor to name a few. This proposed major will be able to offer the courses needed in 
these programs more reliably. The improved program will have the strength to add to and to extend 
existing services to the university and community, such as the current initiative to sell The Antelope 
newspaper subscriptions to alumni (thus highlighting the work and events happening on campus and 
deepening alumni-university relations) or providing newspaper subscriptions to Nebraska high schools 
to aid in recruitment. The existing media programs at UNK already provide service to the community, 
such as through our students’ work with community partners or by providing live coverage of all home 
athletics events and some away games. The improved program will be well placed to continue and 
expand these forms of community service. 
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In summary, the proposed major will be an improvement over the existing media offerings in the 
Department of Communication. It will update and improve our existing programs while combining them 
into a single streamlined and comprehensive major that provides students with both the necessary 
knowledge and skills common throughout the media professions while preserving their ability to 
specialize in the areas that most interest them. It will allow students to declare and begin their major 
studies while still exploring the media professions and making their final decisions regarding their 
career goals. It will allow students to take advantage of opportunities and relationships that the 
Department of Communication has built over many years and will secure and extend the department’s 
ability to serve both the campus and the wider community. By combining our award-winning radio and 
newspaper programs and our community-connected public relations and multimedia programs into a 
single comprehensive major, we will significantly improve the quality of media studies education 
available to UNK students. 

 
B. Learning Outcomes 

1. Utilize hands-on, real-world experiences to build their creativity, communication, and critical- 
thinking skills. 

2. Demonstrate and apply professional oral and written communication skills. 
3. Exhibit and employ creativity and relevant professional oral and/or visual communication 

skills. 
4. Apply communication-related concepts to contemporary issues and everyday life. 
5. Display informational literacy including how to gather, evaluate, and interpret information. 
6. Use creativity, critical thinking, and technology to create compelling messages that shape their 

world. 
 

C. Admission 
Per current UNK policy, students must meet the Core Course Requirements. 
Students must have successfully completed 16 units of selected high school courses. 

 
Core high school course requirements cover the areas of English (four years), math (three years), 
natural science (two years selected from biology, chemistry, physics, and earth science including 
laboratory instruction) social studies (three years), foreign language (two years, same language), 
and an elective (one year). 

 
In addition to meeting the above core course requirements, First-Year applicants should meet 
Performance Requirements. 
Score 20 or higher on the ACT. 
Or, score a total of 1040 or higher on the SAT Critical Reading and Math sections. 
Or, rank in the top half of their high school graduating class. 
Or, have a 3.0 cumulative high school grade point average. 

 
Admission by Review 
Applicants who do not qualify for admission by meeting all entrance criteria may be considered 
for Admission by Review. 
Admission of Students with a GED (General Education Diploma) 
Applicants who complete equivalent academic training such as the GED will be considered for admission 
under Admission by Review. 

 
Admission of Students who are over age 21 
Freshman students over the age of 21 who do not meet the above requirements for admission, but 
present evidence of ability to do university work, may be considered for special admission. 
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Transfer Students 
For admission to the University of Nebraska at Kearney, transfer students must: 

 
Be a graduate of a regionally accredited high school, homeschool or have a general education 
diploma (GED). 
Be in good standing at your previous institution(s) and have a 2.0 or above GPA. 

 
If 24 or more transferable semester hours from a regionally accredited collegiate institution 
following high school graduation have been completed, the student is considered to have met the 
high school core course requirements that are required for admission. 
The Office of Records and Registration will determine the number of acceptable “transferable” 
credit hours from previous college(s). 
If fewer than 24 semester hours of transferable coursework from a regionally accredited 
collegiate institution following high school graduation have been completed, the student must 
meet the high school core course requirements. 

 
All students must complete an online application and submit the $45.00 non-refundable 
admissions application fee. 
All students must transcripts, either from high school and or from accredited collegiate 
institutions. 
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D. Requirements – All students will complete the General Studies requirements. 
 

Required Courses Credit Hours 
General Studies 
Foundational Requirements (LOPERS 1-4) Including: 

• LOPER 1: First-year Seminar 
• LOPER 2: Writing Skills 

ENG 101 Introduction of Academic Writing -All emphases 
• LOPER 3: Oral Communication Skills 

SPCH 100 Fundamentals of Speech Communication -All emphases 
• LOPER 4: Mathematics, Statistics and Quantitative Reasoning 

MATH 106 Mathematics for Liberal Arts or 
MATH 102 & CYBR 101 for the Multimedia emphasis 

Broad Knowledge Requirements (LOPERs 5 – 8) Including: 
LOPER 5: Visual or Performing Arts 

ART 120 for the Multimedia emphasis 
• LOPER 6: Humanities 
• LOPER 7: Social Science 
• LOPER 8: Natural Science: Must choose a lab science course. 

BS Science-related course requirements: Science Lab 
Dispositional Requirements (LOPERs 9 – 10) Including: 

• LOPER 9: Civic Competency and Engagement 
JMC 100 Global Media Literacy -All emphases 

• LOPER 10: Respect for Human Diversity 
• Wellness (LOPER 11) Optional 

 

3 
3 

 
3 

 
3 

 

3 
 

3 
3 
4 

 

3 
3 

Total General Studies 30 -31 
BS Science-related course requirements Science Lab  
Program Specified Requirements 3 
ENG 102 Special Topics in Academic Writing and Research* 

*Students are encouraged to take the Communications specific section of ENG 102. 
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Media Studies Core for all emphases 
 

Required Courses Credit Hours 
JMC 112 Communication Software 3 credit hours 
Choose one 3 credit hours 

JMC 218 Writing for the Media  
JMC 219 Sports Writing for the Media  

JMC 226 Audio Production & Announcing 3 credit hours 
JMC 265 Video Production 3 credit hours 
JMC 414 Communications Law 3 credit hours 
Total Media Studies Core Requirements Total 15 credit hours 

Students selecting a major in Media Studies Bachelor of Science 
Comprehensive must compile evidence of achievement particular to 
their chosen career field. Students will present this portfolio and discuss 
its contents with a Faculty Portfolio Committee in the semester prior to 
their graduation. 
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Media Studies Broadcasting & Journalism Emphasis 
 

Media Studies Core Requirements Total 15 credit hours 
Broadcasting & Journalism Emphasis Requirements Total 21 credit hours 
JMC 300 Website Design 3 credit hours 
JMC 302 Digital Storytelling 3 credit hours 
JMC 305 Advanced Media Writing 3 credit hours 
JMC 330 Media Design 3 credit hours 
JMC 322 Photojournalism 3 credit hours 
JMC 370 Social Media Strategies 3 credit hours 
JMC 406 Commentary and Blogging 3 credit hours 
Loper Media Total 8 credit hours 
JMC 343 Video at Antelope 2 credit hours 
JMC 350 News at Antelope 4 credit hours 
JMC 356 Audio at Antelope 2 credit hours 
Broadcasting & Journalism Electives Total 6 credit hours 
JMC 336 Radio Workshop 3 credit hours 
JMC 352 Photojournalism at Antelope 2 credit hours 
JMC 353 Sports at Antelope 2 credit hours 
JMC 365 Professional Video 3 credit hours 
JMC 402 CMS - WordPress 3 credit hours 
JMC 425 Topics in Mass Media 3 credit hours 
JMC 427 Advanced Video Production 3 credit hours 
JMC 460 Mass Media and Society 3 credit hours 
JMC 475 Internship in Mass Media 1-6 credit hours 
JMC 497 Senior Portfolio 1 credit hours 
JMC 499 Independent Study in Mass Media 3 credit hours 
Broadcasting & Journalism Support Track Total 12 credit hours 
Select one of the following two support tracks: 

• Tailored Option 
• Take 12 hours from the following: 

INTS 200 Introduction to International Studies Study 
abroad credit (9-12 hours) 

 

Total Media Studies Broadcasting & Journalism Emphasis 62 Total credit hours 
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Media Studies Multimedia Emphasis 
 

Media Studies Core Requirements 15 Total credit hours 
Media Studies Multimedia Emphasis Requirements 15 Total credit hours 
JMC 300 Website Design 3 credit hours 
JMC 304 Interactive Media Design 3 credit hours 
JMC 401 Web Site Design II 3 credit hours 
JMC 402 CMS - WordPress 3 credit hours 
JMC 498 Multimedia Capstone 3 credit hours 
ART & Design 15 Total credit hours 
ART 228 Creative Photography 3 credit hours 
ART 301M Typography I/Multimedia 3 credit hours 
ART 305M Graphic Applications/Multimedia 3 credit hours 
ART 309 Graphic Imaging 3 credit hours 
ART 318M Design I / Multimedia 3 credit hours 
CYBR 9 Total credit hours 
CYBR 158 Introduction to Information Security 3 credit hours 
CYBR 235 Fundamentals of Networking & Systems 3 credit hours 
Choose one 3 credit hours 

CYBR 302 Principles of Management Inform Systems  
CYBR 405 Interactive Web Application Development  

Multimedia Electives – 7 credits at the 300 / 400 level 8 Total credit hours 
Any ART class  
Any CYBR class  
Any JMC class  
Any SPCH class  
Total Media Studies Multimedia Emphasis 62 Total credit hours 
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Media Studies Sports Communication Emphasis 
 

Media Studies Core Requirements 15 Total credit hours 
Media Studies Sports Communication Emphasis Requirements 16 Total credit hours 
JMC 230 Integrated Marketing Communications 3 credit hours 
JMC 305 Advanced Media Writing 3 credit hours 
SPCH 340 Professional Communication 3 credit hours 
JMC 475 Internship in Mass Media - Limit 6 total 3 credit hours 
Choose one 3 credit hours 

SPCH 370 Small Group Communication 
SPCH 451 Leadership Communication 

 

JMC 497 Senior Portfolio 1 credit hours 
Loper Media Choose 3 6 Total credit hours 
JMC 339 Radio Workshop: Sports 2 credit hours 
JMC 353 Sports at Antelope 2 credit hours 
JMC 356 Audio at Antelope 2 credit hours 
JMC 343 Video at Antelope 2 credit hours 
Sports Communication Electives select 10 credits 10 Total credit hours 
JMC 300 Website Design 3 credit hours 
JMC 309 Public Relations 3 credit hours 
JMC 322 Photojournalism 3 credit hours 
JMC 330 Media Design 2 credit hours 
JMC 365 Professional Video 3 credit hours 
JMC 370 Social Media Strategies 3 credit hours 
JMC 406 Commentary and Blogging 3 credit hours 
JMC 425 Topics in Mass Media 3 credit hours 
JMC 427 Advanced Video Production 3 credit hours 
SPCH 453 Interviewing 3 credit hours 
SPCH 401 Seminar: Special Topics 1-6 credit hours 
JMC- 475 Internship in Mass Media - Limit 6 total 1-6 credit hours 
Sports Management Requirements 9 Total credit hours 
PE 402 Sociology of Sport 3 credit hours 
PE 429 Marketing in Sport, Recreation and Events 3 credit hours 
PE 430 Organization and Admin in Recreation, Sport and Events 3 credit hours 
Sports Management Electives Choose 2 6 Total credit hours 
PE 230 Sports Officiating 3 credit hours 
PE 334 Track Theory 3 credit hours 
PE 337 Baseball/Softball Theory 3 credit hours 
PE 401 Psychology of Sport 3 credit hours 
REC 354 Programming in Sport, Recreation, and Events 3 credit hours 
REC 422 Facilities in Recreation, Events and Sport 3 credit hours 
Total Media Studies Sports Communication Emphasis 62 Total credit hours 
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Media Studies Advertising & Public Relations Emphasis 
 

Media Studies Core Requirements 15 Total credit hours 
Media Studies Advertising & Public Relations Emphasis Requirements 27 Total credit hours 
JMC 230 Integrated Marketing Communications 3 credit hours 
JMC 300 Website Design 3 credit hours 
JMC 302 Digital Storytelling 3 credit hours 
JMC 307 Advertising Copywriting 3 credit hours 
JMC 309 Public Relations 3 credit hours 
JMC 330 Media Design 3 credit hours 
SPCH 360 Persuasion and Propaganda 3 credit hours 
JMC 370 Social Media Strategies 3 credit hours 
JMC 420 Strategic Communication Campaigns 3 credit hours 
Loper Media 4 Total credit hours 
JMC 350 News at Antelope 2 credit hours 
JMC 351 Advertising and Promotion at Antelope 2 credit hours 
Advertising & Public Relations Electives select 4 credits 4 Total credit hours 
JMC 322 Photojournalism 3 credit hours 
JMC 336 Radio Workshop 3 credit hours 
JMC 343 Video at Antelope 2 credit hours 
JMC 353 Sports at Antelope 2 credit hours 
JMC 365 Professional Video 3 credit hours 
JMC 402 CMS - WordPress 3 credit hours 
JMC 406 Commentary and Blogging 3 credit hours 
JMC 425 Topics in Mass Media 3 credit hours 
JMC 427 Advanced Video Production 3 credit hours 
JMC 460 Mass Media and Society 3 credit hours 
JMC 475 Internship in Mass Media 3 credit hours 
JMC 497 Senior Portfolio 1 credit hours 
SPCH 454 Intercultural Communication 3 credit hours 
Advertising & Public Relations Support Track 12 Total credit hours 
Select one of the following two support tracks: 

• Tailored Option 
• Take 12 hours from the following: 

INTS 200 Introduction to International Studies (3 
hours) 
Study abroad credit (9-12 hours) 

 

Total Media Studies Advertising & Public Relations Emphasis 62 Total credit hours 
Students selecting a major in Media Studies must compile evidence of achievement particular 
to their chosen career field. Students will present this portfolio and discuss its contents with a 
Faculty Portfolio Committee in the semester prior to their graduation. 
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E. Completion of Requirements 
University of Nebraska at Kearney Requirements to earn the undergraduate bachelor's degree, a 
UNK student must satisfactorily complete 120 semester credit hours of which 40 credit hours 
must be in Junior & Senior level courses. All students are required to meet a minimum 
cumulative grade point average of 2.0 (C). The Department of Communication requires a grade 
point average of 2.5 in all majors. The catalog in effect at the time (academic year) of initial 
enrollment determines degree requirements. Students apply for graduation and pay a $25 
Graduation Fee. The Office of the University Registrar determines if all requirements are met. 

 
F. Evaluation of Program 

Capstone courses and media product artifacts are used for evaluation of the program. The JMC 
420 Strategic Communication Campaigns and the JMC 498 Multimedia capstone courses will be 
evaluated through assessment of students’ work. Final public presentations in these courses are 
assessed every Spring. Broadcasting & Journalism and Sports Communication emphases are 
accessed weekly, publicly via the newspaper and broadcasts content. All students in the Media 
Studies major are required to produce a graduation portfolio website assessed by a committee of 
faculty members. The graduation portfolio is used to determine students have meet requirements. 
As important these reviews will show any gaps or related concern for the major and are used for 
department assessment. 

 
G. Impact on Other Units and Programs 

The Media Studies Comprehensive impacts student media in all four emphases, giving the 
students real-world experience and supplying the student media with an ongoing flow of student 
workers, including writers, broadcaster, designers, advertisers and web content creators and 
webmasters. Several courses are required or are electives in other UNK programs, including the 
Sports Management comprehensive major, English Language Arts 7-12 Teaching Field 
Endorsement, Information Technology and Networking Comprehensive, the Digital Marketing 
minor, and the Women’s and Gender Studies minor to name a few. 

 
H. Impact on Course Subject Codes 

The core courses are required in each emphasis and will result in full enrollment and for the 
course rotation that is in place as of Fall 2023. 

 
III. Review Criteria 

A. Centrality to UNK Role and Mission 
To meet UNK’s mission to be one of the nation’s premier undergraduate institutions with 
excellent graduate education, scholarship, and public service the department teaches, "with 
special emphasis on teaching the undergraduate or first-professional level student." Further, the 
Board of Regents recognizes that periodic review coupled with coordinated, long range strategic 
planning is essential to ensure the quality of academic programming. 

 
The Media Studies Comprehensive major is being completed by the department at the urging of 
our 2022 Academic Program Review. We have taken their suggestions one step further and 
combined the majors and formed the emphases. In their report, the committee wrote: 

 
We are impressed with the new departmental curriculum focusing on five comprehensive 
majors for the department: Media Communication, Strategic (Ad/PR) Communication, 
Sports Communication, Multimedia Communication, and Communication Studies. All 
will address future student needs and stay abreast of significant changes in the discipline 
and 
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professions. Each permits students to focus on the area of communication study that most 
interests them while providing an overall grounding that will make them competitive 
candidates for the new and evolving needs of future communication employers. 

 
B. Evidence of Need and Demand 

Comparison to the University system: 
 

Journalism 
University of Nebraska Omaha: UNO has Bachelor of Science and Bachelor of Arts degrees in 
Journalism and Media Communication. It is not as focused on serving students from rural areas 
as well as first-generation college students as is the program at UNK. It does not offer a major 
or concentration in sports communication. UNO does not have any similar program to 
Multimedia or Sports Communication. 

 
University of Nebraska-Lincoln: 
Lincoln has a College of Journalism and Mass Communications with majors in broadcasting 
and journalism. It is a much larger and more focused program. UNK’s revised major prepares 
media communication generalists to work in a range of fields as well as preparing multimedia 
reporters to work in community media. UNK’s major emphasizes meeting the needs of students 
from rural areas as well as first-generation college students. 

 
University of Nebraska-Lincoln: 
Lincoln began offering a Sports Media and Communication major in 2017, several years after 
the launch of the UNK sports communication program. The UNK Department of 
Communication Sports Communication comprehensive major differs notably from the UNL 
major in being a multidisciplinary major working together with the Sports Management 
program. 

 
Demand for Majors 
There is substantial demand in the industry for media communication professionals. A search 
for “media” on Indeed.com displays eight local jobs that our students qualify for with titles such 
as Anchor, Reporter, Multimedia Journalist and Communications Specialist. The term 'sports 
communication' list jobs in Kearney, Hastings, Lincoln and Omaha while 'sports media' pops up 
over 6700 jobs nationwide. Under the term “multimedia” another 13,000 jobs are listed with 
titles such as Multimedia Specialist, Multimedia Communication Specialist and Multimedia 
Design Specialist, in many different industries including public schools, universities and the 
Navy. UNK currently has two such Multimedia positions unfilled. One of the largest growing 
areas is video. Indeed.com has over 16 thousand jobs nationwide listed under the term “video.” 
A typical job posting from Indeed reads: 

 
2+ years in a video production, editing or design related role and 2+ years producing 
video content. Experience with Adobe After Effects, Adobe Premiere, Photoshop, 
Illustrator, color correction, and Camtasia including knowledge of 2D animation and 
3D effects. Online portfolio that demonstrates video producing and editing skills. 
Bachelor’s Degree in Arts or Science, or equivalent work or military experience. 

 
The classes offered in the media emphases can check off all the requirements. The students 
will be ready to take on such careers. The media graduates take jobs in many different 
industries. For example, YuJin Oh, a 2020 graduate with an Advertising and Public Relations 
BS and Multimedia Minor took a job with Omaha's largest storage unit facility. During the 
interview, they offered her the job, on the spot, because of her skills with the Web 
development, including CMS-WordPress and her design skills that she was able to share using 
her Senior Portfolio (graduation requirement) demonstrated her video editing skills. 
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The Department of Communication has demonstrated reliable interest from students, with over 100 
declared majors and many more minors each year over the last decade. The department is popular 
within the College of Arts and Sciences ranking between 5th and 7th out of 21 departments in the 
college in terms of both upper division undergraduate credit hours (1262) and overall credit hours 
(4943) offered during the 2022 – 2023 academic year. The Advertising & Public Relations major 
specifically has maintained 20-40 students each year over the last decade, making it the largest media 
major in the Department of Communication. 

 
MAJORS BY DEPARTMENT 
FALL 2023 SEMESTER 
(Only one major per student – this does not consider that some of our students are double majors.) 

Undergraduate 2023 2022 2021 2020 2019 2018 2017 2016 2015 2014 2013 2012 
ARTS & SCIENCES 1941 1,941 1,976 1,986 1,932 1,855 2,006 2,101 2,172 2,255 2,334 2,490 
Geography 6 5 7 5 5 3 7 8 13 11 13 18 
International Studies 11 10 13 12 18 11 18 26 27 30 29 34 
Math/Statistics 24 28 36 39 42 42 42 33 41 51 48 72 
Modern Languages 25 31 35 35 38 38 37 50 51 62 65 82 
Sociology 38 32 28 36 38 40 34 34 25 31 45 51 
Physics/Physical Sci 39 37 40 38 24 15 22 27 25 28 28 28 
Chemistry 45 47 75 61 55 36 23 18 29 14 13 15 
General Studies 55 51 50 64 66 62 79 74 67 67 60 60 
Political Science 61 59 43 42 47 47 49 45 50 47 46 52 
English 73 83 86 82 88 94 93 93 92 96 109 119 
Music & Perform Arts 80 97 80 96 88 94 99 108 116 130 125 146 
Art/Art History 102 106 96 89 111 102 131 122 133 150 162 169 
Communication 103 106 118 111 114 110 123 144 149 153 148 167 
History 106 106 98 113 105 112 107 108 118 116 135 147 
Criminal Justice 117 119 117 142 133 131 131 158 191 201 207 227 
Social Work 142 167 192 197 166 138 121 120 133 125 130 133 
Biology 187 194 251 256 242 255 237 237 210 224 226 223 
Psychology 236 233 214 187 180 170 174 180 197 201 202 210 
Health Sciences 491 429 394 379 368 350 363 387 409 411 449 453 
Philosophy  1 3 2 4 5 10 8 6 3 8 4 
Comp Sci/Infor Sys       106 121 90 104 86 80 

https://www.unk.edu/factbook/_files/fallenr_department.pdf 
The Communication Studies major was previously a comprehensive program. The update to the 
Communication Studies comprehensive program was approved last year by the UNK campus. 

Page 36 of 318



 

C. Adequacy of Resources 
1. Faculty/Staff 

All faculty are in place. No additional faculty will be required. 
2. Physical Facilities and Equipment 

All Physical Facilities and Equipment are in place, including the computer lab, video studio 
and radio station. 

3. Instructional Equipment and Informational Resources 
All Instructional Equipment and Informational Resources are in place. 
No additional equipment or resources are required. 

4. Budget Projections [see Table 1 and Table 2]. 
No additional expenses will be required. 
Projected revenue based on incoming freshmen and transfer students. 

 
D. Avoidance of Unnecessary Duplication 

The programs at UNO and UNL and UNK are all different. See the Comparisons above. We 
attract the rural student population and many students that want the hands-on experiences. 

 
E. Consistency with the Comprehensive Statewide Plan for Postsecondary Education 

The Mission of the Department of Communication in accordance with the role, mission and 
objectives of the University of Nebraska at Kearney as approved by the University of Nebraska 
Board of Regents and in accordance with the statewide plan of the Coordinating Commission for 
Post-secondary Education educates students to be creatively ethical professional communicators 
in the rapidly changing, diverse, global environment. 

 
The aim and vision of the department are to enable students who are graduating to: 
1. Utilize hands-on, real-world experiences to build their creativity, communication, and 

critical-thinking skills. 
2. Demonstrate and apply professional oral and written communication skills. 
3. Exhibit and employ creativity and relevant professional oral and/or visual 

communication skills. 
4. Apply communication-related concepts to contemporary issues and everyday 

life. 
5. Display informational literacy including how to gather, evaluate, and interpret 

information. 
6. Use creativity, critical thinking, and technology to create compelling messages that shape 

their world. 
 

The faculty are uniquely qualified to provide instruction in the field of media studies with 
emphases in advertising and public relations, sports communication, multimedia, and 
broadcasting & journalism. 

The Department is meeting its mission by providing students with up-to-date curricula to include 
web content, social media strategics and video communication. 

Specifically, media is not going away; it is changing. Our major will meet several of the Comprehensive 
Statewide Plan for Postsecondary Education goals and visions. 

1. Postsecondary institutions will need to respond rapidly to employer needs and become 
increasingly flexible in course content and in the use of technology not only in the 
delivery of instruction but also in content creation. 
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a. Considering the demographics of rural Nebraska and the population of first- 

generation students and the changing environment of the media arena, updates to 
the media majors are necessary. 

b. UNK Department of Communication has connections with local media to offer 
our students internships and part-time job opportunities that meet the 
Experiential Learning requirements and meet local business needs. 

 
2. Nebraska’s postsecondary institutions will be student-centered, create inclusive 

environments that foster student success, and offer lifelong learning opportunities that 
are responsive to students’ and workforce needs. 
and 

3. Nebraska colleges and universities will foster critical thinking skills and provide their 
graduates with the knowledge and workplace skills needed to be successful employees, 
innovative entrepreneurs, and responsible citizens on a global stage. 

 
a. The opportunities at UNK to work in student-run media outlets is the best in 

Nebraska. We have the radio station, and news output in both print and web and 
the advertising and public relations for both outlets that include the video 
components. 

b. The video components include on-camera opportunities as well as the behind the 
scenes and editing positions. 

 
4. Postsecondary education in Nebraska will be responsive to the workforce development 

and ongoing training needs of employers and industries to build and sustain a 
knowledgeable, trained, and skilled workforce in both rural and urban areas of the state. 
Our graduates are finding careers in both rural and urban areas. They can apply 
communication- related concepts to contemporary issues and everyday life. They learn 
to display informational literacy including how to gather, evaluate, and interpret 
information, to create compelling messages and to share those stories in a variety of 
media. 

 
a. Media employees are needed in rural and metro areas. Our students have the 

opportunity to gain knowledge and skills in all different aspects of the media. 
b. Assure that all students, including students of color and non-traditional-age 

students, are welcomed and integrated into campus life and have opportunities to 
succeed. 

c. The media major produces employees for all geographic areas, races, and ages. 
We welcome and have several international students in our programs. 

 
V. Additional Review Criteria 

See the following story: 
https://www.1011now.com/2023/10/06/college-grad-turns-hometown-newspaper-into- 
one-woman- 
show/?outputType=amp&fbclid=IwAR1Wrv_yEMOUip0Pu9iqIRYwe3JPnjBU3_dND 
jwXFWDWr-1_aW1QEzCj2aE 
The anchor (Grace McDonald) from 1011news as well as the subject (Alana Kellen) of 
the story are both UNK media graduates. 
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B. Projected Expenses Table 1 TABLE 1: PROJECTED EXPENSES 
NEW INSTRUCTIONAL PROGRAM 

 
 (FY 24/25) 

Year 1 
(FY 25/26) 

Year 2 
(FY 26/27) 

Year 3 
(FY27/28) 

Year 4 
(FY28/29) 

Year 5 
 

Total 
Personnel FTE Cost FTE Cost FTE Cost FTE Cost FTE Cost FTE Cost 
Faculty 1           0 $0 
Professional 2           0 $0 
Graduate assistants           0 $0 
Support staff           0 $0 

Subtotal 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 
Operating   

General Operating 3      $0  
Equipment 4      $0  
New or renovated space 5      $0 $0 

Library/Information 
Resources 6 

     $0 $0 

Other 7      $0  
Subtotal $0 $0 $0 $0 $0 $0  

Total Expenses 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 0 $0.00 
FOOTNOTES 
1 No additional faculty needed to implement and maintain the program. 
2 No additional full-time equivalent professional staff needed to implement and maintain the program. 
3 Allowances for faculty development, laboratory supplies, travel, memberships, office supplies, communications, data processing, equipment maintenance, etc. 
are in place. 
4 No additional expenditures for the acquisition of new or upgrades or replacement of existing equipment necessary for the implementation and/or operation of the 
program. 
5 No additional expenditures for any facilities (general classroom, laboratory, office, etc.) that will be required. Include renovation of existing facilities and 
construction of new facilities. The recent update of the Library will meet the department’s needs 
6 No additional expenditures for library materials or other informational resources directly attributable to the new program. 
7 No additional Other Expenses. 

CCPE; 11/19/08 
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C. Projected Revenues Table 2 
 

TABLE 2: REVENUE SOURCES FOR PROJECTED EXPENSES - NEW INSTRUCTIONAL PROGRAM 
 

 FY(_24/25_) 
Year 1 

(FY_25/26_) 
Year 2 

(FY_26/27_) 
Year 3 

(FY_27/28 ) 
Year 4 

(FY_28/29 ) 
Year 5 

 

Total 

Reallocation of Existing Funds 1 $0 $0 $0 $0 $0 $0 

Required New Public Funds 2 $0 $0 $0 $0 $0 $0 
1. State Funds $0 $0 $0 $0 $0 $0 

2. Local Tax Funds (community 
colleges) 

 
$0 

 
$0 

 
$0 

 
$0 

 
$0 

 
$0 

Tuition and Fees 3 $0 $15,884 $31,768 $47,652 $63,536 $158,840 

Other Funding 4 $0 $0 $0 $0 $0 $0 
1      $0 
2      $0 
3      $0 

Total Revenue 5 $0 $15,884 $31,768 $47,652 $63,536 $158,840 

 FOOTNOTES are for guidance only. Please provide your own footnotes, where appropriate, and delete ours. 
1 No funds will be reallocated from the budget to support this program. 
2 No additional public or state funds are required to support this program. 

3 We are conservatively predicting growth of two new students per year in the revised major. We anticipate that each of these students 
will take six credit hours from the department per semester. Currently 27 students are in the program (Multimedia BS & BA) being 
replaced, so the projection of two students per year is very conservative. 
4 We do not anticipate external funding or donations. 
5 Revenues are not expected to match expenses. 
NOTE: See the Tuition & Fees Tab for calculations. 

CCPE; 11/19/08 
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Tuition & Fees 
Diversity & Inclusion Fee $5.00 per Semester 10 
ID Card Fee $4.00 per Semester 8 
Academic Success Fee $3.00 per Credit Hour 72 
Library Fee $8.25 per Credit Hour 198 
Student Records Fee $4.00 per Semester 8 
Technology Fee (capped at $165.00) $11.00 per Credit Hour 165 
Undergraduate Research Fellows Program Fee $3.00 per Credit Hour 72 
UPFF A Activity Fee $15.00 per Semester 30 
UPFF B Facilities Fee $95.00 per Semester 190 
UPFF B Health & Counseling Fee $138.00 per Semester 176 
UPFF B Student Events Fee $107.00 per Semester 214 
UPFF B Student Union Fee $55.00 per Semester 110 
UPFF B Wellness Center Fee $63.00 per Semester 126 

$1,379 Fees per year at 12 hours per semester 
Tuition for one year for 6 hours in the department per 

Tuition @ 216.00 6 hrs per semester $2,592 semester 
$3,971 Total Tuition (6 hrs. per semester) and Fees per YEAR 

$3,971 
# of 
students 

 

4 $15,884 
8 $31,768 

12 $47,652 
16 $63,536 

Total $158,840 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Bachelor of Arts (BA) and the 

Bachelor of Science (BS) in Journalism to the proposed BS in Media 

Studies Comprehensive at UNK 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

Doug Kristensen, Chancellor 

 

PURPOSE & KEY POINTS 

UNK proposes to transition the BS and BA in Journalism within the Department of 

Communication, College of Arts and Sciences, to a new single BS degree in Media Studies 

Comprehensive.  The Media Studies degree will have a Broadcasting and Journalism emphasis 

area.  

 

All existing students will be able to complete their current program of study and degree.  

Students early in their academic progression may choose to transfer to the new degree program.  

Approval of this proposal will result in the elimination of these degrees.   

 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For baccalaureate 

programs, the CCPE minimum performance standards require a mean of seven (7) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

  

The Interim President recommends the transition of these degree programs. 

 

Agenda Item XI-A-2  
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FTE Savings
Reduction in Faculty** 2 203,006.00$            

Reduction in Staff**

All Other Savings***

Total Annual Savings 203,006.00$            

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 14 11 10 13 8 56
Number of Degrees Granted* 1 3 5 5 3 17

Transitioned/Eliminated Programs or Organizational Units
UNK-Bachelor of Arts and Bachelor of Science in Journalism

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Fall 2011
May-27

Reductions at Teachout

For Degrees: Program Enrollment

Annual Program Savings*
Reduction in force and retirements.  Noted for all 
Communication Dept. transitions; not cummulative across all 
the degrees.

*Estimated for the current AY

Brief Explanation

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

AAU Recognition Criterion Impacted (If any):

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [   ]None    [   ]Positive    [   ]Very Positive                           [ X ]Not Applicable
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Bachelor of Arts (BA) and the 

Bachelor of Science (BS) in Advertising and Public Relations to the 

proposed BS in Media Studies Comprehensive at UNK 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

Doug Kristensen, Chancellor 

 

PURPOSE & KEY POINTS 

UNK proposes to transition the BS and BA degrees in Advertising and Public Relations within 

the Department of Communication, College of Arts and Sciences, to a new single BS degree in 

Media Studies Comprehensive.  The Media Studies degree will have an Advertising and Public 

Relations emphasis area.  

 

All existing students will be able to complete their current program of study and degree.  

Students early in their academic progression may choose to transfer to the new degree program.  

Approval of this proposal will result in the elimination of these degrees.   
 
BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For baccalaureate 

programs, the CCPE minimum performance standards require a mean of seven (7) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

The Interim President recommends the transition of these degree programs. 

 

Agenda Item XI-A-3  
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FTE Savings
Reduction in Faculty** 2 203,006.00$            

Reduction in Staff**

All Other Savings***

Total Annual Savings 203,006.00$            

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 29 33 30 27 21 140
Number of Degrees Granted* 5 5 8 6 6 30

Transitioned/Eliminated Programs or Organizational Units
UNK-Bachelor of Arts and Bachelor of Science in Advertising and Public Relations

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Fall 2011
May-27

Reductions at Teachout

For Degrees: Program Enrollment

Annual Program Savings*
Reduction in force and retirements.  Noted for all 
Communication Dept. transitions; not cummulative across all 
the degrees.

*Estimated for the current AY

Brief Explanation

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

AAU Recognition Criterion Impacted (If any):

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [   ]None    [  ]Positive    [   ]Very Positive                            [ X ]Not Applicable
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Bachelor of Arts (BA) and the 

Bachelor of Science (BS) in Sports Communications to the proposed BS 

degree in Media Studies Comprehensive at UNK 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

Doug Kristensen, Chancellor 

 

PURPOSE & KEY POINTS 

UNK proposes to transition the BS and BA degrees in Sports Communication within the 

Department of Communication, College of Arts and Sciences, to a new single BS degree in 

Media Studies Comprehensive.  The Media Studies degree will have a Sports Communication 

emphasis area.  

 

All existing students will be able to complete their current program of study and degree.  

Students early in their academic progression may choose to transfer to the new degree program.  

Approval of this proposal will result in the elimination of these degrees.   

 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For baccalaureate 

programs, the CCPE minimum performance standards require a mean of seven (7) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

 The Interim President recommends the transition of these degree programs. 

 

Agenda Item XI-A-4  
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FTE Savings
Reduction in Faculty** 2 203,006.00$            

Reduction in Staff**

All Other Savings***

Total Annual Savings 203,006.00$            

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 13 16 13 12 11 65
Number of Degrees Granted* 3 4 0 1 3 11

Reductions at Teachout

For Degrees: Program Enrollment

Annual Program Savings*
Reduction in force and retirements.  Noted for all 
Communication Dept. transitions; not cummulative across all 
the degrees.

*Estimated for the current AY

Brief Explanation

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

AAU Recognition Criterion Impacted (If any):

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [   ]None    [   ]Positive    [   ]Very Positive                        [ X ]Not Applicable

Transitioned/Eliminated Programs or Organizational Units
UNK-Bachelor of Arts and Bachelor of Science in Sports Communication

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Fall 2015
May-27
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Bachelor of Arts (BA) and the 

Bachelor of Science (BS) in Multimedia to the proposed BS degree in 

Media Studies Comprehensive at UNK 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

Doug Kristensen, Chancellor 

 

PURPOSE & KEY POINTS 

UNK proposes to transition the BS and BA degrees in Multimedia within the Department of 

Communication, College of Arts and Sciences, to a new single BS degree in Media Studies 

Comprehensive.  The Media Studies degree will have a Multimedia emphasis area.  

 

All existing students will be able to complete their current program of study and degree.  

Students early in their academic progression may choose to transfer to the new degree program.  

Approval of this proposal will result in the elimination of these degrees.   

 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For baccalaureate 

programs, the CCPE minimum performance standards require a mean of seven (7) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

 The Interim President recommends the transition of these degree programs. 

 

Agenda Item XI-A-5  
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FTE Savings
Reduction in Faculty** 2 203,006.00$            

Reduction in Staff**

All Other Savings***

Total Annual Savings 203,006.00$            

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 20 22 24 30 21 117
Number of Degrees Granted* 4 5 6 3 7 25

Reductions at Teachout

For Degrees: Program Enrollment

Annual Program Savings*
Reduction in force and retirements.  Noted for all 
Communication Dept. transitions; not cummulative across all 
the degrees.

*Estimated for the current AY

Brief Explanation

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

AAU Recognition Criterion Impacted (If any):

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [   ]None    [   ]Positive    [   ]Very Positive                           [ X ]Not Applicable

Transitioned/Eliminated Programs or Organizational Units
UNK-Bachelor of Arts and Bachelor of Science in MultiMedia

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Fall 1998
May-27
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Doctor of Juridical Sciences (JSD) in 

Space Law in the College of Law at UNL 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

Rodney Bennett, Chancellor 

 

PURPOSE & KEY POINTS 

The UNL College of Law Space Law Juridical Sciences Doctorate (J.S.D.) degree was 

established as a nich program in 2012.  There has been very limited enrollment and few degree 

completions.  In addition, the College will be losing key discipline-specific expertise given a 

faculty member’s pending retirement.  Two active students are writing their dissertations, and 

three more have stopped work; students will be allowed to complete their degree programs.  

Approval of this proposal will result in the elimination of the degree.  Modest savings (an 

administrative stipend) will result from this action.  

 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For doctorial 

degrees, the CCPE minimum performance standards require a mean of three (3) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

 The Interim President recommends the transition of this degree program. 

Agenda Item XI-A-6  
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FTE Savings
Reduction in Faculty** 0 5,000.00$            
Reduction in Staff**
All Other Savings***
Total Annual Savings -$                        

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 1 2 1 3 2 9
Number of Degrees Granted* 0 1 1 0 0 2

$5000/year administrative stipend of the program director. Degree has had 
limited interest that has decreased. All of the courses (with the exception 
of the dissertation hours) were and continue to be a part of the JD and 
LLM Space, Cyber, and National Security programs. The faculty member 
who supported the dissertation hours will teach in the LL.M and JD. 		 	

For Degrees: Program Enrollment

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [ X ]None    [   ]Positive    [   ]Very Positive                           [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Not Applicable

*Estimated for the current AY

Transitioned/Eliminated Programs or Organizational Units
UNL-JSD in Space Law

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Fall 2013
Fall 2028

Reductions at TeachoutAnnual Program Savings* Brief Explanation
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Office of the Chancellor 
201 Canfield Administration, PO Box 880419 | Lincoln, NE 68588-0419 | 402.472.2116  
 

February 9, 2024 
 
 
 
Jeff Gold, Executive Vice President & Provost 
University of Nebraska 
3835 Holdrege Street 
Lincoln, NE 68583 
 
Dear EVPP Gold, 
 
I am forwarding materials related to a proposal to delete the Space Law JSD program 
administered by the College of Law.  
 
Due to limited and decreasing interest in this program and the upcoming retirement of a 
key faculty member, we are proposing this program be deleted. The two active students 
currently enrolled in this program will be notified that the program will be ended in spring 
2028, allowing time to complete dissertations. Three additional students who have stopped 
work but could continue will also be notified.  
 
This proposal has the full endorsement of the Academic Planning Committee, the Executive 
Vice Chancellor of Academic Affairs, Dean of the College of Law, and it has my approval. I 
am requesting you approve it and that it be reported to the Board of Regents at an 
upcoming meeting.  
 
Sincerely, 

 
Rodney D. Bennett, Ed.D. 
Chancellor 
 
c: Can Vuran, Chair, Academic Planning Committee 
 Katherine Ankerson, Executive Vice Chancellor 
 Richard Moberly, Dean, College of Law 
 Josh Davis, Associate to the Chancellor 
 Renee Batman, Assistant Vice Chancellor 
 Suzi Tamerius, Project Coordinator 
 Karen Griffin, Coordinator of Faculty Governance 
 David Jackson, Vice Provost 
 Angela Iwan, Administrative Assistant 
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   FACULTY SENATE OFFICE 

ACADEMIC PLANNING COMMITTEE 

 

135 Alexander Building /312 N. 14th Street/ Lincoln, NE 68588-0471/ (402) 472-2573 / EMAIL:  kgriffin2@unl.edu 

 

 

February 8, 2024 

 

 

 

Chancellor Rodney Bennett 

201 Canfield Administration 

City Campus (0419) 

 

Dear Chancellor Bennett: 

 

The Academic Planning Committee (APC) considered a proposal to delete the Space Law JSD 

program administered by the College of Law.  The APC voted to recommend approval of the 

proposal at its February 7, 2024, meeting and I am forwarding this proposal for your 

consideration.   

 

Sincerely, 
 

 
 

Memet Can Vuran, Chair, Academic Planning Committee and Professor, School of Computing  
 
c: Executive Vice Chancellor Katherine Ankerson 
 Dean Richard Moberly 
 Associate to the Chancellor Josh Davis 

Assistant Vice Chancellor Renee Batman 
Project Coordinator Suzi Tamerius 
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University of Nebraska-Lincoln 
Deletion of Graduate Major or Degree 

I. Descriptive Information 
 

Name of Institution Proposing Deletion of Major or Degree 

University of Nebraska-Lincoln 

Name of Current Major or Degree 

J.S.D. in Space Law 

Degree Currently Awarded to Graduates of the Program 

J.S.D 

Major or Degree is Currently Offered [full program, not individual courses] 

______ On-campus only    ___X___ Distance only     ______ Both (on-campus and distance) 

CIP Code   

22.0209 International Law and Legal Studies (LL.M., J.S.D./S.J.D.) 

Subject Code   

LAW 

Administrative Units for the Major or Degree 

College of Law 

Proposed Date for Deletion of Major or Degree  
[The deletion date will include advertising, recruiting and admitting students in this major or degree] 

Fall 2024 

Major or Degree End Date  
[This end date will allow current students to finish the major or degree.  It is suggested that for a graduate program 
this date is 5 years after students stop being accepting into the major or degree] 

Fall 2028 

II. Details 
A. Justification for Deletion of the Major or Degree 

 
The core faculty member who oversees JSD dissertations has notified the College that he will begin to phase out 
of his responsibilities over the coming years. Additionally, this program has had limited interest that has 
decreased  and there have been very few qualified candidates apply to the program. 
 

B. Plan for Implementation of the Deletion of the Major or Degree 
1. Current Students 

 
There are currently 2 active students in the program completing their dissertation, and 3 who have stopped 
work but could continue.  
 
Students will receive notification that the program will be ended in spring 2028 and the faculty advisor will work 
with students on a timeline for completion. No additional students will be admitted. The last term of admission 
was Fall 2022.  
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2. Current Faculty and Curriculum 

 
Professor Frans von der Dunk will no longer supervise or recruit new JSD students, but he will continue to 
teach space law focused curriculum at Nebraska Law for the remaining period of his contract.  
 

3. Impact on other units and programs 
 
This deletion will not impact the course offerings or administration of any other degrees at the College of 
Law. Deletion will free up administrative time to support other initiatives.  
 

4. Impact on Course Subject Codes 

  No.  

5. Budgetary Savings associated with the change 

There will be a budgetary savings of $5000/year for the administrative stipend for Professor Frans von der 
Dunk.  

 

6. Budget Projections [include Table 1 and Table 2] 

There are no projected expenses for deleting the program.  
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Bachelor of Science (BS) in Applied 

Climate Science to the Climate Science option within the BS in 

Environmental studies offered by the School of Natural Resources in the 

College of Agricultural Sciences and Natural Resources at UNL 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

Rodney Bennett, Chancellor 

 

PURPOSE & KEY POINTS 

The UNL BS in Applied Climate Science was established in 2016 but has not been attractive to 

students as a stand-alone major.  While there is evidence of workforce needs in this discipline, a 

broader, interdisciplinary approach is more likely to appeal to prospective students.  As such, 

UNL proposes to transition the degree to the existing BS in Environmental Science program 

within the School of Natural Resources in the College of Agricultural Sciences and Natural 

Resources.  Climate Science will be offered as an option within that degree program.  Existing 

Climate Science degree students will be able to complete their program of study or transfer to 

the Environmental Science degree program. Approval of this proposal will result in the elimination 

of this degree.   
 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For baccalaureate 

programs, the CCPE minimum performance standards require a mean of seven (7) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

 The Interim President recommends the transition of this degree program. 

Agenda Item XI-A-7  
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FTE Savings
Reduction in Faculty**
Reduction in Staff**
All Other Savings***
Total Annual Savings -$                        

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 2 2 2 2 2 10
Number of Degrees Granted* 0 0 0 3 2 5

Reductions at TeachoutAnnual Program Savings* Brief Explanation

Transitioned/Eliminated Programs or Organizational Units
UNL-BS in Applied Climate Science

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

2016
Fall 2029

No budgetary savings.

For Degrees: Program Enrollment

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative   [X]None  [   ]Positive   [   ]Very Positive                              [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Not Applicable

*Estimated for the current AY
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Office of the Chancellor 
201 Canfield Administration, PO Box 880419 | Lincoln, NE 68588-0419 | 402.472.2116  
 

February 9, 2024 
 
 
 
Jeff Gold, Executive Vice President & Provost 
University of Nebraska 
3835 Holdrege Street 
Lincoln, NE 68583 
 
Dear EVPP Gold, 
 
I am forwarding materials related to a proposal to delete the Applied Climate Science BS 
program administered by the School of Natural Resources in the College of Agricultural 
Sciences and Natural Resources.  
 
A more interdisciplinary approach is planned wherein students will be offered a broader skill 
set in the areas of climate, water, and soil through the Environmental Studies BS program 
with a new option in “climate science”. The three students currently enrolled in this program 
will be allowed to complete the program or transfer to the Environmental Science major 
with the new Climate Science option utilizing current faculty and curriculum. 
 
This proposal has the full endorsement of the Academic Planning Committee, the Executive 
Vice Chancellor of Academic Affairs, IANR Harland Vice Chancellor, Dean of the College of 
Agricultural Sciences and Natural Resources, and it has my approval. I am requesting you 
approve it and that it be reported to the Board of Regents at an upcoming meeting.  
 
Sincerely, 

 
Rodney D. Bennett, Ed.D. 
Chancellor 
 
c: Can Vuran, Chair, Academic Planning Committee 
 Katherine Ankerson, Executive Vice Chancellor 
 Mike Boehm, Vice Chancellor IANR 
 Tiffany Heng-Moss, Dean, College of Agricultural and Natural Resources 
 Larkin Powell, Director, School of Natural Resources 
 Josh Davis, Associate to the Chancellor 
 Renee Batman, Assistant Vice Chancellor 
 Suzi Tamerius, Project Coordinator 
 Karen Griffin, Coordinator of Faculty Governance 
 David Jackson, Vice Provost 
 Angela Iwan, Administrative Assistant 
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   FACULTY SENATE OFFICE 

ACADEMIC PLANNING COMMITTEE 

 

135 Alexander Building /312 N. 14th Street/ Lincoln, NE 68588-0471/ (402) 472-2573 / EMAIL:  kgriffin2@unl.edu 

 

 

February 8, 2024 

 

 

 

Chancellor Rodney Bennett 

201 Canfield Administration 

City Campus (0419) 

 

Dear Chancellor Bennett: 

 

The Academic Planning Committee (APC) considered a proposal to delete the Applied Climate 

Science B.S program administered by the School of Natural Resources in the College of 

Agricultural Sciences and Natural Resources.  The APC voted to recommend approval of the 

proposal at its February 7, 2024, meeting and I am forwarding this proposal for your 

consideration.   

 

Sincerely, 
 

 
 

Memet Can Vuran, Chair, Academic Planning Committee and Professor, School of Computing  
 
c: Vice Chancellor Michael Boehm  

Executive Vice Chancellor Katherine Ankerson 
 Dean Tiffany Heng-Moss 
 Director Larkin Powell 
 Associate to the Chancellor Josh Davis 

Assistant Vice Chancellor Renee Batman 
Project Coordinator Suzi Tamerius 
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University of Nebraska-Lincoln 
Deletion of Undergraduate Major or Degree 

I. Descriptive Information 
 

Name of Institution Proposing Deletion of Major or Degree 

University of Nebraska-Lincoln 

Name of Current Major or Degree 

Applied Climate Science 

Degree Currently Awarded to Graduates of the Program 

Bachelor of Science in Applied Climate Science 

Major or Degree is Currently Offered [full program, not individual courses] 

__XX____ On-campus only    ______ Distance only     ______ Both (on-campus and distance) 

CIP Code: 6 digit 

30.3501    

Subject Code: 4 characters  

NRES (no specific code for Applied Climate Science) 

Administrative Units for the Major or Degree 

School of Natural Resources 

Program leads to licensure or certification 

___XX___ no      ______ yes      If yes, explain:       

Proposed Date for Deletion of Major or Degree  
[The deletion date will include advertising, recruiting and admitting students in this major or degree] 

Fall 2024 

Major or Degree End Date  
[This end date will allow current students to finish the major or degree.  It is suggested that for an 
undergraduate program this date is 5 years after students stop being accepting into the major or degree] 

Fall 2029 

II. Details 
A. Justification for Deletion of the Major or Degree 

The UNL B.S. Applied Climate Science degree program first enrolled a student in Fall 2016. The highest 
enrollment was 6 students in 2020 and 2021. More recently, students in CASNR with similar interests have 
enrolled in the B. S. Environmental Science degree program to receive a broader skill set in climate, water, and 
soil science. Given the low interest in the major, we plan to eliminate the Applied Climate Science degree 
program and proposed a new option, “Climate Science,” within the existing Environmental Science degree 
program. This change will support student success and career readiness, eliminate a major that has not 
attracted enrollments, and support a new major (Environmental Science) that has grown steadily in the last two 
years. 
 
 

B. Plan for Implementation of the Deletion of the Major or Degree 
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1. Current Students 
There are three students currently enrolled in the B.S. Applied Climate Science degree program. Those 
students will be allowed to complete this program or transfer to the Environmental Science major with 
consideration of the Climate Science option (currently proposed).  

 
2. Current Faculty and Curriculum 

There are no faculty and curriculum changes needed if this major or degree is deleted. 
 

3. Impact on other units and programs 
None 
 

4. Impact on Course Subject Codes 
None as the major currently uses subject codes for Natural Resources Sciences (NRES), and the courses will 
remain in use for the proposed option.  
 

5. Budgetary Savings associated with the change 
None 
 

6. Budget Projections [include Table 1 and Table 2] 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Proposal to transition the Bachelor of Science (BS) in Water Science to 

the Water Science option within the BS in Environmental Studies 

offered by the School of Natural Resources in the College of 

Agricultural Sciences and Natural Resources at UNL 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

Rodney Bennett, Chancellor 

 

PURPOSE & KEY POINTS 

 

UNL’s BS in Water Science degree program was approved in 1990. The highest enrollment was 

28 students in 1995. Since 2000, the program has had <20 majors annually, and there are only 

three students currently in the program. More recently, students in CASNR with similar interests 

have enrolled in the BS in Environmental Science degree program to receive a broader skill set 

in climate, water, and soil science. Given the low interest in the major and the potential to train 

students with broader skill sets, UNL proposes transitioning the Water Science degree program.  

CASNR plans to modify and rename the current “Lake and Stream Restoration” option in the 

Environmental Science degree program to “Water Science.” This change will support student 

success and career readiness, eliminate a major that has not attracted enrollments, and further 

support the relatively new Environmental Science major that has grown steadily in the last few 

years.  Current Water Science degree students will be able to complete their degree program or 

transfer to the new Water Science option within the Environmental Science degree program. 

When no further students are enrolled in the Water Science BS degree, approval of this proposal 

will result in its elimination. 

 

BACKGROUND INFORMATION 

 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For baccalaureate 

programs, the CCPE minimum performance standards require a mean of seven (7) 

degrees/awards in the program over the prior five (5) year period. 

Agenda Item XI-A-8  
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RECOMMENDATION 

  

The Interim President recommends the transition of this degree program. 
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FTE Savings
Reduction in Faculty**
Reduction in Staff**
All Other Savings***
Total Annual Savings -$                        

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 3 3 4 1 11 22
Number of Degrees Granted* 3 0 0 0 6 9

Reductions at TeachoutAnnual Program Savings* Brief Explanation

Transitioned/Eliminated Programs or Organizational Units
UNL - BS in Water Science

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

1990
Fall 2029

No budgetary savings.

For Degrees: Program Enrollment

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [ X ]None    [   ]Positive    [   ]Very Positive                         [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Not Applicable

*Estimated for the current AY
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Office of the Chancellor 
201 Canfield Administration, PO Box 880419 | Lincoln, NE 68588-0419 | 402.472.2116  
 

February 9, 2024 
 
 
 
Jeff Gold, Executive Vice President & Provost 
University of Nebraska 
3835 Holdrege Street 
Lincoln, NE 68583 
 
Dear EVPP Gold, 
 
I am forwarding materials related to a proposal to delete the Water Science BS program 
administered by the School of Natural Resources in the College of Agricultural Sciences and 
Natural Resources.  
 
A more interdisciplinary approach is planned wherein students will be offered a broader skill 
set in the areas of climate, water, and soil through the Environmental Studies BS program 
with the modification of the current “Lake and Stream Restoration Option” with a new name 
of “Water Science Option”. The three students currently enrolled in this program will be 
allowed to complete the program or transfer to the Environmental Science major with the 
renamed Water Science option utilizing current faculty and curriculum. 
 
This proposal has the full endorsement of the Academic Planning Committee, the Executive 
Vice Chancellor of Academic Affairs, IANR Harland Vice Chancellor, Dean of the College of 
Agricultural Sciences and Natural Resources, and it has my approval. I am requesting you 
approve it and that it be reported to the Board of Regents at an upcoming meeting.  
 
Sincerely, 

 
Rodney D. Bennett, Ed.D. 
Chancellor 
 
c: Can Vuran, Chair, Academic Planning Committee 
 Katherine Ankerson, Executive Vice Chancellor 
 Mike Boehm, Vice Chancellor IANR 
 Tiffany Heng-Moss, Dean, College of Agricultural and Natural Resources 
 Larkin Powell, Director, School of Natural Resources 
 Josh Davis, Associate to the Chancellor 
 Renee Batman, Assistant Vice Chancellor 
 Suzi Tamerius, Project Coordinator 
 Karen Griffin, Coordinator of Faculty Governance 
 David Jackson, Vice Provost 
 Angela Iwan, Administrative Assistant 
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   FACULTY SENATE OFFICE 

ACADEMIC PLANNING COMMITTEE 

 

135 Alexander Building /312 N. 14th Street/ Lincoln, NE 68588-0471/ (402) 472-2573 / EMAIL:  kgriffin2@unl.edu 

 

 

February 8, 2024 

 

 

 

Chancellor Rodney Bennett 

201 Canfield Administration 

City Campus (0419) 

 

Dear Chancellor Bennett: 

 

The Academic Planning Committee (APC) considered a proposal to delete the Water Science 

B.S program administered by the School of Natural Resources in the College of Agricultural 

Sciences and Natural Resources.  The APC voted to recommend approval of the proposal at its 

February 7, 2024, meeting and I am forwarding this proposal for your consideration.   

 

Sincerely, 
 

 
 

Memet Can Vuran, Chair, Academic Planning Committee and Professor, School of Computing  
 
c: Vice Chancellor Michael Boehm  

Executive Vice Chancellor Katherine Ankerson 
 Dean Tiffany Heng-Moss 
 Director Larkin Powell 
 Associate to the Chancellor Josh Davis 

Assistant Vice Chancellor Renee Batman 
Project Coordinator Suzi Tamerius 
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University of Nebraska-Lincoln 
Deletion of Undergraduate Major or Degree 

I. Descriptive Information 
 

Name of Institution Proposing Deletion of Major or Degree 

University of Nebraska-Lincoln 

Name of Current Major or Degree 

Water Science 

Degree Currently Awarded to Graduates of the Program 

Bachelor of Science in Water Science 

Major or Degree is Currently Offered [full program, not individual courses] 

__XX____ On-campus only    ______ Distance only     ______ Both (on-campus and distance) 

CIP Code: 6 digit 

40.0605 

Subject Code: 4 characters  

NRES, WATS (WATS will be eliminated)  

Administrative Units for the Major or Degree 

School of Natural Resources 

Program leads to licensure or certification 

___XX___ no      ______ yes      If yes, explain:       

Proposed Date for Deletion of Major or Degree  
[The deletion date will include advertising, recruiting and admitting students in this major or degree] 

Fall 2024 

Major or Degree End Date  
[This end date will allow current students to finish the major or degree.  It is suggested that for an undergraduate 
program this date is 5 years after students stop being accepting into the major or degree] 

Fall 2029 

II. Details 
A. Justification for Deletion of the Major or Degree 

The UNL B.S. Water Science degree program was approved in 1990. The highest enrollment was 28 students in 
1995. Since 2000, the program has had <20 students enrolled annually. More recently, students in CASNR with 
similar interests have enrolled in the B. S. Environmental Science degree program to receive a broader skill set in 
climate, water, and soil science. Given the low interest in the major and the potential to train students with 
broader skill sets, we plan to eliminate the Water Science degree program and modify the current option in the 
Environmental Science degree program, “Lake and Stream Restoration,” with a new name, “Water Science.” This 
change will support student success and career readiness, eliminate a major that has not attracted enrollments, 
and support a new major (Environmental Science) that has grown steadily in the last two years. 
 
 

B. Plan for Implementation of the Deletion of the Major or Degree 
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1. Current Students 
There are three students currently enrolled in the B.S. Water Science degree program. Those students will 
be allowed to complete this program or transfer to the Environmental Science major with consideration of 
the Water Science option (currently proposed as modification to Lake and Stream Restoration option).  

 
2. Current Faculty and Curriculum 

There are no faculty and curriculum changes needed if this major or degree is deleted. 
 

3. Impact on other units and programs 
None 
 

4. Impact on Course Subject Codes 
WATS code will be eliminated.  The courses necessary for the Environmental Science degree program (Water 
Science proposed option) will use NRES code. Cross-listing with NRES is already in place.  
 

5. Budgetary Savings associated with the change 
None 
 

6. Budget Projections [include Table 1 and Table 2] 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Master of Science (MS) in Veterinary 

Science to a specialization within the MS in Applied Science offered by 

the College of Agricultural Sciences and Natural Resources at UNL 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

Rodney Bennett, Chancellor 

 

PURPOSE & KEY POINTS 

 

The MS in Veterinary Science degree has not met the minimum annual threshold for degrees 

awarded as established by the Nebraska Coordinating Commission for Post-Secondary 

Education (CCPE).  There is, however, a modest need for students with this expertise to fill an 

expertise niche in animal health to support Nebraska’s livestock industry. To ensure Nebraska 

maintains the ability to educate a workforce with this expertise, the faculty in the School of 

Veterinary Medicine and Biomedical Sciences will be requesting approval of a new 

specialization in Veterinary Science within the existing Master of Applied Science (MAS) 

degree program. There are currently seven students enrolled in the major; they will be able to 

complete their degree program.  Approval of this proposal will result in the elimination of this 

degree. 

 

BACKGROUND INFORMATION 

 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For Masters 

degrees, the CCPE minimum performance standards require a mean of five (5) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

  

The Interim President recommends the transition of this degree program. 

Agenda Item XI-A-9  
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FTE Savings
Reduction in Faculty**
Reduction in Staff**
All Other Savings***
Total Annual Savings -$                        

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 7 7 2 2 3 21
Number of Degrees Granted* 2 0 0 2 0 4

No budgetary savings.

For Degrees: Program Enrollment

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [ X ]None    [   ]Positive    [   ]Very Positive                         [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Not Applicable

*Estimated for the current AY

Transitioned/Eliminated Programs or Organizational Units
UNL-MS in Veterinary Science

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Historical Offering
Fall 2028

Reductions at TeachoutAnnual Program Savings* Brief Explanation
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Office of the Chancellor 
201 Canfield Administration, PO Box 880419 | Lincoln, NE 68588-0419 | 402.472.2116  
 

February 9, 2024 
 
 
 
Jeff Gold, Executive Vice President & Provost 
University of Nebraska 
3835 Holdrege Street 
Lincoln, NE 68583 
 
Dear EVPP Gold, 
 
I am forwarding materials related to a proposal to delete the Veterinary Science MS 
program administered by the School of Veterinary Medicine and Biomedical Sciences in the 
College of Agricultural Sciences and Natural Resources.  
 
Due to limited interest and not meeting the minimum NCCPE threshold for degrees 
awarded, we are proposing this program be deleted. To ensure that Nebraska continues to 
serve the small but important employment and expertise niche in animal health, the faculty 
in the School of Veterinary Medicine and Biomedical Sciences will be requesting approval of 
a new specialization in Veterinary Science through the Master of Applied Science (MAS). The 
seven students currently enrolled in this program will be allowed to complete the degree by 
December 2028 utilizing current faculty and curriculum.  
 
This proposal has the full endorsement of the Academic Planning Committee, the Executive 
Vice Chancellor of Academic Affairs, IANR Harlan Vice Chancellor, Dean of the College of 
Agricultural Sciences and Natural Resources, and it has my approval. I am requesting you 
approve it and that it be reported to the Board of Regents at an upcoming meeting.  
 
Sincerely, 

 
Rodney D. Bennett, Ed.D. 
Chancellor 
 
c: Can Vuran, Chair, Academic Planning Committee 
 Katherine Ankerson, Executive Vice Chancellor 
 Mike Boehm, Vice Chancellor IANR 
 Tiffany Heng-Moss, Dean, College of Agricultural Sciences and Natural Resources 
 Deb Hope, Dean, Graduate Studies 
 Scott McVey, Director, School of Veterinary Medicine & Biomedical Sciences 
 Josh Davis, Associate to the Chancellor 
 Renee Batman, Assistant Vice Chancellor 
 Suzi Tamerius, Project Coordinator 
 Karen Griffin, Coordinator of Faculty Governance 
 David Jackson, Vice Provost 
 Angela Iwan, Administrative Assistant 
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   FACULTY SENATE OFFICE 

ACADEMIC PLANNING COMMITTEE 

 

135 Alexander Building /312 N. 14th Street/ Lincoln, NE 68588-0471/ (402) 472-2573 / EMAIL:  kgriffin2@unl.edu 

 

 

February 8, 2024 

 

 

 

Chancellor Rodney Bennett 

201 Canfield Administration 

City Campus (0419) 

 

Dear Chancellor Bennett: 

 

The Academic Planning Committee (APC) considered a proposal to delete the Veterinary 

Science MS program administered by the College of Agricultural Sciences and Natural 

Resources.  The APC voted to recommend approval of the proposal at its February 7, 2024, 

meeting and I am forwarding this proposal for your consideration.   

 

Sincerely, 
 

 
 

Memet Can Vuran, Chair, Academic Planning Committee and Professor, School of Computing  
 
c: Executive Vice Chancellor Katherine Ankerson 
 Vice Chancellor Michael Boehm 
 Director Scott McVey 
 Associate to the Chancellor Josh Davis 

Assistant Vice Chancellor Renee Batman 
Project Coordinator Suzi Tamerius 
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University of Nebraska-Lincoln 
Deletion of Graduate Major or Degree 

I. Descriptive Information 
 

Name of Institution Proposing Deletion of Major or Degree 

University of Nebraska-Lincoln 

Name of Current Major or Degree 

MS Veterinary Science 

Degree Currently Awarded to Graduates of the Program 

Master of Science 

Major or Degree is Currently Offered [full program, not individual courses] 

___X___ On-campus only    ______ Distance only     ______ Both (on-campus and distance) 

CIP Code   

1.0903 

Subject Code   

VBMS 

Administrative Units for the Major or Degree 

School of Veterinary Medicine and Biomedical Sciences 

Proposed Date for Deletion of Major or Degree  
[The deletion date will include advertising, recruiting and admitting students in this major or degree] 

Fall 2024 

Major or Degree End Date  
[This end date will allow current students to finish the major or degree.  It is suggested that for a graduate program 
this date is 5 years after students stop being accepting into the major or degree] 

31 December 2028 

II. Details 
A. Justification for Deletion of the Major or Degree 

 
UNL offers the only MS degree in Veterinary Science in the state of Nebraska.  It is serving a small, but important 
employment and expertise niche in animal health to support the livestock industry in Nebraska.  Graduates from this 
program have contributed to the security and stability of food animal agriculture, food security and quality, 
improved animal care and wellbeing, as well as biomedical science.    

  
The MS degree has not met the minimum annual threshold for degrees awarded as established by the Nebraska 
Coordinating Commission for Post-Secondary Education (CCPE); therefore, the School of Veterinary Medicine and 
Biomedical Sciences is requesting to delete the MS pathway.  To ensure Nebraska has a talented workforce to 
support animal agriculture, the faculty in the School of Veterinary Medicine and Biomedical Sciences will be 
requesting approval of a new specialization in Veterinary Science through the Master of Applied Science (MAS). The 
anticipated timeline for approval of the new specialization is Fall 2023. 
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B. Plan for Implementation of the Deletion of the Major or Degree 

 
There are currently 7 students enrolled in the MS in Veterinary Science pathway.   

 
The SVMBS and the specific faculty have adequate support and available courses for these students. All students 
will be allowed to complete the degree by the 31 December 2028 date. 

 
 
1. Current Faculty and Curriculum 

There are no faculty and curriculum changes needed if the degree is deleted. 
 

2. Impact on other units and programs 
None 
 

3. Impact on Course Subject Codes 
None as the MS program uses the same subject code as the PhD in Integrative Biomedical Sciences. 
 

4. Budgetary Savings associated with the change 
None as the faculty and courses for the MS pathway are also contribute to the BS and PhD pathways as well 
as the Professional Program in Veterinary Medicine. 
 

5. Budget Projections 
There are no additional expenses or revenue generated from deleting the MS in Veterinary Science program. 

Table 1: Projected Expenses 
 Table 2: Revenue Sources for Projected Expenses 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to eliminate the National Center for Research in 

Economic Education administered by the College of Business at UNL 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

Rodney Bennett, Chancellor 

 

PURPOSE & KEY POINTS 

The Center was established in 1984 by the UNL College of Business and focused on improving 

economic and financial literacy. All faculty previously associated with the Center have left 

UNL. Discussions with current faculty have indicated that none are interested in trying to revive 

the Center as a stand-alone entity. Similar education research and activities are managed within 

units of the College. 

 

RECOMMENDATION 

  

The Interim President recommends the elimination of this Center. 

 

Agenda Item XI-A-10  
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FTE Savings
Reduction in Faculty**
Reduction in Staff**
All Other Savings***
Total Annual Savings -$                        

Annual Program Savings* Brief Explanation

Transitioned/Eliminated Programs or Organizational Units
UNL-National Center for Research in Economic Education

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

1984
NA

No budgetary savings.  Faculty have left UNL; similar activities occur 
in other units.

Services/Functions of Org. Unit

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [ X ]None    [   ]Positive    [   ]Very Positive                           [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Not Applicable

The Center was a national resource for improving economic and financial literacy. It published an academic journal, sponsored and organized 
national conferences, developed assessments and conducted research studies. The scholarly work advanced our understanding of the 
teaching and learning of economics and personal finance among youth, college students and adults. Similiar education research and activities 
are now managed within other UNL units.
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MEMORANDUM 
 
 
TO:    David Jackson, Vice Provost 
 
FROM:    Katherine Ankerson, Executive Vice Chancellor  
 
DATE:    February 7, 2024 
 
SUBJECT:   Request to Delete National Center for Research in Economic Education  
 
As a result of the 2023 center review process, the National Center for Research in Economic Education in 
the College of Business was identified as inactive, and the College notified us of their intent to delete the 
Center.  
 
Please find a proposal to delete the center, effective upon Board of Regents approval. Faculty previously 
associated with the Center have retired from UNL. There are no budgetary implications with the 
proposed deletion of this center, thus it is purely an administrative request. 
 
Please contact Renee Batman, Assistant Vice Chancellor, with any questions.  
 
 
CC: Jeffery Gold, Executive Vice President and Provost 

Rodney Bennett, Chancellor 
 Josh Davis, Associate to the Chancellor 
 Renee Batman, Assistant Vice Chancellor  
 Suzi Tamerius, Project Coordinator 
 Kathy Farrell, Dean, College of Business 
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College of Business Office of the Dean 

730 N. 14th Street, HLH 301  |  PO Box 880405  |  Lincoln, NE 68588-0405  |  402.472.9500 

business.unl.edu 

 

 
 
 
Memo to:  Executive Vice Chancellor, Katherine Ankerson 
 

From:  Dean Kathy Farrell      
James Jr. and Susan Stuart Endowed Dean 

 
 
Subject:  Deletion of National Center for Research in Economic Education  
 
 
Date:   June 23, 2023 
 
 
This memo is to serve as a formal request to dissolve the National Center for Research in Economic 
Education housed in the Department of Economics, which is now dormant. Faculty previously 
associated with the Center have retired from UNL. No current faculty are involved in the Center 
operations. Any economics education research and activities are now housed within the Nebraska Center 
for Economic Education, the Lincoln Center for Economic Education and the Department of Economics. 
The National Center for Research in Economic Education is not an entity that is necessary for the 
continuation of this work. In addition, there are no revenue and no expenses attached to the Center, thus, 
the deletion of the Center is primarily administrative. 
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University of Nebraska-Lincoln 
Deletion of Academic or Research Center 

Includes bureaus and institutes  
 

I. Descriptive Information 
 

Name of Institution Proposing Deletion of Academic or Research Center 

University of Nebraska-Lincoln 

Name of Current Academic or Research Center 

National Center for Research in Economic Education 

Administrative Unit(s) [e.g. college, school, division, etc.]  

College of Business 

Proposed Date for deletion of the Academic or Research Center 

Upon approval 

Date Approved by the Governing Board 

[leave blank] 

II. Details 
A. Justification for the deletion of the Center 

Faculty who were previously associated with the Center have left UNL. No current faculty are involved in Center 
operations. Discussions with current faculty have indicated that none are interested in trying to revive the 
Center. 
 

B. Plan for the Implementation of the deletion of the Center 
 The Center has not been active for some time so there is no operational structure to dismantle. 
 

C. Impact on Resources 
 

a. Fiscal  
There is a balance of less than $1300 in the budget. The funds will be used by the Lincoln Center for 
Economic Education, who share the same Foundation account. All existing accounts will be closed out. 
There are no remaining expenses. 

 
b. Human 

No faculty or staff are currently associated with the Center. 
 

c. Physical 
No physical resources are associated with the Center. 
 

d. Budget Projections [include Table 1 and Table 2] 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to eliminate the Certificate Program in Community 

Oriented Primary Care offered through the College of Public Health at 

UNMC 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold 

Executive Vice President and Provost 

Chancellor, University of Nebraska Medical Center 

 

PURPOSE & KEY POINTS 

 

The UNMC Graduate Certificate in Community Oriented Primary Care was offered as part of 

the Master of Public Health (MPH) degree.  The Certificate has not admitted new students since 

2018, the faculty tasked with instruction have left, and the last student graduated in August 

2020.  Active MPH Certificates are aligned with the current curriculum and faculty expertise.  

These include certificates in biostatistics, emergency preparedness, infectious disease 

epidemiology, maternal and child health, occupational health and safety, and public health.  

 

BACKGROUND INFORMATION 

 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

RECOMMENDATION 

  

The Interim President recommends the elimination of this Certificate Program. 

Agenda Item XI-A-11  
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FTE Savings
Reduction in Faculty** 2
Reduction in Staff** 0
All Other Savings*** 0
Total Annual Savings 2 -$                             

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 0
Number of Degrees Granted* 0
*Estimated for the current AY

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [ X ]None    [  ]Positive    [   ]Very Positive                          [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Not Applicable

For Degrees:Program Enrollment

Reductions at Teachout

Transitioned/Eliminated Programs or Organizational Units
UNMC-Proposal to eliminate the Certificate Program in Community Oriented Primary Care

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Historical Offering
2019

Annual Program Savings* Brief Explanation
This certificate was based on courses offered for the Community 
Oriented Primary Care concentration for the Master of Public 
Health degree. That concentration no longer exists, as faculty 
have left. Faculty lines were likely redirected to other needs in 
the growing MPH curriculum.
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Office of the Senior Vice Chancellor for Academic Affairs 

987810 Nebraska Medical Center  |  Omaha, NE 68198-7810  |  402.559.5130   

unmc.edu/academicaffairs 

February 20, 2024 

 

Jeffrey Gold 

Chancellor, UNMC 

Executive Vice President and Provost 

Dean, Graduate College 

University of Nebraska 

3835 Holdrege Street 

Lincoln, NE  68583 

 

 

Dear Chancellor Gold: 

 

I am writing to request discontinuation of the Certificate program in Community Oriented Primary Care offered 

through the College of Public Health at the University of Nebraska Medical Center. This program ceased 

admission in response to the budget cuts in 2018, but was not formally discontinued. There are no plans to 

reopen it and therefore, we request to formally discontinue it. Some cost savings has been realized through no 

longer offering the associated courses.   

 

This has been reviewed and approved by the College of Public Health Curriculum Committee. We are requesting 

your review and approval as Chancellor so that the Office of the Provost can coordinate consideration by the 

Chief Academic Officers, and that it be considered for approval by the Board of Regents at an upcoming meeting. 

 

 

Sincerely, 

 

 

 

 

H. Dele Davies, MD, MS, MHCM 

Senior Vice Chancellor 

Dean, Graduate Studies 

University of Nebraska Medical Center 
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College of Public Health, Office of the Dean 
984355 Nebraska Medical Center |  Omaha, NE 68198-4355  |  402.559.4394  |  Nicole.kolmvaldivia@unmc.edu 
unmc.edu 

1/22/2024 

Subject: Request for Approval: Discontinuation of Certificate of Community-Oriented Primary Care 
(COPC) Program 

Dear COPH Curriculum Committee, 

I am writing to seek approval for the formal discontinuation of the Certificate of Community-Oriented 
Primary Care (COPC) program. The program successfully graduated its last student in August 2020, and 
admissions were halted after the 2017-2018 academic year. 

The decision to discontinue the COPC program was a strategic response to the campus-wide budget 
reduction necessitated by state budget cuts in spring 2018. Although the program ceased admitting 
students at that time, the official process to discontinue it was not fully executed. Hence, this letter 
serves to rectify and formalize the discontinuation of the COPC program. 

I appreciate your attention to this matter and kindly request your approval for the closure of the COPC 
program. If you require any additional information or documentation, please do not hesitate to contact 
me. 

Sincerely, 

Nicole Kolm Valdivia, PhD, MPH 
Assistant Dean for Academic Affairs 
College of Public Health 
University of Nebraska Medical Center 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to eliminate the Bachelor of Science (BS) in 

Medicine administered by the Colleges of Medicine and Allied Health 

Professions at UNMC 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold 

Executive Vice President and Provost 

Chancellor, University of Nebraska Medical Center 

 

PURPOSE & KEY POINTS 

 
The UNMC Bachelor of Science (BS) degree in Medicine was originally used for early 
acceptance of students with non-traditional backgrounds. Since then, pipeline programs have 
been designed to suit this purpose. No students have been enrolled in this degree program for 
many years; it is no longer used or needed. 
 

BACKGROUND INFORMATION 

 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For doctorial 

degrees, the CCPE minimum performance standards require a mean of three (3) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

  

The Interim President recommends elimination of this degree program. 

 

Agenda Item XI-A-12  
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FTE Savings
Reduction in Faculty**
Reduction in Staff**
All Other Savings***
Total Annual Savings -$                        

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 0 0 0 0 0 0
Number of Degrees Granted* 0 0 0 0 0 0

Reductions at TeachoutAnnual Program Savings* Brief Explanation

Transitioned/Eliminated Programs or Organizational Units
UNMC - Proposal to eliminate the BS degree in Medicine

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Historical Offering
2019

This program was used as early acceptance program, awarding a 
bachelor's degree. Pipeline programs have replaced this program.

For Degrees: Program Enrollment

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [ X ]None    [   ]Positive    [   ]Very Positive                         [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Not Applicable

*Estimated for the current AY
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Office of the Senior Vice Chancellor for Academic Affairs 

987810 Nebraska Medical Center  |  Omaha, NE 68198-7810  |  402.559.5130   

unmc.edu/academicaffairs 

February 7, 2024 

 

Jeffrey Gold 

Chancellor, UNMC 

Executive Vice President and Provost 

University of Nebraska 

3835 Holdrege Street 

Lincoln, NE  68583 

 

 

Dear Chancellor Gold: 

 

I am forwarding you the materials requesting to discontinue the Bachelor of Science in Medicine at the University 

of Nebraska Medical Center.  

 

This degree was originally used for early acceptance of students with a non-traditional background. Since then, 

pipeline programs have been redesigned to suit this purpose. Both the College of Medicine, and the College 

(formerly School) of Allied Health Professions, where the degree was administered, are supportive of 

discontinuation. 

  

This proposal has been reviewed and has our approval. We are requesting your review and approval as 

Chancellor so that the Office of the Provost can coordinate consideration by the Chief Academic Officers, and that 

it be reported to the Board of Regents at an upcoming meeting. 

 

 

Sincerely, 

 

 

 

 

H. Dele Davies, MD, MS, MHCM 

Senior Vice Chancellor 

University of Nebraska Medical Center 
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COLLEGE OF MEDICINE 
Office of Medical Education 

985525 Nebraska Medical Center / Omaha, NE 68198-5525 
402-559-8682 / www.unmc.edu 

 
 
 
 

September 22, 2023 
 
 
 
Kendra K. Schmid, PhD, MA, PStat® 
Assistant Vice Chancellor, Academic Affairs  
Executive Associate Dean, Graduate Studies 
Professor, Department of Biostatistics 
 
RE: B.S. Degree in Medicine 
 
Dear Dr. Schmid, 
 
This letter serves to request that UNMC discontinue offering the Bachelor of Science Degree in 
Medicine through the College of Medicine. The degree was used for early acceptance of students who 
had a non-traditional background many years ago. Relevant pipeline programs have since been 
redesigned and no student has sought the degree in many years. As such, it is no longer necessary.  
 
Please do not hesitate to reach out if we can provide additional information.  
 
Sincerely, 
 
 
                                                                                                  
Bradley Britigan, M.D.         Geoffrey Talmon, M.D., M.Ed. 
Dean, College of Medicine                   Associate Dean for Medical Education 
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College of Allied Health Professions 
Office of the Dean 
984000 Nebraska Medical Center 
Omaha, NE 68198-4000 | 402.559.7428 | unmc.edu/alliedhealth/ 

 
 
 
 
December 15, 2023 
 
 
 
Kendra K. Schmid, PhD, MA 
Assistant Vice Chancellor, Academic Affairs 
Executive Associate Dean, Graduate Studies 
University of Nebraska Medical Center 
987810 Nebraska Medical Center 
Omaha, NE 68198-7810 
 
 
Dear Dr. Schmid: 
 
This letter serves to support the request that the University of Nebraska Medical Center discontinue 
offering the Bachelor of Science in Medicine degree. The degree had once been utilized by the then 
School of Allied Health Professions but is no longer necessary.  
 
If you need further information, please let me know. 
 
Sincerely, 

 
Kyle P. Meyer, PhD, MS, FASAHP 
Dean 
College of Allied Health Professions 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Doctor of Philosophy (PhD) in 

Biochemistry and Molecular Biology to the Interdisciplinary Graduate 

Program in Biomedical Sciences (IGBPS) offered through Graduate 

Studies at UNMC 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President, Provost,  

and UNMC Chancellor 

 

PURPOSE & KEY POINTS 

Several years ago, UNMC began the process of unifying applicable basic science Ph.D. 

programs under the existing Ph.D. Interdisciplinary Graduate Program in Biomedical Sciences 

(IGBPS) degree. This degree program and administrative structure allows students an 

opportunity to explore the several facets of biomedical science in their first year before selecting 

a research laboratory/discipline. All such degrees are granted as part of the Interdisciplinary 

Graduate Program in Biomedical Sciences and are named as such with a disciplinary focus area.  

This structure has also allowed UNMC to successfully obtain NIH training grants supporting 

biomedical science graduate students. 

 

UNMC is requesting to complete the transition of the Ph.D. program in Biochemistry & 

Molecular Biology to the IGBPS degree.  No students remain in the old program and approval 

of this proposal will result in its elimination; the matching IGBPS focus area remains titled 

Biochemistry & Molecular Biology. 

 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For doctorial 

degrees, the CCPE minimum performance standards require a mean of three (3) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

The Interim President recommends transitioning this degree program. 

Agenda Item XI-A-13  
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FTE Savings

Reduction in Faculty**

Reduction in Staff**
All Other Savings***
Total Annual Savings -$                             

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 0 0 0 3 10 13
Number of Degrees Granted* 0 0 0 3 7 10

Reductions at Teachout

*Estimated for the current AY

Transitioned/Eliminated Programs or Organizational Units
UNMC-Proposal to transition the PhD in Biochemistry & Molecular Biology

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Historical Offering
2021

Annual Program Savings* Brief Explanation
The faculty and staff have taken up teaching and supporting 
students under a new umbrella progam in which all the prior 
programs are now subprograms.  The real benefit  has been 
realized through the new structure enhancing our ability to receive 
new federally funded training grants to support our students.

For Degrees: Program Enrollment

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [   ]None    [ X ]Positive    [   ]Very Positive                          [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Research Support Doctoral Education (Phase II Indicator)

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.
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Office of the Senior Vice Chancellor for Academic Affairs 

987810 Nebraska Medical Center  |  Omaha, NE 68198-7810  |  402.559.5130   

unmc.edu/academicaffairs 

January 30, 2024 

 

Jeffrey Gold 

Chancellor, UNMC 

Executive Vice President and Provost 

Dean, Graduate College 

University of Nebraska 

3835 Holdrege Street 

Lincoln, NE  68583 

 

 

Dear Chancellor Gold: 

 

I am writing to request discontinuation of the PhD program in Biochemistry & Molecular Biology offered through 

Graduate Studies at the University of Nebraska Medical Center. Several years ago, we began a process of 

realigning many of our basic science research PhD programs under one umbrella program, the Interdisciplinary 

Graduate Program in Biomedical Sciences (IGBPS). This umbrella program has several sub-plans where the 

content of these former programs has been incorporated. No students are enrolled in the Biochemistry & 

Molecular Biology program, and therefore, we request to formally discontinue it. Some cost savings has been 

realized through efficiencies in the administration of the new program, but primarily the advantage has come 

through enhancing our ability to receive training grants.   

 

 

This has been reviewed and approved by the UNMC Graduate Council. We are requesting your review and 

approval as Chancellor so that the Office of the Provost can coordinate consideration by the Executive Graduate 

Council, Chief Academic Officers, and that it be considered for approval by the Board of Regents at an upcoming 

meeting. 

 

 

Sincerely, 

 

 

 

 

H. Dele Davies, MD, MS, MHCM 

Senior Vice Chancellor 

Dean, Graduate Studies 

University of Nebraska Medical Center 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Doctor of Philosophy (PhD) in 

Cancer Research to the Interdisciplinary Graduate Program in 

Biomedical Sciences (IGPBS) offered through Graduate Studies at 

UNMC 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President, Provost, 

and UNMC Chancellor 

 

PURPOSE & KEY POINTS 

Several years ago, UNMC began the process of unifying applicable basic science Ph.D. 

programs under the existing Ph.D. Interdisciplinary Graduate Program in Biomedical Sciences 

(IGBPS) degree. This degree program and administrative structure allows students an 

opportunity to explore the several facets of biomedical science in their first year before selecting 

a research laboratory/discipline. All such degrees are granted as part of the Interdisciplinary 

Graduate Program in Biomedical Sciences and are named as such with a disciplinary focus area.  

This structure has also allowed UNMC to successfully obtain NIH training grants supporting 

biomedical science graduate students. 

 

UNMC is requesting to complete the transition of the Ph.D. program in Cancer Research to the 

IGBPS degree.  No students remain in the old program, and approval of this proposal will result 

in its elimination; the matching IGBPS focus area remains titled Cancer Research. 

 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For doctorial 

degrees, the CCPE minimum performance standards require a mean of three (3) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

  The Interim President recommends the transition of this degree program. 

Agenda Item XI-A-14  
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FTE Savings
Reduction in Faculty**
Reduction in Staff**
All Other Savings***
Total Annual Savings -$                             

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 0 0 3 6 14
Number of Degrees Granted* 0 0 3 3 8 14

AAU Recognition Criterion Impacted (If any): Research Support Doctoral Education (Phase II Indicator)

For Degrees: Program Enrollment

Annual Program Savings* Brief Explanation

*Estimated for the current AY

The faculty and staff have taken up teaching and supporting students 
under a new umbrella progam in which all the prior programs are now 
subprograms.  The real benefit  has been realized through the new 
structure enhancing our ability to receive new federally funded training 
grants to support our students.

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [   ]None    [ X ]Positive    [   ]Very Positive                          [   ]Not Applicable

Reductions at Teachout

Transitioned/Eliminated Programs or Organizational Units
UNMC-Proposal to transition the PhD in Cancer Research

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Historical Offering
2022
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Office of the Senior Vice Chancellor for Academic Affairs 

987810 Nebraska Medical Center  |  Omaha, NE 68198-7810  |  402.559.5130   

unmc.edu/academicaffairs 

January 30, 2024 

 

Jeffrey Gold 

Chancellor, UNMC 

Executive Vice President and Provost 

Dean, Graduate College 

University of Nebraska 

3835 Holdrege Street 

Lincoln, NE  68583 

 

 

Dear Chancellor Gold: 

 

I am writing to request discontinuation of the PhD program in Cancer Research offered through Graduate Studies 

at the University of Nebraska Medical Center. Several years ago, we began a process of realigning many of our 

basic science research PhD programs under one umbrella program, the Interdisciplinary Graduate Program in 

Biomedical Sciences (IGBPS). This umbrella program has several sub-plans where the content of these former 

programs has been incorporated. No students are enrolled in the Cancer Research PhD program, and therefore, 

we request to formally discontinue it. Some cost savings has been realized through efficiencies in the 

administration of the new program, but primarily the advantage has come through enhancing our ability to receive 

training grants.   

 

 

This has been reviewed and approved by the UNMC Graduate Council. We are requesting your review and 

approval as Chancellor so that the Office of the Provost can coordinate consideration by the Executive Graduate 

Council, Chief Academic Officers, and that it be considered for approval by the Board of Regents at an upcoming 

meeting. 

 

 

Sincerely, 

 

 

 

 

H. Dele Davies, MD, MS, MHCM 

Senior Vice Chancellor 

Dean, Graduate Studies 

University of Nebraska Medical Center 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Doctor of Philosophy (PhD) in 

Cellular and Integrative Physiology to the Interdisciplinary Graduate 

Program in Biomedical Sciences (IGPBS) offered through Graduate 

Studies at UNMC 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President, Provost, 

and UNMC Chancellor  

 

PURPOSE & KEY POINTS 

Several years ago, UNMC began the process of unifying applicable basic science Ph.D. 

programs under the existing Ph.D. Interdisciplinary Graduate Program in Biomedical Sciences 

(IGBPS) degree. This degree program and administrative structure allows students an 

opportunity to explore the several facets of biomedical science in their first year before selecting 

a research laboratory/discipline. All such degrees are granted as part of the Interdisciplinary 

Graduate Program in Biomedical Sciences and are named as such with a disciplinary focus area.  

This structure has also allowed UNMC to successfully obtain NIH training grants supporting 

biomedical science graduate students. 

 

UNMC is requesting to complete the transition of the Ph.D. program in Cellular and Integrative 

Physiology to the IGBPS degree.  No students remain in the old program, and approval of this 

proposal will result in its elimination; the matching IGBPS focus is titled Integrative Physiology 

& Molecular Medicine. 

 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For doctorial 

degrees, the CCPE minimum performance standards require a mean of three (3) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

 The Interim President recommends the transition of this degree program. 

Agenda Item XI-A-15  
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FTE Savings

Reduction in Faculty**

Reduction in Staff**
All Other Savings***
Total Annual Savings -$                             

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 0 0 0 0 2
Number of Degrees Granted* 0 0 0 0 2 2

Annual Program Savings* Brief Explanation
The faculty and staff have taken up teaching and supporting 
students under a new umbrella progam in which all the prior 
programs are now subprograms.  The real benefit  has been 
realized through the new structure enhancing our ability to receive 
new federally funded training grants to support our students.

For Degrees: Program Enrollment

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [   ]None    [ X ]Positive    [   ]Very Positive                          [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Research Support Doctoral Education (Phase II Indicator)

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

Reductions at Teachout

*Estimated for the current AY

Transitioned/Eliminated Programs or Organizational Units
UNMC-Proposal to transition the PhD in Cellular and Integrative Physiology

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Historical Offering
2020
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Office of the Senior Vice Chancellor for Academic Affairs 

987810 Nebraska Medical Center  |  Omaha, NE 68198-7810  |  402.559.5130   

unmc.edu/academicaffairs 

January 30, 2024 

 

Jeffrey Gold 

Chancellor, UNMC 

Executive Vice President and Provost 

Dean, Graduate College 

University of Nebraska 

3835 Holdrege Street 

Lincoln, NE  68583 

 

 

Dear Chancellor Gold: 

 

I am writing to request discontinuation of the PhD program in Cellular and Integrative Physiology offered through 

Graduate Studies at the University of Nebraska Medical Center. Several years ago, we began a process of 

realigning many of our basic science research PhD programs under one umbrella program, the Interdisciplinary 

Graduate Program in Biomedical Sciences (IGBPS). This umbrella program has several sub-plans where the 

content of these former programs has been incorporated. No students are enrolled in the Cellular and Integrative 

Physiology PhD program, and therefore, we request to formally discontinue it. Some cost savings has been 

realized through efficiencies in the administration of the new program, but primarily the advantage has come 

through enhancing our ability to receive training grants.   

 

 

This has been reviewed and approved by the UNMC Graduate Council. We are requesting your review and 

approval as Chancellor so that the Office of the Provost can coordinate consideration by the Executive Graduate 

Council, Chief Academic Officers, and that it be considered for approval by the Board of Regents at an upcoming 

meeting. 

 

 

Sincerely, 

 

 

 

 

H. Dele Davies, MD, MS, MHCM 

Senior Vice Chancellor 

Dean, Graduate Studies 

University of Nebraska Medical Center 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Doctor of Philosophy (PhD) in 

Genetics, Cell Biology, and Anatomy to the Interdisciplinary Graduate 

Program in Biomedical Sciences (IGPBS) offered through Graduate 

Studies at UNMC 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President, Provost,  

and UNMC Chancellor 

 

PURPOSE & KEY POINTS 

Several years ago, UNMC began the process of unifying applicable basic science Ph.D. 

programs under the existing Ph.D. Interdisciplinary Graduate Program in Biomedical Sciences 

(IGBPS) degree. This degree program and administrative structure allows students an 

opportunity to explore the several facets of biomedical science in their first year before selecting 

a research laboratory/discipline. All such degrees are granted as part of the Interdisciplinary 

Graduate Program in Biomedical Sciences and are named as such with a disciplinary focus area.  

This structure has also allowed UNMC to successfully obtain NIH training grants supporting 

biomedical science graduate students. 

 

UNMC is requesting to complete the transition of the Ph.D. program in Genetics, Cell Biology, 

and Anatomy to the IGBPS degree.  No students remain in the old program, and approval of this 

proposal will result in its elimination; the matching IGBPS focus area is titled Molecular 

Genetics & Cell Biology. 

 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For doctorial 

degrees, the CCPE minimum performance standards require a mean of three (3) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

 The Interim President recommends the transition of this degree program. 

Agenda Item XI-A-16  
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FTE Savings
Reduction in Faculty**
Reduction in Staff**
All Other Savings***

Total Annual Savings -$                             

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 0 0 2 3 6 11
Number of Degrees Granted* 0 0 2 1 3 6
*Estimated for the current AY

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [   ]None    [ X ]Positive    [   ]Very Positive                         [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Research Support Doctoral Education (Phase II Indicator)

The faculty and staff have taken up teaching and supporting 
students under a new umbrella progam in which all the prior 
programs are now subprograms.  The real benefit  has been 
realized come through the new structure enhancing our ability to 
receive new federally funded training grants to support our 
students.

For Degrees: Program Enrollment

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

Reductions at Teachout

Transitioned/Eliminated Programs or Organizational Units
UNMC-Proposal to transition the PhD in Genetics, Cell Biology, and Anatomy

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Historical Offering
2022

Annual Program Savings* Brief Explanation
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Office of the Senior Vice Chancellor for Academic Affairs 

987810 Nebraska Medical Center  |  Omaha, NE 68198-7810  |  402.559.5130   

unmc.edu/academicaffairs 

January 30, 2024 

 

Jeffrey Gold 

Chancellor, UNMC 

Executive Vice President and Provost 

Dean, Graduate College 

University of Nebraska 

3835 Holdrege Street 

Lincoln, NE  68583 

 

 

Dear Chancellor Gold: 

 

I am writing to request discontinuation of the PhD program in Genetics, Cell Biology, and Anatomy offered 

through Graduate Studies at the University of Nebraska Medical Center. Several years ago, we began a process 

of realigning many of our basic science research PhD programs under one umbrella program, the Interdisciplinary 

Graduate Program in Biomedical Sciences (IGBPS). This umbrella program has several sub-plans where the 

content of these former programs has been incorporated. No students are enrolled in the Genetics, Cell Biology, 

and Anatomy PhD program, and therefore, we request to formally discontinue it. Some cost savings has been 

realized through efficiencies in the administration of the new program, but primarily the advantage has come 

through enhancing our ability to receive training grants.   

 

 

This has been reviewed and approved by the UNMC Graduate Council. We are requesting your review and 

approval as Chancellor so that the Office of the Provost can coordinate consideration by the Executive Graduate 

Council, Chief Academic Officers, and that it be considered for approval by the Board of Regents at an upcoming 

meeting. 

 

 

Sincerely, 

 

 

 

 

H. Dele Davies, MD, MS, MHCM 

Senior Vice Chancellor 

Dean, Graduate Studies 

University of Nebraska Medical Center 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Doctor of Philosophy (PhD) in 

Pathology and Microbiology to the Interdisciplinary Graduate Program 

in Biomedical Sciences (IGPBS) offered through Graduate Studies at 

UNMC 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President, Provost, 

and UNMC Chancellor 

 

PURPOSE & KEY POINTS 

Several years ago, UNMC began the process of unifying applicable basic science Ph.D. 

programs under the existing Ph.D. Interdisciplinary Graduate Program in Biomedical Sciences 

(IGBPS) degree. This degree program and administrative structure allows students an 

opportunity to explore the several facets of biomedical science in their first year before selecting 

a research laboratory/discipline. All such degrees are granted as part of the Interdisciplinary 

Graduate Program in Biomedical Sciences and are named as such with a disciplinary focus area.  

This structure has also allowed UNMC to successfully obtain NIH training grants supporting 

biomedical science graduate students. 

 

UNMC is requesting to complete the transition of the Ph.D. program in Pathology and 

Microbiology to the IGBPS degree.  No students remain in the old program, and approval of 

this proposal will result in its elimination; the matching IGBPS focus area is titled Immunology, 

Pathology & Infectious Disease. 

 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Administrative Code. Chapter 4, Section 006 

details the rules and regulations relating to the review of existing programs. For doctorial 

degrees, the CCPE minimum performance standards require a mean of three (3) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

The Interim President recommends the transition of this degree. 

Agenda Item XI-A-17  
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FTE Savings
Reduction in Faculty**
Reduction in Staff**
All Other Savings***
Total Annual Savings -$                        

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 0 0 1 6 11
Number of Degrees Granted* 0 0 1 5 5 11

Reductions at Teachout

Transitioned/Eliminated Programs or Organizational Units
UNMC-Proposal to transition the PhD in Pathology and Microbiology

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Historical Offering
2021

Brief ExplanationAnnual Program Savings*

The faculty and staff have taken up teaching and supporting students under a 
new umbrella progam in which all the prior programs are now subprograms.  
The real benefit  has been realized come through the new structure 
enhancing our ability to receive new federally funded training grants to 
support our students.

*Estimated for the current AY

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [   ]None    [ X ]Positive    [   ]Very Positive                         [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Research Support Doctoral Education (Phase II Indicator)

For Degrees: Program Enrollment
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Office of the Senior Vice Chancellor for Academic Affairs 

987810 Nebraska Medical Center  |  Omaha, NE 68198-7810  |  402.559.5130   

unmc.edu/academicaffairs 

January 30, 2024 

 

Jeffrey Gold 

Chancellor, UNMC 

Executive Vice President and Provost 

Dean, Graduate College 

University of Nebraska 

3835 Holdrege Street 

Lincoln, NE  68583 

 

 

Dear Chancellor Gold: 

 

I am writing to request discontinuation of the PhD program in Pathology and Microbiology offered through 

Graduate Studies at the University of Nebraska Medical Center. Several years ago, we began a process of 

realigning many of our basic science research PhD programs under one umbrella program, the Interdisciplinary 

Graduate Program in Biomedical Sciences (IGBPS). This umbrella program has several sub-plans where the 

content of these former programs has been incorporated. No students are enrolled in the Pathology and 

Microbiology program, and therefore, we request to formally discontinue it. Some cost savings has been realized 

through efficiencies in the administration of the new program, but primarily the advantage has come through 

enhancing our ability to receive training grants.   

 

 

This has been reviewed and approved by the UNMC Graduate Council. We are requesting your review and 

approval as Chancellor so that the Office of the Provost can coordinate consideration by the Executive Graduate 

Council, Chief Academic Officers, and that it be considered for approval by the Board of Regents at an upcoming 

meeting. 

 

 

Sincerely, 

 

 

 

 

H. Dele Davies, MD, MS, MHCM 

Senior Vice Chancellor 

Dean, Graduate Studies 

University of Nebraska Medical Center 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Approve proposal to transition the Doctor of Philosophy (PhD) in 

Pharmacology and Experimental Neuroscience to the Interdisciplinary 

Graduate Program in Biomedical Sciences (IGPBS) offered through 

Graduate Studies at UNMC 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President, Provost, 

and UNMC Chancellor 

 

PURPOSE & KEY POINTS 

Several years ago, UNMC began the process of unifying applicable basic science Ph.D. 

programs under the existing Ph.D. Interdisciplinary Graduate Program in Biomedical Sciences 

(IGBPS) degree. This degree program and administrative structure allows students an 

opportunity to explore the several facets of biomedical science in their first year before selecting 

a research laboratory/discipline. All such degrees are granted as part of the Interdisciplinary 

Graduate Program in Biomedical Sciences and are named as such with a disciplinary focus area.  

This structure has also allowed UNMC to successfully obtain NIH training grants supporting 

biomedical science graduate students. 

 

As such, UNMC is requesting to complete the transition of the Ph.D. program in Pharmacology 

and Experimental Neuroscience to the IGBPS degree.  No students remain in the old program; 

the matching IGBPS focus area is titled Neuroscience. 

 

BACKGROUND INFORMATION 

Section 2.9 of the Bylaws of the Board of Regents provides that, “No curriculum leading to a 

degree or certificate shall be… discontinued without the approval of the Board.” 

 

The rules and regulations governing the Coordinating Commission for Postsecondary Education 

(CCPE) are under Title 281 of the Nebraska Adminsitrative Code. Chapert 4, Section 006 

details the rules and regulations relating to review of existing programs. For doctorial 

degrees, the CCPE minimum performance standards require a mean of three (3) 

degrees/awards in the program over the prior five (5) year period. 

 

RECOMMENDATION 

 The Interim President recommends the transition of this program. 

Agenda Item XI-A-18  
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FTE Savings
Reduction in Faculty**
Reduction in Staff**
All Other Savings***

Total Annual Savings -$                         

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 0 0 1 2 7
Number of Degrees Granted* 0 0 1 1 5 7
*Estimated for the current AY

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [   ]None    [ X ]Positive    [   ]Very Positive                         [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Research Support Doctoral Education (Phase II Indicator)

For Degrees: Program Enrollment

Reductions at Teachout

Transitioned/Eliminated Programs or Organizational Units
UNMC-Proposal to transition the PhD in Pharmacology & Experimental Neuroscience

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

Historical Offering
2022

Annual Program Savings* Brief Explanation
The faculty and staff have taken up teaching and supporting students 
under a new umbrella progam in which all the prior programs are now 
subprograms.  The real benefit  has been realized come through the new 
structure enhancing our ability to receive new federally funded training 
grants to support our students.
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Office of the Senior Vice Chancellor for Academic Affairs 

987810 Nebraska Medical Center  |  Omaha, NE 68198-7810  |  402.559.5130   

unmc.edu/academicaffairs 

January 30, 2024 

 

Jeffrey Gold 

Chancellor, UNMC 

Executive Vice President and Provost 

Dean, Graduate College 

University of Nebraska 

3835 Holdrege Street 

Lincoln, NE  68583 

 

 

Dear Chancellor Gold: 

 

I am writing to request discontinuation of the PhD program in Pharmacology and Experimental Neuroscience 

offered through Graduate Studies at the University of Nebraska Medical Center. Several years ago, we began a 

process of realigning many of our basic science research PhD programs under one umbrella program, the 

Interdisciplinary Graduate Program in Biomedical Sciences (IGBPS). This umbrella program has several sub-

plans where the content of these former programs has been incorporated. No students are enrolled in the 

Pharmacology and Experimental Neuroscience PhD program, and therefore, we request to formally discontinue it. 

Some cost savings has been realized through efficiencies in the administration of the new program, but primarily 

the advantage has come through enhancing our ability to receive training grants.   

 

 

This has been reviewed and approved by the UNMC Graduate Council. We are requesting your review and 

approval as Chancellor so that the Office of the Provost can coordinate consideration by the Executive Graduate 

Council, Chief Academic Officers, and that it be considered for approval by the Board of Regents at an upcoming 

meeting. 

 

 

Sincerely, 

 

 

 

 

H. Dele Davies, MD, MS, MHCM 

Senior Vice Chancellor 

Dean, Graduate Studies 

University of Nebraska Medical Center 

Page 138 of 318



 

BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Authorize Phase 2 Design Services from HDR for the Memorial 

Stadium Renovation Project 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ policy. 

 

PRESENTERS: Troy Dannen, Athletic Director 

Jen Bartholomew, Associate Vice Chancellor for Facilities 

 

PURPOSE & KEY POINTS 

Nebraska Athletics is seeking approval of a second amendment and the ratification of the first 

amendment to the HDR professional services contract for the Memorial Stadium renovation project.  

The first amendment was approved by the Office of the President for the value of $4,838,843 and 

completed conceptual design through schematic design documents.  The requested second amendment is 

for the value of $7,591,157.  It will complete 80% of design documents and 20% of construction 

documents in support of the Intermediate Design Review (IDR) package and establish the project 

construction cost estimates.    

 

The total contract expenses are within the Board of Regents approved amounts for the project. 

 

BACKGROUND INFORMATION 

On October 5, 2023, the Memorial Stadium Renovation Project phase was approved to complete 

planning and design of the project.  This approval was for $45,450,000 and included $13,250,000 for 

professional consultant fees.  The professional consultant fees included costs for HDR, the selected 

design professional, to complete design documents. 

 

Authority to approve and execute contracts in excess of $5,000,000 is reserved by the Board of Regents.   

 

RECOMMENDATION 

The Interim President recommends ratification of the first amendment and approval of the second 

amendment to the HDR professional services contract. 

 

 

Agenda Item XI-B-1 
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AMENDMENT 2 TO AGREEMENT  

FOR PROFESSIONAL SERVICES 

 

 

THIS AMENDMENT TO AGREEMENT FOR PROFESSIONAL SERVICES is made by and 

between the BOARD OF REGENTS OF THE UNIVERSITY OF NEBRASKA (“Owner”) and 

HDR Architecture, Inc. (“HDR”). 

 

WHEREAS, Owner and HDR entered into an Agreement for Professional Services dated the 

____  day of May, 2024 (the “Agreement”); and 

 

WHEREAS, Owner and HDR wish to amend the Agreement as provided herein. 

 

NOW, THEREFORE, Owner and HDR hereby agree as follows: 

 

1.1 All terms, conditions and other provisions contained in the Agreement are hereby 

reaffirmed and incorporated herein. 

 

1.2 The Agreement is hereby amended as follows: 

 

SECTION 4 COMPENSATION 

 

 4.1.2 Amendment 2 - Phase 2 Services 

The first paragraph of Section 4.1.2 of the Agreement is hereby deleted in its entirety and 

shall be replaced with the following: 

 

The HDR’s compensation for Phase 2 Services performed through 80% Design 

Development and 20% Contract Documents prior to the establishment of the Project 

Construction Cost, shall be a lump sum fee equal to seven million five hundred sixty-

one thousand one hundred fifty-seven dollars ($7,561,157) (the “Phase 2 Design 

Fee”).  Once the Project Construction Cost is established between the CM and the Owner, 

the HDR’s compensation for Phase 2 services will be re-calculated and adjusted by 

Amendment as a fixed fee based on 7.85% of the Project Construction Cost (the “Total 

Phase 2 Fee”) and Owner shall pay to HDR the difference between the Total Phase 2 Fee 

and the Phase 2 Launch Fee (per Amendment 1) and Design Fee (per Amendment 2) upon 

the schedule identified in this Section 4.1.2.  

 

The scope of work associated with the Phase 2 Fee (the “Phase 2 Design Fee Services”) 

are as follows: 

 

Per the Agreement for Professional Services, in SECTION 3 – Phase 2 SERVICES, refer 

to sub-paragraph 3.1 – Phase 2 Services-General, 3.1.3 – Design Development Phase and 

3.1.4 – Construction Documents Phase for a description of the scope of work being 

performed in Amendment 1.  Refer to Exhibit A. 
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   4.1.4 Reimbursable Expenses 

Reimburseable Expenses for Phase 2 Design Fee Services shall be included in the Phase 2 

Design Fee established in Section 4.1.2.   

 

1.3 Except as modified herein, the Agreement shall remain in full force and effect. 

 

IN WITNESS WHEREOF, the parties hereto have executed this Amendment to Agreement for 

Professional Services and accept all terms and conditions this ___ day of May, 2024. 

 

“Owner” “HDR” 

  

BY:  _____________________________ BY:  ____________________________ 

  

NAME:  __________________________ NAME:  Todd Tierney            

  

TITLE:  ___________________________ TITLE:  Regional Director of Architecture 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Exhibit A 
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SECTION 3  

PHASE 2 SERVICES 

 

3.1.1 Design Development Phase 

 

The Architect/Engineer will prepare from the approved Schematic Design Documents and 

any adjustments authorized by the Owner, for review and approval by the Owner, Design 

Development Documents consisting of drawings and other documents to fix and describe 

the size and character of the entire Project as to civil, landscape, architectural, structural, 

mechanical, and electrical systems, materials, and such other components as may be 

appropriate.  At intervals mutually agreeable to the Owner and Architect/Engineer, the 

Architect/Engineer will provide drawings and other documents for the Owner’s review 

which depict the current status of design development. 

 

 .1    Not used. 

 

 .2 The Architect/Engineer is required to provide a survey of existing mechanical and 

electrical systems. 

 

 .3 The Architect/Engineer is required to provide a re-evaluation and comparison of 

mechanical, electrical and structural systems determined in the Schematic Design Phase if 

so requested by the Owner. 

 

 .4 The Architect/Engineer will perform interior design services for selection of items 

specified by the Architect/Engineer, which will include the preparation of interior design 

boards to be provided to the Owner for approval. 

 

 .5 The Architect/Engineer is required to update color renderings to reflect changes in 

design development. 

 

 .6 The Architect/Engineer is required to provide study model(s). 

 

 .7   Not used. 

  

 8. At the completion of the Design Development Phase, the Architect/Engineer, in 

coordination with the Owner, will provide the following for the Owner’s approval, along 

with other deliverables mutually agreed upon by Owner and Architect/Engineer.  

 

  .a Refinement of documents provided in the Intermediate Design Checklist. 

 

  .b A summary of the Project that includes: a site analysis (at both the macro and micro 

scale), architectural (including historical preservation issues if applicable), interior 

design, civil, structural, mechanical, electrical, including communications and security 

systems, acoustical, sustainable design and landscaping considerations.  With these 

considerations as a basis for selection, include a description of the systems and 

materials.  If there are any major discrepancies between Design Development and the 
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Program Statement, include explanations thereof. 

 

  .c An account of what has been done to assure conformance with the Owner’s 

Sustainable Design Policy and Narrative regarding energy conservation to include:  

mechanical and electrical systems in addition to the building envelope.  Provide an 

energy analysis showing the Project's conformance to the Nebraska Energy Code current 

during the design process. 

 

  .d Design Development drawings to include: a site plan, floor plans, elevations, and 

descriptive building cross sections. 

 

  .e Space comparison of areas by net assignable square feet and gross square feet with 

those in the Intermediate Design Checklist. 

 

  .f Project time line to include significant milestones.  

 

  .g Refined Outline Specifications. 

 

  .h Developed building code review statement and related floor plan in a format 

acceptable to the Owner. 

 

  .i Electronic versions of all documents. 

 

 .9 The Architect/Engineer, at completion of the Design Development Phase, will provide a 

furniture layout plan and seating plans, subject to approval by the Owner and based on 

existing furniture inventory as provided by the Owner and/or new furniture where 

necessary, and as developed in coordination with the Owner's Representative. 

 

3.1.2 Construction Documents Phase 

 

The Architect/Engineer will prepare from the approved Design Development Documents 

and any further adjustments authorized by the Owner, for approval by the Owner, 

Construction Documents consisting of Drawings and Specifications setting forth in detail 

the requirements for the base bid, and Architect /Engineer-initiated alternate bids, if any, for 

the construction of the Project. At intervals mutually agreeable to the Owner and 

Architect/Engineer, the Architect/Engineer will provide Drawings and Specifications for the 

Owner’s review and approval. 

 

.1 The architectural portion of the Construction Documents and general Construction 

Document coordination will be completed solely by the Architect/Engineer, and not by any 

Architect/Engineer’s sub-consultant. 

 

.2 The Architect/Engineer will perform interior design services for color selection of 

items specified by the Architect/Engineer, which will include the preparation of color 

boards to be provided to the Owner for approval.  The Architect/Engineer will provide 

interior design services, including color selections for building finishes, required for or in 
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connection with the selection, procurement, or installation of furniture, furnishings, 

signage, graphics, and related equipment as directed by the Owner. 

 

.3 The Architect/Engineer is required to provide a building or room identification signage 

system; provided, however, any signage or naming of particular areas will be at the 

discretion of Owner. 

 

.4 The Architect/Engineer will cooperate with the Owner on the development of a building 

or room identification signage system. 

 

.5 The Architect/Engineer is required to number rooms, corridors and other floor space 

configurations, on all contract documents, according to Owner’s room identification system. 

 

.6 The Architect/Engineer is required to provide pathway and low voltage cable design 

services for a basic security system, excluding the specification of camera equipment, and 

telecommunications systems to be provided by the Owner. 

 

.7 The Architect/Engineer will cooperate with the Owner on the design of the security 

system. 

 

.8 The Architect/Engineer is required to provide services for a feasibility study of a long-

range plan for utility services. 

 

.9 The Architect/Engineer will cooperate with the Owner on the design and development 

of utility services. 

 

.10 The Architect/Engineer is required to provide services for separate contract documents 

for demolition or early site preparations and other packages as dictated by the procurement 

and construction strategy and schedule. 

 

.11 At the request of Owner, the Architect/Engineer is required to provide services for 

obtaining bids for moveable equipment, as a supplemental service as defined in Section 

1.1.2.  

 

.12 The Architect/Engineer will cooperate with the Owner on the selection, purchase, and 

installation of movable equipment as needed to ensure a complete finished project. 

 

.13 The Architect/Engineer will provide an electronic copy in Portable Document Format 

(.pdf) of the Construction Documents at 50 percent (50%), 95 percent (95%), and 100 

percent (100%) completion for the Owner’s review and use in printing. 

 

.14 Upon completion of the Construction Document Phase, the Architect/Engineer will 

provide Construction Documents for the Owner’s approval.  The Architect/Engineer will 

include a completed building code review and floor plan in a format acceptable to the 

Owner. 

 

.15  Not used. 
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.16 The Architect/Engineer will assist the Owner in filing the required documents for the 

approval of governmental authorities having jurisdiction over the Project. 

 

.17 The Architect/Engineer will cooperate with the Owner to identify those items required 

for early order or delivery, if any, so that the Project is not delayed and will provide the 

necessary Drawings and Specifications required for separate bidding. 

 

.18 The Architect/Engineer will assist the Owner in the preparation of the necessary bidding 

and/or proposal instructions and forms, the Conditions of the Contract and the form of 

Agreement between the Owner and the Contractor. 

 

.19 Prior to bidding, the Architect/Engineer will submit in writing, and in a format 

agreeable to the Owner, that in their opinion, the Project has been designed in compliance 

with the State Building Construction Act; the Nebraska Building Energy Conservation 

Standard and the Owner’s Sustainable Design Policy; the Nebraska Accessibility 

Guidelines; the State Fire Marshal's regulations and is in conformance with applicable 

federal, state and local laws, orders, regulations, standards, codes and ordinances as 

interpreted by the governing authority during the design process.  The Architect/Engineer 

will submit in writing whether the project in their opinion conforms to the Americans with 

Disabilities Act (ADA) 2010 and, if not, what portions of the project do not conform to the 

ADA. 

 

.20 The Architect/Engineer will provide the Owner with electronic versions of all contract 

documents upon completion of the Construction Documents Phase. 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

{00059440.DOCX; 2}  

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve request to permit alcohol sales at Haymarket Park for 

University events 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTER: Troy Dannen, Athletic Director 

 

 

PURPOSE & KEY POINTS 

 

Approval is recommended to permit the dispensing, sale, and consumption of alcohol at 

Haymarket Park for University Events as that term is defined in the Joint Operating Agreement 

executed on or about April 19, 2000. Approval is also recommended to amend the Joint 

Operating Agreement for Haymarket Park to address alcohol sales at University Events, 

including baseball and softball games, held at Haymarket Park.  

 

BACKGROUND INFORMATION 

 

On February 11, 2022, the Board of Regents amended RP-6.4.1 and authorized the dispensing 

and consumption of alcoholic liquor at athletic events in specifically designated facilities and 

areas. Executive Memorandum No. 45 requires Board of Regent approval to dispense, sell and 

consume alcohol at University athletic events.   

 

On February 26, 2000, the Board of Regents approved the Joint Operating Agreement between 

the University and NEBCO, Inc., providing for joint operation and maintenance of the Lincoln 

Ballpark Project pursuant to the Lease Agreement with the City of Lincoln.  

 

RECOMMENDATION 

 

Interim President Kabourek recommends the approval of this request.  

Agenda Item XI-B-2 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

  

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve naming the Go Big Facility the “Osborne Legacy Complex” 

after Tom Osborne 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTER: Chris Kabourek, Interim President 

Troy Dannen, Athletic Director 

 

PURPOSE & KEY POINTS 

 

Nebraska Athletics will be operating its Football, Life Skills, Training Table, and Performance 

areas within the currently named Go Big Facility. All of the aforementioned programmatic areas 

were signficiantly advanced by Tom William Osborne during his service as Head Football Coach 

and as Athletic Director. Osborne led the Nebraska Cornhuskers from 1973 to 1997; and his 

teams earned 13 conference titles and three national championships.  

 

In view of Osborne’s immense impact on Husker Football, Nebraska Athletics, and the 

University of Nebraska writ large, it is recommended that this facility be named the “Osborne 

Legacy Complex.”  

 

BACKGROUND INFORMATION 

 

Regents Policy 6.2.7 provides that a building may be named in honor of an individual upon the 

recommendation of the President and with approval from the Board of Regents. 

 

RECOMMENDATION 

 

Interim President Kabourek recommends the approval of this request.  

Agenda Item XI-B-3 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve budget increase and accept private donation for the 

Architecture Complex Phase 2 Renovation at UNL 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ policy. 

 

PRESENTERS: Rodney D. Bennett, Chancellor 

Michael Zeleny, Vice Chancellor for Business and Finance 

 

PURPOSE & KEY POINTS 

A private donation received through the NU Foundation would fund construction of 

architecturally significant and unique features within UNL’s Architectural Hall. The gift 

provides funding for the courtyard, enhances the terrace and funds a “deployable wall” to 

support instruction and design.  Including these elements within the current LB384-funded 

project is the most efficient solution and will enhance the College’s ability to attract top talent 

among Architecture students and faculty. 
 

Architecture Complex Phase 2 BOR Approved Project Budget                $26,350,000 

Architecture Complex Phase 2 Project Budget with Donation                  $27,150,000 
 

BACKGROUND INFORMATION 

Authority to approve and execute construction contracts in excess of $5,000,000 is reserved by 

the Board of Regents.   

 

RECOMMENDATION 

The Interim President recommends approval. 

 

Agenda Item XI-B-4 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Naming of the new wing on the north side of Architecture Hall at UNL 

the “HDR Pavilion”  

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTER: Rodney Bennett, Chancellor 

Michael Zeleny, Vice Chancellor for Business and Finance 

 

PURPOSE & KEY POINTS 

 

HDR Inc. has made a significant contribution to support the College of Architecture and its 

recent construction and expansion project, which includes the opening of a newly remodeled 

lecture hall and additional design studio spaces in a new pavilion. The proposed naming  

recognizes HDR’s extraordinary service to the University and significant financial contribution 

toward the expansion project.  The term of the naming, as included in the fund agreement, and 

pursuant to Board of Regents policy 6.2.7.(6)(b), is for up to 25 years. 

 

BACKGROUND INFORMATION 

 

Pursuant to Board of Regents policy 6.2.7.(3)(c), such naming items must be approved by the 

Board or Regents upon the recommendation of the Chancellor responsible for the Facility and 

the President. 

 

RECOMMENDATION 

 

The Interim President recommends approval. 

Agenda Item XI-B-5 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve Amended and Restated Interlocal Cooperation Agreement with 

Sarpy County for Forensic Psychiatry Fellowship 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeff Gold, UNMC Chancellor 

Anne Barnes, Vice Chancellor for Business, Finance, and Business 

Development 

 

PURPOSE & KEY POINTS 

 

Request amendment of original contract with Sarpy County effective 4/1/21 supporting a 5-year 

plan to develop of a forensic psychiatry fellowship in the UNMC Department of Psychiatry.  

The original 5-year budget included .20 FTE Fellowship Program Director funding.  The 

proposed amendment effective 9/1/23 increases the Program Director support to .30 FTE and 

extends the 5-year budget to 7 years after unexpected delays in recruiting a Program Director. 

 

BACKGROUND INFORMATION 

 

During the original agreement period of 4/1/21 through 8/31/23, the UNMC Psychiatry 

Department worked with consultants and experts in the field of forensic psychiatry to recruit a 

fellowship program director, Dr. Kimberly Clawson, to lead the fellowship development effort. 

 

Dr. Clawson began this effort on 9/1/23 as an Independent Contractor requiring .30 FTE, .10 

FTE higher than what the original agreement estimated the need for.  Dr. Clawson began full-

time employment with the UNMC Department of Psychiatry on 3/1/24 continuing to provide 

.30 FTE on developing the forensic psychiatry fellowship. 

 

RECOMMENDATION 

 

The Interim President recommends approval of the amended and restated Interlocal Cooperation 

Agreement. 

 

Agenda Item XI-B-6 
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FIRST AMENDED AND RESTATED INTERLOCAL COOPERATION AGREEMENT 
FOR FORENSIC PSYCHIATRY FELLOWSHIP  

 
This First Amended and Restated Interlocal Cooperation Agreement for Forensic Psychiatry Fellowship 
(“Agreement”) is effective as of September 1, 2023, (“Effective Date”) between the Board of Regents of the 
University of Nebraska, a public body corporate, for and on behalf of the University of Nebraska Medical Center 
and its Department of Psychiatry, having an address at 985575 Nebraska Medical Center, Omaha, NE 68198-5575 
( “University”) and Sarpy County, a political subdivision of the State of Nebraska, having an address at 1210 Golden 
Gate Drive, Papillion, NE 68046 (“Sarpy County”). 

 
RECITALS 

 
A. Neb. Rev. Stat. § 13-807 authorizes public agencies to contract to perform any governmental service, activity, 
or undertaking which at least one of the public agencies entering into the contract is authorized by law to perform. 
 
B. Sarpy County desires to obtain the services from University through the development and establishment of a 
forensic psychiatry fellowship training site at Sarpy County. 

 
C. University desires to provide such services to Sarpy County. 

 
D. The Parties entered into an Interlocal Cooperation Agreement on March 30, 2021 (the “Original Agreement”). 

 
E. The Parties desire to amend the Original Agreement and restate it in its entirety as set forth herein. 
 

AGREEMENT 
 

NOW THEREFORE, in order to meet the purposes and objectives described in this Agreement and in consideration 
of the above recitals, which are incorporated herein by this reference, and the mutual promises and covenants 
contained in this Agreement, the Parties agree as follows: 
 
1. Description of Services. University agrees to perform all services with the standard of professional care and 
skill customarily provided in the performance of such services and shall render the services and provide the 
products and deliverables identified in the attached statement of work, (“SOW”) and the anticipated budget, 
(“Budget”). The attachments, appendices, addendums, any exhibits, and schedules hereto are an integral part of 
this Agreement and are deemed incorporated by reference herein.  
 
2. Payment. In full consideration for the products provided and services performed by the University under this 
Agreement and each SOW, Sarpy County shall pay or cause to be paid to the University the invoiced amount for 
each engagement. Along with its invoice, the University shall submit adequate receipts and documentation as 
requested by Sarpy County to support reimbursement of all previously agreed upon incidental or reimbursable 
expenses. All payments due University shall be made by Sarpy County within 45 days of the invoice date. The 
University agrees that it is solely responsible for payment of income, social security, and other employment taxes 
due to the proper taxing authorities, and that Sarpy County will not deduct such taxes from any payments to the 
University hereunder, unless required by law.  

 
3. Term. The term of this Agreement shall begin on the Effective Date and expire on June 30, 2028. Upon 
expiration of the initial term, this Agreement shall automatically renew for two (2) consecutive two (2) year terms 
unless, on or before three hundred sixty (60) days prior to the expiration of the existing term, a party has 
delivered written notice to the other party of its intention not to renew the Agreement for an additional renewal 
term. Upon each renewal of this Agreement, the parties agree that the price due from Sarpy County for each 
subsequent budget year shall increase by a rate of two percent (2%) annually, beginning July 1st of each year. 
The term of each SOW shall be as set forth in each SOW. 
 
4. Confidentiality. "Confidential Information" means all information furnished by one party (the “Disclosing 
Party”) to the other party (the “Receiving Party”) that is (i) clearly marked or otherwise clearly designated as 
confidential or (ii) should be reasonably understood by the Receiving Party to be confidential and is either 
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reduced to writing, transmitted verbally or observed by the receiving party in performance of the services. The 
Receiving Party shall use the same degree of care it uses to protect its own confidential information and, to the 
extent permitted by law, shall maintain the Confidential Information in strict confidence during the term of this 
Agreement and for a period of three (3) years from the date of expiration or termination of this Agreement. Upon 
request of the Disclosing Party, the Receiving Party shall return or destroy all materials containing such 
Confidential Information. The obligations of this paragraph do not apply to information in the public domain or 
information that is independently known, obtained, or discovered by the Receiving Party, or that is hereafter 
supplied to the Receiving Party by a third party without restriction. If the Receiving Party is compelled by law to 
disclose any Confidential Information, it shall provide the Disclosing Party with prior notice of such compelled 
disclosure (to the extent legally permitted). 
 
5. Termination. In the event that either party commits a material breach of this Agreement and fails to remedy 
or cure such breach within thirty (30) days after receipt of written notice thereof from the non-breaching party, 
the non-breaching party may, at its option and in addition to any other remedies which it may have at law or in 
equity, terminate this Agreement by sending written notice of termination to the other party. Such termination 
shall be effective as of the date of its receipt. Additionally, either party may terminate this Agreement for its 
convenience upon one hundred eighty (180) days’ prior written notice to the other party. Upon termination, 
Sarpy County shall promptly pay University for all services rendered and costs incurred up to and including the 
effective date of termination. 
  
6. Independent Contractors. The parties are independent contractors and each shall be solely responsible 
for maintenance and payment of any and all taxes, insurances, social security deductions, and the like that may 
be required by federal, state, or local law with respect to any sums paid under this Agreement. Neither party is 
the other party’s agent or representative nor has authority to bind or commit the other party to any agreements 
or obligations. 
 
7. Liability and Insurance. 

a. Each party shall be responsible for its own acts and omissions and the results thereof and shall not 
be responsible for the acts or omissions of the other party and the results thereof. Each party agrees that 
it will assume all risk and liability to itself, its agents, or its employees for any injury to persons or property 
to the extent resulting in any manner from the conduct of its own operations and the operations of its agents 
or employees under this Agreement, and for any loss, cost, or damage to the extent caused thereby during 
the performance of this Agreement.  
b. Nothing in this Agreement shall extend the responsibility or liability of either party beyond that 
required by law, including the Nebraska State Miscellaneous Claims Act (Neb. Rev. St. §§ 81-8,294 to 81-
8,301), Nebraska State Tort Claims Act (Neb. Rev. St. §§ 81-8,209 to 81-8,239.11), Nebraska State 
Contract Claims Act (Neb. Rev. St. §§ 81-8,302 to 81-8,306), and Nebraska Political Subdivisions Tort 
Claims Act (Neb. Rev. St. §§ 13-901 to 13-928). 
c. Each party shall at its own expense obtain and maintain throughout the term of this Agreement 
general commercial liability insurance against claims for bodily injury, death, and property damage with 
limits of not less than $1,000,000 per occurrence and $3,000,000 general aggregate; professional liability 
insurance with a minimum coverage of $1,000,000 per occurrence, $2,000,000 aggregate; and automobile 
liability insurance with a combined single limit of $1,000,000 per accident. Each party shall, upon request 
by the other party, furnish to other party certificates of insurance evidencing such insurance is effective 
prior to the Effective Date. 
d. Each party may satisfy its insurance obligations under this section through a self-insurance or a 
pooled or cooperative insurance program. Subject to the terms, conditions, and exclusions of the program, 
each party’s program shall pay on behalf of the party, during any of its fiscal years, all sums for which the 
party shall become legally obligated to pay as damages for liability occurrences up to the limits set forth in 
this section. Each party’s program may be evidenced by a Certificate of Financial Responsibility, Statement 
of Self-Insurance Coverage, or other evidence of a self-insurance or a pooled or cooperative insurance 
program. If any coverage required by this Agreement is provided by private insurers or quasi-governmental 
entities regulated under applicable insurance codes or laws, coverage and evidence of coverage shall be 
provided as set forth above. 
e. If a claim or damage is not covered by a party’s self-insurance or other coverage, the responsible 
party shall pay the costs arising from such claim or damage to the extent funds are legally available therefor. 
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If a claim or damage arises from both parties’ performance of this Agreement or is not allocable to either 
party, each party shall pay the costs to such party arising from the claim or damage. Each party shall notify 
the other party upon receipt of notice or in the event it has knowledge of any claim or damage arising out 
of this Agreement. 

 
8. Representations and Warranties. ANY GOODS INCLUDED PROVIDED UNDER THIS AGREEMENT OR 
ANY SOW ARE PROVIDED “AS IS.” UNIVERSITY DOES NOT MAKE ANY AND HEREBY DISCLAIMS ALL 
WARRANTIES, EXPRESS OR IMPLIED, AS TO ANY MATTER WHATSOEVER, WHETHER TANGIBLE OR 
INTANGIBLE OR DEVELOPED UNDER THIS AGREEMENT, INCLUDING WITHOUT LIMITATION 
WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE, WARRANTIES 
REGARDING THE CONDITION OF ANY GOODS PROVIDED UNDER THIS AGREEMENT OR ANY SOW, 
AND WARRANTIES ARISING FROM ANY COURSE OF DEALING, USAGE, OR TRADE PRACTICE. THE 
UNIVERSITY SHALL NOT BE LIABLE FOR ANY DIRECT, INDIRECT, CONSEQUENTIAL, SPECIAL, OR 
OTHER DAMAGES SUFFERED BY ANY PERSON RESULTING FROM SERVICES, PRODUCTS, OR 
DELIVERABLES PROVIDED UNDER THIS AGREEMENT OR USE THEREOF. Each party certifies that it is 
duly authorized to enter into this Agreement and that in doing so, the party is not in breach of any agreement 
or obligation to a third party. 
 
9. Assignment. This Agreement is non-assignable and non-transferrable. Any attempt by either party to 
assign its obligations hereunder shall be void. 
 
10. Amendment. This Agreement constitutes the entire understanding between University and Sarpy County 
with respect to the subject matter hereof and may not be amended except by an agreement signed by an 
authorized representative of University and an authorized representative of Sarpy County. 
 
11. Governing Law and Forum. This Agreement shall be governed by the laws of the State of Nebraska 
without giving effect to its conflicts of laws provisions. Any legal actions brought by either party hereunder shall 
be in the District Court of Lancaster County, Nebraska. It is understood and agreed that any legal action by 
Sarpy County in relation to the Agreement may only be instituted in accordance with the provisions of the 
Nebraska State Contract Claims Act (Neb. Rev. Stat. §§ 81-8,302 to 81-8,306).  
 
12. Work Status Verification. The parties shall use a federal immigration verification system to determine the 
work eligibility status of new employees physically performing services within the State of Nebraska pursuant 
to Neb. Rev. Stat. §§ 4-108 to 4-114.  
 
13. Excluded/Debarred Contractors. Each party certifies and warrants that it has not been debarred, 
suspended, or declared ineligible as defined in the Federal Acquisition Regulation (FAR) 48 C.F.R. Ch.1 
Subpart 9.4. Each party also certifies that neither it nor its partners, directors, officers, employees, licensees, 
subcontractors, or agents have been excluded, debarred, or otherwise become ineligible to participate in the 
Federal health care programs pursuant to 42 USC § 1320a-7. This shall be an ongoing certification and 
warranty during the term of the Agreement and each party shall immediately notify the other party of any change 
in the status of the certification and warranty set forth in this section. If a party becomes excluded from Federal 
health care program participation or placed on the Consolidated List of Debarred, Suspended, and Ineligible 
Contractors, the Agreement may be terminated immediately, for cause, by the other party. If any partners, 
directors, officers, employees, licensees, subcontractors, personnel, or agents of a party become excluded 
from Federal health care program participation, such individual shall be removed from participating in this 
Agreement immediately. Failure by a party to remove such excluded individual immediately shall provide the 
other party the right to terminate the Agreement immediately for cause.  
 
14. Change Proposals. Material changes in scope or requests for additional revision cycles, services and/or 
deliverables beyond those listed in this Agreement, the SOW, or the Budget, hereafter known as change orders, 
shall not be effective until authorized representatives of both parties execute a mutually acceptable written 
change order to this Agreement. Any fees arising from change orders, additional services, or deliverables not 
reflected this Agreement, the SOW, or the Budget will be invoiced upon completion.  
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15. Equal Opportunity. The parties shall abide by the requirements of 41 CFR 60-1.4(a), 60-300.5(a) and 
60- 741.5(a). These regulations prohibit discrimination against qualified individuals based on their 
status as protected veterans or individuals with disabilities, and prohibit discrimination against all 
individuals based on their race, color, religion, sex, sexual orientation, gender identity or national 
origin. Moreover, these regulations require that covered prime contractors and subcontractors take 
affirmative action to employ and advance in employment individuals without regard to race, color, 
religion, sex, sexual orientation, gender identity, national origin, disability or veteran status. 
 
16. Nondiscrimination. Each party agrees that neither it nor any of its subcontractors will discriminate against 
any employee, or applicant for employment to be employed in the performance of this Agreement, with respect 
to hire, tenure, terms, conditions, or privilege of employment because of the race, color, religion, sex, disability, 
or national origin of the employee or applicant in accordance with the Nebraska Fair Employment Practice Act 
(Neb. Rev. Stat. §§ 48-1101 to 48-1125). 
 
17. Logos or University Marks. Sarpy County shall not use or display any University campus name, logo, 
trademark, servicemark (individually a “Mark” and collectively the “Marks”) and/or other indicia designated by 
University as a source identifier, unless expressly authorized in writing by University’s Office of Strategic 
Communications in each instance. Any unauthorized use of University Marks is expressly prohibited. 
 
18. Right to Audit Privilege. Sarpy County reserves the right to audit or inspect work performed by University 
under this Agreement upon at least thirty (30) days’ prior written notice to University. Any such audit or 
inspection shall be conducted during regular business hours with a University employee or representative 
present. Sarpy County may participate directly or through an appointed representative, e.g. external auditor, in 
order to verify that the services related to this Agreement have been performed in accordance to the procedures 
indicated. Sarpy County shall not conduct audits or inspections more frequently than one time per year. 
 
19. Compliance. The parties will comply with all applicable laws, rules, regulations, ordinances, and policies 
in performing under this Agreement.  
 
20. Counterparts. This Agreement may be executed in counterparts, including by way of emailed or 
electronically scanned signatures, each of which shall be an original, and which together shall constitute a 
single document. 
 
21. Severability. It is understood and agreed by Sarpy County and University that if any part, term, condition, 
or provision of this Agreement is held to be illegal or in conflict with any law of the State of Nebraska or of the 
United States, the validity of the remaining parts, terms, conditions, or provisions shall not be affected, and the 
rights and obligations of Sarpy County and University shall be construed and enforced as if the Agreement did 
not contain the particular part, term, condition, or provision held to be invalid. 
 
22. Waiver. Failure or delay by any party to exercise any right or power under this Agreement will not operate 
as a waiver of such right or power. In order to be effective, all waivers must be in writing and signed by the 
waiving party. An effective waiver of a right or power shall not be construed as either a future or continuing 
waiver of that same right or power, or the waiver of any other right or power. In addition, any act by a party 
which it is not obligated to do hereunder shall not be deemed to impose any obligation upon that party to do 
any similar act in the future or in any way change or alter any of the provisions of this Agreement. 
 
23. Force Majeure. Except as may be otherwise specifically provided in this Agreement, neither party shall be 
in default under this Agreement if and to the extent that any failure or delay in such party's performance of one 
or more of its obligations hereunder is caused by any of the following conditions, and such party's performance 
of such obligation or obligations shall be excused and extended for and during the period of any such delay: 
act of God; fire; flood; war or civil disorder; pandemic or health emergency; or any other cause beyond the 
reasonable control of such party. The party claiming relief under this section shall promptly notify the other in 
writing of the existence of the event relied on and the cessation or termination of said event. 
 
24. Joint Powers. This Agreement does not create or delegate powers to any separate legal or administrative 
entity. Each party will respectively finance its responsibilities described in this Agreement. The parties will not 
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establish or maintain a joint budget. Neither party will levy, collect, or account for taxes or issue or refund bonds 
under this Agreement. This Agreement does not establish a joint board or administrator responsible for 
administering this Agreement. Except as set forth in this Agreement, each party shall, at its sole expense, 
acquire, hold, or dispose of any real or personal property used under this Agreement. Except as set forth in this 
Agreement, each party shall, at its sole expense, supply all staff, equipment, tools, materials, or supplies 
necessary to perform the party’s responsibilities described in this Agreement. 
 
25. Conflict of Interest. Sarpy County certifies, to the best of its knowledge and belief, that there are no 
potential organizational conflicts of interest related to this Agreement. If Sarpy County cannot so certify, it shall 
provide to University a disclosure statement that describes all relevant information concerning any potential 
conflict of interest under the Agreement. In the event the potential conflict of interest cannot be resolved, 
University may declare the Agreement void and of no further force or effect and University shall have no further 
obligations under the Agreement. 
 
26. Notice. Any notice required or permitted to be given under this Agreement shall be in writing, sent via 
certified mail or hand delivery, effective when received, and delivered to the addresses provided on the 
signature page of this Agreement. 

 
[Signature page to follow] 
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IN WITNESS WHEREOF, the parties have entered into this Agreement as of the date set forth below. 
 
The Board of Regents of the University of Nebraska 
 
Signature:         Date:    
 
Printed Name: Chris Kabourek 
 
Title:  Interim President, University of Nebraska 
 
 
 
Attest:          
 Philip J. Bakken, Corporation Secretary 
 
 
 
Sarpy County, Nebraska  
 
Signature:         Date:    
 
Printed Name:  
 
Title:  Chair, Sarpy County Board of Commissioners 
 
 
 
Notices to University shall be sent to: 
 

To Howard Liu, MD 
 UNMC Psychiatry Department 
 985575 Nebraska Medical Center 
 Omaha, NE 68198 
 

 Notices to Sarpy County shall be sent to: 
 
[Sarpy County Clerk 
1210 Golden Gate Drive 
Papillion, NE 68046 
Attn: Deb Houghtaling 

With copy to: 
 
Legal Notices 
C/O P2P Procurement Contracts 
1700 Y Street, BSC 125 
Lincoln, NE 68588-0645 
 

 With copy to (optional): 
 
Sarpy County Administrator 
1210 Golden Gate Drive 
Papillion, NE 68046 
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EXHIBIT B 

BUDGET 

 

 

“FTE” shall mean Full Time Employment at a rate of forty (40) hours per week.  

Normal working hours for the fellow during Years 5 through 7 shall be a minimum of twenty (20) hours per week. Hours of work provided by the Forensic 

Psychiatry Fellowship Program at Sarpy training sites shall be established in coordination with the schedules of Sarpy County’s contracted provider(s) and with 

prior approval from Sarpy County.  

 

Page 158 of 318



 

BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve first amendment to the Interlocal Cooperation Agreement with 

the City of Omaha relating to Project Health 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ policy. 

 

PRESENTERS: Jeff Gold, UNMC Chancellor 

Anne Barnes, UNMC Vice Chancellor for Business and Finance 

 

PURPOSE & KEY POINTS 

The University of Nebraska Medical Center, on behalf of the Board of Regents of the 

University of Nebraska, and the City of Omaha have agreed to a 1st Amendment to the existing 

Interlocal Cooperation Agreement. Through this amendment, the City of Omaha is committing 

up to Forty-Five Million & 00/100 Dollars ($45,000,000.00) towards the design and 

construction of Project Health, otherwise known as Phase 1 of Project NExT. This amendment 

establishes a new ten-year payment term. 

 

In addition, the City of Omaha is committing to a Twenty Million & 00/100 Dollars 

($20,000,000.00) investment into relevant public improvements such as streets, sidewalks, 

curbs, and sewers. The Campus Expansion Plan also contemplates development of a Public 

Parking Facility at the sole expense of the City of Omaha, not to exceed an expense of Thirty 

Million & 00/100 Dollars ($30,000,000.00).   

 

BACKGROUND INFORMATION 

In support of Project Health, annual payments of up to $4,500,000 will be made by the City of 

Omaha. The financial commitment of $45,000,000 towards Project Health is expressly 

contingent on collection of the Occupation Tax for the previous 12-month period. Should the 

collected Occupation Tax not fulfill the annual payment obligation, the parties may consider an 

extension of the Interlocal Cooperation Agreement term until the commitment is fulfilled. 

 

At the conclusion of construction of the Public Parking Facility, the City of Omaha shall 

negotiate Purchase Terms with the Development partner. The City of Omaha shall own, 

manage, and operate the Public Parking Facility at its sole cost and expense.   

 

RECOMMENDATION 

The Interim President recommends approval of the first amendment to the Interlocal 

Cooperation Agreement. 

 

Agenda Item XI-B-7 
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FIRST AMENDMENT TO  

INTERLOCAL COOPERATION AGREEMENT 

 

 

 This First Amendment to Interlocal Cooperation Agreement (“Amendment”) is made and 

entered into, as of the dates indicated below, by and between BOARD OF REGENTS OF THE 

UNIVERSITY OF NEBRASKA, a public body corporate of the State of Nebraska (“University”), 

by and on behalf of its administrative unit, the University of Nebraska Medical Center (“UNMC”), 

and the CITY OF OMAHA, NEBRASKA, a municipal corporation (“City”) (UNMC and City 

together, the “Parties”).  

 

RECITALS 

 

WHEREAS, the City and UNMC entered into an Interlocal Cooperation Agreement dated 

December 22, 2021 (“ICA”), a copy of which is attached hereto as Exhibit A and incorporated 

herein by reference, pursuant to which UNMC requested and the City agreed to provide financial 

support for Project NExT and the Campus Expansion Project, as part of the Regional Site 

Development Plan, by funding Project NExT, the Public Improvements and Public Parking 

Facility identified in the Regional Site Development Plan (all as defined in the ICA); and 

 

WHEREAS, in connection with Project NExT, the Campus Expansion Project and the 

Regional Site Development Plan, the City agreed to provide financial support in an amount not to 

exceed Ninety Three Million Dollars ($93,000,000) as follows:  i) Forty Five Million Dollars 

($45,000,000.00) for the design and construction of Project NExT; (ii) up to Eighteen Million 

Dollars ($18,000,000.00) of financing for the design and construction of the Public Improvements, 

and (iii) up to Thirty Million Dollars ($30,000,000) of financing for the design and construction 

of the Public Parking Facility; and  

 

WHEREAS, Project NExT is a proposed multi-federal department collaborative 

opportunity, including the United States Department of Defense, to provide for a clinical all-

hazards training, research and treatment academic medical center through an award of federal 

funds; and 

 

WHEREAS, UNMC seeks an appropriation from the State of Nebraska, in a total amount 

to be determined by the State not to exceed $300,000,000, to be disbursed for either Project Health 

or Project NExT (“State Funding Amount”), in addition to other public and private funding 

sources; and,   

 

WHEREAS, UNMC desires to proceed with a phased approach to the implementation of 

Project NExT, commencing with Phase 1, now known as “Project Health” and as more fully 

outlined in Exhibit B, attached hereto and incorporated herein by this reference, which includes 

the construction of a $2,000,000,000 UNMC academic teaching hospital facility to enhance 

existing clinical care services, provide access to clinical trials and research capabilities; and,  
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WHEREAS, UNMC has commenced the Campus Expansion Project, which will positively 

impact and improve the provision of services to the community and facilitate the opportunities 

associated with Project Health and Project NExT; and, 

 

WHEREAS, the Parties have agreed to amend the ICA to reestablish their respective 

commitments to both the Campus Expansion Project, through the funding of the Public 

Improvements and the Public Parking Facility, as well as Project Health and Project NExT; and 

 

WHEREAS, this Amendment provides for an increase in the City’s contribution to the 

Public Improvements, further defines the Parties’ obligations with regard to the Public Parking 

Facility, defines Project Health, redefines Project NExT, and further clarifies the City’s respective 

funding commitments to those projects; and 

 

 NOW, THEREFORE, in consideration of the foregoing recitals, the mutual promises and 

covenants set forth in this agreement, and other good and valuable consideration, the receipt and 

sufficiency of which are hereby acknowledged, the Parties, intending to be legally bound hereby, 

agree and covenant as follows: 

 

 Section 1.  All defined terms contained in the ICA will have the same meaning in this 

Amendment unless specifically stated otherwise.  The Recitals set forth above are herein 

incorporated by reference. 

 

 Section 2.  Section 3 of the ICA shall be deleted in its entirety and replaced with the 

following language, which shall become the new Section 3: 

 

 Obligations of the Parties for Project NExT and Project Health. “Project NExT” is the 

umbrella partnership project, which calls for the design, construction and use of all-hazard 

facilities to be used for training, medical surge capacity, treatment, research, and educational 

purposes by UNMC .  Phase 1 of Project NExT is generally known as “Project Health,” which is 

described in Exhibit B attached.   

 

A. Obligations of UNMC. Upon approval through the appropriate University 

policies and procedures, UNMC shall perform, or cause to be performed, as appropriate, 

at no expense to the City other than as set forth herein, the following tasks: 

 

1. Design and construct Project Health, in accordance with documents 

approved by the University, as may be required.   

 

2. Provide to the City, in a form as the City may reasonably request, 

accounting and certification that the Project Health Funding Amount (as defined 

below) is expended only for eligible Project Health or Project NExT expenses, as 

determined by the City, including but not limited to, the costs of design, 

constructing and equipping Project Health or Project NExT, or for debt service 

payments on revenue bonds or other bonds issued by or on behalf of the University, 

the proceeds of which are used for such costs (collectively, the “Project Health 

Expenses”).  Project Health Expenses are strictly limited to those costs incurred by 
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UNMC and its governmental partners, and not for any private or non-public 

facilities. 

 

B. Obligations of the City. The City shall make payments to UNMC as 

follows:  

 

1. The City will contribute up to Forty Five Million Dollars 

($45,000,000.00) toward the design and construction of Project Health (the “Project 

Health Funding Amount”), as allowed by law. The Project Health Funding Amount 

shall be made available, yet limited, in proportion to the State Funding Amount, 

which shall be the funding allocation made to UNMC by the State of Nebraska, and 

evidenced by a written and authorized appropriation from the State, in an amount 

to be determined by the State, in accordance with the State predetermined 

methodology. For purposes of the calculation contemplated herein, the Project 

Health Funding Amount shall be fifteen percent (15%) of the State Funding 

Amount, for eligible Project Health or Project NExT expenses up to Forty Five 

Million dollars ($45,000,000). Beginning January 1, 2025, and for a term not to 

exceed ten (10) years (the “Occupation Tax Term”), the occupation tax on tobacco 

and vaping products (the “Occupation Tax”) will be utilized to satisfy the Project 

Health Funding Amount. 

 

2. The City shall create a special account in the general fund into which 

collections from the Occupation Tax shall be deposited. The City shall make annual 

payments to UNMC in the amount of Four Million Five Hundred Thousand Dollars 

($4,500,000.00) per year, or lesser amount in the event, and to the extent, that 

collections of the Occupation Tax during the prior applicable twelve-month 

collection period are less than Four Million Seven Hundred Fifty Thousand Dollars 

($4,750,000.00), until the Project Health Funding Amount has been paid in full. 

The City will collect a fee for the administration of tax collection and distribution 

that shall be no less than Two Hundred and Fifty Thousand Dollars ($250,000) 

annually, which fee shall be paid from the Occupation Tax collections prior to any 

disbursement to UNMC. The Project Health Funding Amount may be prepaid by 

the City, in whole or in part, at any time. 

 

 3. UNMC acknowledges that the City’s obligation hereunder is 

expressly conditioned upon UNMC commencing construction of Project Health 

and limited to the amount of Occupation Tax actually collected, and that the City 

is not required to use other funds to make up any shortfall. The commencement of 

construction of Project Health shall be evidenced by the issuance of a building 

permit for anew academic teaching hospital facility and the disbursement of funds 

shall be only for eligible Project Health Expenses as evidenced by the certification 

set forth in Section 3.A.2.   

 

In the event that collections of the Occupation Tax support less than the 

amount required to make an annual payment of Four Million Five Hundred 

Thousand Dollars ($4,500,000.00) (after the collection of the City administrative 
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fee), the City will make every reasonable effort to reconcile any such shortfall from 

excess amounts collected in future years. In the event the Occupation Tax does not 

produce Forty Five Million Dollars ($45,000,000.00) during the Occupation Tax 

Term, the Parties may request an extension or renewal of the Interlocal Agreement 

from the City Council for the City of Omaha, in order to fulfill the commitment to 

provide the Project Health Funding Amount, as expressed herein. 

 

Section 3. Section 4 of the ICA shall be deleted in its entirety and replaced with the 

following language, which shall become the new Section 4:  

 

Obligations of the Parties for the “Public Improvements”. Parties agree to coordinate 

and cooperate as set forth herein regarding the construction of streets, sidewalks, curbs, sewers 

and other related public improvements within the public rights-of-way, as specifically identified 

in and in accordance with the Regional Site Development Plan and as set forth on Exhibit C 

(“Public Improvements”) attached hereto and incorporated herein by this reference, at the City’s 

sole cost and expense, which cost and expense shall not exceed Twenty Million Dollars 

($20,000,000) (“City Public Improvement Expenses”).   

 

A. Obligations of UNMC. UNMC shall design, construct and manage the 

installation of the Public Improvements, in compliance with all city codes, regulations, and 

standards, with the consultation, cooperation and coordination of the City. During the 

course of construction of the Public Improvements, the Parties may at any time cause 

inspection of the work to insure compliance with the agreed upon final plans and 

specifications.  All necessary publicly dedicated right-of-ways or easements, including 

temporary construction easements, deemed necessary for the construction and installation 

of the Public Improvements to be located with the Regional Site Development Plan area 

and controlled by UNMC shall be provided for and dedicated by UNMC free and clear of 

all easements, restrictions, leases, judgments, taxes, assessments, liens, or encumbrances 

upon dedication of the Public Improvements to the City. 

 

B. Obligations of the City.   
 

1. The City acknowledges that it has been consulted on the design of 

the Public Improvements and approves of the Public Improvements as designed and 

bid by UNMC.  The City shall cooperate and coordinate with UNMC on the 

construction of the Public Improvements.  The Parties acknowledge and agree to 

coordinate and cooperate regarding the full scope of the Public Improvements.  Any 

amounts necessary to complete the Public Improvements, in excess of the City 

Public Improvement Expenses, shall be authorized through a separate agreement or 

a duly approved amendment to this Agreement. 

 

2. The Public Improvements have been included in the City’s 2024-

2029 Capital Improvement Program (“CIP”), as Project 2017T-214 Saddle Creek 

Development Infrastructure (UNMC), which reflects the full funding of the City 

Public Improvement Expenses through the issuance of tax-exempt transportation 

bonds reimbursing UNMC through two payments.  One payment of Fifteen Million 
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Four Hundred Eleven Thousand Dollars ($15,411,000) in July of 2025 and one 

payment of Four Million Eight Hundred Eighty-Nine Thousand Dollars 

($4,589,000) in July of 2026.   

 

3. The City will incur administrative and staffing expenses, at no cost 

to UNMC, to acquire the right-of-way necessary to accomplish the installation of 

the Public Improvements,  and may spend up to One Million Five Hundred 

Thousand Dollars ($1,500,000) (“City ROW Funds”) toward the cost or expense or 

acquiring rights-of-way or other property necessary to the completion of the Public 

Improvements, through the issuance of bonds or other such funding, as available 

and appropriate, in the City’s sole discretion.  Any funds needed for right-of-way 

acquisition in excess of the City ROW Funds will be a project cost allocated to 

UNMC. 

 

Section 4. Section 5 of the ICA shall be deleted in its entirety and replaced with the 

following language, which shall become the new Section 5:  

 

Obligations of the Parties for the “Public Parking Facility”.  The Parties are 

cooperating to design and construct a public parking facility at a project site shown on Exhibit D, 

as attached hereto and incorporated herein by this reference (the “Public Parking Facility”), at the 

City’s sole cost and expense, which cost and expense shall not exceed Thirty Million Dollars 

($30,000,000.00).   

 

A. Obligations of UNMC. UNMC shall consult, cooperate, and coordinate 

with the City, as needed and requested at any time, to fulfill the City’s obligation to 

construct the Public Parking Facility. 

 

B. Obligations of the City.  
 

1. In connection with the development of the Campus Expansion 

Project, the City shall negotiate for and cause the design and construction of a 

Public Parking Facility at the City’s sole cost and expense, which cost and expense 

shall not exceed Thirty Million Dollars ($30,000,000) from the Parking Facilities 

Fund through the issuance of lease purchase bonds, or other such funding as the 

City deems necessary and appropriate, with the consultation, cooperation and 

coordination of UNMC.  During the course of construction of the Public Parking 

Facility, the Parties may at any time cause inspection of the work to insure 

compliance with the agreed upon final plans and specifications.  The Parties 

acknowledge and agree that the City has entered into a purchase and sale agreement 

with a developer (“Third-Party Developer”) to fulfill its obligations under this 

section. 

 

2. The design of the Public Parking Facility shall be administered in 

the best interests of the City, as determined by the City in its sole discretion, and 

the City agrees to coordinate the construction with UNMC and Regional Site 

Development work. The Parties acknowledge and agree that the Public Parking 
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Facility is being designed and will be constructed to accommodate the uses and 

occupancies set forth in the Regional Site Development Plan, and for the general 

public, all as supported by an independent Parking Study provided by the City. 

 

3. The City shall own, manage, and operate the Public Parking Facility 

at the City’s sole cost and expense.  The Parties agree that the City standards for 

the maintenance, operation, upkeep and security of the Public Parking facility will 

be comparable with a first-class development.    

 

4. The Public Parking Facility is estimated to be completed by the end 

of 2025.  

 

5. The Parties acknowledge and agree that the City shall operate and 

manage the Public Parking Facility in the manner it deems necessary to ensure all 

associated costs, expenses and debt service can be paid through the revenue 

generated, in the City’s sole discretion.  The City’s operation and management of 

the use of the parking stalls in the Public Parking Facility will be supported by a 

routinely updated third-party parking analysis.  A percentage of the parking stalls 

in the Public Parking Facility may be reserved by UNMC, on a right of first 

refusal, the City may reserve additional parking stalls for the benefit of residential 

housing constructed by the Third Party Developer adjacent to the Public Parking 

Facility, and the remainder of the parking stalls shall be available to the general 

public.  

 

6.  The City and UNMC shall cooperate on a lease for a mutually 

agreeable number of stalls at a mutually agreeable rate per stall that shall not 

exceed market rate for the first ten years and at a mutually agreed upon rate 

thereafter, which rate shall not exceed market rate.  

 

Section 5. This Amendment contains the full and complete understanding of the 

parties and shall be binding upon the successors and assigns of the respective parties.  No 

amendments, deletions, or additions shall be made to the Amendment except in writing signed by 

all parties. 

 

Section 6. Parties to this Amendment shall conform to all existing and applicable city 

ordinances, resolutions, state laws, federal laws, and all existing and applicable rules and 

regulations. Nebraska law will govern the terms and the performance under this Amendment.  

 

Section 7. Pursuant to Section 8.05 of the Home Rule Charter, no elected official or 

any officer or employee of the City shall have a financial interest, direct or indirect, in any City 

contract. Any violation of this section with the knowledge of the person or corporation contracting 

with the City shall render the Amendment voidable by the Mayor or Council.  

 

Section 8. Neither party may assign its rights under this Amendment without the 

express prior written consent of the other party.  
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Section 9. All provisions of this Amendment and each and every document that shall 

be attached shall be strictly complied with as written, and no substitution or change shall be made 

except upon written direction from authorized representative of the parties.  

 

Section 10. Any and all terms of the ICA shall control the relationship between the 

parties except as Sections amended by Section 2-4 in this Amendment. 

 

 

Executed this ____ day of _______________, 2024. 

 

 

CITY OF OMAHA, NEBRASKA,  

a municipal corporation 

 

 

 

 

 

By:  

Jean Stothert, Mayor  

City of Omaha 

 

Date:   

 

THE BOARD OF REGENTS OF THE  

UNIVERSITY OF NEBRASKA, a public 

body corporate of the State of Nebraska and 

governing body of the University of 

Nebraska Medical Center 

 

 

By:  

      Chris J. Kabourek, Interim President 

 

Date:   

 

 

Attest:  ______________________________ 

Philip J. Bakken, Corporation Secretary 

 

  

 

 

ATTEST:

  

 

 

  

City 

Clerk

  

 

 

APPROVED AS TO FORM: 

 

 

  

Assistant City Attorney 
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Exhibit B 

 

 

The University of Nebraska Medical Center is embarking on a transformational academic teaching 

hospital facility project, which is Phase I of Project NExT and referred to as Project Health. Project 

Health aims to improve UNMC’s ability to address the increasing healthcare workforce needs and 

the never-ending demand for tertiary/quaternary clinical care for Nebraska and beyond. 

Construction of this new facility will also enhance UNMC’s existing clinical care services, access 

to life saving clinical trials and translational research capabilities, as well as, community service 

missions at the main campus in Omaha. 

 

Project NExT is the broader, long-range vision which would incorporate further federal funding 

to include patient surge capacity training and care for our federal military as well as civilian 

partners and acute-care inpatient hospital facilities for the Veterans Administration.  

 

Phase One, Project Health, continues to facilitate the federal mission to provide strategic 

leadership, training, and program support in concert with the Department of Defense and the 

Department of Health and Human Services. These partnerships are primarily focused on providing 

services and training to address the readiness capabilities of the nation’s military and civilian 

health services with tens of millions of dollars a year in growing support. 

 

o UNMC will prioritize Phase 1, Project Health, estimated to be an estimated $2.19B 

academic teaching hospital facility project, while staying highly engaged with federal 

agencies.  

o UNMC will continue to play a critical/increasing role in educating and training the 

healthcare workforce in Nebraska. This is especially true for rural as well as urban 

Nebraska providers and will only grow in importance as exemplified by the UNK/UNMC 

partnership.   

o UNMC will continue to play a critical/increasing role in research and discovery in the 

bioscience commercialization sectors, significantly contributing to the economic stability 

of the state and will be foundational to future economic regional and statewide growth.  
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve Ground Lease with Koelbel & Co. and GreenSlate for 

development of a Parking Garage at UNMC 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ policy. 

 

PRESENTERS: Jeff Gold, UNMC Chancellor 

Anne Barnes, UNMC Vice Chancellor for Business and Finance 

 

PURPOSE & KEY POINTS 

In anticipation of future campus development, development partners Koelbel & Co. and Green 

Slate will develop a Parking Garage for the future building expansion along Saddle Creek at 

their own financial risk with a Ground Lease rate to be negotiated at a later date.    

 

The Parking Garage will be sold by the Developer to the City of Omaha at the conclusion of 

construction and the ground lease will pass to the City of Omaha for the remainder of the lease.  

UNMC has committed to the eventual lease of no more than 256 individual parking stalls to 

support campus staff and faculty. The remaining stalls will be made available to support the 

surrounding Saddle Creek Development.  

 

RECOMMENDATION 

The Interim President recommends approval of the Ground Lease. 

 

 

Agenda Item XI-B-8 
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GROUND LEASE 

 

 THIS GROUND LEASE (this “Lease”) is made and entered into as of the Effective Date 

(as hereinafter defined) by and between The Board of Regents of the University of Nebraska 

(“University” or “Lessor”), and KCGS SaddleCreek, LLC, a Nebraska limited liability company 

(“Lessee”), and the City of Omaha, a municipal corporation (“City”).  Lessor, Lessee, and the City 

may sometimes be referred to herein each as a “Party” or collectively as the “Parties.” 

RECITALS 

WHEREAS, the Constitution of the State of Nebraska, Article vii, Section 7, and Neb. Rev. 

Stat. §§ 85-103, 85-105 and 85-106 provide that Lessor has sole and exclusive management and 

control of the lands set aside and appropriated to, or acquired for use, by the University; and 

WHEREAS, Lessor is the owner of certain real property consisting of approximately 1.368 

acres, situated in the City of Omaha, Douglas County, Nebraska as more particularly described 

and depicted on Exhibit A, attached hereto and incorporated herein by reference (the “Land”), 

together with all existing improvements, alterations, additions, and attached fixtures on the Land 

and the right of access to and use of the streets and roads now or hereafter adjoining the Land (the 

“Property”); and 

WHEREAS, in order to assist in the development of a mixed use building with multi-family 

residential (“Residential Component”), a parking facility (“Parking Facility”) and associated 

improvements on the Land, as depicted on the site plan described in Exhibit B attached hereto and 

incorporated herein by reference (the “Project”), the University deems it is in its best interest that 

the Property be leased to Lessee for the purpose of developing and constructing such mixed use 

building and associated improvements; and 

WHEREAS, the University and the City have determined that Lessee is qualified to 

develop and construct the Project; and 

WHEREAS, the Lessee will retain ownership and control of the Residential Component 

under a separate ground lease between Lessor and Lessee; and 

WHEREAS, Lessee and the City of Omaha have entered into a purchase agreement 

whereby the City will acquire the Parking Facility upon completion, to be constructed by Lessee 

pursuant to the plans and specifications described in Exhibit C, attached hereto and incorporated 
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herein by reference (referred to herein as the “Parking Facility Plans”) (“Purchase Agreement”), 

and in accordance with the terms and conditions of said Purchase Agreement; and 

WHEREAS, University and City are parties to an interlocal agreement dated December 

22, 2021, as amended, which obligates the City to contribute up to $30 Million Dollars for the 

construction of a parking facility, which obligation will be satisfied through this Lease, the 

Purchase Agreement by and between the Lessee and the City, and the assignment to and 

assumption by the City of all obligations of Lessee hereunder, as of the date of closing of the 

acquisition of the Parking Facility pursuant to the Purchase Agreement, and the provision of a 

mutually agreeable number of stalls for the exclusive use of the University (the “University Stalls”) 

throughout the Term at a rate mutually agreed upon between the City and the University, not to 

exceed market rate per stall to be documented in a separate agreement between the City and the 

University; and 

WHEREAS, in conjunction with closing on the acquisition of the Parking Facility, 

pursuant to the Purchase Agreement, the Parties will execute an assignment and assumption of the 

Lease by the City, in substantially the form as set forth on Exhibit D, attached hereto and 

incorporated herein by reference, which assignment and assumption is contemplated and 

acknowledged in the terms set forth below; and 

WHEREAS, all necessary consents and approvals have been obtained in connection with 

the Parties entering into this Lease upon the terms and conditions set forth herein; and 

WHEREAS, the Parties have complied with or obtained a waiver with respect to all laws 

which are applicable to this Lease and the transactions contemplated hereby. 

NOW, THEREFORE, in consideration of the mutual covenants, conditions and agreements 

which follow, the parties undertake, promise, agree and contract each for itself and its successors 

and assigns as follows: 

ARTICLE I   

DEFINITIONS 

Affiliate. The term “Affiliate” with respect to any Person shall mean any other Person 

which directly or indirectly through one or more intermediaries Controls, is Controlled by, or is 

under common Control with, such Person. 

Applicable Laws. The term “Applicable Laws” shall mean all present and future statutes, 

regulations, ordinances, resolutions and orders of any Governmental Authority. 
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City. The term “City” shall mean the City of Omaha, a municipal corporation. 

Completion Date. The term “Completion Date” shall mean the date upon which the Lessee 

and its project architect have determined that Lessee’s construction contractor has substantially 

completed the construction of the Parking Facility and a certificate of occupancy has been issued 

in order for Lessee to utilize the same for their intended purposes. Within thirty (30) days after the 

Completion Date has been determined, Lessor and Lessee shall complete and execute a 

commencement date memorandum (“Commencement Date Memorandum”) in a mutually 

acceptable form, evidencing, among other things, the Completion Date and the last date of the 

Initial Term. 

Control. The term “Control” with respect to a Person means (a) the possession, directly or 

indirectly, of the power to direct or cause the direction of the management and policies of such 

Person, whether by contract or otherwise or (b) ownership, directly or indirectly, of more than 50% 

of the voting securities or beneficial interests, as applicable, of such Person where no other Person 

is in Control of such Person. 

Effective Date. The term “Effective Date” shall mean the date of signature of the last of the 

Parties to execute this Lease. 

Governmental Authority. The term “Governmental Authority” shall mean any and all 

jurisdictions, entities, courts, boards, agencies, commissions, offices, divisions, subdivisions, 

departments, bodies or authorities of any nature whatsoever of any governmental unit (federal, 

state, county, district, municipality, city or otherwise) whether now or hereafter in existence. 

Land. The term “Land” is defined in the recitals above. 

Lessee. The term “Lessee” is defined in the introductory paragraph. 

Lessor. The term “Lessor” or “University” is defined in the introductory paragraph. 

Lessor’s Interest. The term “Lessor’s Interest” shall mean the fee simple title to the 

Property and Lessor’s interest in this Lease. 

Lessor Review Officer. The term “Lessor Review Officer” shall mean the President of the 

University or his or her designee. 

Parking Facility. The term “Parking Facility” shall mean an approximate ____ stall parking 

garage, as shown in Exhibit B. The Parking Facility and associated improvements shall, during the 

Term of this Lease, shall ultimately, upon closing on the Purchase Agreement, be and remain the 
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property of City, until such time a title is conveyed to University or other party, as contemplated 

herein. 

Person. The term “Person” shall mean an individual, a Lessee, an estate, a Governmental 

Authority, or a partnership, joint venture, corporation, company, firm or any other entity 

whatsoever. 

Plans and Specifications. The term “Plans and Specifications” is defined in Article V and 

Exhibit C. 

Property. The term “Property” is defined in the recitals above. 

Taking. The term “Taking” shall mean the actual or constructive condemnation or the 

actual or constructive acquisition by condemnation, eminent domain or similar proceeding by or 

at the direction of any Governmental Authority or other Person with the power of eminent domain. 

ARTICLE II.   

LEASED PREMISES 

 A. Purpose and Use.  Lessor does hereby let, demise, and rent exclusively unto Lessee, 

and Lessee does hereby rent and lease from Lessor, the Property for the sole purpose of developing, 

constructing, equipping, operating, managing and maintaining the Parking Facility. The Land shall 

only be used for the construction of the Parking Facility. For and in consideration of the agreement 

by the Lessee to perform the terms, covenants and conditions herein contained, the full 

performance and observance of which are hereby agreed to by the Lessee and the City, the 

University hereby leases to the Lessee, and the Lessee hereby leases from the University, the 

Property.  University and Lessee agree that the Property is to be used for the purpose of developing, 

constructing, owning, leasing, operating, and maintaining the Parking Facility in accordance with 

the terms of this Lease and for no other purpose unless approved by Lessor. 

 B. Plat Approval.  University is actively engaged with local authorities and anticipates 

full plat approval and recordation in Q1 of calendar year 2025. 

C. AS IS Condition. University shall deliver the Property to Lessee in the as-is, where-

is condition as of the Effective Date. Lessee has had full opportunity to inspect and examine the 

Property and accepts the Property “AS-IS”, “WHERE-IS”, and with all faults, and University 

neither makes nor has made any representations or warranties, express or implied, with respect to 

the quality, suitability or fitness thereof of the Property, or the condition or repair thereof. 
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ARTICLE III.   

TERM 

 A. Initial Term.  The initial term of this Ground Lease shall be for a period of 

approximately forty (40) years commencing on the Completion Date and terminating on the date 

that is forty (40) years after the Completion Date, with the commencement and termination dates 

to be specifically set forth in the Commencement Date Memorandum (the “Initial Term”). 

 B.  Extended Term.  Provided Lessee is not in default hereunder beyond any applicable 

cure period, Lessee may extend the term of this Lease for up to two (2) additional five (5) year 

periods (each an “Extended Term”) by providing Lessor with written notice at least one hundred 

eighty (180) days prior to the expiration of the then-current term. Collectively, the Initial Term 

and any Extended Term shall be referred to herein as the “Term.”  

C. Expiration of Term.  Upon the expiration or earlier termination of this Lease, the 

Parties agree that title to the Parking Facility may vest in University under such terms as to be 

agreed upon by the Parties, which may include, but not be limited to, the conveyance of fee simple 

title to the Parking Facility for fair market value or other such consideration as deemed appropriate 

and reasonable by the Parties. The Lessee and the University agree that during the term of this 

Ground Lease, the Lessee shall be the owner of the Parking Facility and any alterations, 

improvements or facilities constructed or installed by the Lessee on the Leased Premises. 

Notwithstanding the foregoing, the Lessee may convey all or a portion of its interest in such 

Parking Facility, alterations, improvements or facilities with the express prior written approval of 

the University, which approval shall not be unreasonably withheld. 

D. Warranty of Peaceful Possession. Lessor covenants that Lessee, on paying, 

performing and observing all of the covenants and agreements herein contained and provided to 

be performed by Lessee, shall and may peaceably and quietly have, hold, occupy, use and enjoy 

the Property during the Term, subject to the terms of this Lease and may exercise all of its rights 

hereunder.  

ARTICLE IV.   

NOMINAL RENT 

 The University acknowledges and agrees that the construction and operation of the Parking 

Facility, and the University’s right to the exclusive use of the University Stalls, shall provide 

significant material benefits to the University and the general public, and that, accordingly, the 
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rent to be imposed for the ground leased should be nominal. Therefore, rent is set at $1.00 per year 

for the Initial Term and $1.00 per year for any Extended Term. 

ARTICLE V. 

PARKING FACILITY IMPROVEMENTS OR ALTERATIONS 

 The Lessee shall submit to the University and to the City through its Public Works 

Department, the following documents for review and approval by the City Parking and Mobility 

Manager and other appropriate City departments: 

1. Site Plan. A Site Plan which shall illustrate the proposed placement and dimensions of 

the Parking Facility, walks, fences, outbuildings, patios, decks, outdoor light poles, 

transformers and other major utility structures and landscaping associated with the 

development of the Parking Facility. Such Site Plan shall provide topographical contour 

information both for existing and proposed elevations.  

2. Plans and Specifications. University and Lessee acknowledge that detailed plans and 

specifications for the Parking Facility have not been finalized. As a result, prior to the 

commencement of construction of the Parking Facility, Lessee shall prepare the Plans and 

Specifications for the Parking Facility and submit the same to the City, as required herein, 

and the University Review Officer for approval.  These documents shall be submitted when 

45% complete, 90% complete and 100% complete. 

3. “As Built” Construction Drawings. The Lessee shall complete and maintain “as built” 

construction drawings for all improvements to the Property. Such “as builts” shall illustrate 

the precise locations of all construction related improvements including utility lines.  

A. University and City approvals.  University and City shall provide timely review of 

the aforesaid documents and any plans for future alterations and improvements to the Property or 

Parking Facility. University and City shall provide all comments both in writing and verbally to 

the Lessee. The Lessee shall review such input from University and City and initiate changes 

requested by University and City or provide written explanation and justification for deviation 

from University’s or City’s requested changes and obtain the University’s and City’s approval of 

deviation prior to proceeding. The Lessee acknowledges that such review by University and City 

shall not relieve the Lessee from ensuring that improvements and alterations to the Land comply 

with the plans and construction documents, and all pertinent City ordinances, state and federal law, 

building, plumbing, mechanical, safety, fire, sanitation and electrical codes, and other pertinent 
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laws and regulations and that any necessary permits licenses are obtained. 

B. Right to Inspect.  University and City shall have the unrestricted right to observe 

the construction of the Parking Facility and may initiate any action they believe necessary to 

address observed construction activities which are deemed substandard, unacceptable, or not in 

conformance with plans, specifications, and construction documents, provided that the Lessee 

shall not rely upon such occasional University or City inspections to provide any level of 

construction inspection services. Notwithstanding anything herein, City inspectors may inspect the 

Parking Facility, as part of their duties, which inspections shall not be governed by this Lease. 

C. Utilities.  The Lessee shall be responsible for the installation, and cost thereof, of 

all utilities located within the Land including, but not limited to, electrical, water, sewer, gas and 

telephone required to develop, construct, equip, maintain, manage and operate the Parking Facility. 

The Lessee shall be responsible for obtaining all permits necessary to supply, within the Land, any 

new or upgraded utilities. Utility service and meters serving the Land shall be maintained in the 

Lessee’s name and the Lessee shall be solely responsible for the charges incurred. The Lessee’s 

utility costs shall include the installation costs from the main lines and all meter pits, meters, 

transformers, lines, valves, lift stations and piping required to connect to the City provided services 

and then to supply utilities to the Parking Facility. All utility lines within the Land must be installed 

underground. The Lessee shall also be responsible for all costs incurred for utilities within the 

Land necessary to provide an adequate water supply for fire protection purposes. 

D. Compliance with Laws. Lessee shall, at its sole expense, apply for and seek needed 

building permits (collectively, the “Permits”) to construct its intended Parking Facility upon the 

Land, which applications City shall assist Lessee with upon Lessee’s reasonable written request, 

and at no cost to the City, except as required by law.  Lessee shall comply with all Applicable 

Laws, ordinances, rules and regulations of Governmental Authorities regarding the physical 

condition and operation of the Parking Facility and the lawful use of the Property, including, but 

not limited to, the federal Occupational Safety and Health Act, the American with Disabilities Act 

and laws relating to equal employment opportunity.  

E. Lessee as Independent Contractor.  Performance pursuant to the terms of this Lease 

shall be undertaken as independent contractors and not as employees of the University or City. 

The Lessee shall have no authority to bind the University or City by or with any contract or 

agreement, nor to impose any liability upon the University or City. All acts and contracts of the 
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Lessee shall be in its own name and not in the name of the University or City, unless otherwise 

provided herein. 

ARTICLE VI.  

OPERATION MAINTENANCE AND REPAIRS OF THE PARKING FACILITY 

A. Ownership.  Until the expiration or sooner termination of this Lease, title to any 

improvements and building materials relating to the construction of the Parking Facility shall 

remain in Lessee.   

B. Utilities.  Lessee shall pay or cause to be paid all charges, including any connection 

fees, for water, gas, electricity, sewer and any other utilities used on the Property throughout the 

Term.  Lessee shall be responsible for bringing all such utilities to the boundary of the Land if not 

otherwise now available.   

C. Maintenance and Repairs.  Lessee agrees during the Term to keep and maintain, or 

cause to be kept and maintained, the Property and the Parking Facility, including signs and utilities, 

in a neat and clean state of appearance and in good operating order, repair and condition, and shall 

not commit or permit any waste on the Property and Lessee shall make promptly all repairs, 

renewals and replacements necessary to such end. Lessee shall be responsible during the Term for 

maintenance of lawn and landscaped areas, snow and ice removal, garbage and trash removal and 

pest control from the Property.  

D. Renovation of Improvements.  Lessee shall have the right at any time and from time 

to time to do such major or minor alterations, renovation or repair work to any portion of the 

Facility as Lessee determines is reasonably necessary or otherwise in order to comply with the 

requirements of this Lease; provided, any Material Alteration work shall require the prior approval 

of the Lessor Review Officer, which approval shall not be unreasonably withheld.  For purposes 

of this agreement, a “Material Alteration” shall mean any structural change beyond routine 

maintenance. 

E. Damage to Improvements. In the event any portion of the Parking Facility is 

damaged by fire or otherwise, regardless of the extent of such damage or destruction, within sixty 

(60) days after the later of (i) the date of such damage or destruction or (ii) the date Lessee receives 

a response from the insurance company regarding the amount of insurance proceeds, Lessee shall 

commence the work of repair, reconstruction or replacement of the damaged or destroyed Parking 
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Facility and prosecute the same with reasonable diligence to completion, so that the Parking 

Facility shall, at the sole expense of Lessee, be restored to substantially the same size, function 

and value as the Facility existing prior to the damage.  If Lessee is in good faith unable to (i) obtain 

reasonable replacement financing to restore the Parking Facility to substantially the same size, 

function, and value as the Parking Facility existing prior to the damage, (ii) obtain sufficient 

insurance proceeds, or (iii) be materially hindered by damage to the Residential Component from 

repairing, reconstructing or replacing the Parking Facility, then Lessee may terminate this Lease 

by written notice to the University. In the event of any termination of this Lease by Lessee, Rent 

shall be apportioned and paid to the time of such termination, and at the request of Lessor, Lessee 

shall demolish the remaining Parking Facility, at Lessee’s sole cost and expense, and shall leave 

the Land in raw dirt condition and free of debris.  

VII.   

HAZARDOUS MATERIALS 

 The Lessee hereby acknowledges that in constructing, equipping, managing, operating and 

maintaining the Parking Facility and Property, the handling of potentially hazardous substances 

and materials is required. These include, but are not limited to, gas, chemicals, cleaning solvents 

and other materials associated with the operation of a Parking Facility. The Lessee will be 

responsible for proper care, precautions and diligence for the receipt, storage, use and disposal of 

these and other materials which may pose a danger to the health and safety of the public and the 

Lessee’s agents and employees. 

ARTICLE VIII. 

CERTAIN LIENS PROHIBITED 

A. No Construction Liens. Lessee shall not suffer or permit any construction, 

mechanics’, or materialman’s liens or other liens to be enforced against Lessor’s Interest nor 

against Lessee’s leasehold interest in the Property by reason of a failure to pay for any work, labor, 

services or materials supplied or claimed to have been supplied to Lessee or to anyone hold the 

Property or any part hereof through or under Lessee. 

B. Release of Recorded Liens. If any such liens shall be recorded against the Property, 

Lessee shall cause the same to be released of record or, in the alternative, if Lessee in good faith 

desires to contest the same, Lessee shall be authorized to do so, but in such case, Lessee hereby 

agrees to indemnify and save Lessor harmless from all liability for damages occasioned thereby 
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and shall, in the event of a judgment of foreclosure on said  lien, cause the same to be discharged 

and released prior to the execution of such judgment.  

C. Memorandum of Recitals. A Memorandum of Lease shall be filed by Lessee, which 

shall state that any third party entering into a contract with Lessee for improvements to be located 

on the Land, or any other party claiming under said third party, shall be on notice that neither 

Lessor or City shall have any liability for satisfaction of any claims of any nature in any way 

arising out of a contract with Lessee. 

ARTICLE IX.   

INSURANCE AND INDEMNIFICATION 

 A. Insurance.  The Lessee agrees to procure and maintain in force with companies 

licensed to do business in the State of Nebraska, (1) public liability insurance with, at minimum, 

policy limits of $1,000,000/$5,000,000 for bodily injury or death and $500,000 for property 

damage, (2) fire, theft and extended coverage hazard insurance, including damage from vandalism, 

on the Parking Facility and the equipment therein, in amounts acceptable to the University and the 

City, and (3) workers’ compensation insurance in accordance with the laws of the State of 

Nebraska. Said policies shall expressly include the University and City of Omaha as an additional 

insureds. 

 A certified copy of the policies, or a certificate evidencing the existence thereof, shall be 

delivered to the University and the City within ten (10) days after the execution of this Lease. Each 

such copy shall contain a valid provision or endorsement that the policy may not be terminated 

without giving thirty (30) days written advance notice thereof to the University and City.   

 During the course of construction of the Parking Facility, Lessee shall, at its sole cost and 

expense, obtain and maintain Builder’s Risk Insurance, from and against any and all liability for 

death or injury to person, or damage to property, caused by the construction of any alterations or 

improvements by Lessee during the Term (“Construction Liability Insurance”) and to carry 

worker’s compensation insurance within statutory limits.  Construction Liability Insurance limits 

of $2,000,000.00 shall be deemed to be adequate.  Lessee shall provide University and City with 

a certificate of insurance prior to commencement of construction. 

 Upon receipt of notice from the University or City, the Lessee shall take such action as the 

University or City deems necessary and expedient to insure that the those parties are held harmless 

from any liability from any cause whatsoever arising as a result of the Lessee’s activity, use and 
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operations on the Property to any person, individual or entity. 

 These insurance requirements shall terminate upon the effective date of the Assignment 

and Assumption by the City; provided, however, the City agrees to self-insure to  the same limits 

identified herein. 

 B. Indemnification.  The Lessee covenants and agrees to indemnify and hold harmless 

the Lessor and the City, their officers, agents and employees, their successors and assigns, 

individually or collectively, from and against all liability for any fines, claims, suits, demands, 

actions or causes of action of any kind and nature asserted by the Lessee or anyone else, for 

personal injury or death, or property damage in any way arising out of or resulting from any activity 

or operation of the Lessee at the Property or in connection with its development, operation and use 

of the Parking Facility and duties specified in this Lease, and the Lessee further agrees to pay all 

expenses in defending against any claims made against the Lessor or City, provided, however, that 

the Lessee shall not be liable for any injury, damage or loss occasioned solely by the negligence 

or willful misconduct of the Lessor or City, its agents or employees. 

 The Lessee further covenants and agrees to indemnify and hold harmless the University 

and City, their officers, agents and employees, their successors and assigns, individually or 

collectively from and against any loss incurred by those parties as a result of any illegal acts of the 

Lessee employees, including, but not limited to, employee theft, embezzlement or larceny. 

 The City covenants and agree to indemnify and hold harmless the Lessor and the Lessee, 

and their respective officers, agents and employees, and their successors and assigns, individually 

or collectively from and against all liability for any fines, claims, suits, demands, actions or causes 

of action of any kind and nature for personal injury or death, or property damage in any way arising 

out of or resulting from any action of the City in connection with the development, operation or 

use of the Parking Facility, and the City further agrees to pay all expenses in defending against 

any claims made against the University or the Lessee, provided, however, that the City shall not 

be liable for any injury, damage or loss occasioned by the negligence or willful misconduct of the 

University or Lessee, their agents or employees. 

 Each Party shall give prompt and timely notice of any claim made or suit instituted which, 

in any way, directly or indirectly, contingently or otherwise, affects or might affect either party.  
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X.   

TERMINATION 

In addition to all other remedies available to the University, this Lease shall be subject to 

cancellation by the University should any one or more of the following events occur: 

A If the Lessee shall file a petition of bankruptcy; or if proceedings in bankruptcy 

shall be instituted against it and it is thereafter adjudicated a bankrupt pursuant to proceedings; or 

if a court shall take jurisdiction of the Lessee and its assets pursuant to proceedings brought under 

the provisions of any federal reorganization act; or if a receiver for the Lessee assets is appointed, 

or if the Lessee shall be divested of its rights, powers and privileges under this Ground Lease by 

other operation of law. 

B. If the Lessee shall abandon and discontinue the development and operation of the 

Parking Facility. 

 C. If the Lessee shall fail to perform, keep and observe any of the terms, provisions, 

covenants and conditions contained in this Lease, including the terms and conditions of the 

incorporated technical specifications and bid documents to be performed, kept and observed by it. 

 D. If the Lessee shall fail to abide by all applicable laws, ordinances, rules and 

regulations of the United States, State of Nebraska, Douglas County or the City of Omaha. 

 E. If the Lessee fails to pay any vendor for services or materials provided to the benefit 

of the Parking Facility or if any lien is placed on the Parking Facility by reason of such provision 

of services or materials or for any other reason, subject to Lessee’s reasonable opportunity to cause 

the lien to be removed. 

 F. If the Lessee shall fail to obtain any insurance or indemnity required under the terms 

of this Lease or permit any such insurance to lapse or become void. 

 G. If the Lessee shall fail to develop and Parking Facility as set forth in Article V of 

this Lease. 

 H. If the University and the Lessee both decline to provide repairs necessary for the 

proper and lawful operation of the Parking Facility as specified in Article VI. 

 I. Provided that upon the happening of any of the contingencies recited in 

subparagraphs 1 to 8 above, the University shall give written notice to the Lessee to correct or cure 

same and, if within thirty (30) days from the date of such notice, the default, failure to perform or 

breach complained of shall not have been corrected in a manner satisfactory to the University, then 
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the University shall have the right to terminate this Lease without further notice, to enter upon and 

take full possession, ownership and control of the Parking Facility and its use, and to operate or 

close such Parking Facility. Upon such happening, this Lease shall automatically be deemed to 

have been irrevocably breached by the Lessee and shall terminate. 

Upon termination, the Lessee shall immediately vacate the Parking Facility and cease all 

operation and control of the Parking Facility. Upon termination, the Lessee shall remove only its 

personal property. All facilities, improvements and alterations to the Property shall be the property 

of the City, University or third-party, as further set forth in a separate agreement approved by the 

Parties.  

XI. 

GENERAL CONDITIONS 

A. Captions. Captions used in this Lease are for convenience and are not used in the 

construction of this Ground Lease. 

B. Applicable Law. Parties to this Lease shall conform with all existing and applicable 

city ordinances, resolutions, state laws, federal laws and all existing and applicable rules and 

regulations. Nebraska law will govern the terms and the performance under this Lease. 

C. Merger. This Lease shall not be merged into any other oral or written contract, lease 

or deed of any type. This is the complete and full agreement of the parties. 

D. Modification. This Lease contains the entire agreement of the parties. No 

representations were made or relied upon by either party other than those that are expressly set 

forth herein. No agent, employee or other representative of either party is empowered to alter any 

of the terms hereof unless done in writing and signed by an authorized officer of the respective 

parties. 

E. Assignment. Except for the assignment and assumption of the Lease by the City, as 

contemplated herein, the Lessee agrees that it will not assign its rights, privileges and obligations 

granted hereunder without the express prior written consent of the University. Such consent shall 

not be unreasonably withheld. Any purported assignment in violation hereof shall be void. 

F. Successors Bound by Covenants. All covenants, stipulations and agreements in this 

Lease shall extend to and bind the legal representatives, successors, and assigns of the respective 

parties hereto. 

G. Strict Compliance. All provisions of this Lease, and each and every document that 
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shall be attached hereto shall be strictly complied with as written, and no substitutions or change 

shall be made except upon written direction from an authorized representative. 

H. Interest of the City. Pursuant to Section 8.05 of the Home Rule Charter of the City 

of Omaha, no elected official or any officer or employee of the City shall have a financial interest, 

direct or indirect, in any City contract. Any violation of this section with the knowledge of the 

person or corporation contracting with the City shall render the contract voidable by the Mayor or 

Council. 

I. Equal Employment Opportunity Clause. Annexed hereto as Exhibit E and made a 

part hereof by reference are the equal employment provisions of this Lease. Refusal by the Lessee 

or any subcontractors to comply with any portion or this program as therein stated and described 

will be grounds for cancelling this Lease. 

J. Authorized Representative. In further consideration of the mutual covenants herein 

contained, the parties hereto expressly agree that for purposes of notice, including legal service of 

process, during the term of this Parking Facility Lease, and for the period of any applicable statute 

of limitations thereafter, the following named individuals shall be the authorized representatives 

of the parties: 

 (1) City of Omaha  

Ken Smith, Parking and Mobility Manager 

  Park Omaha / Public Works Department 

  Omaha / Douglas Civic Center, Room 3 

  1819 Farnam Street 

  Omaha, NE  68183 

 

 (2) Lessee 

  KCGS SaddleCreek, LLC 

  Attention: Matt Dwyer 

  3555 Farnam Street 

  Omaha, NE 68131 

 

  With a copy to: 

  Koelbel and Company 

  Attention: Carl Koelbel 

  5291 E Yale Avenue 

  Denver, CO 80222 

 

 (3) Lessor 

  Board of Regents of the University of Nebraska 

  c/o University of Nebraska Medical Center 
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  Jen Bartholomew 

  987145 Nebraska Medical Center 

  Omaha, NE 68198-7145 

 

  With a copy to: 

  University of Nebraska 

  Office of General Counsel 

  3835 Holdrege Street 

  Lincoln, NE  68583 

 

or at such other address as either party shall designate in writing. 

K. Review of Ground Lease. Each Party represents that it has carefully reviewed the 

terms and conditions of this Lease, and is familiar with such terms and conditions and agrees to 

faithfully comply with the same to the extent to which said terms and conditions apply to its 

activities, authorized and required by this Lease. 

XII.  INVALID PROVISION 

 In the event that any covenant, condition, or provision herein contained is held to be invalid 

by any court of competent jurisdiction, the invalidity of any such covenant, condition, or provision 

herein contained shall not affect the validity of the remainder of the covenants, conditions, or 

provisions of this Lease, which shall in all respects remain a legally binding contract with the 

invalid portion being deleted; provided that the validity of any such covenant, condition, or 

provision does not materially prejudice either the University, City or the Lessee in its respective 

rights and obligations contained in the valid covenants, conditions or provisions of this Lease. 

 Executed this ___________ day of ______________________, 2024. 

 

 

SIGNATURE PAGES TO FOLLOW 
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ATTEST:  CITY OF OMAHA, A Municipal 

  Corporation 

 

 

    

City Clerk  Mayor  

 

 

APPROVED AS TO FORM: 

 

 

  

Deputy City Attorney Date 
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ATTEST:  BOARD OF REGENTS OF THE 

UNIVERSITY OF NEBRASKA, Lessor 

 

 

    

Philip J. Bakken, Corporation Secretary  Chris J. Kabourek, Interim President 

  Date:  _____________  
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       KCGS SADDLECREEK LLC, a Nebraska 

limited liability company, Lessee 

 

 

 

By:________________________________ 

Name:______________________________ 

Title:_______________________________ 

Date:_______________________________ 
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EXHIBIT A 

 

LEGAL DESCRIPTION 
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EXHIBIT B 

 

SITE PLAN 
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EXHIBIT C 

 

PLANS AND SPECIFICATIONS 
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EXHIBIT D 

 

ASSIGNMENT AND ASSUMPTION OF GROUND LEASE 

This ASSIGNMENT AND ASSUMPTION OF GROUND LEASE (this “Assignment”) is 

made as of this ____ day of ______, 202_, by and between ___________, a Nebraska limited 

liability company (“Assignor”), City of Omaha, a municipal corporation (“Assignee”), and The 

Board of Regents of the University of Nebraska (the “University”).  This Assignment is executed 

in connection with the following facts: 

 

A. Concurrently with the delivery of this Assignment, Assignor has conveyed to 

Assignee certain parking facility improvements (the “Improvements”) located on real property 

legally described on Exhibit A attached hereto and incorporated herein by reference (the 

“Property”), pursuant to that certain [Purchase & Sale Agreement ] dated as of ________, between 

Assignor as Seller and Assignee as Buyer (the “Purchase Agreement”). 

B. Assignor is the lessee under that certain Ground Lease by and between the 

University, Assignor and Assignee with an effective date of _____ covering the Property (the 

“Lease”) and desires to assign, convey and transfer the same to Assignee. 

NOW, THEREFORE, in consideration of the sale and purchase of the Improvements and 

other good and valuable consideration, the receipt and sufficiency of which are hereby 

acknowledged, Assignor and Assignee agree as follows: 

1. Assignment.  Assignor hereby assigns, conveys and transfers to Assignee all of the 

lessee’s interests under the Lease.  Assignor hereby indemnifies and holds Assignee harmless from 

and against all claims, losses, costs, liabilities, damages and expenses (including court costs and 

reasonable attorneys’ fees relating thereto) arising out of or in connection with the commitments, 

obligations and liabilities of lessee under the Lease which first accrued on or prior to the date 

hereof.  The covenants, agreements, representations, warranties, indemnities and limitations 

provided in the Purchase Agreement, if any, with respect to the Improvements assigned and 

conveyed hereunder, are hereby incorporated herein by this reference as if herein set out in full 

and shall inure to the benefit of and shall be binding upon Assignee and Assignor and their 

respective successors and assigns. 

2. Assumption.  Assignee hereby assumes and agrees to perform all of the obligations 

of the lessee under the Lease which first accrue after the date hereof.  Assignee hereby indemnifies 

and holds Assignor harmless from and against all claims, losses, costs, liabilities, damages and 

expenses (including court costs and reasonable attorneys’ fees relating thereto) arising out of or in 

connection with the commitments, obligations and liabilities as lessee under the Lease which first 

accrue on and after the date hereof. 

3. Successors and Assigns.  This Assignment shall be binding upon and inure to the 

benefit of the successors, assigns, personal representatives, heirs and legatees of the respective 

parties hereto. 
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4. Attorneys’ Fees.  In the event of any litigation by a party hereto against the other 

for reason of any breach of any of the covenants, conditions, agreements or provisions on the part 

of the other party arising out of this Assignment, the prevailing party under such action or suit 

shall be entitled to have and recover from the other party all costs and expenses incurred therein, 

including reasonable attorneys’ fees. 

5. Governing Law.  This Assignment shall be governed by and construed in 

accordance with the laws of the State in which the Property is located. 

6. Counterparts.  This Assignment may be executed in one or more counterparts 

which, when executed, shall constitute one Assignment. 

7. Authority to Execute.  The parties represent and warrant to each other that they 

have the right and authority to enter into and execute this Assignment. 

IN WITNESS WHEREOF, Assignor has executed this Assignment as of the date first 

above written. 

 

       ASSIGNOR:   

 

_____________, a Nebraska limited 

liability company 

 

 

 By:         

 Name:  

Title: 

 

 

[ASSIGNEE SIGNATURE PAGE TO FOLLOW].  
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IN WITNESS WHEREOF, Assignee has executed this Assignment as of the date first 

above written. 

 

      ASSIGNEE: 

 

      CITY OF OMAHA, a municipal corporation 

 

      

By:         

   Name:        

   Title: Mayor 

 

   

 

ATTEST: 

 

      CITY OF OMAHA, a municipal corporation 

 

      

By:         

   City Clerk 

 

 

 

 

[UNIVERSITY SIGNATURE PAGE TO FOLLOW]. 
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IN WITNESS WHEREOF, the University has executed this Assignment as of the date 

first above written. 

 

 

BOARD OF REGENTS OF THE UNIVERSITY 

OF NEBRASKA, a public body corporate for and 

on behalf of the University of Nebraska Medical 

Center 

 

      

By:         

   Name:  

   Title:  

 

   

 

ATTEST: 

 

 

 

By:         

   Name:  

   Title:  
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EXHIBIT A 

TO ASSIGNMENT AND ASSUMPTION OF GROUND LEASE 

 

Legal Description of the Property 
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EXHIBIT E 

 

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE 

During the performance of this Agreement, “Contractor” agrees as follows: 

 

(1) Contractor shall not discriminate against any employee or applicant for employment because 

of race, religion, color, sex, age, sexual orientation, gender identity, disability or national origin. 

Contractor shall ensure that applicants are employed and that employees are treated during 

employment without regard to their race, religion, color, sex, sexual orientation, gender identity, or 

national origin. As used herein, the word "treated" shall mean and include, without limitation, the 

following: recruited, whether by advertising or by other means; compensated; selected for training, 

including apprenticeship; promoted; upgraded; demoted; downgraded; transferred; laid off; and 

terminated. Contractor agrees to and shall post in conspicuous places, available to employees and 

applicants for employment, notices to be provided by the contracting officers setting forth the 

provisions of this nondiscrimination clause. 

 

(2) Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of 

Contractor, state that all qualified applicants will receive consideration for employment without 

regard to race, religion, color, sex, sexual orientation, gender identity, or national origin, age, 

disability. 

 

(3) Contractor shall send to each labor union or representative of workers with which it has a 

collective bargaining agreement or other contract or understanding a notice advising the labor union 

or worker's representative of Contractor's commitments under the Equal Employment Opportunity 

Clause of the City and shall post copies of the notice in conspicuous places available to employees 

and applicants for employment. 

 

(4) Contractor shall furnish to the City Contract Compliance Officer all Federal forms containing 

the information and reports required by the Federal government for Federal contracts under Federal 

rules and regulations, and including the information required by Sections 10-192 to 10-194, inclusive, 

and shall permit reasonable access to his records.  Records accessible to the City Contract Compliance 

Officer shall be those which are related to Paragraphs (1) through (7) of this Exhibit and only after 

reasonable advance written notice is given to Contractor.  The purpose for this provision is to provide 

for investigation to ascertain compliance with the program provided for herein. 

 

(5) Contractor shall take such actions as the City may reasonably direct as a means of enforcing 

the provisions of Paragraphs (1) through (7) herein, including penalties and sanctions for 

noncompliance; however, in the event Contractor becomes involved in or is threatened with litigation 

as the result of such directions by the City, the City will enter into such litigation as necessary to 

protect the interests of the City and to effectuate the provisions of this division; and in the case of 

contracts receiving Federal assistance, Contractor or the City may request the United States to enter 

into such litigation to protect the interests of the United States. 

 

(6) Contractor shall file, if any, compliance reports with Contractor in the same form and to the 

same extent as required by the Federal government for Federal contracts under Federal rules and 
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regulations.  Such compliance reports shall be filed with the City Contract Compliance Officer.  

Compliance reports filed at such times as directed shall contain information as to the employment 

practices, policies, programs and statistics of Contractor. 

 

(7) The Contractor shall include the provisions of Paragraphs (1) through (7) of this Section, "Equal 

Employment Opportunity Clause", and Section 10-193 in every subcontract or purchase order so that 

such provisions will be binding upon each sub-Contractor or vendor. 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve funding allocation for the project planning phase of Project 

Health. 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ policy. 

.  

PRESENTERS: Jeff Gold, UNMC Chancellor 

Anne Barnes, UNMC Vice Chancellor for Business and Finance 

 

PURPOSE & KEY POINTS 

Per previous approval, the project planning or validation phase for Project Health: Phase I of Project 

NExT is under development. The project planning phase will support the expense for campus consultants 

and staff to complete program validation work to develop a program statement.  The total project 

planning phase will cost $9,105,000.  Per Regents Policy, this amount of investment prior to program 

statement requires Board of Regents approval. The planning phase will be funded from philanthropic 

funds.   

 

BACKGROUND INFORMATION 

On October 5, 2023, the project was approved to proceed with designer and contractor team solicitation.  

The request for qualifications process was completed in December 2023 with the recommendation to 

engage the HDR, Inc. and Kiewit Building Group team to begin developing the Program Statement. 

 

Authority to approve and execute contracts in excess of $5,000,000 is reserved by the Board of Regents.   

 

RECOMMENDATION 

The Interim President recommends approval of the planning phase funding. 

 

 

Agenda Item XI-B-9 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve standard Guaranteed Maximum Price (GMP) contract for the 

Campus Operations and Research Excellence (CORE) Building at 

UNMC 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ policy. 

 

PRESENTERS: Jeff Gold, UNMC Chancellor 

Anne Barnes, UNMC Vice Chancellor for Business and Finance 

 

PURPOSE & KEY POINTS 

The CORE Building Project includes use of the Construction Manager at Risk (CMR) delivery 

method.  McCarthy Building Companies was selected as the CMR through a competitive 

qualification-based selection process in accordance with Board of Regents policies.  The standard 

form Guaranteed Maximum Price (GMP) contract was executed. GMP contracts will be in the 

standard form and executed only within the scope, schedule and budget approved by the Board of 

Regents.  Upon execution, GMP contracts will be reported through the standard contract reporting 

process.  Authority to approve and execute construction contracts in excess of $5,000,000 is 

reserved by the Board of Regents.   

 
Approved Project Budget $104,999,000 

GMP Amendment #2              $72,609,035 

 

BACKGROUND INFORMATION 

The CORE Building is comprised of two elements, the administrative element and the research 

element.  The administrative element Intermediate Design Review was approved by Business & 

Finance Committee on July 12, 2023, and reported to the Board of Regents on August 17, 2023.  

The research element Intermediate Design Review was approved by Business & Finance 

Committee on October 26, 2023, and reported to the Board of Regents on December 1, 2023.   

 

The CMR contract GMP Amendment #1 was executed in the amount of $4,931,348 by approval 

of the Office of the President on September 11, 2023, for Bid Package #1 providing early site 

development and long lead material procurement. 

 

RECOMMENDATION 

The Interim President recommends approval of the GMP contract. 

 

Agenda Item XI-B-10 
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Total Cost Total Cost Total Cost

FOUNDATIONS  $                                      -    $                          1,788,216  $                          1,788,216 

SLABS-ON-GRADE  $                                      -    $                             430,856  $                             430,856 

SUPERSTRUCTURE  $                                      -    $                          8,862,952  $                          8,862,952 

EXTERIOR VERTICAL ENCLOSURES  $                                      -    $                          8,492,587  $                          8,492,587 

EXTERIOR HORIZONTAL  $                                      -    $                          1,651,139  $                          1,651,139 

INTERIOR CONSTRUCTION  $                                      -    $                          4,295,106  $                          4,295,106 

INTERIOR FINISHES  $                                      -    $                          2,262,298  $                          2,262,298 

INTERIOR MONUMENTAL STAIR  $                                      -    $                             324,577  $                             324,577 

CONVEYING SYSTEMS  $                                      -    $                             894,099  $                             894,099 

PLUMBING  $                                      -    $                          3,404,184  $                          3,404,184 

HVAC  $                                      -    $                        12,974,826  $                        12,974,826 

FIRE PROTECTION  $                                      -    $                             851,517  $                             851,517 

ELECTRICAL  $                                      -    $                          8,458,327  $                          8,458,327 

COMMUNICATIONS  $                                      -    $                             576,816  $                             576,816 

ELECTRONIC SAFETY & SECURITY  $                                      -    $                             939,100  $                             939,100 

EQUIPMENT  $                                      -    $                               64,149  $                               64,149 

FURNISHINGS  $                                      -    $                             592,087  $                             592,087 

SPECIAL CONSTRUCTION  $                                      -    $                                      -    $                                      -   

SITE PREPARATION  $                                      -    $                             115,055  $                             115,055 

SITE IMPROVEMENTS  $                                      -    $                             913,440  $                             913,440 

SITE UTILITIES  $                                      -    $                             846,134  $                             846,134 

ELECTRICAL SITE IMPROVEMENTS  $                                      -    $                                      -    $                                      -   

HOISTING  $                                      -    $                             556,261  $                             556,261 

GENERAL REQUIREMENTS  $                             339,555  $                          1,188,408  $                          1,527,963 

BID PACKAGE NO. 0 - WORK CATEGORY #1 - MECHANICAL & PLUMBING - PART 1 SERVICES & 

VDC/BIM COORDINATION 
 $                             323,409  $                                      -    $                             323,409 

BID PACKAGE NO. 0 - WORK CATEGORY #2 - ELECTRICAL - PART 1 SERVICES & VDC/BIM 

COORDINATION 
 $                             192,178  $                                      -    $                             192,178 

BID PACKAGE NO. 0 - WORK CATEGORY #3 - CURTAINWALL - PART 1 SERVICES  $                             100,000  $                                      -    $                             100,000 

BID PACKAGE NO. 1 - SITE DEMOLITION  $                             274,300  $                                      -    $                             274,300 

BID PACKAGE NO. 1 - EARTHWORK - ROUGH GRADING  $                             330,176  $                                      -    $                             330,176 

BID PACKAGE NO. 1 - UTILITY MAPPING FOR SITE UTILITIES & FIBER RELOCATION  $                               50,796  $                                      -    $                               50,796 

BID PACKAGE No. 1 - BLDG PAD/ACCESS ROADS  $                             126,991  $                                      -    $                             126,991 

BID PACAKGE NO. 1 - SWPPP ESTABLISHMENT & MAINTENANCE  $                             101,593  $                                      -    $                             101,593 

BID PACKAGE NO. 1 - FIBER RELOCATION - ALLOWANCE  $                             147,310  $                                      -    $                             147,310 

BID PACKAGE NO. 2 - DEEP FOUNDATIONS - PARTIAL PACKAGE (MOB/DEMOB, 2 TEST PILE, 100 

PRODUCTION PILES)
 $                          1,104,276  $                                      -    $                          1,104,276 

BID PACKAGE NO. 2A - STEEL MILL ORDER PROCUREMENT - DETAILING & SUBMITTAL 

PREPARATION
 $                             100,000  $                                      -    $                             100,000 

 $                          3,190,584  $                        60,482,135  $                        63,672,719 

GENERAL CONDITIONS 7.22%  $                          1,391,344  $                          4,207,872  $                          5,599,216 

BUILDING PERMIT 0.00%  $                                      -    $                                      -    $                                      -   

BUILDER'S RISK INSURANCE 0.23%  $                               11,502  $                             155,945  $                             167,447 

GL AND UMBRELLA INSURANCE 1.080%  $                               53,259  $                             733,016  $                             786,275 

CM FEE 2.985%  $                             147,201  $                          1,964,913  $                          2,112,114 

PERFORMANCE & PAYMENT BOND 0.000%  $                                      -    $                             418,718  $                             418,718 

 $                          4,793,890  $                        67,962,599  $                        72,756,489 

CM ESTIMATING CONTINGENCY 4.50%  $                                      -    $                          2,702,849  $                          2,702,849 

CM CONTRACTING CONTINGENCY 3.00%  $                             137,458  $                          1,943,587  $                          2,081,045 

 $                          4,931,348  $                        72,609,035  $                        77,540,383 --- TOTAL  PROJECT COST ESTIMATE---

--- TOTAL  CONSTRUCTION COST---

--- COST OF WORK SUBTOTAL ---

Project Total

UNMC CORE Building

Omaha, NE

Amendment No. 2  Proposal

March 5, 2024

SYSTEM BREAKDOWN
Amendment No. 1 Total Amendment No. 2 Total
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Page 1 of 10 

McCARTHY – Assumptions/Clarifications – Amendment No. 2 Proposal 
 
 
A. GENERAL ASSUMPTIONS & CLARIFICATIONS: 
 

1. The Estimate is based on the following documents: 
 
a. 20230626 SD Appendix C - Design Drawings 
b. 20230626 SD Narrative 
c. 23-07-12.1_CORE_Mass Grading Plans_CHECK SET_02105954 
d. 23-01-13_UNMC Admin Tower_FOPS_2105954_DRAFT 
e. UNMC_RFI_Log - LAD Responses 
f. UNMC CORE PRB Presentation LAD _061623 (for reference) 
g. 2023-06-08 Interior Monument Stair Rv1 (for reference) 

 
2. General Clarifications: 

a. Where possible, a detailed takeoff has been performed.  However, where 
information is not yet available, we have relied on our historical database for 
quantities and scope. 

b. Sales tax is excluded, per Accepted Join Cost Trend Item #7. 
c. Sustainability is only included in the Amendment No. 2 Proposal as described 

by Leo A. Daly in Accepted Join Cost Trend Items #14, #18, #19, #21, #22, 
#26, #137, #123, and #121, and within the building assemblies described in 
the Schematic Design Narrative provided by Leo A. Daly.  

d. UNMC Design Guidelines and UNMC Workplace Guidelines are not 
incorporated in full as indicated in the Schematic Design Narrative Part II. Code 
Requirements. Excluded UNMC Design Guidelines and UNMC Workplace 
Guidelines are indicated in the LAD UNMC Design Guidelines Exclusions 2023 
09 document.  In addition, the Laboratory standards identified in the UNMC 
Design Guidelines are excluded. 

e. Excludes any additional building requirements that may be subject to Owner 
and Insurance Requirements.  As this scope of work is addressed and 
considered it will be priced separately and reviewed as part of McCarthy’s 
continuous trending. 

f. Excludes any vibration criteria unless noted otherwise and included in the 
Structural Systems Design provided in the Concept Pricing Narrative.  As this 
scope of work is addressed and considered it will be priced separately and 
reviewed as part of McCarthy’s continuous trending. 

g. Additional Life Safety Measures for High Rise Building Designation have been 
included as described by Leo A. Daly in the Accepted Join Cost Trend Item 
#42. 

h. No provisions to the structural system have been included for future expansion.  
Similarly for any above grade pedestrian connection, i.e., stair and bridge on 
south elevation. 

i. The building’s structure has been designed to support the loads of PV panels 
which may be installed in the future at the Penthouse Roof.  Miscellaneous 
supports will be required with the future PV panels to attach the PV Panels to 
the structure.  

j. Included seismic bracing only of fire protection sprinkler systems in accordance 
with requirements of ASCE 7-16, Chapter 13 for Seismic Design Category B.  
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Bracing of mechanical and electrical components are exempt from these 
requirements and have therefore not been included. 

k. Exclude special inspections, structural testing and structural observations.  
Assumed to be by Owner. 

l. Remediation of existing soils has not been included. 
m. Included a full mechanical penthouse per Accepted Join Cost Trend Item #14. 

Elevators access the mechanical penthouse but will not access the roof. 
n. The proposed Retail space on level 1 is included as a core and shell space 

only as noted in the Concept Pricing Narrative. 
o. The attached accepted Join Cost Trend items are included in Amendment No. 

2 Proposal. 
p. 100% Construction Documents were not available during the establishment of 

this Amendment No. 2 Proposal.  In the event any system or the entirety of the 
Work contained in this Amendment exceeds budget, the Design Team, Owner, 
Program Manager, and Construction Manager will revise the design to meet 
the budget.  

q. The total values of Amendment No. 1 dated September 1, 2023, and this 
Amendment No. 2 dated March 5, 2024, constitute the current Total Project 
Cost. 

r. The Project schedule indicates that the scope of the Tenant Fit out needs to 
be provided to Leo A. Daly by November 4, 2024, in order for the spaces to be 
designed, material and equipment procured, and the physical construction 
completed by the Substantial Completion Date of June 1, 2026.   

 
 
B. ARCHITECTURAL 

 
1. Exterior Closure 

a. Exterior Closure Allowances 
 
1. Building Enclosure Mockup    $100,000 
2. Building Enclosure Consulting Services  $130,000 
3. Building Enclosure Commissioning Services  $50,000 

 
b. Exterior Closure Clarifications 

 
1. All exterior precast panel assemblies are as described by Leo A. Daly in 

the Accepted Join Cost Trend Items #106 & #129. 
2. All exterior precast panel considerations are per the precast panel wall 

section for lab floors and office floor provided in the UNMC CORE PRB 
presentation, which includes the thin brick returns at window openings.  

3. Firestop is included at floor lines and roof parapet behind the unitized 
curtainwall system as required. 

4. Sporadic mullion extensions are included at curtainwall locations as 
described by Leo A. Daly in Accepted Join Cost Trend Item #136. 

5. Tapered perimeter mullions are not included at Strip Windows as described 
in Accepted Join Cost Trend Item #137. 

6. Exterior soffit system at level 3 cantilever at eastern portion of building 
included as a direct applied finish system (DAFS).  
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7. Included painting of architectural foundation walls where exposed on the 
south and east elevations. 

8. Fall arrest components for window washing safety personnel included at 
main roof only. 

9. Included roof hatch, ladder, scuppers, and downspouts at full mechanical 
penthouse.  Penthouse to be clad in insulated metal panel and includes an 
exterior hollow metal door, frame an associated hardware. 

10. Included a brick pedestal paver system at exterior patio on east side of the 
building at level 2. 

11. A decorative guardrail has been included at perimeter of exterior patio on 
east side of the building at level 2. 

12. Auto operators included at north and south main entrances and exterior 
patio at level 2. 

13. Exterior building signage is not included. 
 

2. Interiors 
 
a. Interiors Allowances 

 
1. Elevator Cab Finishes     $25,000/cab 
2. Door Hardware     $500/leaf 

 
b. Interiors Clarifications 

 
1. Interior CMU partitions have been included at L1 BOH areas. 
2. All interior partitions are to structure. 
3. Included 1 hour rated walls at wet lab support rooms and open labs as 

there is potential for laboratory gas cylinders to be in use. 
4. We have included a typical ceiling height of 9’-0” A.F.F. 
5. Monumental Stair Layout and Finishes as described by Leo A. Daly in 

Accepted Join Cost Trend Item #76. 
6. Did not include stair tower finish levels to match elevator lobby finishes as 

stated in the Concept Pricing Narrative.  Included non-slip concrete sealer 
on treads/landings, painting of stair/railings and painting of walls.  Stair 
Towers will not be visible from the elevators as the 30 sf Firelite glass 
windows on the landings were removed as described by Leo A. Daly in 
Accepted Join Cost Trend Item #53. 

7. We have included typical finishes and accessories in the Fitness Area 
Restroom/Shower/Dressing Rooms. 

8. Writable wall surfaces are included at one wall of designated rooms. 
9. A standard acoustical 2x2 ceiling is included at Lab Support and Vestibule 

space on Level 6 per the Pricing Concept Narrative.  
10. Locations of acoustical treatment for noise suppression are included at 

locations per the Concept Pricing Narrative. Acoustical treatments are not 
included at the exposed ceilings of Open Dry Labs or Wet Labs. 

11. Did not include sealing of exposed ceilings in open dry lab and we labs for 
pressure control. 

12. Acoustical spray treatment is not included in the project. 
13. We have included items and accessories needed for a water closet and 

lavatory at the Fitness Area Locker/Changing rooms on Level 1. 
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14. Fitness Center/Area equipment is not included in the estimate. Power/data 
rough-in is included. 

15. Included loading dock equipment such as dock leveler, bumpers, shelter, 
light and OH doors. 

16. Fume hoods are to be provided and installed by others as described in 
Accepted Join Cost Trend Item #5. 

17. Biosafety cabinets of which would be assumed to be self-contained are not 
included in the estimate. 

18. Mobile lab casework is not included in the estimate. 
19. Included interior manual window coverings/treatments at level 2 

conference rooms, flex rooms, team planning and seminar/training. 
20. Window treatments are included as described by Leo A. Daly in Accepted 

Join Cost Trend Item #22.  No window treatments are included at shelled 
window locations.  

21. The service elevator does not include a center opening rear door as noted 
in the Concept Pricing Narrative.  Current location of the service elevator 
has a mechanical shaft at the rear of the elevator, there is nowhere to exit.  

22. Did not include sliding doors at main entries to wet lab vestibules, included 
swing doors. 

23. Did not include monitors or furniture in conference rooms per the Concept 
Pricing Narrative. 

24. Did not include tv’s. 
25. Included interior room signage and code required signage, did not include 

digital signage. 
26. Did not include any lab equipment or miscellaneous lab accessories. 
27. Included the unit price budgets on materials provided in the Interior Design 

section of the Concept Pricing Narrative for interior finishes. 
28. Refer to UNMC Core Bldg SD Interiors Matrix attached for “draft” finish 

schedule based on Appendix C – Design Drawings and Concept Pricing 
Narrative. 

 
C. STRUCTURAL 

 
1. Structural Allowances 

 
a. Building equipment pads     $25,000  

b. Structural Steel Connection Design   $50,000 

c. Cooling Tower Support Steel    $50,000 

d. Supplemental MEP Support Steel   $50,000 
 
2. Structural Clarifications 

 
a. Included auger cast in place pile length/depth of 100'-0" from FFE of 1107.00 

to pile tip elevation of 1007.00 per Report of Geotechnical Exploration, Section 

5.1 - Deep Foundation Design – Auger Cast In Place Piles, Table 4: 

Recommended Pile Capacities. We did not include a 3.5' length reduction for 

pile cap thickness at this time. 
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b. Included four (4) additional ACIP to support continuous foundations along grid 

line A and F between 1 and 2 due to the length of that bay being greater than 

the typical bays in the east/west direction (40'-9" vs. 33'-0"). 
c. Pile cap thickness included is 3.5' per Report of Geotechnical Exploration, 

Section 5.1 - Deep Foundation Design - Auger Cast In Place Piles, Table 4: 

Recommended Pile Capacities vs. 3' noted in RFI response. 

d. Foundation drain tile is included at elevator pits and retaining wall footing on 
West side of loading dock only. 

e. A continuous footing (3’ width x 1’ thickness) and architectural foundation wall 

(5’-6” height x 1’ thickness) is included along the perimeter of the Eastern half 

of the building to account for lower exterior grade elevations in relation to the 
first level finished floor elevation. See screenshot below for extent of scope.  

 

        
 
f. Top of footing elevations are generally included 1’ below the finished floor 

elevation. 

1. Top of grade beams UNO = 1106. 

2. Top of pile caps UNO = 1106. 

3. Top of elevator pits = 1101. Pit walls are included as 5’ height x 1’ thick. 

4. Top of continuous footing and pile caps along Eastern building perimeter 
(as described in structural clarification e) = 1100.5. 

5. Top of retaining wall footings = 1101. 

g. Rebar for cast in place foundations, walls, and curbs is included at 100 lbs/CY. 
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h. Two sets of cast in place steps on grade are included at the loading dock area 

for access. 

i. A dock leveler pit is included at the loading dock. 
j. A 12” thickened slab edge is included at perimeter slab on grade. 

k. Structural steel frame assumptions: 

1. Steel building framing: 10 LBS./SF 

2. Braced frame members: (2) chevrons per level of HSS 10x10x1/2 in N/S 
direction. 

3. Braced frame members: (4) single diagonal members per level of HSS 

7x7x1/2 in E/W direction. 

4. Roof screen framing: 30 tons. 
5. Cantilevered structure premium: 11 tons. 

6. Steel connection members included 10% of overall tonnage. 

l. Framing bay type S1 included at first floor. Framing bay type S2 is included at 

levels 2 through 6. 
m. These preliminary steel framing bay studies S1 and S2 are not inclusive of/do 

not take into consideration planned exterior enclosure systems, i.e., precast or 

laid up brick on the west side of the building.  We included an additional 55 

tons for this accommodation. 
n. Acoustical metal decking is not included in this project. 

 
D. MECHANICAL 
 

1. Mechanical Allowances 
 

a. Water Softener Systems $45,000 
 

2. Mechanical Clarifications 
 

a. Plumbing 
 

1. Automatic faucets are included for the laboratory sinks and all public 
lavatories.  They are electronic types with a single transformer serving 
several units. 

2. Automatic flush valves are included for all public water closets and urinals. 
They are battery powered. 

3. A tempered water system is not included. Safety showers and eye washes 

will have thermostatic mixing valves. 
4. Garbage disposals are not included. 

5. Levels 4 and 5 are shelled floors and do not contain any plumbing beyond 

taps at the risers. 

6. Storm overflow piping is included.  Piping to drain at ground level on splash 
blocks. Piping systems are based on the following schedule: 
a. Domestic water: 4” and smaller is copper type “L” with solder joints.  5” 

and larger is stainless steel Sch. 10. 
b. Sanitary waste, storm, and storm overflow above ground: Cast iron with 

standard no-hub couplings. 
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c. Sanitary waste and storm below ground: Cast iron with bell & spigot 
joints. 

d. Storm – horizontal runs only:  1 ½” thick fiberglass with ASJ jacket. 
e. Storm drain bodies:  1 ½” thick duct wrap with vinyl jacket. 

 
b. Process Plumbing 

 
1. A non-potable water system is not included. Wet Lab sinks shall receive 

domestic water.  Each lab sink shall include a vacuum breaker to protect 
the domestic water system. 

2. Each Wet Lab Support Room that contains a fume hood will have a 
stainless-steel freestanding combination emergency safety shower / 
emergency eye wash station. Emergency safety showers shall spill to the 
floor.  

3. An under-sink acid neutralization is included at each wet lab sink.  
4. A deck-mounted emergency eye wash is included for each wet lab sink.  
5. RO/DI water system head end equipment and distribution is not included. 
6. All lab gas piping has been excluded per the narrative. 
7. Laboratory air compressor and laboratory vacuum pump have been 

excluded per the narrative. 
8. Gas cylinder manifolds are not included. It is assumed they will be 

furnished by the tenants if required. 
 

c. HVAC 
 

1. Temperature controls are included. It is assumed “parts and smarts” will  
be provided by UNMC per Accepted Join Cost Trend Item #120. 

2. TAB has been included. 
3. The ductwork system is based on plenum return for all fitout spaces with 

the exception of the Wet Lab Level 6. Level 6 shall be fully ducted exhaust.  

4. Fume hoods on Level 6 are manifolded exhaust. Exhaust ductwork is 

stainless steel.  
5. Redundant fan coil units are included for each Electrical Room and Comm 

Room. 

6. Chillers, cooling towers, pumps, and the plate & frame heat exchanger are 

included and sized per the narrative. 
7. Condensing boilers and pumps are included and sized per the narrative. 

8. Air handling units serving Levels 1, 2, 3 and 6 are included.  

9. Electric unit heaters are included for all unfinished and shell spaces, 

including Levels 4 and 5. 
10. Air handling units are based on standard manufactured double wall 

construction similar to York or Trane. 
11. Supply and return fans include variable frequency drives. 
12. Humidification for the air handling units is not included. 
13. Air terminals include the cost of furnishing manufacturers standard sound 

attenuation box. 
14. Air terminals similar to Phoenix and its associated controls are included for 

wet laboratory spaces only. 
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15. Supplemental cooling has not been included for the Dry Lab or Wet Lab 

spaces. 

16. An air handling unit has not been included for the Retail Shell space. It is 
assumed it will be provided as part of the future tenant fitout. 

17. Ceiling radiant panels are not included. 

18. Perimeter baseboard heating is included for areas with high glass in the 

fitout areas only. Perimeter baseboard heating is not included for 
unfinished or shell Spaces. 

19. Special cooling systems are not included, similar to Liebert units. 

20. Sheet metal ductwork is based on the latest edition of SMACNA HVAC 

Dust Construction Standards – Metal and Flexible (1995).  Minimum 
acceptable gauge is 26. 

21. Welded ductwork is based on SMACNA either Rectangular or Round 
Industrial Duct Construction Standards latest edition/print. 

22. Duct leakage is based on the standards and classifications of ductwork as 
established in SMACNA – HVAC Air Duct Leakage Test Manual (First 
Edition 1985). 

23. It is assumed all generators are furnished with belly tanks. Fuel oil 

distribution piping is not included. 

 
d. Fire Protection 

 
1. The UNMC Core Building shall be fully sprinklered with a wet-pipe fire 

protection system.   
2. Head counts are based on light hazard occupancy with a minimum of one 

head every 200 sq.ft. and ordinary hazard occupancy with a minimum of 
one head every 110 sq.ft. 

3. An electric powered horizontal split case fire pump and transfer switch are 
included.  This does not include a reduced voltage motor starter. 

4. A fire pump test manifold located on external wall of the fire pump room is 
included.  Number of outlets for the manifold is based on NFPA 20. 

5. Standpipe risers are included for every egress stairway.  These risers are 
based on an average 6” pipe sizes. 

6. Two (2) wall-mounted siamese fire department connections are included. 

7. Specialty fire protection systems are not included. 
8. Fire protection is not included for the cooling tower. 

 
 

E. ELECTRICAL 
 

1. Electrical Allowances 
 

a. Lighting & Lighting Controls   
1. Fixtures, Controls, Conduit, Cable, and Installation  $2,500,000 

2. Building Accent/Landscape Lighting $150,000 
 

2. Electrical Clarifications 
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a. Power Distribution: 
 

1. We have included rough-in only for a future PV System. 
2. Metering is not included for the individual tenant/lab panels. 

 
b. Emergency Power Systems: 

 
1. 500kW Generator standby unit, emergency power feeders and 

emergency power distribution panels included, per Accepted Join Cost 
Trend Item #42. 

 
c. Lighting: 

 
1. Allowance included for lighting and lighting control. 

 
d. Branch Power: 

 
1. Receptacle control is only included for monitor receptacles.  

2. Fume hoods are assumed to be shipped prewired, requiring only final 

electrical connection at one point. 
 
e. Systems: Please refer to the Responsibility Matrix for additional information. 

 
f. Site Work 

 
1. Site lighting included for parking lots and walkways. 

2. Obstruction lights are not included. 

3. We have included an allowance for building accent/landscape lighting. 

4. We have included 200ft of empty conduit for Primary Cables F&I by OPPD.  
Transformers to be furnished and installed by OPPD.  

5. We have included 200ft of empty site communications conduit. Site 

Communications Cable/Fiber F&I by others. 

6. Electric snow melt system not included. 
7. Car charging stations and/or provisions for car charging stations are not 

included. 
 
F. SITE 
 

1. Site Allowances 
 
a. Landscaping       $250,000 

b. Irrigation        $50,000 
 
2. Site Clarifications 

 
a. Site Improvements based on site key notes provided in Site + Landscape 

section of the PRB, not per recommendations of the Repot of Geotechnical 
Exploration. 
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b. Included paving of entire service yard with 7-inch-thick standard duty P.C. 
concrete pavement. 

c. Included bollards at service yard equipment and along radiused drop off area.  
Bollards along radiused drop off area assumed to be decorative and are 
included as stainless steel. 

d. Did not include an automated sliding control gate at the entrance to the service 
yard. 

e. Landscaping and irrigation allowance is based off information provided in the 
Site + Landscape section of the PRB. 

 
 
G. RESPONSIBILITY MATRIX – note:  list is not intended to be all inclusive 
 

(See attached Responsibility Matrix) 
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UNMC

Core Building

Amendment No. 2 Proposal

3/5/2024

Building 

Construction 

Costs (included 

in estimate)

Owner 

Responsibility 

(outside 

construction 

estimate)

Not in Project Comments

CONTINGENCIES

Construction Manager's Contingency x

Design Contingency x

Fast Track Construction Contingency x

Project & Change Order Contingency x

Special Focus Subcontracting Contingency x

INSURANCE & BONDS

Insurance, Builder's Risk x

Insurance Wrap, Builder's Risk x

Insurance, GL & Umbrella x

Insurance, OCIP administration x

Insurance, Pollution p p

Insurance, Professional Liability p p

Insurance, Terrorism x

Performance & Payment Bond x

GENERAL

Commissioning p p

Consultant Fees; Design, Legal, etc x

1-Year Warranty x

Financing x

Hazardous materials x

Inspection & Testing Fees x Special inspections by owner

Land costs x

Landscaping x $250,000 allowance included

Irrigation x $50,000 allowance included

Maintenance Contracts x

Mock-ups - On-site x

Mock-ups - Off-site x

Peer Review - Enclosure x

Peer Review - MEP System x

Peer Review - Structural x

Permits p p

Preconstruction Fees x

Printing Costs x

Sales tax on Permanent Materials x

Site survey & subsurface investigation x

Traffic Generation Assessment x

Unforeseen conditions x

Utility Company charges, including but not 

limited to tap, connection, impact or 

assessment fees x

Utilities - construction consumption x

Utilities - off-site x

Utilities - permanent electrical service x

Utilities - post construction consumption x

RESPONSIBILITY MATRIX

x = costs included

f = furnish only included

i = install only included

p = partial scope included 1 of 2
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UNMC

Core Building

Amendment No. 2 Proposal

3/5/2024

Building 

Construction 

Costs (included 

in estimate)

Owner 

Responsibility 

(outside 

construction 

estimate)

Not in Project Comments

RESPONSIBILITY MATRIX

FF&E

Artwork x

Athletic Equipment x

Computer Equipment x

Food Service Equipment x

Furniture, appliances p p UC refrigerator at Mother's Rm - OFCI 

Laundry Equipment x

Projection screens x

Signage - Interior (other than code required)
x See qualifications

Signage - Exterior Building and Site x

Site furnishings x

Tack boards / markerboards x

Window Washing equipment x Fall arrest components only

LAB SPECIFIC FF&E

Laboratory equipment x

SYSTEMS

Audio/visual equipment & systems p p

Rough-in only included in Construction 

Costs.

Background music systems x

Elapsed time clocks x

Fire Alarm x

Networking equipment x

Personal communication systems x

Point-of-sale systems x

Public Address/Paging/Sound Masking p p

Rough-in only included in Construction 

Costs.

Re-radiating system-DAS p p

Rough-in only included in Construction 

Costs.

Security - CCTV p p

Rough-in only included in Construction 

Costs.

Security - Card Access p p

Rough-in only included in Construction 

Costs.

Synchronous Clock System p p

Rough-in only included in Construction 

Costs.

UPS System-Central x

150kVA UPS included in Construction 

Costs. 

Video-on-demand technology x

Voice/Data systems p p

Backbone conduit & rough-in x

Cabling x

Termination equipment (patch panels, 

jacks, terminations, patch cords, etc.) x

Head end equipment (PBX, servers, 

switches, rack mounted UPS, etc.) x

Wireless LAN p p

Rough-in only included in Construction 

Costs.

Telemetry x

LAB SPECIFIC SYSTEMS

Biometrics x

x = costs included

f = furnish only included

i = install only included

p = partial scope included 2 of 2
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

UNMC CORE BuildingUNMC CORE Building 1034 03-Jun-22 A 29-Jun-26 0

Execu�ve SummaryExecu�ve Summary 426 23-Oct-24 29-Jun-26 0

A1017 GMP Submission 0 23-Oct-24 426

A1004 Admin Tower Building Enclosure Complete 0 05-Sep-25 206

END Project Substan+al Comple+on 0 01-Jun-26 20

A1013 Owner Occupancy 0 29-Jun-26 0

Design / Preconstruc�on / Permi ngDesign / Preconstruc�on / Permi ng 608 03-Jun-22 A 23-Oct-24 426

PreconPrecon 608 03-Jun-22 A 23-Oct-24 426

A10380 Mechanical Scenario #3 Pricing 13 19-Feb-24 A 06-Mar-24 -15

A1066 Design Development Es+mate & Trending 40 15-Apr-24 10-Jun-24 521

A1052 Construc+on Design Es+mate & Trending 40 11-Jun-24 06-Aug-24 481

A1053 Con+nuous Es+ma+ng 608 03-Jun-22 A 23-Oct-24 426

A1056 GMP Finalized and Approved 0 23-Oct-24 426

Bid Package DesignBid Package Design 112 29-Feb-24 06-Aug-24 481

A1224 Mechanical Scenario 1 & 2 Evalua+on/Selec+on 1 29-Feb-24 29-Feb-24 592

A1164 BP #2B - Shallow Founda+ons/Site U+li+es 0 08-Mar-24 34

A1144 Design Development Package (Early  Equipment) 26 08-Mar-24 12-Apr-24 -15

A10390 Mechanical Scenario #3 Design Finaliza+on 26 08-Mar-24 12-Apr-24 -15

A1204 BP #3 - 100% Construc+on Design Package 40 15-Apr-24 10-Jun-24 -15

A1065 BP # 4 - 100% Fit Out Design Package 40 11-Jun-24 06-Aug-24 126

UNMC Design Review / ApprovalUNMC Design Review / Approval 108 07-Mar-24 07-Aug-24 480

A9200 Mechanical Scenario 3 - UNMC NTP/Approval 1 07-Mar-24 07-Mar-24 -15

A8850 BP #2B - Shallow Founda+ons/Site U+li+es -  UNMC NTP/Approval1 08-Mar-24 08-Mar-24 34

A8840 Design Development Package (Early MEP Equipment) - UNMC NTP/Approval1 15-Apr-24 15-Apr-24 265

A8860 BP #3 - 100% Construc+on Design Package - UNMC NTP/Approval1 11-Jun-24 11-Jun-24 520

A8880 BP # 4 - 100% Fit Out Design Package - UNMC NTP/Approval 1 07-Aug-24 07-Aug-24 480

VDC Coordinda�onVDC Coordinda�on 100 12-Apr-24 04-Sep-24 461

Design-Assist MilestonesDesign-Assist Milestones 50 12-Apr-24 24-Jun-24 -15

VDC-100 "Alpha Check-in" 0 12-Apr-24* -5

VDC-115 "Brovo Check-in" 0 19-Apr-24* 0

VDC-125 "Charlie Check-in" 0 03-May-24* 0

VDC-235 Model Fly-Thru 5 11-Jun-24 17-Jun-24 -15

VDC-135 Trade Coordinda+on Complete / Ready to Release Material 0 24-Jun-24* -15

VDC-245 Produce Shop Drawings 5 18-Jun-24 24-Jun-24 -15

Design Assist Coordinda�onDesign Assist Coordinda�on 100 15-Apr-24 04-Sep-24 461

Sitework / UG Coordinda�onSitework / UG Coordinda�on 20 15-Apr-24 10-May-24 461

VDC-145 Trade Finite Coordinda+on Readiness 10 15-Apr-24 26-Apr-24 461

VDC-155 UG Coordina+on 10 29-Apr-24 10-May-24 461

Level 1Level 1 15 13-May-24 03-Jun-24 461

VDC-165 Level 1 Coordinda+on 15 13-May-24 03-Jun-24 461

Level 2Level 2 10 04-Jun-24 17-Jun-24 461

VDC-175 Level 2 Coordinda+on 10 04-Jun-24 17-Jun-24 461

Level 3Level 3 10 18-Jun-24 01-Jul-24 461

VDC-185 Level 3 Coordinda+on 10 18-Jun-24 01-Jul-24 461

Level 4Level 4 10 02-Jul-24 16-Jul-24 461

VDC-195 Level 4 Coordinda+on 10 02-Jul-24 16-Jul-24 461

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

GMP Submission

Admin Tower Building Enclosure Complete

Project Substan+al Comp

Owner Occupancy

Mechanical Scenario #3 Pricing

Design Development Es+mate & Trending

Construc+on Design Es+mate & Trending

Con+nuous Es+ma+ng

GMP Finalized and Approved

Mechanical Scenario 1 & 2 Evalua+on/Selec+on

BP #2B - Shallow Founda+ons/Site U+li+es

Design Development Package (Early  Equipment)

Mechanical Scenario #3 Design Finaliza+on

BP #3 - 100% Construc+on Design Package

BP # 4 - 100% Fit Out Design Package

Mechanical Scenario 3 - UNMC NTP/Approval

BP #2B - Shallow Founda+ons/Site U+li+es - UNMC NTP/Approval

Design Development Package (Early MEP Equipment) - UNMC NTP/Approval

BP #3 - 100% Construc+on Design Package - UNMC NTP/Approval

BP # 4 - 100% Fit Out Design Package - UNMC NTP/Approval

"Alpha Check-in"

"Brovo Check-in"

"Charlie Check-in"

Model Fly-Thru

Trade Coordinda+on Complete / Ready to Release Material

Produce Shop Drawings

Trade Finite Coordinda+on Readiness

UG Coordina+on

Level 1 Coordinda+on

Level 2 Coordinda+on

Level 3 Coordinda+on

Level 4 Coordinda+on

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

Level 5Level 5 10 17-Jul-24 30-Jul-24 461

VDC-205 Level 5 Coordinda+on 10 17-Jul-24 30-Jul-24 461

Level 6Level 6 10 31-Jul-24 13-Aug-24 461

VDC-215 Level 6 Coordinda+on 10 31-Jul-24 13-Aug-24 461

PenthousePenthouse 15 14-Aug-24 04-Sep-24 461

VDC-225 Penthouse Coordinda+on 15 14-Aug-24 04-Sep-24 461

Award / ProcurementAward / Procurement 485 05-Feb-24 A 31-Dec-25 126

Bid / AwardBid / Award 160 05-Feb-24 A 18-Sep-24 126

A1153 BP #2A (Steel Mill Order) - Bid / Award 28 05-Feb-24 A 13-Mar-24 32

A9210 BP #2B (Shallow Founda+ons/Site U+li+es) 15 11-Mar-24 29-Mar-24 34

A1074 BP # 3 (Admin Tower Core/Shell) - Bid / Award 30 11-Jun-24 23-Jul-24 0

A1075 BP # 4 (Admin Tower TI) - Bid / Award 30 07-Aug-24 18-Sep-24 126

Submi1alsSubmi1als 182 14-Mar-24 27-Nov-24 386

A1152 Site U+li+es SubmiAals 15 01-Apr-24 19-Apr-24 493

A1082 Anchor Bolt Shop Drawings 30 14-Mar-24 24-Apr-24 538

A1132 Grade Beam/Pile Cap SubmiAals 20 01-Apr-24 26-Apr-24 34

A1084 Major Mechanical (AHU's) 30 15-Apr-24 24-May-24 236

A1085 Major Electrical (Gear) 30 16-Apr-24 28-May-24 265

A1142 Structural Steel/Metal Decking SubmiAals 90 14-Mar-24 19-Jul-24 32

A9440 Roofing SubmiAals 30 24-Jul-24 04-Sep-24 381

A9470 Storefront Window SubmiAals 30 24-Jul-24 04-Sep-24 401

A9580 Door Frames 30 24-Jul-24 04-Sep-24 381

A9460 Ribbon Window SubmiAals 40 24-Jul-24 18-Sep-24 351

A9600 Pan Stairs 40 24-Jul-24 18-Sep-24 0

A1154 Exterior Framing/Sheathing 60 24-Jul-24 16-Oct-24 281

A1162 Precast 60 24-Jul-24 16-Oct-24 234

A1086 Interior Fitout SubmiAals 40 19-Sep-24 13-Nov-24 126

A9420 Penthouse Metal Panel SubmiAals 80 24-Jul-24 13-Nov-24 17

A1083 Uni+zed Curtain Wall System Design/SubmiAals 90 24-Jul-24 27-Nov-24 44

ProcurementProcurement 467 29-Feb-24 31-Dec-25 126

A9220 Auger Cast Pile Reinforcing 10 29-Feb-24 13-Mar-24 57

A9230 Anchor Bolts 15 25-Apr-24 15-May-24 538

A9270 Grade Beam/Pile Cap Reinforcing 15 29-Apr-24 17-May-24 34

A9250 Site U+li+es 30 22-Apr-24 03-Jun-24 493

A9260 Structural Steel/Metal Decking Fabricatoin/Delivery 120 07-Jun-24 25-Nov-24 403

A9490 Storefront Windows 60 05-Sep-24 27-Nov-24 401

A9610 Pan Stairs 50 19-Sep-24 27-Nov-24 0

A9450 Roofing Materials 80 05-Sep-24 30-Dec-24 381

A9590 Door Frames 80 05-Sep-24 30-Dec-24 381

A9310 Exterior Framing/Sheathing 60 17-Oct-24 14-Jan-25 281

A9320 Precast 60 17-Oct-24 14-Jan-25 234

A9480 Ribbon Windows 100 19-Sep-24 11-Feb-25 351

A9430 Penthouse Metal Panels 80 14-Nov-24 11-Mar-25 17

A9280 Uni+zed Curtain Wall System 90 02-Dec-24 08-Apr-25 44

A9290 Major Mechanical (AHU's) 220 28-May-24 08-Apr-25 236

A9300 Major Electrical (Gear) 220 29-May-24 09-Apr-25 265

A9330 Interior Fitout Procurement 285 14-Nov-24 31-Dec-25 126

Construc�onConstruc�on 606 12-Feb-24 A 29-Jun-26 0

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

Level 5 Coordinda+on

Level 6 Coordinda+on

Penthouse Coordinda+on

BP #2A (Steel Mill Order) - Bid / Award

BP #2B (Shallow Founda+ons/Site U+li+es)

BP # 3 (Admin Tower Core/Shell) - Bid / Award

BP # 4 (Admin Tower TI) - Bid / Award

Site U+li+es SubmiAals

Anchor Bolt Shop Drawings

Grade Beam/Pile Cap SubmiAals

Major Mechanical (AHU's)

Major Electrical (Gear)

Structural Steel/Metal Decking SubmiAals

Roofing SubmiAals

Storefront Window SubmiAals

Door Frames

Ribbon Window SubmiAals

Pan Stairs

Exterior Framing/Sheathing

Precast

Interior Fitout SubmiAals

Penthouse Metal Panel SubmiAals

Uni+zed Curtain Wall System Design/SubmiAals

Auger Cast Pile Reinforcing

Anchor Bolts

Grade Beam/Pile Cap Reinforcing

Site U+li+es

Structural Steel/Metal Decking Fabricatoin/Delivery

Storefront Windows

Pan Stairs

Roofing Materials

Door Frames

Exterior Framing/Sheathing

Precast

Ribbon Windows

Penthouse Metal Panels

Uni+zed Curtain Wall System

Major Mechanical (AHU's)

Major Electrical (Gear)

Interior Fitout Procurement

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

Site WorkSite Work 562 12-Feb-24 A 27-Apr-26 44

Site U�litesSite U�lites 113 12-Feb-24 A 19-Jul-24 493

A1194 Relocate Fiber Line 23 12-Feb-24 A 13-Mar-24 583

A1184 Sanitary Line 10 04-Jun-24 17-Jun-24 493

A1244 Water Line 8 18-Jun-24 27-Jun-24 493

A1234 Storm Sewer 15 28-Jun-24 19-Jul-24 493

Site PavingSite Paving 70 08-Sep-25 16-Dec-25 136

A9680 Paving Grading 5 08-Sep-25 12-Sep-25 44

A9690 Form Paved Areas 30 18-Sep-25 29-Oct-25 44

A9700 Place Concrete Paving 30 24-Sep-25 04-Nov-25 44

A9710 Form Sidewalks 20 05-Nov-25 04-Dec-25 136

A9720 Pour Sidewalks 20 10-Nov-25 09-Dec-25 136

A9730 Backfill Curbs/Sidewalks 5 10-Dec-25 16-Dec-25 136

LandscapingLandscaping 135 15-Oct-25 27-Apr-26 44

A9740 Irriga+on 20 15-Oct-25 11-Nov-25 44

A9770 Fine Grade 5 12-Nov-25 18-Nov-25 44

A9750 Plan+ngs/Trees 15 19-Nov-25 11-Dec-25 44

A9760 Seed/Sod 10 12-Dec-25 26-Dec-25 129

A9780 Planter Beds/Mulch 10 14-Apr-26 27-Apr-26 44

Founda�onsFounda�ons 92 14-Mar-24 23-Jul-24 491

Deep Founda�onsDeep Founda�ons 40 14-Mar-24 08-May-24 543

A1460 Test Pile 8 14-Mar-24 25-Mar-24 57

A1370 Area 1 - Deep Founda+ons 8 26-Mar-24 04-Apr-24 57

A1360 Pre-Tie Cages 20 14-Mar-24 10-Apr-24 60

A1380 Area 2 - Deep Founda+ons 8 05-Apr-24 16-Apr-24 57

A1390 Area 3 - Deep Founda+ons 8 17-Apr-24 26-Apr-24 57

A1400 Area 4 - Deep Founda+ons 8 29-Apr-24 08-May-24 543

Shallow Founda�onsShallow Founda�ons 45 20-May-24 23-Jul-24 491

Grade Beams/Pile CapsGrade Beams/Pile Caps 45 20-May-24 23-Jul-24 491

A8930 Excavate Pile Caps/Grade Beams 30 20-May-24 01-Jul-24 491

A8900 Place Pile Cap/Grade Beam Resteel 30 28-May-24 09-Jul-24 491

A8890 Tie Cages 40 20-May-24 16-Jul-24 34

A8910 Form/Set Anchor Bolts 30 04-Jun-24 16-Jul-24 491

A8920 Pour Pile Cap/Grade Beam Concrete 30 11-Jun-24 23-Jul-24 491

Founda�on WallsFounda�on Walls 21 18-Jun-24 17-Jul-24 34

A8940 Tie Rebar Mats 5 18-Jun-24 24-Jun-24 34

A8960 Pour CIP Walls 3 02-Jul-24 05-Jul-24 34

A8950 Form/Strip CIP Walls 10 25-Jun-24 09-Jul-24 34

A8970 Waterproofing/Drainage Mat 5 08-Jul-24 12-Jul-24 34

A8980 Backfill CIP Walls 3 15-Jul-24 17-Jul-24 34

StructureStructure 159 22-Jul-24 06-Mar-25 334

Structural SteelStructural Steel 112 22-Jul-24 30-Dec-24 381

Structural Steel Seq 1Structural Steel Seq 1 30 22-Jul-24 30-Aug-24 32

A3830 Erect Seq 1 15 22-Jul-24 09-Aug-24 32

A3840 Detail/Decking Seq 1 15 12-Aug-24 30-Aug-24 32

Structural Steel Seq 2Structural Steel Seq 2 30 12-Aug-24 23-Sep-24 32

A1480 Erect Seq 2 15 12-Aug-24 30-Aug-24 32

A1520 Detail/Decking Seq 2 15 03-Sep-24 23-Sep-24 32

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

Relocate Fiber Line

Sanitary Line

Water Line

Storm Sewer

Paving Grading

Form Paved Areas

Place Concrete Paving

Form Sidewalks

Pour Sidewalks

Backfill Curbs/Sidewalks

Irriga+on

Fine Grade

Plan+ngs/Trees

Seed/Sod

Planter Beds/Mulch

Test Pile

Area 1 - Deep Founda+ons

Pre-Tie Cages

Area 2 - Deep Founda+ons

Area 3 - Deep Founda+ons

Area 4 - Deep Founda+ons

Excavate Pile Caps/Grade Beams

Place Pile Cap/Grade Beam Resteel

Tie Cages

Form/Set Anchor Bolts

Pour Pile Cap/Grade Beam Concrete

Tie Rebar Mats

Pour CIP Walls

Form/Strip CIP Walls

Waterproofing/Drainage Mat

Backfill CIP Walls

Erect Seq 1

Detail/Decking Seq 1

Erect Seq 2

Detail/Decking Seq 2

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

Structural Steel Seq 3Structural Steel Seq 3 30 03-Sep-24 14-Oct-24 32

A1490 Erect Seq 3 15 03-Sep-24 23-Sep-24 32

A1530 Detail/Decking Seq 3 15 24-Sep-24 14-Oct-24 32

Structural Steel Seq 4Structural Steel Seq 4 30 24-Sep-24 04-Nov-24 400

A1500 Erect Seq 4 15 24-Sep-24 14-Oct-24 397

A1540 Detail/Decking Seq 4 15 15-Oct-24 04-Nov-24 400

Structural Steel Seq 5Structural Steel Seq 5 26 15-Oct-24 19-Nov-24 397

A1550 Erect Seq 5 8 15-Oct-24 24-Oct-24 397

A1570 Detail/Decking Seq 5 10 06-Nov-24 19-Nov-24 397

Structural Steel Seq 6Structural Steel Seq 6 28 25-Oct-24 05-Dec-24 397

A1560 Erect Seq 6 8 25-Oct-24 05-Nov-24 397

A2610 Detail/Decking Seq 6 10 20-Nov-24 05-Dec-24 397

Pan Stair Erec�onPan Stair Erec�on 20 02-Dec-24 30-Dec-24 0

A9620 Pan Stair Erec+on 20 02-Dec-24 30-Dec-24 0

Slab On GradeSlab On Grade 84 05-Nov-24 06-Mar-25 334

SOG Area 1SOG Area 1 81 05-Nov-24 03-Mar-25 337

A9110 Area 1 - Grout Column Base Plates 2 05-Nov-24 06-Nov-24 412

A3850 Area 1 - Undgeround Piping & Plumbing 5 05-Nov-24 11-Nov-24 400

A3860 Area 1 - Underground Electrical 5 08-Nov-24 14-Nov-24 400

A3870 Area 1 - Fine Grade/Granular Fill 2 19-Feb-25 20-Feb-25 334

A3880 Area 1 - Install Vapor Barrier 2 21-Feb-25 24-Feb-25 334

A3890 Area 1 - Place/Tie Reinforcing 2 25-Feb-25 26-Feb-25 334

A3900 Area 1 - Place/Finish Concrete 1 27-Feb-25 27-Feb-25 339

A3920 Area 1 - Pour  Back Diamonds 1 03-Mar-25 03-Mar-25 337

SOG Area 2SOG Area 2 81 07-Nov-24 05-Mar-25 335

A3950 Area 2 - Grout Column Base Plates 2 07-Nov-24 08-Nov-24 412

A3970 Area 2 - Undgeround Piping & Plumbing 5 12-Nov-24 18-Nov-24 403

A3990 Area 2 - Underground Electrical 5 15-Nov-24 21-Nov-24 400

A3980 Area 2 - Fine Grade/Granular Fill 2 21-Feb-25 24-Feb-25 338

A4000 Area 2 - Install Vapor Barrier 2 25-Feb-25 26-Feb-25 340

A3930 Area 2 - Place/Tie Reinforcing 2 27-Feb-25 28-Feb-25 334

A3940 Area 2 - Place/Finish Concrete 1 03-Mar-25 03-Mar-25 335

A3960 Area 2 - Pour  Back Diamonds 1 05-Mar-25 05-Mar-25 335

SOG Area 3SOG Area 3 80 11-Nov-24 06-Mar-25 334

A4030 Area 3 - Grout Column Base Plates 2 11-Nov-24 12-Nov-24 412

A4050 Area 3 - Undgeround Piping & Plumbing 5 19-Nov-24 25-Nov-24 403

A4070 Area 3 - Underground Electrical 5 22-Nov-24 02-Dec-24 400

A4060 Area 3 - Fine Grade/Granular Fill 2 25-Feb-25 26-Feb-25 338

A4080 Area 3 - Install Vapor Barrier 2 27-Feb-25 28-Feb-25 338

A4010 Area 3 - Place/Tie Reinforcing 2 03-Mar-25 04-Mar-25 334

A4020 Area 3 - Place/Finish Concrete 1 05-Mar-25 05-Mar-25 334

A4040 Area 3 - Pour  Back Diamonds 1 06-Mar-25 06-Mar-25 334

Slab On Metal DeckSlab On Metal Deck 55 02-Dec-24 18-Feb-25 346

Level 2Level 2 12 02-Dec-24 17-Dec-24 389

SOMD - Area 1SOMD - Area 1 5 02-Dec-24 06-Dec-24 395

A2940 L2 Area 1 - Level below in slab above ceiling hangers 2 02-Dec-24 03-Dec-24 0

A2830 L2 Area 1 - Electrical In Slab Rough In 3 02-Dec-24 04-Dec-24 7

A2840 L2 Area 1 - Plumbing in Slab Rough In 3 02-Dec-24 04-Dec-24 7

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

Erect Seq 3

Detail/Decking Seq 3

Erect Seq 4

Detail/Decking Seq 4

Erect Seq 5

Detail/Decking Seq 5

Erect Seq 6

Detail/Decking Seq 6

Pan Stair Erec+on

Area 1 - Grout Column Base Plates

Area 1 - Undgeround Piping & Plumbing

Area 1 - Underground Electrical

Area 1 - Fine Grade/Granular Fill

Area 1 - Install Vapor Barrier

Area 1 - Place/Tie Reinforcing

Area 1 - Place/Finish Concrete

Area 1 - Pour  Back Diamonds

Area 2 - Grout Column Base Plates

Area 2 - Undgeround Piping & Plumbing

Area 2 - Underground Electrical

Area 2 - Fine Grade/Granular Fill

Area 2 - Install Vapor Barrier

Area 2 - Place/Tie Reinforcing

Area 2 - Place/Finish Concrete

Area 2 - Pour  Back Diamonds

Area 3 - Grout Column Base Plates

Area 3 - Undgeround Piping & Plumbing

Area 3 - Underground Electrical

Area 3 - Fine Grade/Granular Fill

Area 3 - Install Vapor Barrier

Area 3 - Place/Tie Reinforcing

Area 3 - Place/Finish Concrete

Area 3 - Pour  Back Diamonds

L2 Area 1 - Level below in slab above ceiling hangers

L2 Area 1 - Electrical In Slab Rough In

L2 Area 1 - Plumbing in Slab Rough In

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

A2850 L2 Area 1 - SOMD Wire Mesh Install 2 04-Dec-24 05-Dec-24 394

A2860 L2 Area 1 - SOMD Final Sign Off 1 05-Dec-24 05-Dec-24 395

A2870 L2 Area 1 - Place/Finish SOMD 1 06-Dec-24 06-Dec-24 395

SOMD - Area 2SOMD - Area 2 5 04-Dec-24 10-Dec-24 394

A2930 L2 Area 2 - Level below in slab above ceiling hangers 2 04-Dec-24 05-Dec-24 0

A2880 L2 Area 2 - Electrical In Slab Rough In 3 05-Dec-24 09-Dec-24 40

A2890 L2 Area 2 - Plumbing in Slab Rough In 3 05-Dec-24 09-Dec-24 7

A2900 L2 Area 2 - SOMD Wire Mesh Install 2 06-Dec-24 09-Dec-24 394

A2920 L2 Area 2 - Place/Finish SOMD 1 09-Dec-24 09-Dec-24 395

A2910 L2 Area 2 - SOMD Final Sign Off 1 10-Dec-24 10-Dec-24 394

SOMD - Area 3SOMD - Area 3 6 10-Dec-24 17-Dec-24 365

A3000 L2 Area 3 - Level below in slab above ceiling hangers 2 10-Dec-24 11-Dec-24 369

A2950 L2 Area 3 - Electrical In Slab Rough In 3 10-Dec-24 12-Dec-24 40

A2960 L2 Area 3 - Plumbing in Slab Rough In 3 10-Dec-24 12-Dec-24 7

A2970 L2 Area 3 - SOMD Wire Mesh Install 2 12-Dec-24 13-Dec-24 7

A2980 L2 Area 3 - SOMD Final Sign Off 1 16-Dec-24 16-Dec-24 7

A2990 L2 Area 3 - Place/Finish SOMD 1 17-Dec-24 17-Dec-24 7

Level 3Level 3 10 12-Dec-24 26-Dec-24 383

SOMD - Area 1SOMD - Area 1 6 12-Dec-24 19-Dec-24 387

A9010 L3 Area 1 - Level below in slab above ceiling hangers 2 12-Dec-24 13-Dec-24 369

A8990 L3 Area 1 - Electrical In Slab Rough In 3 13-Dec-24 17-Dec-24 40

A9000 L3 Area 1 - Plumbing in Slab Rough In 3 13-Dec-24 17-Dec-24 348

A9020 L3 Area 1 - SOMD Wire Mesh Install 2 17-Dec-24 18-Dec-24 377

A9030 L3 Area 1 - SOMD Final Sign Off 1 18-Dec-24 18-Dec-24 387

A9040 L3 Area 1 - Place/Finish SOMD 1 19-Dec-24 19-Dec-24 387

SOMD - Area 2SOMD - Area 2 6 16-Dec-24 23-Dec-24 385

A3120 L3 Area 2 - Level below in slab above ceiling hangers 2 16-Dec-24 17-Dec-24 369

A3070 L3 Area 2 - Electrical In Slab Rough In 3 18-Dec-24 20-Dec-24 40

A3080 L3 Area 2 - Plumbing in Slab Rough In 3 18-Dec-24 20-Dec-24 348

A3090 L3 Area 2 - SOMD Wire Mesh Install 2 19-Dec-24 20-Dec-24 377

A3100 L3 Area 2 - SOMD Final Sign Off 1 20-Dec-24 20-Dec-24 385

A3110 L3 Area 2 - Place/Finish SOMD 1 23-Dec-24 23-Dec-24 385

SOMD - Area 3SOMD - Area 3 6 18-Dec-24 26-Dec-24 383

A3180 L3 Area 3 - Level below in slab above ceiling hangers 2 18-Dec-24 19-Dec-24 369

A3150 L3 Area 3 - SOMD Wire Mesh Install 2 23-Dec-24 24-Dec-24 377

A3160 L3 Area 3 - SOMD Final Sign Off 1 24-Dec-24 24-Dec-24 383

A3130 L3 Area 3 - Electrical In Slab Rough In 3 23-Dec-24 26-Dec-24 40

A3140 L3 Area 3 - Plumbing in Slab Rough In 3 23-Dec-24 26-Dec-24 348

A3170 L3 Area 3 - Place/Finish SOMD 1 26-Dec-24 26-Dec-24 383

Level 4Level 4 15 20-Dec-24 13-Jan-25 372

SOMD - Area 1SOMD - Area 1 9 20-Dec-24 03-Jan-25 378

A9050 L4 Area 1 - Level below in slab above ceiling hangers 2 20-Dec-24 23-Dec-24 369

A9060 L4 Area 1 - Electrical In Slab Rough In 3 27-Dec-24 31-Dec-24 40

A9070 L4 Area 1 - Plumbing in Slab Rough In 3 27-Dec-24 31-Dec-24 348

A9080 L4 Area 1 - SOMD Wire Mesh Install 2 31-Dec-24 02-Jan-25 374

A9090 L4 Area 1 - SOMD Final Sign Off 1 02-Jan-25 02-Jan-25 378

A9100 L4 Area 1 - Place/Finish SOMD 1 03-Jan-25 03-Jan-25 378

SOMD - Area 2SOMD - Area 2 9 24-Dec-24 07-Jan-25 376

A3300 L4 Area 2 - Level below in slab above ceiling hangers 2 24-Dec-24 26-Dec-24 369

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

L2 Area 1 - SOMD Wire Mesh Install

L2 Area 1 - SOMD Final Sign Off

L2 Area 1 - Place/Finish SOMD

L2 Area 2 - Level below in slab above cei ling hangers

L2 Area 2 - Electrical In Slab Rough In

L2 Area 2 - Plumbing in Slab Rough In

L2 Area 2 - SOMD Wire Mesh Install

L2 Area 2 - Place/Finish SOMD

L2 Area 2 - SOMD Final Sign Off

L2 Area 3 - Level below in slab above ceiling hangers

L2 Area 3 - Electrical In Slab Rough In

L2 Area 3 - Plumbing in Slab Rough In

L2 Area 3 - SOMD Wire Mesh Install

L2 Area 3 - SOMD Final Sign Off

L2 Area 3 - Place/Finish SOMD

L3 Area 1 - Level below in slab above cei ling hangers

L3 Area 1 - Electrical In Slab Rough In

L3 Area 1 - Plumbing in Slab Rough In

L3 Area 1 - SOMD Wire Mesh Install

L3 Area 1 - SOMD Final Sign Off

L3 Area 1 - Place/Finish SOMD

L3 Area 2 - Level below in slab above ceiling hangers

L3 Area 2 - Electrical In Slab Rough In

L3 Area 2 - Plumbing in Slab Rough In

L3 Area 2 - SOMD Wire Mesh Install

L3 Area 2 - SOMD Final Sign Off

L3 Area 2 - Place/Finish SOMD

L3 Area 3 - Level below in slab above ceiling hangers

L3 Area 3 - SOMD Wire Mesh Install

L3 Area 3 - SOMD Final Sign Off

L3 Area 3 - Electrical In Slab Rough In

L3 Area 3 - Plumbing in Slab Rough In

L3 Area 3 - Place/Finish SOMD

L4 Area 1 - Level below in slab above cei ling hangers

L4 Area 1 - Electrical In Slab Rough In

L4 Area 1 - Plumbing in Slab Rough In

L4 Area 1 - SOMD Wire Mesh Install

L4 Area 1 - SOMD Final Sign Off

L4 Area 1 - Place/Finish SOMD

L4 Area 2 - Level below in slab above ceiling hangers

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

A3250 L4 Area 2 - Electrical In Slab Rough In 3 02-Jan-25 06-Jan-25 40

A3260 L4 Area 2 - Plumbing in Slab Rough In 3 02-Jan-25 06-Jan-25 348

A3270 L4 Area 2 - SOMD Wire Mesh Install 2 03-Jan-25 06-Jan-25 374

A3280 L4 Area 2 - SOMD Final Sign Off 1 06-Jan-25 06-Jan-25 376

A3290 L4 Area 2 - Place/Finish SOMD 1 07-Jan-25 07-Jan-25 376

SOMD - Area 3SOMD - Area 3 11 27-Dec-24 13-Jan-25 372

A3360 L4 Area 3 - Level below in slab above ceiling hangers 2 27-Dec-24 30-Dec-24 369

A3310 L4 Area 3 - Electrical In Slab Rough In 3 07-Jan-25 09-Jan-25 40

A3320 L4 Area 3 - Plumbing in Slab Rough In 3 07-Jan-25 09-Jan-25 348

A3330 L4 Area 3 - SOMD Wire Mesh Install 2 09-Jan-25 10-Jan-25 372

A3340 L4 Area 3 - SOMD Final Sign Off 1 10-Jan-25 10-Jan-25 372

A3350 L4 Area 3 - Place/Finish SOMD 1 13-Jan-25 13-Jan-25 372

Level 5Level 5 19 31-Dec-24 27-Jan-25 362

SOMD - Area 1SOMD - Area 1 12 31-Dec-24 16-Jan-25 369

A3420 L5 Area 1 - Level below in slab above ceiling hangers 2 31-Dec-24 02-Jan-25 369

A3370 L5 Area 1 - Electrical In Slab Rough In 3 10-Jan-25 14-Jan-25 40

A3380 L5 Area 1 - Plumbing in Slab Rough In 3 10-Jan-25 14-Jan-25 348

A3390 L5 Area 1 - SOMD Wire Mesh Install 2 14-Jan-25 15-Jan-25 40

A3400 L5 Area 1 - SOMD Final Sign Off 1 15-Jan-25 15-Jan-25 369

A3410 L5 Area 1 - Place/Finish SOMD 1 16-Jan-25 16-Jan-25 369

SOMD - Area 2SOMD - Area 2 13 03-Jan-25 21-Jan-25 366

A3480 L5 Area 2 - Level below in slab above ceiling hangers 2 03-Jan-25 06-Jan-25 369

A3430 L5 Area 2 - Electrical In Slab Rough In 3 15-Jan-25 17-Jan-25 348

A3440 L5 Area 2 - Plumbing in Slab Rough In 3 15-Jan-25 17-Jan-25 348

A3450 L5 Area 2 - SOMD Wire Mesh Install 2 17-Jan-25 20-Jan-25 40

A3460 L5 Area 2 - SOMD Final Sign Off 1 20-Jan-25 20-Jan-25 366

A3470 L5 Area 2 - Place/Finish SOMD 1 21-Jan-25 21-Jan-25 366

SOMD - Area 3SOMD - Area 3 15 07-Jan-25 27-Jan-25 356

A3540 L5 Area 3 - Level below in slab above ceiling hangers 2 07-Jan-25 08-Jan-25 369

A3490 L5 Area 3 - Electrical In Slab Rough In 3 20-Jan-25 22-Jan-25 348

A3500 L5 Area 3 - Plumbing in Slab Rough In 3 20-Jan-25 22-Jan-25 348

A3510 L5 Area 3 - SOMD Wire Mesh Install 2 23-Jan-25 24-Jan-25 40

A3520 L5 Area 3 - SOMD Final Sign Off 1 24-Jan-25 24-Jan-25 40

A3530 L5 Area 3 - Place/Finish SOMD 1 27-Jan-25 27-Jan-25 40

Level 6Level 6 21 09-Jan-25 06-Feb-25 354

SOMD - Area 1SOMD - Area 1 15 09-Jan-25 29-Jan-25 360

A3720 L6 Area 1 - Level below in slab above ceiling hangers 2 09-Jan-25 10-Jan-25 369

A3670 L6 Area 1 - Electrical In Slab Rough In 3 23-Jan-25 27-Jan-25 348

A3680 L6 Area 1 - Plumbing in Slab Rough In 3 23-Jan-25 27-Jan-25 348

A3690 L6 Area 1 - SOMD Wire Mesh Install 2 27-Jan-25 28-Jan-25 217

A3700 L6 Area 1 - SOMD Final Sign Off 1 28-Jan-25 28-Jan-25 360

A3710 L6 Area 1 - Place/Finish SOMD 1 29-Jan-25 29-Jan-25 360

SOMD - Area 2SOMD - Area 2 16 13-Jan-25 03-Feb-25 357

A3660 L6 Area 2 - Level below in slab above ceiling hangers 2 13-Jan-25 14-Jan-25 369

A3610 L6 Area 2 - Electrical In Slab Rough In 3 28-Jan-25 30-Jan-25 348

A3620 L6 Area 2 - Plumbing in Slab Rough In 3 28-Jan-25 30-Jan-25 348

A3630 L6 Area 2 - SOMD Wire Mesh Install 2 30-Jan-25 31-Jan-25 217

A3640 L6 Area 2 - SOMD Final Sign Off 1 31-Jan-25 31-Jan-25 357

A3650 L6 Area 2 - Place/Finish SOMD 1 03-Feb-25 03-Feb-25 357

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

L4 Area 2 - Electrical In Slab Rough In

L4 Area 2 - Plumbing in Slab Rough In

L4 Area 2 - SOMD Wire Mesh Install

L4 Area 2 - SOMD Final Sign Off

L4 Area 2 - Place/Finish SOMD

L4 Area 3 - Level below in slab above ceiling hangers

L4 Area 3 - Electrical In Slab Rough In

L4 Area 3 - Plumbing in Slab Rough In

L4 Area 3 - SOMD Wire Mesh Install

L4 Area 3 - SOMD Final Sign Off

L4 Area 3 - Place/Finish SOMD

L5 Area 1 - Level below in slab above cei ling hangers

L5 Area 1 - Electrical In Slab Rough In

L5 Area 1 - Plumbing in Slab Rough In

L5 Area 1 - SOMD Wire Mesh Install

L5 Area 1 - SOMD Final Sign Off

L5 Area 1 - Place/Finish SOMD

L5 Area 2 - Level below in slab above ceiling hangers

L5 Area 2 - Electrical In Slab Rough In

L5 Area 2 - Plumbing in Slab Rough In

L5 Area 2 - SOMD Wire Mesh Install

L5 Area 2 - SOMD Final Sign Off

L5 Area 2 - Place/Finish SOMD

L5 Area 3 - Level below in slab above ceiling hangers

L5 Area 3 - Electrical In Slab Rough In

L5 Area 3 - Plumbing in Slab Rough In

L5 Area 3 - SOMD Wire Mesh Install

L5 Area 3 - SOMD Final Sign Off

L5 Area 3 - Place/Finish SOMD

L6 Area 1 - Level below in slab above cei ling hangers

L6 Area 1 - Electrical In Slab Rough In

L6 Area 1 - Plumbing in Slab Rough In

L6 Area 1 - SOMD Wire Mesh Install

L6 Area 1 - SOMD Final Sign Off

L6 Area 1 - Place/Finish SOMD

L6 Area 2 - Level below in slab above ceiling hangers

L6 Area 2 - Electrical In Slab Rough In

L6 Area 2 - Plumbing in Slab Rough In

L6 Area 2 - SOMD Wire Mesh Install

L6 Area 2 - SOMD Final Sign Off

L6 Area 2 - Place/Finish SOMD

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)

 

6 of  16

Page 222 of 318



Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

SOMD - Area 3SOMD - Area 3 17 15-Jan-25 06-Feb-25 354

A3600 L6 Area 3 - Level below in slab above ceiling hangers 2 15-Jan-25 16-Jan-25 369

A3550 L6 Area 3 - Electrical In Slab Rough In 3 31-Jan-25 04-Feb-25 348

A3560 L6 Area 3 - Plumbing in Slab Rough In 3 31-Jan-25 04-Feb-25 348

A3570 L6 Area 3 - SOMD Wire Mesh Install 2 04-Feb-25 05-Feb-25 217

A3580 L6 Area 3 - SOMD Final Sign Off 1 05-Feb-25 05-Feb-25 217

A3590 L6 Area 3 - Place/Finish SOMD 1 06-Feb-25 06-Feb-25 217

PenthousePenthouse 10 05-Feb-25 18-Feb-25 346

SOMD - Area 1SOMD - Area 1 6 05-Feb-25 12-Feb-25 350

A3730 Penthouse Area 1 - Electrical In Slab Rough In 4 05-Feb-25 10-Feb-25 348

A3740 Penthouse Area 1 - Plumbing in Slab Rough In 4 05-Feb-25 10-Feb-25 348

A3750 Penthouse Area 1 - SOMD Wire Mesh Install 2 10-Feb-25 11-Feb-25 334

A3760 Penthouse Area 1 - SOMD Final Sign Off 1 11-Feb-25 11-Feb-25 350

A3770 Penthouse Area 1 - Place/Finish SOMD 1 12-Feb-25 12-Feb-25 350

SOMD - Area 2SOMD - Area 2 6 11-Feb-25 18-Feb-25 346

A3780 Penthouse Area 2 - Electrical In Slab Rough In 4 11-Feb-25 14-Feb-25 348

A3790 Penthouse Area 2 - Plumbing in Slab Rough In 4 11-Feb-25 14-Feb-25 348

A3800 Penthouse Area 2 - SOMD Wire Mesh Install 2 14-Feb-25 17-Feb-25 334

A3810 Penthouse Area 2 - SOMD Final Sign Off 1 17-Feb-25 17-Feb-25 334

A3820 Penthouse Area 2 - Place/Finish SOMD 1 18-Feb-25 18-Feb-25 334

EnclosureEnclosure 178 07-Feb-25 17-Oct-25 176

PrecastPrecast 54 07-Feb-25 23-Apr-25 300

Sand Blast Precast - Level 1Sand Blast Precast - Level 1 21 07-Feb-25 07-Mar-25 220

East - Sand Blast PrecastEast - Sand Blast Precast 7 07-Feb-25 17-Feb-25 220

A9180 East - L1- Set Sand Blast Precast 3 07-Feb-25 11-Feb-25 217

A9190 East - L1- Detai l Sand Blast Precast 4 12-Feb-25 17-Feb-25 220

South - Sand Blast PrecastSouth - Sand Blast Precast 9 12-Feb-25 24-Feb-25 220

A9160 South - L1- Set Sand Blast Precast 4 12-Feb-25 17-Feb-25 217

A9170 South - L1- Detail Sand Blast Precast 5 18-Feb-25 24-Feb-25 220

West - Sand Blast PrecastWest - Sand Blast Precast 9 18-Feb-25 28-Feb-25 220

A9140 West - L1- Set Sand Blast Precast 3 18-Feb-25 20-Feb-25 217

A9150 West - L1- Detail Precast 4 25-Feb-25 28-Feb-25 220

North - Sand Blast PrecastNorth - Sand Blast Precast 11 21-Feb-25 07-Mar-25 220

A9120 North - L1- Set Sand Blast Precast 4 21-Feb-25 26-Feb-25 217

A9130 North - L1- Detail Sand Blast Precast 5 03-Mar-25 07-Mar-25 220

Precast - Levels 3-6Precast - Levels 3-6 40 27-Feb-25 23-Apr-25 300

North PrecastNorth Precast 23 27-Feb-25 31-Mar-25 217

ENC-N-1810 North - Lvl 3-6 - Set Precast 10 27-Feb-25 12-Mar-25 217

ENC-N-1820 North - Lvl 3-6 - Detail Precast 13 13-Mar-25 31-Mar-25 217

West - PrecastWest - Precast 23 13-Mar-25 14-Apr-25 217

ENC-W-1830 West - Lvl 3-6 - Set Precast 8 13-Mar-25 24-Mar-25 222

ENC-W-1840 West - Lvl 3-6 - Detail Precast 10 01-Apr-25 14-Apr-25 217

South - PrecastSouth - Precast 22 25-Mar-25 23-Apr-25 300

ENC-S-1850 South - Lvl 3-6 - Set Precast 5 25-Mar-25 31-Mar-25 310

ENC-S-1860 South - Lvl 3-6 - Detail Precast 7 15-Apr-25 23-Apr-25 300

Ribbon WindowsRibbon Windows 90 01-Apr-25 06-Aug-25 227

ENC-N-2170 North - Ribbon Window 40 01-Apr-25 27-May-25 227

ENC-W-2180 West - Ribbon Window 30 28-May-25 09-Jul-25 227

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

L6 Area 3 - Level below in slab above ceiling hangers

L6 Area 3 - Electrical In Slab Rough In

L6 Area 3 - Plumbing in Slab Rough In

L6 Area 3 - SOMD Wire Mesh Install

L6 Area 3 - SOMD Final Sign Off

L6 Area 3 - Place/Finish SOMD

Penthouse Area 1 - Electrical In Slab Rough In

Penthouse Area 1 - Plumbing in Slab Rough In

Penthouse Area 1 - SOMD Wire Mesh Install

Penthouse Area 1 - SOMD Final Sign Off

Penthouse Area 1 - Place/Finish SOMD

Penthouse Area 2 - Electrical In Slab Rough In

Penthouse Area 2 - Plumbing in Slab Rough In

Penthouse Area 2 - SOMD Wire Mesh Install

Penthouse Area 2 - SOMD Final Sign Off

Penthouse Area 2 - Place/Finish SOMD

East - L1- Set Sand Blast Precast

East - L1- Detail Sand Blast Precast

South - L1- Set Sand Blast Precast

South - L1- Detail Sand Blast Precast

West - L1- Set Sand Blast Precast

West - L1- Detail Precast

North - L1- Set Sand Blast Precast

North - L1- Detail Sand Blast Precast

North - Lvl 3-6 - Set Precast

North - Lvl 3-6 - Detail Precast

West - Lvl 3-6 - Set Precast

West - Lvl 3-6 - Detail Precast

South - Lvl 3-6 - Set Precast

South - Lvl 3-6 - Detail Precast

North - Ribbon Window

West - Ribbon Window

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

ENC-S-2190 South - Ribbon Window 20 10-Jul-25 06-Aug-25 227

Uni�zed Curtwain Wall SystemUni�zed Curtwain Wall System 65 09-Apr-25 10-Jul-25 44

Level 3-6 - Radius Curtain Wall SystemLevel 3-6 - Radius Curtain Wall System 36 09-Apr-25 29-May-25 44

A9350 LVL 3 - 1st Row Curtain Wall 10 09-Apr-25 22-Apr-25 44

A9360 LVL 4-6 - South - Curtain Wall 13 23-Apr-25 09-May-25 44

A9370 LVL 4-6 - East - Curtain Wall 13 12-May-25 29-May-25 44

Level 2 - Curtain WallsLevel 2 - Curtain Walls 20 30-May-25 26-Jun-25 44

A9400 LVL 2 - East Eleva+on 5 30-May-25 05-Jun-25 44

A9340 LVL 2 - North Eleva+on 5 06-Jun-25 12-Jun-25 44

A9380 LVL 2 - West Eleva+on 5 13-Jun-25 19-Jun-25 44

A9390 LVL 2 - South Eleva+on 5 20-Jun-25 26-Jun-25 44

Level 3-6 - Main Entry Curtain Wall SystemLevel 3-6 - Main Entry Curtain Wall System 9 27-Jun-25 10-Jul-25 44

A9410 LVL 3-6 - Curtain Wall Install 9 27-Jun-25 10-Jul-25 44

North Eleva�onNorth Eleva�on 101 15-Apr-25 05-Sep-25 206

A9500 North - Exterior Metal Stud Framing/Sheathing/AWB 20 15-Apr-25 12-May-25 217

A9540 Soffit Metal Panels/EFIS 15 28-May-25 17-Jun-25 217

ENC-N-2210 North - Storefronts 10 11-Jul-25 24-Jul-25 44

ENC-N-1890 North - Column Covers 10 25-Jul-25 07-Aug-25 206

ENC-N-1900 North - Exterior Ligh+ng 10 08-Aug-25 21-Aug-25 206

ENC-N-4090 North - Exterior Railings 10 22-Aug-25 05-Sep-25 206

West Eleva�onWest Eleva�on 91 13-May-25 19-Sep-25 196

A9510 West - Exterior Metal Stud Framing/Sheathing/AWB 20 13-May-25 10-Jun-25 227

A9570 Soffit Metal Panels/EFIS 15 18-Jun-25 09-Jul-25 217

ENC-W-2220 West - Storefronts 10 25-Jul-25 07-Aug-25 44

ENC-W-4110 West - Column Covers 10 08-Aug-25 21-Aug-25 196

ENC-W-4140 West - Exterior Ligh+ng 10 22-Aug-25 05-Sep-25 196

ENC-W-4120 West - Exterior Railings 10 08-Sep-25 19-Sep-25 196

South ElevatoinSouth Elevatoin 81 11-Jun-25 03-Oct-25 186

A9520 South - Exterior Metal Stud Framing/Sheathing/AWB 20 11-Jun-25 09-Jul-25 227

A9550 Soffit Metal Panels/EFIS 15 10-Jul-25 30-Jul-25 217

ENC-S-2230 South - Storefronts 10 08-Aug-25 21-Aug-25 44

ENC-S-4160 South - Column Covers 10 22-Aug-25 05-Sep-25 186

ENC-S-4190 South - Exterior Ligh+ng 10 08-Sep-25 19-Sep-25 186

ENC-S-4170 South - Exterior Railings 10 22-Sep-25 03-Oct-25 186

ENC-S-4200 South - Exterior Signage 10 22-Sep-25 03-Oct-25 186

East Eleva�onEast Eleva�on 71 10-Jul-25 17-Oct-25 176

A9530 East - Exter ior Metal Stud Framing/Sheathing/AWB 20 10-Jul-25 06-Aug-25 227

A9560 Soffit Metal Panels/EFIS 15 31-Jul-25 20-Aug-25 217

ENC-E-2240 East - Storefronts 10 22-Aug-25 05-Sep-25 44

ENC-E-4210 East - Column Covers 10 08-Sep-25 19-Sep-25 176

ENC-E-4240 East - Exter ior Ligh+ng 10 22-Sep-25 03-Oct-25 176

ENC-E-4220 East - Exter ior Rai lings 10 06-Oct-25 17-Oct-25 176

Roof Eleva�onRoof Eleva�on 100 12-Mar-25 31-Jul-25 231

Penthouse Metal PanelsPenthouse Metal Panels 40 12-Mar-25 06-May-25 17

ENC-R-2270 Penthouse Girt Install 20 12-Mar-25 08-Apr-25 17

ENC-R-2280 Penthouse Metal Panel Install 20 09-Apr-25 06-May-25 17

Penthouse RoofingPenthouse Roofing 25 07-May-25 11-Jun-25 17

ENC-R-2290 Penthouse Roof Blocking 10 07-May-25 20-May-25 17

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

South - Ribbon Window

LVL 3 - 1st Row Curtain Wall

LVL 4-6 - South - Curtain Wall

LVL 4-6 - East - Curtain Wall

LVL 2 - East Eleva+on

LVL 2 - North Eleva+on

LVL 2 - West Eleva+on

LVL 2 - South Eleva+on

LVL 3-6 - Curtain Wall Install

North - Exterior Metal Stud Framing/Sheathing/AWB

Soffit Metal Panels/EFIS

North - Storefronts

North - Column Covers

North - Exterior Ligh+ng

North - Exterior Railings

West - Exterior Metal Stud Framing/Sheathing/AWB

Soffit Metal Panels/EFIS

West - Storefronts

West - Column Covers

West - Exterior Ligh+ng

West - Exterior Railings

South - Exterior Metal Stud Framing/Sheathing/AWB

Soffit Metal Panels/EFIS

South - Storefronts

South - Column Covers

South - Exterior Ligh+ng

South - Exterior Railings

South - Exterior Signage

East - Exter ior Metal Stud Framing/Sheathing/AWB

Soffit Metal Panels/EFIS

East - Storefronts

East - Column Covers

East - Exter ior Ligh+ng

East - Exter ior Railings

Penthouse Girt Install

Penthouse Metal Panel Install

Penthouse Roof Blocking

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

ENC-R-2300 Penthouse Cur bs/Hatches/Penetra+ons 10 07-May-25 20-May-25 17

ENC-R-2310 Penthouse Roofing 20 14-May-25 11-Jun-25 17

Lvl 6 - RoofingLvl 6 - Roofing 35 21-May-25 10-Jul-25 236

ENC-R-2330 LVL 6 - Roof Blocking 15 21-May-25 11-Jun-25 256

ENC-R-2340 LVL 6 - Curbs/Hatches/Penetra+ons 15 21-May-25 11-Jun-25 256

ENC-R-2350 LVL 6 - Roofing 20 12-Jun-25 10-Jul-25 17

Lvl 2 - RoofingLvl 2 - Roofing 35 12-Jun-25 31-Jul-25 231

ENC-R-2360 LVL 2 - Roof Blocking 10 12-Jun-25 25-Jun-25 256

ENC-R-2370 LVL 2 - Curbs/Hatches/Penetra+ons 10 12-Jun-25 25-Jun-25 256

ENC-R-2380 LVL 2 - Roofing 15 11-Jul-25 31-Jul-25 17

Fire ProofingFire Proofing 100 06-Dec-24 28-Apr-25 222

Level 1Level 1 15 06-Dec-24 27-Dec-24 0

A2620 L1 Area 1 - Fire Proofing 5 06-Dec-24 12-Dec-24 0

A2630 L1 Area 2 - Fire Proofing 5 13-Dec-24 19-Dec-24 0

A2640 L1 Area 3 - Fire Proofing 5 20-Dec-24 27-Dec-24 0

Level 2Level 2 15 30-Dec-24 20-Jan-25 0

A2650 L2 Area 1 - Fire Proofing 5 30-Dec-24 06-Jan-25 0

A2660 L2 Area 2 - Fire Proofing 5 07-Jan-25 13-Jan-25 0

A2670 L2 Area 3 - Fire Proofing 5 14-Jan-25 20-Jan-25 0

Level 3Level 3 15 21-Jan-25 10-Feb-25 0

A2680 L3 Area 1 - Fire Proofing 5 21-Jan-25 27-Jan-25 0

A2690 L3 Area 2 - Fire Proofing 5 28-Jan-25 03-Feb-25 0

A2700 L3 Area 3 - Fire Proofing 5 04-Feb-25 10-Feb-25 0

Level 4Level 4 15 11-Feb-25 03-Mar-25 0

A2710 L4 Area 1 - Fire Proofing 5 11-Feb-25 17-Feb-25 0

A2720 L4 Area 2 - Fire Proofing 5 18-Feb-25 24-Feb-25 0

A2730 L4 Area 3 - Fire Proofing 5 25-Feb-25 03-Mar-25 0

Level 5Level 5 15 04-Mar-25 24-Mar-25 0

A2740 L5 Area 1 - Fire Proofing 5 04-Mar-25 10-Mar-25 0

A2750 L5 Area 2 - Fire Proofing 5 11-Mar-25 17-Mar-25 0

A2760 L5 Area 3 - Fire Proofing 5 18-Mar-25 24-Mar-25 0

Level 6Level 6 15 25-Mar-25 14-Apr-25 0

A2770 L6 Area 1 - Fire Proofing 5 25-Mar-25 31-Mar-25 0

A2780 L6 Area 2 - Fire Proofing 5 01-Apr-25 07-Apr-25 0

A2790 L6 Area 3 - Fire Proofing 5 08-Apr-25 14-Apr-25 0

PenthousePenthouse 10 15-Apr-25 28-Apr-25 222

A2800 Penthouse Area 1 - Fire Proofing 5 15-Apr-25 21-Apr-25 222

A2810 Penthouse Area 2 - Fire Proofing 5 22-Apr-25 28-Apr-25 222

InteriorsInteriors 357 21-Jan-25 15-Jun-26 10

Core Framing & MEP Rough InCore Framing & MEP Rough In 130 21-Jan-25 23-Jul-25 237

L1 - Core Framing/MEP Rough InL1 - Core Framing/MEP Rough In 55 06-May-25 23-Jul-25 237

IF-L2-CF-5720 L1 - Core - Metal Stud Framing 15 06-May-25 27-May-25 0

IF-L2-CF-5740 L1 - Core - Hang/Tape/Finish - Top Out 15 20-May-25 10-Jun-25 0

IF-L2-CF-5730 L1 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains) 10 29-May-25 11-Jun-25 0

IF-L2-CF-5760 L1 - Core -  Overhead - Duct Main Trunks 15 04-Jun-25 24-Jun-25 0

IF-L2-CF-5750 L1 - Core -  Overhead - Plumbing Mains 10 12-Jun-25 25-Jun-25 26

IF-L2-CF-5770 L1 - Core -  Overhead - Hot & Chilled Water Mains 10 25-Jun-25 09-Jul-25 237

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

Penthouse Curbs/Hatches/Penetra+ons

Penthouse Roofing

LVL 6 - Roof Blocking

LVL 6 - Curbs/Hatches/Penetra+ons

LVL 6 - Roofing

LVL 2 - Roof Blocking

LVL 2 - Curbs/Hatches/Penetra+ons

LVL 2 - Roofing

L1 Area 1 - Fire Proofing

L1 Area 2 - Fire Proofing

L1 Area 3 - Fire Proofing

L2 Area 1 - Fire Proofing

L2 Area 2 - Fire Proofing

L2 Area 3 - Fire Proofing

L3 Area 1 - Fire Proofing

L3 Area 2 - Fire Proofing

L3 Area 3 - Fire Proofing

L4 Area 1 - Fire Proofing

L4 Area 2 - Fire Proofing

L4 Area 3 - Fire Proofing

L5 Area 1 - Fire Proofing

L5 Area 2 - Fire Proofing

L5 Area 3 - Fire Proofing

L6 Area 1 - Fire Proofing

L6 Area 2 - Fire Proofing

L6 Area 3 - Fire Proofing

Penthouse Area 1 - Fire Proofing

Penthouse Area 2 - Fire Proofing

L1 - Core - Metal Stud Framing

L1 - Core - Hang/Tape/Finish - Top Out

L1 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains)

L1 - Core -  Overhead - Duct Main Trunks

L1 - Core -  Overhead - Plumbing Mains

L1 - Core -  Overhead - Hot & Chilled Water Mains

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Dur.

Start Finish Total
Float

Notes

IF-L2-CF-5780 L1 - Core -  In-Wall - Hot/Cold Water Plumbing 10 26-Jun-25 10-Jul-25 26

IF-L2-CF-5800 L1 - Core -  In-Wall - Electrical 10 03-Jul-25 17-Jul-25 26

IF-L2-CF-5790 L1 - Core -  Overhead - Power 15 02-Jul-25 23-Jul-25 237

L2 - Core Framing/MEP Rough InL2 - Core Framing/MEP Rough In 51 21-Jan-25 01-Apr-25 316

IF-L2-CF-4990 L2 - Core - Metal Stud Framing 15 21-Jan-25 10-Feb-25 0

IF-L2-CF-5000 L2 - Core - Hang/Tape/Finish - Top Out 15 04-Feb-25 24-Feb-25 270

IF-L2-CF-5050 L2 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains) 10 12-Feb-25 25-Feb-25 270

IF-L2-CF-5010 L2 - Core -  Overhead - Duct Main Trunks 15 18-Feb-25 10-Mar-25 322

IF-L2-CF-5020 L2 - Core -  Overhead - Hot & Chilled Water Mains 10 25-Feb-25 10-Mar-25 322

IF-L2-CF-5030 L2 - Core -  Overhead - Plumbing Mains 10 26-Feb-25 11-Mar-25 270

IF-L2-CF-5040 L2 - Core -  Overhead - Power 15 04-Mar-25 24-Mar-25 322

IF-L2-CF-5060 L2 - Core -  In-Wall - Hot/Cold Water Plumbing 10 12-Mar-25 25-Mar-25 270

IF-L2-CF-5070 L2 - Core -  In-Wall - Electrical 10 19-Mar-25 01-Apr-25 270

L3 - Core Framing/MEP Rough InL3 - Core Framing/MEP Rough In 51 11-Feb-25 22-Apr-25 301

IF-L2-CF-5360 L3 - Core - Metal Stud Framing 15 11-Feb-25 03-Mar-25 0

IF-L2-CF-5380 L3 - Core - Hang/Tape/Finish - Top Out 15 25-Feb-25 17-Mar-25 260

IF-L2-CF-5370 L3 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains) 10 05-Mar-25 18-Mar-25 260

IF-L2-CF-5390 L3 - Core -  Overhead - Plumbing Mains 10 19-Mar-25 01-Apr-25 260

IF-L2-CF-5400 L3 - Core -  Overhead - Duct Main Trunks 15 18-Mar-25 07-Apr-25 302

IF-L2-CF-5410 L3 - Core -  Overhead - Hot & Chilled Water Mains 10 25-Mar-25 07-Apr-25 302

IF-L2-CF-5420 L3 - Core -  In-Wall - Hot/Cold Water Plumbing 10 02-Apr-25 15-Apr-25 260

IF-L2-CF-5430 L3 - Core -  Overhead - Power 15 01-Apr-25 21-Apr-25 302

IF-L2-CF-5440 L3 - Core -  In-Wall - Electrical 10 09-Apr-25 22-Apr-25 260

L4 - Core Framing/MEP Rough InL4 - Core Framing/MEP Rough In 51 04-Mar-25 13-May-25 286

IF-L2-CF-5450 L4 - Core - Metal Stud Framing 15 04-Mar-25 24-Mar-25 0

IF-L2-CF-5470 L4 - Core - Hang/Tape/Finish - Top Out 15 18-Mar-25 07-Apr-25 286

IF-L2-CF-5460 L4 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains) 10 26-Mar-25 08-Apr-25 286

IF-L2-CF-5480 L4 - Core -  Overhead - Plumbing Mains 10 09-Apr-25 22-Apr-25 286

IF-L2-CF-5490 L4 - Core -  Overhead - Duct Main Trunks 15 08-Apr-25 28-Apr-25 287

IF-L2-CF-5500 L4 - Core -  Overhead - Hot & Chilled Water Mains 10 15-Apr-25 28-Apr-25 287

IF-L2-CF-5510 L4 - Core -  In-Wall - Hot/Cold Water Plumbing 10 23-Apr-25 06-May-25 286

IF-L2-CF-5520 L4 - Core -  Overhead - Power 15 22-Apr-25 12-May-25 287

IF-L2-CF-5530 L4 - Core -  In-Wall - Electrical 10 30-Apr-25 13-May-25 286

L5 - Core Framing/MEP Rough InL5 - Core Framing/MEP Rough In 51 25-Mar-25 04-Jun-25 271

IF-L2-CF-5540 L5 - Core - Metal Stud Framing 15 25-Mar-25 14-Apr-25 0

IF-L2-CF-5560 L5 - Core - Hang/Tape/Finish - Top Out 15 08-Apr-25 28-Apr-25 261

IF-L2-CF-5550 L5 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains) 10 16-Apr-25 29-Apr-25 261

IF-L2-CF-5570 L5 - Core -  Overhead - Plumbing Mains 10 30-Apr-25 13-May-25 271

IF-L2-CF-5580 L5 - Core -  Overhead - Duct Main Trunks 15 29-Apr-25 19-May-25 272

IF-L2-CF-5590 L5 - Core -  Overhead - Hot & Chilled Water Mains 10 06-May-25 19-May-25 272

IF-L2-CF-5600 L5 - Core -  In-Wall - Hot/Cold Water Plumbing 10 14-May-25 28-May-25 271

IF-L2-CF-5610 L5 - Core -  Overhead - Power 15 13-May-25 03-Jun-25 272

IF-L2-CF-5620 L5 - Core -  In-Wall - Electrical 10 21-May-25 04-Jun-25 271

L6 - Core Framing/MEP Rough InL6 - Core Framing/MEP Rough In 50 15-Apr-25 24-Jun-25 257

IF-L2-CF-5630 L6 - Core - Metal Stud Framing 15 15-Apr-25 05-May-25 0

IF-L2-CF-5640 L6 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains) 10 30-Apr-25 13-May-25 261

IF-L2-CF-5650 L6 - Core - Hang/Tape/Finish - Top Out 15 29-Apr-25 19-May-25 257

IF-L2-CF-5660 L6 - Core -  Overhead - Plumbing Mains 10 14-May-25 28-May-25 261

IF-L2-CF-5670 L6 - Core -  Overhead - Duct Main Trunks 15 20-May-25 10-Jun-25 257

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

L1 - Core -  In-Wall - Hot/Cold Water Plumbing

L1 - Core -  In-Wall - Electrical

L1 - Core -  Overhead - Power

L2 - Core - Metal Stud Framing

L2 - Core - Hang/Tape/Finish - Top Out

L2 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains)

L2 - Core -  Overhead - Duct Main Trunks

L2 - Core -  Overhead - Hot & Chilled Water Mains

L2 - Core -  Overhead - Plumbing Mains

L2 - Core -  Overhead - Power

L2 - Core -  In-Wall - Hot/Cold Water Plumbing

L2 - Core -  In-Wall - Electrical

L3 - Core - Metal Stud Framing

L3 - Core - Hang/Tape/Finish - Top Out

L3 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains)

L3 - Core -  Overhead - Plumbing Mains

L3 - Core -  Overhead - Duct Main Trunks

L3 - Core -  Overhead - Hot & Chilled Water Mains

L3 - Core -  In-Wall - Hot/Cold Water Plumbing

L3 - Core -  Overhead - Power

L3 - Core -  In-Wall - Electrical

L4 - Core - Metal Stud Framing

L4 - Core - Hang/Tape/Finish - Top Out

L4 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains)

L4 - Core -  Overhead - Plumbing Mains

L4 - Core -  Overhead - Duct Main Trunks

L4 - Core -  Overhead - Hot & Chilled Water Mains

L4 - Core -  In-Wall - Hot/Cold Water Plumbing

L4 - Core -  Overhead - Power

L4 - Core -  In-Wall - Electrical

L5 - Core - Metal Stud Framing

L5 - Core - Hang/Tape/Finish - Top Out

L5 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains)

L5 - Core -  Overhead - Plumbing Mains

L5 - Core -  Overhead - Duct Main Trunks

L5 - Core -  Overhead - Hot & Chilled Water Mains

L5 - Core -  In-Wall - Hot/Cold Water Plumbing

L5 - Core -  Overhead - Power

L5 - Core -  In-Wall - Electrical

L6 - Core - Metal Stud Framing

L6 - Core -  Overhead - Sanitary/Vent Plumbing (Roof Drains)

L6 - Core - Hang/Tape/Finish - Top Out

L6 - Core -  Overhead - Plumbing Mains

L6 - Core -  Overhead - Duct Main Trunks

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Dur.

Start Finish Total
Float

Notes

IF-L2-CF-5680 L6 - Core -  Overhead - Hot & Chilled Water Mains 10 28-May-25 10-Jun-25 257

IF-L2-CF-5690 L6 - Core -  In-Wall - Hot/Cold Water Plumbing 10 29-May-25 11-Jun-25 261

IF-L2-CF-5710 L6 - Core -  In-Wall - Electrical 10 05-Jun-25 18-Jun-25 261

IF-L2-CF-5700 L6 - Core -  Overhead - Power 15 04-Jun-25 24-Jun-25 257

Remaining Interior Rough InRemaining Interior Rough In 93 28-May-25 07-Oct-25 184

L1 - Fit Out Interior Rough InL1 - Fit Out Interior Rough In 63 28-May-25 25-Aug-25 214

IF-L1-FF-4620 L1 - Metal Stud Framing 15 28-May-25 17-Jun-25 5

IF-L1-FF-5730 L1 - Overhead  - Sanitary/Vent Plumbing 10 12-Jun-25 25-Jun-25 31

IF-L1-FF-5740 L1 -  In-Wall  -  Sanitary/Vent Plumbing 10 26-Jun-25 10-Jul-25 31

IF-L1-FF-4670 L1 - Overhead - Power/Homeruns  Piping/Wire Pull 15 25-Jun-25 16-Jul-25 17

IF-L1-FF-9680 L1 - Overhead - HVAC/VAV Boxs 15 25-Jun-25 16-Jul-25 0

IF-L1-FF-4650 L1 - Overhead - Mechanical - Hot & Chilled Water Lines 10 17-Jul-25 30-Jul-25 160

IF-L1-FF-4660 L1 - Overhead - Plumbing - H2O Lines 10 17-Jul-25 30-Jul-25 0

IF-L1-FF-4700 L1 - In-Wall - Electr ical 10 17-Jul-25 30-Jul-25 17

IF-L1-FF-4780 L1 - Overhead - Duct Insula+on/Labeling 10 17-Jul-25 30-Jul-25 177

IF-L1-FF-4690 L1 -  In-Wall  -  Plumbing - Hot/Cold Water Plumbing 10 31-Jul-25 13-Aug-25 0

IF-L1-FF-4740 L1 - Overhead - Fire Alarm System RI/Wire Pull 10 31-Jul-25 13-Aug-25 222

IF-L1-FF-4750 L1 - Overhead - Emergency Power RI/Wire Pull 10 31-Jul-25 13-Aug-25 162

IF-L1-FF-4790 L1 - Overhead - Pipe Insula+on/Labeling 10 31-Jul-25 13-Aug-25 160

IF-L1-FF-4760 L1 - Overhead - Ligh+ng RI/Wire Pull 10 07-Aug-25 20-Aug-25 162

IF-L1-FF-4720 L1 - Overhead - Fire Sprinkler Rough In 7 14-Aug-25 22-Aug-25 160

IF-L1-FF-9710 L1 -  In-Wall  -  Plumbing - Insula+on 7 14-Aug-25 22-Aug-25 0

IF-L1-FF-9700 L1 - In-Wall - Inspec+ons 1 25-Aug-25 25-Aug-25 0

L2 - Fit Out Interior Rough InL2 - Fit Out Interior Rough In 58 18-Jun-25 09-Sep-25 204

IF-L1-FF-9720 L2 - Metal Stud Framing 15 18-Jun-25 09-Jul-25 5

IF-L1-FF-10060 L2 - Overhead  - Sanitary/Vent Plumbing 10 10-Jul-25 23-Jul-25 27

IF-L1-FF-9750 L2 - Overhead - Power/Homeruns  Piping/Wire Pull 15 10-Jul-25 30-Jul-25 22

IF-L1-FF-10040 L2 - Overhead - HVAC/VAV Boxs 15 10-Jul-25 30-Jul-25 5

IF-L1-FF-10070 L2 -  In-Wall  -  Sanitary/Vent Plumbing 10 24-Jul-25 06-Aug-25 27

IF-L1-FF-9730 L2 - Overhead - Mechanical - Hot & Chilled Water Lines 10 31-Jul-25 13-Aug-25 124

IF-L1-FF-9740 L2 - Overhead - Plumbing - H2O Lines 10 31-Jul-25 13-Aug-25 5

IF-L1-FF-9770 L2 - In-Wall - Electr ical 10 31-Jul-25 13-Aug-25 22

IF-L1-FF-9840 L2 - Overhead - Duct Insula+on/Labeling 10 31-Jul-25 13-Aug-25 141

IF-L1-FF-9760 L2 -  In-Wall  -  Plumbing - Hot/Cold Water Plumbing 10 14-Aug-25 27-Aug-25 5

IF-L1-FF-9800 L2 - Overhead - Fire Alarm System RI/Wire Pull 10 14-Aug-25 27-Aug-25 212

IF-L1-FF-9810 L2 - Overhead - Emergency Power RI/Wire Pull 10 14-Aug-25 27-Aug-25 126

IF-L1-FF-9850 L2 - Overhead - Pipe Insula+on/Labeling 10 14-Aug-25 27-Aug-25 124

IF-L1-FF-9820 L2 - Overhead - Ligh+ng RI/Wire Pull 10 21-Aug-25 04-Sep-25 126

IF-L1-FF-9780 L2 - Overhead - Fire Sprinkler Rough In 7 28-Aug-25 08-Sep-25 124

IF-L1-FF-10090 L2 -  In-Wall  -  Plumbing - Insula+on 7 28-Aug-25 08-Sep-25 5

IF-L1-FF-10080 L2 - In-Wall - Inspec+ons 1 09-Sep-25 09-Sep-25 5

L6 - Fit Out Interior Rough InL6 - Fit Out Interior Rough In 63 10-Jul-25 07-Oct-25 184

IF-L1-FF-11580 L6 - Overhead  - Sanitary/Vent Plumbing 10 10-Jul-25 23-Jul-25 226

IF-L1-FF-11240 L6 - Metal Stud Framing 20 10-Jul-25 06-Aug-25 89

IF-L1-FF-11590 L6 -  In-Wall  -  Sanitary/Vent Plumbing 10 07-Aug-25 20-Aug-25 216

IF-L1-FF-11270 L6 - Overhead - Power/Homeruns  Piping/Wire Pull 15 07-Aug-25 27-Aug-25 98

IF-L1-FF-11560 L6 - Overhead - HVAC/VAV Boxs 15 07-Aug-25 27-Aug-25 89

IF-L1-FF-11250 L6 - Overhead - Mechanical - Hot & Chilled Water Lines 10 28-Aug-25 11-Sep-25 89

IF-L1-FF-11260 L6 - Overhead - Plumbing - H2O Lines 10 28-Aug-25 11-Sep-25 89

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

L6 - Core -  Overhead - Hot & Chilled Water Mains

L6 - Core -  In-Wall - Hot/Cold Water Plumbing

L6 - Core -  In-Wall - Electrical

L6 - Core -  Overhead - Power

L1 - Metal Stud Framing

L1 - Overhead  - Sanitary/Vent Plumbing

L1 -  In-Wall  - Sanitary/Vent Plumbing

L1 - Overhead - Power/Homeruns  Piping/Wire Pull

L1 - Overhead - HVAC/VAV Boxs

L1 - Overhead - Mechanical - Hot & Chilled Water Lines

L1 - Overhead - Plumbing - H2O Lines

L1 - In-Wall - Electr ical

L1 - Overhead - Duct Insula+on/Labeling

L1 -  In-Wall - Plumbing - Hot/Cold Water Plumbing

L1 - Overhead - Fire Alarm System RI/Wire Pull

L1 - Overhead - Emergency Power RI/Wire Pull

L1 - Overhead - Pipe Insula+on/Labeling

L1 - Overhead - Ligh+ng RI/Wire Pull

L1 - Overhead - Fire Sprinkler Rough In

L1 -  In-Wall - Plumbing - Insula+on

L1 - In-Wall - Inspec+ons

L2 - Metal Stud Framing

L2 - Overhead  - Sanitary/Vent Plumbing

L2 - Overhead - Power/Homeruns  Piping/Wire Pull

L2 - Overhead - HVAC/VAV Boxs

L2 -  In-Wall - Sanitary/Vent Plumbing

L2 - Overhead - Mechanical - Hot & Chilled Water Lines

L2 - Overhead - Plumbing - H2O Lines

L2 - In-Wall - Electr ical

L2 - Overhead - Duct Insula+on/Labeling

L2 -  In-Wall  - Plumbing - Hot/Cold Water Plumbing

L2 - Overhead - Fire Alarm System RI/Wire Pull

L2 - Overhead - Emergency Power RI/Wire Pull

L2 - Overhead - Pipe Insula+on/Labeling

L2 - Overhead - Ligh+ng RI/Wire Pull

L2 - Overhead - Fire Sprinkler Rough In

L2 -  In-Wall  - Plumbing - Insula+on

L2 - In-Wall - Inspec+ons

L6 - Overhead  - Sanitary/Vent Plumbing

L6 - Metal Stud Framing

L6 -  In-Wall  - Sanitary/Vent Plumbing

L6 - Overhead - Power/Homeruns  Piping/Wire Pull

L6 - Overhead - HVAC/VAV Boxs

L6 - Overhead - Mechanical - Hot & Chilled Water Lines

L6 - Overhead - Plumbing - H2O Lines

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Dur.

Start Finish Total
Float

Notes

IF-L1-FF-11290 L6 - In-Wall - Electr ical 10 28-Aug-25 11-Sep-25 201

IF-L1-FF-11360 L6 - Overhead - Duct Insula+on/Labeling 10 28-Aug-25 11-Sep-25 106

IF-L1-FF-11280 L6 -  In-Wall  -  Plumbing - Hot/Cold Water Plumbing 10 12-Sep-25 25-Sep-25 184

IF-L1-FF-11320 L6 - Overhead - Fire Alarm System RI/Wire Pull 10 12-Sep-25 25-Sep-25 192

IF-L1-FF-11330 L6 - Overhead - Emergency Power RI/Wire Pull 10 12-Sep-25 25-Sep-25 91

IF-L1-FF-11370 L6 - Overhead - Pipe Insula+on/Labeling 10 12-Sep-25 25-Sep-25 89

IF-L1-FF-11340 L6 - Overhead - Ligh+ng RI/Wire Pull 10 19-Sep-25 02-Oct-25 91

IF-L1-FF-11300 L6 - Overhead - Fire Sprinkler Rough In 7 26-Sep-25 06-Oct-25 89

IF-L1-FF-11610 L6 -  In-Wall  -  Plumbing - Insula+on 7 26-Sep-25 06-Oct-25 184

IF-L1-FF-11600 L6 - In-Wall - Inspec+ons 1 07-Oct-25 07-Oct-25 184

Interior FinishesInterior Finishes 204 26-Aug-25 15-Jun-26 10

L1 - Interior FinishesL1 - Interior Finishes 130 26-Aug-25 02-Mar-26 84

IF-L1-FF-4800 L1 - Hang/Tape/Finish Drywall 30 26-Aug-25 07-Oct-25 0

IF-L1-FF-4810 L1 - Interior Paint/Wall Cover ings 15 08-Oct-25 28-Oct-25 96

IF-L1-FF-4730 L1 - Overhead - Cable Tray 10 29-Oct-25 11-Nov-25 96

IF-L1-FF-4870 L1 - Casework/Millwork Install 10 29-Oct-25 11-Nov-25 104

IF-L1-FF-4770 L1 - Overhead - Low Voltage 8 12-Nov-25 21-Nov-25 96

IF-L1-FF-9690 L1 - Overhead Inspec+ons 1 24-Nov-25 24-Nov-25 96

IF-L1-FF-4880 L1 - Floor/Wall Ti le Install 15 12-Nov-25 04-Dec-25 104

IF-L1-FF-4820 L1 - Ceiling Grid - Grid Install 8 25-Nov-25 08-Dec-25 96

IF-L1-FF-4830 L1 - Ceiling Grid - Connect/Drop Diffusers 5 04-Dec-25 10-Dec-25 98

IF-L1-FF-4850 L1 - Ceiling Grid - Center Fire Sprinklers 5 04-Dec-25 10-Dec-25 98

IF-L1-FF-4860 L1 - Ceiling Grid - Low Voltage Fixture Install 6 04-Dec-25 11-Dec-25 97

IF-L1-FF-4840 L1 - Ceiling Grid - Install Light Fixtures/FA Devices 7 04-Dec-25 12-Dec-25 96

IF-L1-FF-4890 L1 - Plumbing Fixture Install 8 05-Dec-25 16-Dec-25 104

IF-L1-FF-4930 L1 - Drop Ceiling Pads 7 15-Dec-25 23-Dec-25 96

IF-L1-FF-4900 L1 - Toilet Par ++on/Restroom Specialty Install 10 12-Dec-25 26-Dec-25 104

IF-L1-FF-4920 L1 - Door/Hardware Install 6 24-Dec-25 02-Jan-26 125

IF-L1-FF-4910 L1 - Flooring Install 10 24-Dec-25 08-Jan-26 96

IF-L1-FF-4940 L1 - Construc+on Clean 10 09-Jan-26 22-Jan-26 96

IF-L1-FF-4950 L1 - McCarthy Internal Punch LIst 5 23-Jan-26 29-Jan-26 96

IF-L1-FF-4960 L1 - McCarthy Punch LIst Comple+on Period 10 30-Jan-26 12-Feb-26 96

Lobby FinishesLobby Finishes 100 08-Oct-25 02-Mar-26 84

IF-L2-CF-5810 L1 - Lobby Interior Finishes 100 08-Oct-25 02-Mar-26 84

L2 - Interior FinishesL2 - Interior Finishes 128 17-Sep-25 19-Mar-26 71

IF-L1-FF-9860 L2 - Hang/Tape/Finish Drywall 30 17-Sep-25 28-Oct-25 0

IF-L1-FF-9870 L2 - Interior Paint/Wall Cover ings 15 29-Oct-25 18-Nov-25 36

IF-L1-FF-9790 L2 - Overhead - Cable Tray 10 19-Nov-25 04-Dec-25 48

IF-L1-FF-9930 L2 - Casework/Millwork Install 10 19-Nov-25 04-Dec-25 36

IF-L1-FF-9830 L2 - Overhead - Low Voltage 8 05-Dec-25 16-Dec-25 55

IF-L1-FF-10050 L2 - Overhead Inspec+ons 1 17-Dec-25 17-Dec-25 55

IF-L1-FF-9940 L2 - Floor/Wall Ti le Install 15 05-Dec-25 26-Dec-25 36

IF-L1-FF-9950 L2 - Plumbing Fixture Install 8 29-Dec-25 08-Jan-26 36

IF-L1-FF-9880 L2 - Ceiling Grid - Grid Install 15 18-Dec-25 09-Jan-26 55

IF-L1-FF-9890 L2 - Ceiling Grid - Connect/Drop Diffusers 5 05-Jan-26 09-Jan-26 57

IF-L1-FF-9910 L2 - Ceiling Grid - Center Fire Sprinklers 5 05-Jan-26 09-Jan-26 57

IF-L1-FF-9920 L2 - Ceiling Grid - Low Voltage Fixture Install 6 05-Jan-26 12-Jan-26 56

IF-L1-FF-9900 L2 - Ceiling Grid - Install Light Fixtures/FA Devices 7 05-Jan-26 13-Jan-26 55

IF-L1-FF-9960 L2 - Toilet Par ++on/Restroom Specialty Install 10 09-Jan-26 22-Jan-26 36

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

L6 - In-Wall - Electr ical

L6 - Overhead - Duct Insula+on/Labeling

L6 -  In-Wall  -  Plumbing - Hot/Cold Water Plumbing

L6 - Overhead - Fire Alarm System RI/Wire Pull

L6 - Overhead - Emergency Power RI/Wire Pull

L6 - Overhead - Pipe Insula+on/Labeling

L6 - Overhead - Ligh+ng RI/Wire Pull

L6 - Overhead - Fire Sprinkler Rough In

L6 -  In-Wall - Plumbing - Insula+on

L6 - In-Wall - Inspec+ons

L1 - Hang/Tape/Finish Drywall

L1 - Interior Paint/Wall Cover ings

L1 - Overhead - Cable Tray

L1 - Casework/Millwork Install

L1 - Overhead - Low Voltage

L1 - Overhead Inspec+ons

L1 - Floor/Wall  Tile Install

L1 - Ceiling Grid - Grid Install

L1 - Ceiling Grid - Connect/Drop Diffusers

L1 - Ceiling Grid - Center Fire Sprinklers

L1 - Ceiling Grid - Low Voltage Fixture Install

L1 - Ceiling Grid - Install Light Fixtures/FA Devices

L1 - Plumbing Fixture Install

L1 - Drop Ceiling Pads

L1 - Toilet Par++on/Restroom Specialty Install

L1 - Door/Hardware Install

L1 - Flooring Install

L1 - Construc+on Clean

L1 - McCarthy Internal Punch LIst

L1 - McCarthy Punch LIst Comple+on Per

L1 - Lobby Interior Finishes

L2 - Hang/Tape/Finish Drywall

L2 - Interior Paint/Wall Cover ings

L2 - Overhead - Cable Tray

L2 - Casework/Millwork Install

L2 - Overhead - Low Voltage

L2 - Overhead Inspec+ons

L2 - Floor/Wall  Ti le Install

L2 - Plumbing Fixture Install

L2 - Ceiling Grid - Grid Install

L2 - Ceiling Grid - Connect/Drop Diffusers

L2 - Ceiling Grid - Center Fire Sprinklers

L2 - Ceiling Grid - Low Voltage Fixture Install

L2 - Ceiling Grid - Install Light Fixtures/FA Dev

L2 - Toilet Par++on/Restroom Specialty Insta

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

IF-L1-FF-9990 L2 - Drop Ceiling Pads 7 14-Jan-26 22-Jan-26 55

IF-L1-FF-9980 L2 - Door/Hardware Install 10 23-Jan-26 05-Feb-26 55

IF-L1-FF-9970 L2 - Flooring Install 15 23-Jan-26 12-Feb-26 66

IF-L1-FF-10000 L2 - Construc+on Clean 10 13-Feb-26 26-Feb-26 66

IF-L1-FF-10010 L2 - McCarthy Punch LIst 5 27-Feb-26 05-Mar-26 71

IF-L1-FF-10020 L2 - McCarthy Punch LIst Comple+on Period 10 06-Mar-26 19-Mar-26 71

L3 - Interior FinishesL3 - Interior Finishes 123 01-Oct-25 26-Mar-26 66

IF-L1-FF-10240 L3 - Hang/Tape/Finish Drywall 20 01-Oct-25 28-Oct-25 0

IF-L1-FF-10250 L3 - Interior Paint/Wall Cover ings 10 29-Oct-25 11-Nov-25 52

IF-L1-FF-10310 L3 - Casework/Millwork Install 5 12-Nov-25 18-Nov-25 52

IF-L1-FF-10320 L3 - Floor/Wall Ti le Install 15 12-Nov-25 04-Dec-25 136

IF-L1-FF-10170 L3 - Overhead - Cable Tray 5 05-Dec-25 11-Dec-25 48

IF-L1-FF-10330 L3 - Plumbing Fixture Install 8 05-Dec-25 16-Dec-25 136

IF-L1-FF-10210 L3 - Overhead - MEP Finishes 30 12-Dec-25 26-Jan-26 48

IF-L1-FF-10430 L3 - Overhead Inspec+ons 1 27-Jan-26 27-Jan-26 108

IF-L1-FF-10340 L3 - Toilet Par ++on/Restroom Specialty Install 10 23-Jan-26 05-Feb-26 36

IF-L1-FF-10360 L3 - Door/Hardware Install 5 06-Feb-26 12-Feb-26 55

IF-L1-FF-10350 L3 - Flooring Install - Seal Concrete Only 5 13-Feb-26 19-Feb-26 71

IF-L1-FF-10380 L3 - Construc+on Clean 5 27-Feb-26 05-Mar-26 66

IF-L1-FF-10390 L3 - McCarthy Punch LIst 5 06-Mar-26 12-Mar-26 66

IF-L1-FF-10400 L3 - McCarthy Punch LIst Comple+on Period 10 13-Mar-26 26-Mar-26 66

L4 - Interior FinishesL4 - Interior Finishes 129 15-Oct-25 17-Apr-26 50

IF-L1-FF-10620 L4 - Hang/Tape/Finish Drywall 20 15-Oct-25 11-Nov-25 0

IF-L1-FF-10630 L4 - Interior Paint/Wall Cover ings 10 12-Nov-25 25-Nov-25 47

IF-L1-FF-10690 L4 - Casework/Millwork Install 5 26-Nov-25 04-Dec-25 47

IF-L1-FF-10550 L4 - Overhead - Cable Tray 5 12-Dec-25 18-Dec-25 98

IF-L1-FF-10700 L4 - Floor/Wall Ti le Install 15 05-Dec-25 26-Dec-25 47

IF-L1-FF-10710 L4 - Plumbing Fixture Install 8 29-Dec-25 08-Jan-26 56

IF-L1-FF-10720 L4 - Toilet Par ++on/Restroom Specialty Install 10 06-Feb-26 19-Feb-26 36

IF-L1-FF-10740 L4 - Door/Hardware Install 6 20-Feb-26 27-Feb-26 50

IF-L1-FF-10590 L4 - Overhead - MEP Finishes 30 27-Jan-26 09-Mar-26 48

IF-L1-FF-10810 L4 - Overhead Inspec+ons 1 10-Mar-26 10-Mar-26 78

IF-L1-FF-10730 L4 - Flooring Install - Seal Concrete Only 10 02-Mar-26 13-Mar-26 50

IF-L1-FF-10760 L4 - Construc+on Clean 10 16-Mar-26 27-Mar-26 50

IF-L1-FF-10770 L4 - McCarthy Punch LIst 5 30-Mar-26 03-Apr-26 50

IF-L1-FF-10780 L4 - McCarthy Punch LIst Comple+on Period 10 06-Apr-26 17-Apr-26 50

L5 - Interior FinishesL5 - Interior Finishes 129 29-Oct-25 01-May-26 40

IF-L1-FF-11000 L5 - Hang/Tape/Finish Drywall 20 29-Oct-25 25-Nov-25 0

IF-L1-FF-11010 L5 - Interior Paint/Wall Cover ings 10 26-Nov-25 11-Dec-25 52

IF-L1-FF-11070 L5 - Casework/Millwork Install 5 12-Dec-25 18-Dec-25 52

IF-L1-FF-10930 L5 - Overhead - Cable Tray 5 19-Dec-25 26-Dec-25 98

IF-L1-FF-11080 L5 - Floor/Wall Ti le Install 15 29-Dec-25 19-Jan-26 47

IF-L1-FF-11090 L5 - Plumbing Fixture Install 8 20-Jan-26 29-Jan-26 51

IF-L1-FF-11100 L5 - Toilet Par ++on/Restroom Specialty Install 10 20-Feb-26 05-Mar-26 36

IF-L1-FF-11120 L5 - Door/Hardware Install 6 06-Mar-26 13-Mar-26 40

IF-L1-FF-11110 L5 - Flooring Install - Seal Concrete Only 10 16-Mar-26 27-Mar-26 40

IF-L1-FF-11140 L5 - Construc+on Clean 10 30-Mar-26 10-Apr-26 40

IF-L1-FF-11150 L5 - McCarthy Punch LIst 5 13-Apr-26 17-Apr-26 40

IF-L1-FF-10970 L5 - Overhead - MEP Finishes 30 10-Mar-26 20-Apr-26 48

IF-L1-FF-11190 L5 - Overhead Inspec+ons 1 21-Apr-26 21-Apr-26 48

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

L2 - Drop Ceiling Pads

L2 - Door/Hardware Install

L2 - Flooring Install

L2 - Construc+on Clean

L2 - McCarthy Punch LIst

L2 - McCarthy Punch LIst Comple+o

L3 - Hang/Tape/Finish Drywall

L3 - Interior Paint/Wall Cover ings

L3 - Casework/Millwork Install

L3 - Floor/Wall  Tile Install

L3 - Overhead - Cable Tray

L3 - Plumbing Fixture Install

L3 - Overhead - MEP Finishes

L3 - Overhead Inspec+ons

L3 - Toilet Par++on/Restroom Specialty In

L3 - Door/Hardware Install

L3 - Flooring Install - Seal Concrete Only

L3 - Construc+on Clean

L3 - McCarthy Punch LIst

L3 - McCarthy Punch LIst Comple+o

L4 - Hang/Tape/Finish Drywall

L4 - Interior Paint/Wall Cover ings

L4 - Casework/Millwork Install

L4 - Overhead - Cable Tray

L4 - Floor/Wall  Ti le Install

L4 - Plumbing Fixture Install

L4 - Toilet Par++on/Restroom Specialty 

L4 - Door/Hardware Install

L4 - Overhead - MEP Finishes

L4 - Overhead Inspec+ons

L4 - Flooring Install - Seal Concrete O

L4 - Construc+on Clean

L4 - McCarthy Punch LIst

L4 - McCarthy Punch LIst Compl

L5 - Hang/Tape/Finish Drywall

L5 - Interior Paint/Wall Cover ings

L5 - Casework/Millwork Install

L5 - Overhead - Cable Tray

L5 - Floor/Wall Tile Install

L5 - Plumbing Fixture Install

L5 - Toilet Par++on/Restroom Specialt

L5 - Door/Hardware Install

L5 - Flooring Install - Seal Concrete

L5 - Construc+on Clean

L5 - McCarthy Punch LIst

L5 - Overhead - MEP Finishes

L5 - Overhead Inspec+ons

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

IF-L1-FF-11160 L5 - McCarthy Punch LIst Comple+on Period 10 20-Apr-26 01-May-26 40

L6 - Interior FinishesL6 - Interior Finishes 144 19-Nov-25 15-Jun-26 10

IF-L1-FF-11380 L6 - Hang/Tape/Finish Drywall 40 19-Nov-25 19-Jan-26 0

IF-L1-FF-11310 L6 - Overhead - Cable Tray 10 20-Jan-26 02-Feb-26 0

IF-L1-FF-11390 L6 - Interior Paint/Wall Cover ings 20 06-Jan-26 02-Feb-26 0

IF-L1-FF-11460 L6 - Floor/Wall Ti le Install 10 20-Jan-26 02-Feb-26 47

IF-L1-FF-11350 L6 - Overhead - Low Voltage 8 03-Feb-26 12-Feb-26 0

IF-L1-FF-11570 L6 - Overhead Inspec+ons 1 13-Feb-26 13-Feb-26 0

IF-L1-FF-11470 L6 - Plumbing Fixture Install 12 03-Feb-26 18-Feb-26 47

IF-L1-FF-11400 L6 - Ceiling Grid - Grid Install 20 16-Feb-26 13-Mar-26 0

IF-L1-FF-11480 L6 - Toilet Par ++on/Restroom Specialty Install 10 06-Mar-26 19-Mar-26 36

IF-L1-FF-11430 L6 - Ceiling Grid - Center Fire Sprinklers 5 16-Mar-26 20-Mar-26 8

IF-L1-FF-11440 L6 - Ceiling Grid - Low Voltage Fixture Install 6 16-Mar-26 23-Mar-26 7

IF-L1-FF-11410 L6 - Ceiling Grid - Connect/Drop Diffusers 8 16-Mar-26 25-Mar-26 5

IF-L1-FF-11420 L6 - Ceiling Grid - Install Light Fixtures/FA Devices 10 16-Mar-26 27-Mar-26 3

IF-L1-FF-11510 L6 - Drop Ceiling Pads 7 30-Mar-26 07-Apr-26 3

IF-L1-FF-11450 L6 - Casework/Millwork Install 20 16-Mar-26 10-Apr-26 0

IF-L1-FF-11500 L6 - Door/Hardware Install 15 08-Apr-26 28-Apr-26 43

IF-L1-FF-11490 L6 - Flooring Install 20 13-Apr-26 08-May-26 0

IF-L1-FF-11520 L6 - Construc+on Clean 10 11-May-26 22-May-26 0

IF-L1-FF-11530 L6 - McCarthy Punch LIst 5 26-May-26 01-Jun-26 10

IF-L1-FF-11540 L6 - McCarthy Punch LIst Comple+on Period 10 02-Jun-26 15-Jun-26 10

Inspec�ons/Commissioning/Owner Move InInspec�ons/Commissioning/Owner Move In 35 11-May-26 29-Jun-26 0

A10340 Final Inspec+ons 5 26-May-26 01-Jun-26 0

A10360 Tes+ng/Balancing 30 11-May-26 22-Jun-26 5

A10370 Move In/Occupancy/Go Live 20 02-Jun-26 29-Jun-26 0

Main Mechanical RoomMain Mechanical Room 10 29-Feb-24 13-Mar-24 583

A8690 New Ac+vity 10 29-Feb-24 13-Mar-24 583

Penthouse MechanicalPenthouse Mechanical 135 19-Feb-25 28-Aug-25 211

A9880 Form/Place/Strip Concrete Mechanical Pads 7 19-Feb-25 27-Feb-25 339

A9630 Set AHU's 5 29-Apr-25 05-May-25 222

A8700 ShaJ Wall Framing 5 06-May-25 12-May-25 287

A9790 Overhead Electrical 30 06-May-25 17-Jun-25 262

A9830 Set Plumbing Equipment 5 12-Jun-25 18-Jun-25 211

A9840 Set Boilers & Mech Pumps 5 19-Jun-25 25-Jun-25 211

A9890 Connect Plumbing Equipment 10 19-Jun-25 02-Jul-25 251

A9820 Overhead HVAC 45 06-May-25 09-Jul-25 222

A9810 Overhead Mechanical 30 04-Jun-25 16-Jul-25 222

A9900 Connect Mechanical Equipment 15 26-Jun-25 17-Jul-25 211

A9800 Overhead Plumbing 30 11-Jun-25 23-Jul-25 222

A9860 HVAC Insula+on/Labeling/Tags 20 10-Jul-25 06-Aug-25 227

A9870 Piping Insula+on/Labeling/Tags 15 24-Jul-25 13-Aug-25 222

A9850 Set/Wire VFD's 20 18-Jul-25 14-Aug-25 211

A9910 Mechanical Start Up 10 15-Aug-25 28-Aug-25 211

Main Electrical RoomMain Electrical Room 45 12-Jun-25 14-Aug-25 221

A8710 Install Switch Gear 45 12-Jun-25 14-Aug-25 221

Electrical RoomsElectrical Rooms 89 19-Mar-25 23-Jul-25 237

Level 1Level 1 40 28-May-25 23-Jul-25 237

A9950 Form/Pour/Str ip Electrical Pads 2 28-May-25 29-May-25 253

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

L5 - McCarthy Punch LIst Com

L6 - Hang/Tape/Finish Drywall

L6 - Overhead - Cable Tray

L6 - Interior Paint/Wall Cover ings

L6 - Floor/Wall  Ti le Install

L6 - Overhead - Low Voltage

L6 - Overhead Inspec+ons

L6 - Plumbing Fixture Install

L6 - Ceiling Grid - Grid Install

L6 - Toilet Par++on/Restroom Specia

L6 - Ceiling Grid - Center Fire Sprink

L6 - Ceiling Grid - Low Voltage Fixtu

L6 - Ceiling Grid - Connect/Drop Di

L6 - Ceiling Grid - Install Light Fixtu

L6 - Drop Ceiling Pads

L6 - Casework/Millwork Install

L6 - Door/Hardware Install

L6 - Flooring Install

L6 - Construc+on Clean

L6 - McCarthy Punch LIst

L6 - McCarthy Punch LI

Final Inspec+ons

Tes+ng/Balancing

Move In/Occupancy/

New Ac+vity

Form/Place/Strip Concrete Mechanical Pads

Set AHU's

ShaJ Wall Framing

Overhead Electrical

Set Plumbing Equipment

Set Boilers & Mech Pumps

Connect Plumbing Equipment

Overhead HVAC

Overhead Mechanical

Connect Mechanical Equipment

Overhead Plumbing

HVAC Insula+on/Labeling/Tags

Piping Insula+on/Labeling/Tags

Set/Wire VFD's

Mechanical Start Up

Install Switch Gear

Form/Pour/Str ip Electrical Pads

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

A9930 In Wall  Electrical Rough In 5 30-May-25 05-Jun-25 253

A9920 Hang/Tape/Finish - O ne Side Only 7 06-Jun-25 16-Jun-25 253

A9940 Set Electrical Wall Panel Housings 4 17-Jun-25 20-Jun-25 259

A9960 Set/Install Transformers 10 17-Jun-25 30-Jun-25 253

A9970 Pull Wire to Panels 10 25-Jun-25 09-Jul-25 237

A9980 Install Panel Breakers/Wire 10 10-Jul-25 23-Jul-25 237

Level 2Level 2 36 19-Mar-25 07-May-25 290

A10000 In Wall  Electrical Rough In 5 19-Mar-25 25-Mar-25 270

A10010 Hang/Tape/Finish - O ne Side Only 7 26-Mar-25 03-Apr-25 280

A9990 Form/Pour/Str ip Electrical Pads 2 04-Apr-25 07-Apr-25 307

A10020 Set Electrical Wall Panel Housings 4 04-Apr-25 09-Apr-25 280

A10030 Set/Install Transformers 5 10-Apr-25 16-Apr-25 305

A10040 Pull Wire to Panels 10 10-Apr-25 23-Apr-25 280

A10050 Install Panel Breakers/Wire 10 24-Apr-25 07-May-25 290

Level 3Level 3 36 09-Apr-25 29-May-25 275

A10060 In Wall  Electrical Rough In 5 09-Apr-25 15-Apr-25 260

A10070 Hang/Tape/Finish - O ne Side Only 7 16-Apr-25 24-Apr-25 275

A10090 Form/Pour/Str ip Electrical Pads 2 25-Apr-25 28-Apr-25 292

A10080 Set Electrical Wall Panel Housings 4 25-Apr-25 30-Apr-25 275

A10100 Set/Install Transformers 5 29-Apr-25 05-May-25 292

A10110 Pull Wire to Panels 10 01-May-25 14-May-25 275

A10120 Install Panel Breakers/Wire 10 15-May-25 29-May-25 275

Level 4Level 4 36 16-Apr-25 05-Jun-25 270

A10130 In Wall  Electrical Rough In 5 16-Apr-25 22-Apr-25 260

A10140 Hang/Tape/Finish - O ne Side Only 7 23-Apr-25 01-May-25 270

A10160 Form/Pour/Str ip Electrical Pads 2 02-May-25 05-May-25 287

A10150 Set Electrical Wall Panel Housings 4 02-May-25 07-May-25 270

A10170 Set/Install Transformers 5 06-May-25 12-May-25 287

A10180 Pull Wire to Panels 10 08-May-25 21-May-25 270

A10190 Install Panel Breakers/Wire 10 22-May-25 05-Jun-25 270

Level 5Level 5 36 23-Apr-25 12-Jun-25 265

A10200 In Wall  Electrical Rough In 5 23-Apr-25 29-Apr-25 260

A10210 Hang/Tape/Finish - O ne Side Only 7 30-Apr-25 08-May-25 265

A10230 Form/Pour/Str ip Electrical Pads 2 09-May-25 12-May-25 282

A10220 Set Electrical Wall Panel Housings 4 09-May-25 14-May-25 265

A10240 Set/Install Transformers 5 13-May-25 19-May-25 282

A10250 Pull Wire to Panels 10 15-May-25 29-May-25 265

A10260 Install Panel Breakers/Wire 10 30-May-25 12-Jun-25 265

Level 6Level 6 36 30-Apr-25 19-Jun-25 260

A10270 In Wall  Electrical Rough In 5 30-Apr-25 06-May-25 260

A10280 Hang/Tape/Finish - O ne Side Only 7 07-May-25 15-May-25 260

A10300 Form/Pour/Str ip Electrical Pads 2 16-May-25 19-May-25 277

A10290 Set Electrical Wall Panel Housings 4 16-May-25 21-May-25 260

A10310 Set/Install Transformers 5 20-May-25 27-May-25 277

A10320 Pull Wire to Panels 10 22-May-25 05-Jun-25 260

A10330 Install Panel Breakers/Wire 10 06-Jun-25 19-Jun-25 260

ElevatorsElevators 100 12-Jun-25 31-Oct-25 166

Freight ElevatorFreight Elevator 43 12-Jun-25 12-Aug-25 178

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

In Wall Electrical Rough In

Hang/Tape/Finish - One Side Only

Set Electrical Wall Panel Housings

Set/Install Transformers

Pull Wire to Panels

Install Panel Breakers/Wire

In Wall Electrical Rough In

Hang/Tape/Finish - One Side Only

Form/Pour/Str ip Electrical Pads

Set Electrical Wall Panel Housings

Set/Install Transformers

Pull Wire to Panels

Install Panel Breakers/Wire

In Wall  Electrical Rough In

Hang/Tape/Finish - O ne Side Only

Form/Pour/Str ip Electrical Pads

Set Electrical Wall Panel Housings

Set/Install Transformers

Pull Wire to Panels

Install Panel Breakers/Wire

In Wall Electrical Rough In

Hang/Tape/Finish - One Side Only

Form/Pour/Str ip Electrical Pads

Set Electrical Wall Panel Housings

Set/Install Transformers

Pull Wire to Panels

Install Panel Breakers/Wire

In Wall Electrical Rough In

Hang/Tape/Finish - One Side Only

Form/Pour/Str ip Electrical Pads

Set Electrical Wall Panel Housings

Set/Install Transformers

Pull Wire to Panels

Install Panel Breakers/Wire

In Wall  Electrical Rough In

Hang/Tape/Finish - O ne Side Only

Form/Pour/Str ip Electrical Pads

Set Electrical Wall Panel Housings

Set/Install Transformers

Pull Wire to Panels

Install Panel Breakers/Wire

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)
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Activity ID Activity Name Total
Dur.

Start Finish Total
Float

Notes

A9640 Freight Elevator Install 40 12-Jun-25 07-Aug-25 166

A9650 Temp Construc+on Use Tes+ng/Permit 3 08-Aug-25 12-Aug-25 178

Passenger ElevatorPassenger Elevator 60 08-Aug-25 31-Oct-25 166

A9670 Passenger Elevator Install 60 08-Aug-25 31-Oct-25 166

Construc�on Material HoistConstruc�on Material Hoist 313 24-Jul-24 15-Oct-25 178

Material Hoist Mobilza�on/InstallMaterial Hoist Mobilza�on/Install 278 24-Jul-24 26-Aug-25 213

A8720 Design/Approval 90 24-Jul-24 27-Nov-24 346

A8740 Power/Rough In 20 02-Dec-24 30-Dec-24 346

A8730 Founda+ons 10 31-Dec-24 14-Jan-25 346

A8750 Material Hoist Erec+on/Install 15 15-Jan-25 04-Feb-25 346

A8760 Temp Enclosures 10 05-Feb-25 18-Feb-25 346

A8820 Material Hoise In-Use 158 15-Jan-25 26-Aug-25 178

Material Hoist Demobiliza�on/Patch BackMaterial Hoist Demobiliza�on/Patch Back 45 13-Aug-25 15-Oct-25 178

A8770 Material Hoist Removal 10 13-Aug-25 26-Aug-25 178

A8780 Pre-Cast Fill In 5 27-Aug-25 03-Sep-25 178

A8790 Ribbon Window Install 15 04-Sep-25 24-Sep-25 178

A8810 Remove Temp Power/Founda+ons 5 25-Sep-25 01-Oct-25 188

A8800 Patch Back Interiors 15 25-Sep-25 15-Oct-25 178

F Mar A M J Jul A S Oct N D J F Mar A M J Jul A S Oct N D Jan F Mar A M J Jul A S Oct N
2024 2025 2026

Freight Elevator Install

Temp Construc+on Use Tes+ng/Permit

Passenger Elevator Install

Design/Approval

Power/Rough In

Founda+ons

Material Hoist Erec+on/Install

Temp Enclosures

Material Hoise In-Use

Material Hoist Removal

Pre-Cast Fill In

Ribbon Window Install

Remove Temp Power/Founda+ons

Patch Back Interiors

Run Date - 05-Mar-24

Start Date - 03-Jun-22

Finish Date - 29-Jun-26

Data Date - 29-Feb-24

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

UNMC CORE Building

All Incomplete Activities
 

00 - 02 - Incomplete (NC)

 

16 of  16
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Hourly billing rates for personnel assigned to project through 12/31/2024

Name & Title McCarthy Hourly Rate

2024
Project Director 181.11$                               

Chief Estimator 155.25$                               

MEP Estimator 121.47$                               

Preconstruction Director 149.84$                               

MEP Coordinator 140.87$                               

Project Scheduler 124.35$                               

Lead Estimator 141.85$                               

Estimating Assist/Clerk 59.95$                                 

BIM Manager 115.12$                               

BIM/CAD Technician 72.51$                                 

Subsurface Utility Engineering Manager 145.00$                               

Operations Manager 140.00$                               

Field Operations Manager 130.00$                               

Field Engineer (Data Collection) 145.00$                               

Senior Utility Designator 117.00$                               

Utility Designator 107.00$                               

Senior Project Manager 153.46$                               

Project Manager 138.56$                               

Assistant Project Manager 116.80$                               

Safety Director 140.76$                               

Safety Coordinator 119.88$                               

Safety Manager 109.39$                               

Senior Superintendent 149.66$                               

Project Superintendent 127.75$                               

MEP Superintendent 130.18$                               

Construction Manager's Authorized

Personnel Rates
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Assistant Project Superintendent 114.37$                               

Project Engineer 85.17$                                 

Senior Project Engineer 99.77$                                 

Senior Civil Design Manager 130.00$                               

Civil Utility Drafter 95.00$                                 

Civil Project Administrator 90.00$                                 

IT - Software and Support  (charge applied per every CM personel mhr expended) 8.00$                                   

Project Accountant 85.17$                                 

Project Administrator 59.87$                                 

Project Coordinator / Intern 41.60$                                 

Company Vehicle Allowance (monthly) 1,000.00$                           

McCarthy Owned Pickup (monthly) 1,250.00$                           

Carpenter Foreman ** 91.11$                                 

Labor Foreman ** 66.82$                                 

Name & Title McCarthy Hourly Rate

2024
Operator 78.82$                                 

Operator - OT 102.93$                               

Operator - DT 128.23$                               

Civil Labor 60.05$                                 

Civil Labor - OT 80.44$                                 

Civil Labor - DT 100.83$                               

Civil Foreman (incl truck) 101.04$                               

Civil Foreman (incl truck) - OT 128.89$                               

Civil Foreman (incl truck) - DT 157.48$                               

Civil General Foreman (incl Truck) 134.16$                               

Civil General Foreman (incl Truck) - OT 163.28$                               

Civil Manager 150.80$                               

Equipment Name Unit Rate

SELF PERFORMED WAGE RATES

Civil Craft & Equipment Rates
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Rubber Tire Backhoe (Cat 430) Hrs 67.60$                                 

Backhoe/Mini Breaker - 1500 ft-lb Day 427.44$                               

Backhoe Compactor Day 427.44$                               

Backhoe Auger Attachment Day 244.40$                               

Skid Steer (8,000# to 12,000#) Hrs 69.68$                                 

Skid Sweeper Attachment Day 183.04$                               

Mini Excavator, 8,000# to 14,000# Hrs 67.60$                                 

Mini Excavator, 14,000# to 19,000# Hrs 74.88$                                 

135 Excavator (26,000#) Hrs 109.20$                               

200 Excavator(45,000#) Hrs 134.16$                               

300 Excavator(75,000#) Hrs 167.44$                               

400 Excavator(100,000#) Hrs 224.64$                               

200 Excavator Breaker Day 611.52$                               

300 Excavator Breaker Day 873.60$                               

400 Excavator Breaker Day 1,222.00$                           

953/963 Hilift Hrs 134.16$                               

550 HP Tractor & 30 cy Pan Hrs 361.92$                               

425 HP Tractor & 18 cy Pan Hrs 342.16$                               

40T Articulated Dump Truck Hrs 214.24$                               

40T Articulated Truck Hrs 224.64$                               

D5 Dozer w/GPS Hrs 122.72$                               

D6 Dozer w/GPS Hrs 193.44$                               

D8 Dozer w/GPS Hrs 321.36$                               

84" Ride on Compactor (11,000#) Hrs 96.72$                                 

815 Roller Hrs 208.00$                               

Trench  Compactor Day 335.92$                               

Trencher Hrs 61.36$                                 

Vactron Day 416.00$                               

Air Compressor Day 127.92$                               

Bore Rig Day 2,199.60$                           
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Mechanic Truck Hrs 67.60$                                 

Foreman/Tool Truck Hrs 21.84$                                 

Single Axle Dump Truck Hrs 40.56$                                 

Water Truck Hrs 61.36$                                 

Dingo Day 305.76$                               

Trimble Base Station & Rover Day 195.52$                               

Mobilization Equipoment (excl. heavy hauling) Hrs 130.00$                               

Shop Mobilization Misc Material / Tools Ea 208.00$                               

Haul Off Trucking - End Dump Hrs 135.20$                               

Haul Off Trucking - Side Dump Hrs 166.40$                               

Dump Fee Ea 104.00$                               

Traffic Control Day 500.00$                               

Street Plates Day 150.00$                               

Arrow Boards Day 75.00$                                 

Channelizers and Signs Day 100.00$                               

CCTV (Track Camera) Hrs 325.00$                               

CCTV (Push Camera) Hrs 135.00$                               

GPR (Multi-Channel) Hrs 275.00$                               

GPR (Push Cart) Hrs 155.00$                               

GPR (Concrete Scanner) Hrs 155.00$                               

Geophysical Investigation Equipment Hrs 45.00$                                 

Equipment Mobilization Hrs 400.00$                               

Data Collection Equipment Hrs 45.00$                                 

Note
* All Rates are subject to annual increase of 4%.
** Will provide wage rates upon finalizing individual. 
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DRAWING AND SPECIFICATION LOG 

A. SPECIFICATIONS (Including, but not limited to, Instructions to Bidders, General Conditions, 
Supplementary General Conditions and Special Conditions): 

Titled: 
UNMC / UNIVERSITEY OF NEBRASKA MEDICAL CENTER 
CORE BUILDING – PROJECT SPECIFICATIONS 
 
Prepared by: Leo A. Daly 
Dated: November 14, 2023 
 
DIVISION 00 – Procurement and Contracting Requirements 
 003132  Geotechnical Data 
 
DIVISION 01 – General Requirements 
 014000  Attachment of Statement of Special Inspections 
 
DIVISION 03 – Concrete 
 033000  Cast-In-Place Concrete 
 
DIVISION 31 – Earthwork 
 31631  Auger Cast Grout Piles 
 

B. DRAWINGS/DETAILS 

Titled: 
UNMC CORE BUILDING 
CONCEPT PRICING NARATIVE 
 
Prepared by: Leo A. Daly 
Dated:  June 26, 2023 
 
Titled:   
SCHEMATIC DESIGN DRAWINGS 

 
Prepared by: Leo A. Daly 
Dated:  June 26, 2023 

 
COVER 
NA  Cover Sheet 

 
GENERAL 
G1002  Sheet Index 
G1003  General Notes, Symbols and Abbreviations 

 
CODE REVIEW 
CR100  Life Safety Building Summary 
CR101  Life Safety Plan Level 1 
CR102  Life Safety Plan Level 2 
CR103  Life Safety Plan Level 3 
CR104  Life Safety Plan Level 4 
CR105  Life Safety Plan Level 5 
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CR106  Life Safety Plan Level 6 
 

ARCHITECTURAL 
AS101  Architectural Site Plan 
AE101  Floor Plan Level 1 
AE102  Floor Plan Level 2 
AE103  Floor Plan Level 3 
AE104  Floor Plan Level 4 
AE105  Floor Plan Level 5 
AE106  Floor Plan Level 6 
AE107  Roof Plan 
AE151  Reflected Ceiling Plan Level 1 
AE152  Reflected Ceiling Plan Level 2 
AE153  Reflected Ceiling Plan Level 3 
AE154  Reflected Ceiling Plan Level 4 
AE155  Reflected Ceiling Plan Level 5 
AE156  Reflected Ceiling Plan Level 6 
AE200  Exterior Perspectives 
AE201  Exterior Elevations 
AE211  Partial Enlarged Exterior Elevations 
AE212  Partial Enlarged Exterior Elevations 

 
INTERIORS 
IN101  Finish Plan Level 1 
IN102  Finish Plan Level 2 
IN103  Finish Plan Level 3 
IN104  Finish Plan Level 4 
IN105  Finish Plan Level 5 
IN106  Finish Plan Level 6 
IN500  Interior Finish Legend and Details 
IF101  Furniture Plan Level 2 
 
 
Titled:  
UNMC/UNIVERSITY OF NEBRASKA MEDICAL CENTER 
CORE BUILDING-MASS GRADING AND DEMOLITION PLANS 
OMAHA, NEBRASKA 
 
Prepared by: Olsson 
Dated: July 12, 2023 
 
 
C0.0 COVER SHEET 
C0.1 GENERAL NOTES 
C0.2 GENERAL NOTES 
C1.0 EXISTING CONDITIONS 
C2.0 SITE DEMOLITIO NPLAN 
C2.1 SITE DEMOLITION EROSION CONTROL PLAN 
C3.0 MASS GRADING PLAN 
C3.1 CUT FILL PLAN 
C3.2 FINAL EROSION CONTROL PLAN 
C3.4 EROSION CONTROL NOTES 
C3.5 EROSION CONTROL DETAILS 
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Titled: 
REVISION 1 - ADDENDUM NO. 1 - OWNER’S COMMENTS 
 
Prepared by: Olsson 
Dated: August 23, 2023 
 
C0.0 COVER SHEET 
C0.1 GENERAL NOTES 
C0.2 GENERAL NOTES 
C1.0 EXISTING CONDITIONS 
C2.0 SITE DEMOLITIO NPLAN 
C2.1 SITE DEMOLITION EROSION CONTROL PLAN 
C3.0 MASS GRADING PLAN 
C3.1 CUT FILL PLAN 
C3.2 FINAL EROSION CONTROL PLAN 
C3.4 EROSION CONTROL NOTES 
C3.5 EROSION CONTROL DETAILS 

 
Titled: 
UNMC CORE Building 
Report of Geotechnical Exploration 
 
Prepared by: Olsson 
Dated: November 3, 2023 

 
Titled: 
UNMC / UNIVERSITY OF NEBRASKA MEDICAL CENTER 
CORE BUILDING – AUGER CAST PILE DESIGN 
 
Prepared by: Berkel 
Dated: February 14, 2024 
 
Cover Sheet Site Plan, Table of Contents and Notes 
Dwg 1 Pile Numbering Plan 
Dwg 2  Schedule 
Structural Design Summary (pages 1-3) 
Pile Details (Pages 4-6) 
Pile Designs (Pages 7-19) 
LPILE Analysis (Page 20-40) 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve the Program Statement for the UNMC Residence Hall project 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ policy. 

 

PRESENTERS: Jeff Gold, UNMC Chancellor 

Anne Barnes, UNMC Vice Chancellor for Business and Finance 

 

PURPOSE & KEY POINTS 

As the campus student, resident, fellow, and post-doctoral population continues to grow on the 

UNMC midtown Omaha campus, there has been a significant increase in demand for on and 

near campus housing options. The proposed project is a new residential facility on the Omaha 

campus that will accommodate approximately 300 residents. The facility will provide market-

rate monthly rental rates in a mix of studio, one-bedroom, and two-bedroom units.  

UNMC or its designated partner will manage day-to-day operations and leasing for students.  

 

Project Budget $65,942,189 

 

The proposed start of construction is October 2024, and proposed occupancy is August 2026. 

 

The University of Nebraska Medical Center Residence Hall project intends to use the Internal 

Lending Program (ILP) as a funding source for this project.   

 

Annual ILP Payment $5,006,194 

 

BACKGROUND INFORMATION 

Authority to approve and execute construction contracts in excess of $5,000,000 is reserved by 

the Board of Regents.   

 

RECOMMENDATION 

The Interim President recommends approval of the program statement. 

 

 

Agenda Item XI-B-11 
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Program Statement 
Project Name:   UNMC Residence Hall 

Campus:   University of Nebraska Medical Center 

Date:      February 15, 2024 

Prepared by:     UNMC Facilities Management & Planning, Holland Basham Architects 

Campus Project No:  P-24093 

   

 

1. Introduction 

A. Background and history 

As the campus student, resident, fellow, and post-doctoral population continues to grow on the main 
UNMC midtown Omaha campus there has been a significant increase in demand for on and near 
campus housing options.  There is a long waiting list for the existing 100 plus units, 13 of which will 
be demolished as part of this project.  Additionally, through the campus master planning process, sites 
to support strong campus life experiences in a variety of settings have been defined and reviewed 
with campus leadership and included in master plan updates to the Board of Regents.  
In the Fall of 2022, a survey was sent out to the UNMC student body to assess the need for on-campus 
student housing.  76.67% of participants indicated that finding affordable housing near their campus 
was difficult. Off-site affordable housing frequently comes with increased safety concerns. New 
international students face additional challenges of no domestic rental history, no proof of credit, and 
no documentation of monthly income. Additionally, approximately 89% of participants expect 
UNMC to support short-term housing for clinical rotations in some fashion. As a result of the survey, 
UNMC should explore partnership opportunities with local developers to provide additional rental 
housing for the student population. 

 

B. Project description 

The proposed project is a new residential facility on the Omaha campus that will accommodate 
approximately 300 residents. The facility will provide market-rate monthly rental rates in a mix of 
studio, one-bedroom, and two-bedroom units. It will accommodate a grab and go dining facility with 
indoor and outdoor seating options for both residents and general UNMC users. UNMC or its 
designated partner will manage day-to-day operations and leasing for students. 
 
 
 
 

   

C. Purpose and objectives 

The purpose of the project is to address the key takeaways from the 2022 student survey previously 
referenced.  
 
The objectives of the project are to: 

1) Improve the campus life experience for both residents and general campus populations.  
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2) Embrace UNMC’s ITEACH values. 

3) Incorporate significant unique architectural features. 

 

2. Justification of the Project  

A. Data that supports the funding request 

2022 UNMC Student Housing Survey 

 

B. Alternatives considered 

Several alternate locations both close to the campus academic core and in the Saddle Creek district, 

along with other perimeter lots were considered with the chosen site being deemed the most 

appropriate ‘first move’ to establish the core elements of a campus life experience. 

 

3. Location and site considerations  

A. County:  Douglas 

 

B. Town or campus: Omaha 

 

C. Proposed site: SE corner of 39th Street & Dewey Avenue: 

  
 

D. Statewide building inventory: TBD 

 

E. Influence of project on existing site conditions 

1) Relationship to neighbors and environment 

Project site sits at the northeast edge of the existing UNMC campus, directly adjacent to 

single-family housing and UNMC’s existing residence facility to the east and 
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commercial/multi-family housing to the north. Its proximity to the Blackstone District to 

the north provides entertainment opportunities while its direct adjacencies are education 

and housing based. 

 

2)   Utilities 

The building will connect to existing adjacent power, water, natural gas, and sewer. 

 

3)   Parking and Circulation 

The parcels directly west of the project will become surface parking that connects to a 

reconfigured Lot 15E directly south. The north section of Lot 15 will be removed to 

accommodate the new building.  

 

4. Comprehensive Plan Compliance 

A. Compliance with the University of Nebraska Strategic Framework, Campus Roles and 

Mission, and Campus Strategic Plan  

University of Nebraska System: Five-Year Strategy (June 23, 2022) includes the following objectives: 

 

Strategy One: Access, Affordability, and Attainment 

The University of Nebraska System was founded on the principle that higher education should be 

accessible to all, not just a privileged few. That principle is as important today as it was more than 

150 years ago, with a college degree increasingly recognized as a vital pathway to individual and 

economic prosperity. 

Nebraskans have a basic expectation of their University: That they can attend our campuses for an 

outstanding education, at an affordable cost, where they can graduate on time and prepared for 

success in life and work. And while they’re here, we will provide them the most enriching collegiate 

experience possible, to include internships and study abroad, participation in athletics and the arts, 

and community service and research. That “whole-person” experience is what our students expect 

and deserve. 

Cost must not be a barrier for any qualified Nebraska student to attend the University. It is intentional 

that this broad theme comes first in our strategic plan. As we chart the path forward, the affordability, 

accessibility, and quality of a University of Nebraska education will continue to be our North Star. 
 

Providing additional safe, on-campus housing will enhance educational accessibility and provide an 

enriching collegiate experience. 

 

Strategy Two: Talent Development 

Nebraska’s talent needs are urgent and growing. The state will have more than 34,000 annual 

openings in high-skill, high-demand, high-wage (H3) jobs in the years ahead, and the needs exist 

across the entire state. Demand for more engineers, IT professionals, nurses, teachers, physician 

assistants, and other professions is acute. And of course, the University will lead in supporting the 

backbone of Nebraska’s workforce and economy, agriculture, by educating the next generation of 

farmers, ranchers, scientists, and others who will help feed an increasingly hungry world. 

The future of higher education will be about pathways—to college, to relevant internships and 

academic experiences, to timely graduation, and finally, to great jobs here in Nebraska. That 

includes educating more of our own Nebraska students, as well as attracting new Nebraskans to our 

state to live, work, and raise their families. 

With more skilled graduates, we’ll grow our economy, workforce, and strong communities across 

the state. 
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Additional on-campus housing will provide pathways for new residents to live, work, and raise their 

families which helps to address the talent needs across Nebraska. 

 

B. Consistency with the agency comprehensive capital facilities plan 

The comprehensive capital facilities plan has projected the use of this location for future student 

housing and academic facilities expansion in response to the identified need for additional, modern 

student housing and amenities. 

 

C. Consistency with the current version of the CCPE Project Review Criteria/Statewide Plan  

The Statewide Facilities Plan is Chapter Six of the Comprehensive Statewide Plan for Postsecondary 

Education in Nebraska. This plan includes the following goals: “Nebraskans will advocate a physical 

environment for each of the state’s postsecondary institutions that: supports its role and mission; is 

well-utilized and effectively accommodates space needs; is safe, accessible, cost effective, and well 

maintained; and is sufficiently flexible to adapt to future changes in programs and technologies.” 

 

5. Analysis of existing facilities 

A. Function and purpose of existing programs as they relate to the proposed project 

The existing campus housing buildings listed below are either on or directly adjacent to the 

proposed project site and will be demolished.  These residential buildings are typically two stories 

above grade and may include a partially below grade basement and are all at the end of useful 

service life. 

 

B. Square footage of existing areas  

 
*Estimated 10% shared use SF 

 

C. Utilization of existing space by facility, room and/or function  

Existing facilities will be demolished.  

 

D. Physical deficiencies 

The single-family housing scale of these existing buildings severely limits the quantity of units that 

can be offered in the given land area.  By demolishing these buildings and combining lots, there is 

an opportunity for an appropriately scaled campus housing solution along with supportive parking 

that starts to address the University needs. 

 

E. Programmatic deficiencies 
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Limited units / acre, no food facility offerings, no commonly shared indoor / outdoor study and 

community spaces 

 

F. Replacement cost of existing building(s)  

Estimated replacement cost of existing buildings is $250/PSF x 25,884 gross SF = $6,471,000. 

 

6. Facility Requirements and the Impact of the Proposed Project 

A. Functions and purpose of the proposed program 

1) Activity identification and analysis 

UNMC currently provides very limited on-site residential opportunities for students. The 

proposed project will provide additional campus housing opportunities for UNMC 

students. 

 

2) Projected occupancy/use levels 

The proposed project is a new residential facility on the Omaha campus that will 

accommodate approximately 300 residents. 

Personnel projections 

It is anticipated that several personnel will be needed to manage operations of the facility 

and will be supported by rental income, final projection and management methodology are 

being developed prior to occupancy. Additional personnel increases will be required to 

support the project's dining and residential functions and are TBD though will be funded 

by income produced by the operation and not state supported. 

 

 

B. Space requirements 

1) Square footage by individual areas and/or functions 

       
 

2) Basis for square footage/planning parameters  

Holland Basham Architects generated conceptual space requirements and fit plans based 

on discussions with UNMC project team, industry knowledge, and tours of similar 

facilities.  Refer to exhibit “A” for additional information. 

 

3) Square footage difference between existing and proposed areas (net and gross) 

       

 

C.  Impact of the project on existing space 
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1) Reutilization and function(s) 

N/A 

 

2) Demolition 

Partial demolition of (UNMC parking) lot 15 & the seven existing buildings listed in 

section 5B along with their adjacent drives, garages, utilities, landscaping and sidewalks.  

 

3) Renovation 

N/A 

 

7. EQUIPMENT REQUIREMENTS 

A. List of available equipment for reuse 

N/A 

 

B. Additional Equipment  

1) Fixed equipment 

Fixed equipment will be evaluated during design and may include AV equipment in 

Scott Scholars, Grab & Go Dining, and other amenity spaces. 

 

2) Movable equipment 

Movable equipment will be evaluated during design and may include furniture for 

lounge and study spaces, marker boards, office furniture, and dining space furniture. 

 

3) Special or technical equipment 

Special and Technical Equipment will be evaluated during design and may include grab 

& go dining stations and various cafe items. 

 

 

8. SPECIAL DESIGN CONSIDERATIONS  

A. Construction Type  

The building will be in conformance with the 2018 International Building Code (IBC), per 

UNMC/Nebraska Medicine project design guidelines. The anticipated construction type utilizes 

podium construction, with four levels of Type V over two levels of Type IA. The project will 

include an NFPA 13 sprinkler system.  

The residential units will consist of traditional wood framing, batt insulation, exterior sheathing, 

and interior gypsum board. The spaces within the Type 1A structure will consist of metal stud 

framing, batt insulation, exterior & interior gypsum sheathing. Exterior materials will be 

incorporated with UNMC guidance.  

The residential units will consist of LVT and carpet floor finishes with a gypsum board ceiling. 

The common areas will consist of concrete, tile, LVT, and carpet flooring. Some areas may include 

exposed structure, HVAC systems, and utility piping. 

 

B. Heating and Cooling Systems 

The building will connect to existing adjacent power, water, natural gas, and sewer.  The project 

may tie into existing UNMC central utilities in the future. 
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C. Plumbing System 

All new plumbing fixtures will be provided with new hot water, cold water, hot water recirculation, 

and sanitary drain/vent as required. 

 

D. Electrical System 

All lighting will be LED for energy efficiency and low maintenance. 

 

E. Life Safety/ADA 

The project will be in conformance with the 2012 NFPA 101 Life Safety Code, the 2010 ADA 

Standards for Accessible Design, and ICC/ANSI A117.1-2009 Accessible and Usable Buildings 

and Facilities, per UNMC/Nebraska Medicine project design guidelines. 

 

F. Security 

Security cameras and systems will be provided. Access control will be provided at exterior doors, 

residential amenity spaces, Scott Scholars space, and others as determined during design. 

 

G. Sustainability 

The project will meet the University of Nebraska’s requirements to be LEED Certifiable. 

 

H. Historic or architectural significance 

The site does not contain any historic or architecturally significant buildings.  

 

I. Artwork 

The State of Nebraska 1% for Art Program requirement is applicable.  

 

J. Phasing 

The project is planned to be constructed and occupied in a single phase. 

 

K. Future Work 

The lots at the northeast corner of the project site and the proposed parking lot to the west provide 

potential opportunities for future expansion. 

 

L. Audio Visual and Telecommunications Systems 

To be determined in accordance with UNMC guidance.  

 

9. PROJECT BUDGET & FISCAL IMPACT 

A. Cost Estimate Criteria 

1) Identify recognized standards, comparisons and sources  

A team consisting of Rainwood Development Partners, Burlington Capital, and Holland 

Basham Architects developed an initial cost estimate based upon other similar project 

types along with input from local General Contractors. 

 

2) Identify year and month on which estimates are made and inflation factor used 

March 2023 with escalation assumed to midpoint of construction in 2025. 
 

3) Net and gross square feet 
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4) Project cost per net and gross square foot  

$450.42 / NSF 

$321.67 / GSF  
  

5) Construction cost per gross square foot:  $283.51 /GSF 

 

B. Total project cost 

 

 

C.  Fiscal impact based on first full year of operations  

1) Estimated additional operational and maintenance costs per year  

$940,000 of estimated annual operational and maintenance costs will be supported by 

rental income with no state appropriation requested.  

2) Estimated additional programmatic costs per year 

No additional programmatic costs are anticipated. 

 

D. Fiscal impact based on annual assessment 
 
Annual 2% depreciation assessment contribution by UNMC is not applicable for this project.  

 

10. FUNDING 

A. Total funds required:  $65,942,189 

B. Project funding sources 
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C. Fiscal year expenditures 

 

FISCAL YEAR EXPENDITURES 

FY2023-2024 $4,501,659  

FY2024-2025 $23,788,849  

FY2025-2026 $31,901,102  

FY2027-2028 $5,750,579  

 
 

11.  TIMELINE 

A. Program Statement April 2024 

B. External Selections – Design team     October 2023 

C. Construction Documents                 November 2024 

D. GMP Execution   October 2024 

E. Start of Construction  October 2024 

F. Completion of Construction  July 2026 

G. Occupancy  August 2026

  

 

12.  HIGHER EDUCATION SUPPLEMENT 

A. Coordinating Commission for Postsecondary Education (CCPE) Review 

CCPE review is required. 

 

B. Method of Contracting  

1) Identify method 

Construction Manager at Risk (CMR) 

 

2) Provide rationale for method selection 

This contracting method is recommended due to the unpredictable inflation trends in the  

construction field at this time. This process assures the project can be designed and  

completed within the established budget. CMR allows for the contractor to be  

involved during the design process to assist with budgeting along the way. It also allows 

for construction to begin earlier as the project can be issued in separate packages to speed 

up the project timeline. 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve naming the Ice Rink at Baxter Arena the “Michael Kemp Ice 

Rink” at UNO and waiving the restriction on naming in honor of a 

current University employee set forth in Regents Policy 6.2.7(4)(b) 

 

 Review X Review + Action  Action  Discussion 

 

   This is a report required by Regents’ policy. 

 

PRESENTERS: Joanne Li, Chancellor 

Adrian Dowell, Vice Chancellor and Director of Athletics 

 

PURPOSE & KEY POINTS 

Pursuant to Regents’ Policy 6.2.7(3), Interim President Kabourek and Chancellor Li have 

approved the naming of the ice rink at Baxter Arena, The Michael Kemp Ice Rink at Baxter 

Arena (public name – Kemp Ice at Baxter Arena). 

 

Michael Kemp (Mike) served as the first head coach of the University of Nebraska at Omaha’s 

(UNO) Hockey program, helping start the program and developed it into a national power over 

his 12-year tenure. From its inaugural season in 1997 to its first year in a conference, the 

Mavericks established themselves as a tough opponent as it defeated 11 of 12 CCHA opponents 

while ending the season with a runner-up finish during the conference tournament.  

For his work, Coach Kemp was named as a finalist for the CCHA Coach of the Year Award and 

a finalist for the Spencer Penrose Trophy which honors the National Coach of the Year. He was 

also named a finalist for both awards on two other occasions, making him a finalist three times 

in his 12 years behind the bench at UNO. Coach Kemp was awarded the CCHA Coach of the 

Year in 2005 when UNO was the most improved team in college hockey, winning eleven more 

games than the previous season and finishing 4th in the CCHA, advancing to the CCHA Super 

Six Championship Tournament.  

Many highlights marked the history of Maverick hockey under his direction. The 2000-01 team 

posted 24 wins, the most in a single season in UNO hockey history and a record that still stands 

today. The 17-5-0 home record that the team achieved at the Civic Auditorium is also the best 

home record in program history. The team ended that season ranked 13th in the nation. In 2003, 

the program closed out its six-year run at the Omaha Civic Auditorium having sold out 131 

consecutive games at 8,314 attendance per game. In 2005-06 - the Mavericks ninth season - the 

team made its 1st ever appearance in the NCAA Tournament which, at the time, was the fastest 

a program had qualified for the NCAA Tournament from its inception.  
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In Coach Kemp's tenure at the helm of the Maverick hockey program, the Mavericks became a 

national leader in college hockey attendance, a tradition that even continues today as UNO 

ranks 4th nationally. In 2009 Mike transitioned to the Associate Athletic Director role at UNO, 

serving as the administrator for the hockey program in addition to overseeing facilities and 

event management. His facility management responsibilities placed him in a position to oversee 

the design and construction of several landmark campus athletic facilities such as the Hamilton 

Academic Excellence Room (2011), the conversion of Caniglia Field into one of the premier 

soccer facilities in college athletics (2012) and the design and construction of Baxter Arena 

(2011-15) where he also served as the General Manager.   

Mike Kemp has been involved with college hockey at the national level for nearly 50 years; a 

career crowned by his service on the NCAA Division I Men's Ice Hockey Committee including 

as Chairman in 2021, Vice President of the American Hockey Coaches Association Board of 

Governors and induction into the Omaha Hockey Hall of Fame and Omaha Sports Hall of Fame 

in 2013.   

The University of Nebraska at Omaha, Maverick Hockey program, and the sport of college 

hockey would not be where it is today without the impactful contributions of Mike. For these 

reasons, UNO is requesting the Board of Regents to approve the naming of the ice rink at 

Baxter Arena in honor of Michael Kemp, head coach of Maverick Hockey (1996-2009). 

 

In accordance with subsection (4)(b) of the aforementioned Regents Policy, this designation 

request comes from donors who have made significant contributions to Baxter Arena and to 

UNO Athletics. 
      

RECOMMENDATION 

The Interim President recommends approval of this naming request. 

 

 

 

 

 

Page 251 of 318



 

BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Report on renaming the UNO Center for Afghanistan Studies to the 

UNO Center for Afghanistan and Regional Studies in the International 

Programs Department 

 

X Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

 

PURPOSE & KEY POINTS 

 

The Center for Afghanistan Studies is no longer solely focused on Afghanistan. Current 

activities, engagements, and grants include countries in Central and South Asia. As such, UNO 

requests that the Center be renamed so as to better align its name with its current broader scope 

and mission. 

 

BACKGROUND INFORMATION 

 

Section 2.6.1 of the Board of Regents Policies provides that the generic naming and renaming of 

academic organizational units, “…shall be approved by the Chancellor responsible for the unit 

and the President.  Such naming shall be reported to the Board of Regents.” 

 

RECOMMENDATION 

  

The Interim President approved the name change on March 15, 2024. 
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UNO Center for Afghanistan Studies 

UNO resource for research, community collaboration, and activities on Afghanistan and the region 
of Central Asia and South Asia, CASA 

• No state funds are allocated to the Center for Afghanistan Studies. 
• Has been a successful recipient of federal grants since its establishment. 
• Celebrated 50-year anniversary of the Center in 2022. 
• Received the most federal external funding of any UNO unit in 2022-23. 
• Has brought in over $9 million in federal grants since 2016. 
• Partners with university faculty and programs on collaborative grants. 
• Has expanded its scope to cover the countries and Central and South Asia 
• Offers university courses on the region’s politics and natural resources. 
• Offers short-term immersion trainings for employees of the federal government who require 

SME on Afghanistan and the region.  
• Has extensive media engagement at local and global levels providing analysis and expertise 

on the situation in Afghanistan and the region.  
• Conducts the annual Central Asia-South Asia week of activities for UNO students and 

community members to raise awareness and provide educational opportunities. 
• Recently established a consortium of Nebraska based agencies and business working with 

Afghan refugees which facilitated better communication among various stakeholders in 
Nebraska and Western Iowa. 

• Funding received from Nebraska Department of Education (2023-24) to train OPS, LPS and 
Millard Public School teachers about Afghan culture and history and the educational needs 
of Afghan refugee students.  

• The Center has implemented higher education development projects in Afghanistan, 
Pakistan, Kazakhstan, India, Tajikistan, and Uzbekistan.  

• Currently active in projects and grants across the region.  
• Established partnership with universities in Uzbekistan, Kazakhstan, Pakistan, Afghanistan 

and India.  
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Report on renaming the Master of Science (MS) in Genetics, Cell 

Biology, and Anatomy to the MS in Molecular Genetics and Cell 

Biology at UNMC 

 

X Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

 

PURPOSE & KEY POINTS 

 

The current program name no longer aligns with the curriculum being offered and research 

areas being studied.  The proposed name, MS in Molecular Genetics and Cell Biology, will 

better communicate the program’s disciplinary areas to students and matches the name used for 

the associated PhD degree. 

 

BACKGROUND INFORMATION 

 

Section 2.6.1 of the Board of Regents Policies provides that the generic naming and renaming of 

academic organizational units, “…shall be approved by the Chancellor responsible for the unit 

and the President.  Such naming shall be reported to the Board of Regents.” 

 

RECOMMENDATION 

  

The Interim President approved the name change March 15, 2024. 
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Office of the Senior Vice Chancellor for Academic Affairs 

987810 Nebraska Medical Center  |  Omaha, NE 68198-7810  |  402.559.5130   

unmc.edu/academicaffairs 

January 30, 2024 

 

Jeffrey Gold 

Chancellor, UNMC 

Executive Vice President and Provost 

Dean, Graduate College 

University of Nebraska 

3835 Holdrege Street 

Lincoln, NE  68583 

 

 

Dear Chancellor Gold: 

 

I am writing to request a name change of the MS program in Genetics, Cell Biology, and Anatomy offered through 

Graduate Studies at the University of Nebraska Medical Center. Several years ago, we began a process of 

realigning many of our basic science research PhD programs under one umbrella program, the Interdisciplinary 

Graduate Program in Biomedical Sciences (IGBPS). This umbrella program has several sub-plans where the 

content of these former programs has been incorporated. A name change from the MS in Genetics, Cell Biology, 

and Anatomy to the MS program in Molecular Genetics and Cell Biology will better align with the content of the 

curriculum, as well as reflect the name of the PhD sub-plan under IGPBS in this area. 

 

This has been reviewed and approved by the UNMC Graduate Council. We are requesting your review and 

approval as Chancellor so that the Office of the Provost can coordinate consideration by the Executive Graduate 

Council, Chief Academic Officers, and the President. 

 

 

Sincerely, 

 

 

 

 

H. Dele Davies, MD, MS, MHCM 

Senior Vice Chancellor 

Dean, Graduate Studies 

University of Nebraska Medical Center 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Report on renaming the Master of Science (MS) in Pathology and 

Microbiology to the MS in Immunology, Pathology, and Infectious 

Diseases at UNMC 

 

X Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

 

PURPOSE & KEY POINTS 

 

The current program name no longer aligns with the curriculum being offered and research 

areas being studied.  The proposed name, MS in Immunology, Pathology, and Infectious 

Diseases, will better communicate the program’s disciplinary areas to students and matches the 

name used for the associated PhD degree. 

 

BACKGROUND INFORMATION 

 

Section 2.6.1 of the Board of Regents Policies provides that the generic naming and renaming of 

academic organizational units, “…shall be approved by the Chancellor responsible for the unit 

and the President.  Such naming shall be reported to the Board of Regents.” 

 

RECOMMENDATION 

  

The Interim President approved the name change on March 15, 2024. 

Agenda Item XI-C-3  
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Office of the Senior Vice Chancellor for Academic Affairs 

987810 Nebraska Medical Center  |  Omaha, NE 68198-7810  |  402.559.5130   

unmc.edu/academicaffairs 

January 30, 2024 

 

Jeffrey Gold 

Chancellor, UNMC 

Executive Vice President and Provost 

Dean, Graduate College 

University of Nebraska 

3835 Holdrege Street 

Lincoln, NE  68583 

 

 

Dear Chancellor Gold: 

 

I am writing to request a name change of the MS program in Pathology and Microbiology offered through 

Graduate Studies at the University of Nebraska Medical Center. Several years ago, we began a process of 

realigning many of our basic science research PhD programs under one umbrella program, the Interdisciplinary 

Graduate Program in Biomedical Sciences (IGBPS). This umbrella program has several sub-plans where the 

content of these former programs has been incorporated. A name change from the MS in Pathology and 

Microbiology to the MS program in Immunology, Pathology, and Infectious Diseases will better align with the 

content of the curriculum, as well as reflect the name of the PhD sub-plan under IGPBS in this area. 

 

This has been reviewed and approved by the UNMC Graduate Council. We are requesting your review and 

approval as Chancellor so that the Office of the Provost can coordinate consideration by the Executive Graduate 

Council, Chief Academic Officers, and the President. 

 

 

Sincerely, 

 

 

 

 

H. Dele Davies, MD, MS, MHCM 

Senior Vice Chancellor 

Dean, Graduate Studies 

University of Nebraska Medical Center 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Report on dissolution of joint Juris Doctorate (JD)-Master of Public 

Health (MPH) offering at UNL and UNMC 

 

X Review  Review + Action  Action  Discussion 

 

   This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

 

PURPOSE & KEY POINTS 

 

The JD-MPH dual degree program was initially created with the idea that receiving two 

coordinated degrees would attract students with an interest in public health law into the MPH 

program.  The curriculum of these two separately accredited programs, however, does not mesh 

well enough to offer any advantages to students versus enrolling in the degrees as totally 

separate programs.  As such, since its creation, there have not been any students in the dual 

degree program. 

 

BACKGROUND INFORMATION 

 

On October 26, 2012, a Memorandum of Understanding (MOU) detailing the establishment of 

the dual JD-MPH degree program was reported to the Board. 
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FTE Savings

Reduction in Faculty**

Reduction in Staff**

All Other Savings***

Total Annual Savings -$               

AY 2024 AY 2023 AY 2022 AY 2021 AY 2020 Total
Number of Majors 0 0 0 0 0
Number of Degrees Granted* 0 0 0 0 0 0

*Annual Savings at Teachout; **Total salary and benefits for the time period specified; ***Total any additional savings on an annualized basis.

 AAU Recognition Potential Impact: [   ]Very Negative    [   ]Negative    [ X ]None    [   ]Positive    [   ]Very Positive                         [   ]Not Applicable

AAU Recognition Criterion Impacted (If any): Not Applicable

For Degrees: Program Enrollment

Brief Explanation

*Estimated for the current AY

Transitioned/Eliminated Programs or Organizational Units
UNMC-The joint JD-MPH dual degree will no longer be offered

Date of First Offering and Org. Unit Establishment:
If a degree, estimated date of final teachout:

2012
none

Annual Program Savings*
The JD-MPH was initiated in fall 2012. It was designed for students who desire 
specialized expertise and training in public health law. The curriculum included the 
sharing of elective coursework, which reduced the total number of credit hours 
required to complete both degrees. However, the curriculum requirements and 
accreditation bodies of both individual programs made it challenging to develop a 
feasible plan for students, leading to a lack of interest among students. In preparation 
for a re-accreditation site visit at COPH, we approached the COL multiple times from 
2021 through 2023 regarding a decision to either update the curriculum or discontinue 
the program. There did not appear to be interest on behalf of COL to update the 
curriculum, so the decision was made to discontinue the dual-degree program to 
ensure compliance with accreditation standards at COPH.

Reductions at Teachout
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Office of the Senior Vice Chancellor for Academic Affairs 

987810 Nebraska Medical Center  |  Omaha, NE 68198-7810  |  402.559.5130   

unmc.edu/academicaffairs 

February 7, 2024 

 

Jeffrey Gold 

Chancellor, UNMC 

Executive Vice President and Provost 

University of Nebraska 

3835 Holdrege Street 

Lincoln, NE  68583 

 

 

Dear Chancellor Gold: 

 

I am forwarding you the materials requesting to discontinue the Juris Doctorate/Master of Public Health dual 

degree program. This program was in collaboration with UNL.  

 

The JD/MPH dual degree program was initially created with the idea that a dual degree program would attract 

students with an interest in public health law to the MPH program. Since creation, there have not been any 

students in the dual degree program. Neither college considers this dual degree program a good fit. The COPH 

Curriculum Committee and UNL have reviewed and approved this discontinuation. Both individual programs will 

remain, this request is only deletion of the formal dual degree program.  

  

This proposal has been reviewed and has our approval. We are requesting your review and approval as 

Chancellor so that the Office of the Provost can coordinate consideration by the Chief Academic Officers, and that 

it be reported to the Board of Regents at an upcoming meeting. 

 

 

Sincerely, 

 

 

 

 

H. Dele Davies, MD, MS, MHCM 

Senior Vice Chancellor 

University of Nebraska Medical Center 
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October 9, 2023 

 

 

Nicole Kolm Valdivia 

Assistant Dean for Academic Affairs 

University of Nebraska Medical Center College of Public Health 

984355 Nebraska Medical Center 

Omaha, NE 68198-4355 

 

Subject:  Discontinuation of JD-MPH 

 

 

Dear Assistant Dean Kolm Valdivia, 

 

The University of Nebraska College of Law supports discontinuation of the Juris Doctor-

Master of Public Health (JD-MPH) dual degree program. No active students at the College of 

Law will be impacted by the discontinuation of this program. The College of Law faculty has 

voted unanimously to discontinue this dual degree program. 

 

 

Kind regards, 

 

 

 

Richard Moberly 

Dean 

Richard C. and Catherine S. Schmoker Professor of Law 
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College of Public Health, Office of the Dean 
984355 Nebraska Medical Center |  Omaha, NE 68198-4355  |  402.559.4394  |  Nicole.kolmvaldivia@unmc.edu 
unmc.edu 

To: Professor Anthony Schutz, Associate Dean for Faculty, University of Nebraska College of Law 

From: Nicole Kolm Valdivia, Assistant Dean for Academic Affairs, University of Nebraska Medical Center 
College of Public Health 

Date: May 24, 2023 

Subject: Discontinuation of JD-MPH 

The College of Public Health at the University of Nebraska Medical Center supports discontinuation of 

the Juris Doctor-Master of Public Health (JD-MPH) dual degree program. No active students at UNMC 

will be impacted by the discontinuation of this program, as no students have opted to pursue it since 

its inception.  

Please do not hesitate to contact me with questions. 

Sincerely, 

Nicole Kolm Valdivia, PhD, MPH 

Assistant Dean for Academic Affairs 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Academic Affairs April 19, 2024 

 

AGENDA ITEM: Quarterly Personnel Report for October, November, and December 2023 

 

X Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ Policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost 

 

PURPOSE & KEY POINTS 

 

Attached is a series of reports on personnel actions taken on a University of Nebraska campus 

or system office and approved by the appropriate Chancellor or President during the fourth 

quarter of 2023. 

 

BACKGROUND INFORMATION 

 

On December 10, 1994, the Board of Regents amended Section 3.2 of the Bylaws of the Board 

of Regents to delegate to the President, or administrative officers designated by the President, 

authority to make appointments in the Academic-Administrative staff to faculty positions and to 

administrative positions below the rank of Dean and equivalent ranks.  Executive Memorandum 

No. 13 subsequently delegated authority to the Chancellors to make Academic-Administrative 

appointments below the level of Dean.  Such appointments at the rank of assistant professor or 

above are required by the Bylaws of the Board of Regents to be reported to the Board after each 

quarter and maintained on file as a public record in the Office of the Corporation Secretary. 
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NAME UNIT TITLE APPT TYPE BEGIN DATE END DATE SALARY FY/AY FTE

Dunehoo, Andrew L Museum of Nebraska Art Director/Curator of MONA Special 11/6/2023 125,000 FY 1.00

Sanchez, Augustine M Residence Life Dir Community Standards & Stu Conduct Other 11/6/2023 62,500 FY 1.00

PERSONNEL REPORT
10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA AT KEARNEY
NEW APPOINTMENTS
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Action   NAME TITLE APPT TYPE BEGIN DATE END DATE SALARY FY/AY FTE
09/13 Bennett, Sara A Director, CERD Other 10/2/2023 75,000 FY 1.00
09/07 Lofton, Kevin L Head Mens Basketball Coach Special 11/30/2023 109,384 FY 1.00

Special Projects Coordinator Special 12/1/2023 2/29/2024 109,384 FY 1.00
09/07 Majocha, Kristen Professor Continuous 10/11/2023 90,147 AY 1.00

Professor Continuous 10/10/2023 90,147 AY 1.00
09/22 Reynolds, Travis J Director, Sponsored Programs Special 10/1/2023 75,000 FY 1.00

Interim Asst VC Research & Creative Activity Special 9/30/2023 72,100 FY 1.00
09/26 Young Jr, Wilbert R Assistant Men's Basketball Coach Other 11/30/2023 40,000 FY 1.00

Interim Head Mens Basketball Coach Special 12/1/2023 6/30/2024 80,000 FY 1.00
09/07

09/13

09/22

09/26

Reappointment

Advance W/in Unit Rate Chg - C

Advance W/in Unit Rate Chg- NC

Communication

Sponsored Programs & Rsch Dev

Mens Basketball

PERSONNEL REPORT
10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA AT KEARNEY
ADJUSTMENTS

Position Add/Change

UNIT
Cntr for Entrepreneurship & Rural De

Mens Basketball

Intercollegiate Athletics
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NAME UNIT TITLE APPT TYPE BEGIN DATE END DATE SALARY FY/AY FTE

Beegum, Sahila Water Center Rsch Asst Professor Special 10/1/2023 9/30/2026 83,000 FY 1.00

Coll, James P Office of University Communication Chief Communication & Marketing Officer Special 11/13/2023 250,000 FY 1.00

Franks, Ernest T Office of the Chancellor Director for University Relations Special 11/1/2023 180,000 FY 1.00

Morrison, Brian J M Office of the Chancellor Director for External Relations Special 12/1/2023 180,000 FY 1.00

Reece, Tessa B NE Ext Engagement Zone 3 Asst Exten Educator Special 10/1/2023 57,800 FY 1.00

Ribeiro, Matheus G NE Ext Engagement Zone 10 Asst Exten Educator Special 11/1/2023 68,000 FY 1.00

PERSONNEL REPORT
10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA-LINCOLN
NEW APPOINTMENTS
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Action   NAME UNIT TITLE APPT TYPE BEGIN DATE END DATE SALARY FY/AY FTE
09/07 Abrica, Elvira J College of Education & Human Sci CEHS Professorship Special 11/13/2023 8/18/2024 10,000 AY 0.00

Educational Administration Associate Professor Continuous 11/13/2023 25,606 AY 0.30

Associate Professor Continuous 11/12/2023 85,353 AY 1.00

Chairperson Special 11/13/2023 8/18/2024 74,747 AY 0.70
09/07 Bathke, Deborah J School of Natural Resources Rsch Assoc Professor Special 11/15/2023 5/15/2024 45,937 FY 0.50

Rsch Assoc Professor Special 11/14/2023 91,873 FY 1.00

Interim Director NSCO Special 11/15/2023 5/15/2024 45,937 FY 0.50
09/07 Elliott, Megan K Carson Ctr for Emerging Media Arts Endowed Director Special 11/1/2023 15,000 FY 0.00

Director Special 223,523 FY 1.00

Director Special 223,523 FY 1.00
09/07 Ianno, Natale Joseph Electrical & Computer Engineering Professor Continuous 176,685 AY 1.00

Professor Continuous 176,685 AY 1.00
College of Engineering Lott Professorship Special 10/1/2023 6/30/2027 10,000 AY 0.00

Lott Professorship Special 9/30/2023 10,000 AY 0.00
09/10 Johnson, Allison E School of Biological Sciences Research Assistant Professor Special 10/1/2023 6/30/2026 58,413 FY 1.00

Research Assistant Professor Special 9/30/2023 58,413 FY 1.00
06/03 Malakar, Arindam Water Center Rsch Asst Professor Special 10/1/2023 4/30/2025 79,000 FY 1.00

Rsch Asst Professor Special 9/30/2023 73,872 FY 1.00
09/13 Maxey-Harris, Charlene University Libraries Associate Dean Special 10/1/2023 9/30/2028 113,422 FY 1.00

Associate Dean Special 9/30/2023 113,422 FY 1.00
09/07 Messersmith, Jake G Management Associate Professor Continuous 10/1/2023 80,032 AY 0.40

Associate Professor Continuous 9/30/2023 200,081 AY 1.00

Chairperson Special 10/1/2023 5/15/2026 140,057 AY 0.60
09/13 Rault, Leslie C Entomology Rsch Asst Professor Special 11/1/2023 9/30/2024 61,838 FY 1.00

Rsch Asst Professor Special 10/31/2023 61,838 FY 1.00
09/07 Schnable, James C Agronomy & Horticulture Prfsp/NE Corn Checkoff Pres Chair Special 10/1/2023 9/30/2028 30,000 AY 0.00

Professor Continuous 10/1/2023 148,306 AY 1.00

Professor Continuous 9/30/2023 148,306 AY 1.00

Prfsp/Charles O Gardner Special 9/30/2023 10,000 AY 0.00

PERSONNEL REPORT
10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA-LINCOLN
ADJUSTMENTS
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Action   NAME UNIT TITLE APPT TYPE BEGIN DATE END DATE SALARY FY/AY FTE

PERSONNEL REPORT
10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA-LINCOLN
ADJUSTMENTS

29/01 Spiegel, Amy N Method & Eval Research Core Facility Research Associate Professor Special 10/24/2023 4/30/2024 45,691 FY 0.16

Research Associate Professor Special 10/23/2023 45,691 FY 0.20
09/10 Swanson, Rebecca D 4-H Youth Development Exten Asst Professor Special 10/19/2023 10/18/2024 75,800 FY 1.00

Exten Asst Professor Special 10/18/2023 73,950 FY 1.00
09/07 Wilhelm, Robert G Office of the Chancellor Special Assistant to the Chancellor Special 10/9/2023 1/14/2024 360,705 FY 1.00

Research Vice Chanc - Research & Economic Develop Special 10/8/2023 360,705 FY 1.00

Kate Foster Professorship Special 10/9/2023 1/14/2024 10,000 FY 0.00

Kate Foster Professorship Special 10/8/2023 10,000 FY 0.00
06/00 Zhou, You Vet & Biomedical Sciences Rsch Professor Special 10/1/2023 128,950 FY 1.00

Rsch Professor Special 9/30/2023 117,903 FY 1.00
06/00 Error Correction

06/02 Performance Adjustment

06/03 External (Market) Adjustment

09/07 Position Add/Change

09/09 Other Status Change

09/10 Extension of Appointment

09/13 Reappointment

29/01 Change Employment %
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NAME UNIT TITLE APPT TYPE BEGIN DATE END DATE SALARY FY/AY FTE

Al-Sadi, Rana Int Med GI Asst Professor Health Prof 10/1/2023 6/30/2028 60,000 FY 1.00

Int Med GI Research Scientist Special 10/1/2023 6/30/2024 63,000 FY 0.00

Aslam, Scherherzade Pediatrics Gastroent Asst Professor Health Prof 12/1/2023 6/30/2028 57,000 FY 1.00

Bothwell, Alfred Pathology/Microbiology Professor Continuous 12/1/2023 80,000 FY 1.00

Pathology/Microbiology Research Scientist Special 12/1/2023 6/30/2024 136,000 FY 0.00

Dickey, Brittney L COPH Epidemiology Asst Professor Health Prof 10/1/2023 6/30/2028 110,000 FY 1.00

Gorantla, Ramakrishna Sai Int Med Cardiovascular Medicine Asst Professor Health Prof 12/1/2023 6/30/2028 45,000 FY 1.00

Gordon, Denai Family Medicine Asst Professor Health Prof 10/1/2023 6/30/2028 55,000 FY 1.00

Htun, Zin Mar Int Med Pulmonary Asst Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00

Kuhlmann Capek, Maggie J Obstetrics/Gynecology Asst Professor Health Prof 11/27/2023 6/30/2028 45,000 FY 1.00

Kussman, Ashleigh M Pediatrics Hematology/Oncology Asst Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00

Liu, Ruirui Radiation Oncology Asst Professor Special 11/13/2023 60,000 FY 1.00

Radiation Oncology Research Scientist Special 11/13/2023 6/30/2024 135,000 FY 0.00

Mathew, Smitha E Orthopaedic Surgery Asst Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00

Mulder, Michelle B Surgical Oncology Asst Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00

Obermeier Schneider, Erin COPH Health Promotion Asst Professor Health Prof 11/1/2023 6/30/2026 100,000 FY 1.00

Robinson, Lisa J Pathology/Microbiology Asst Professor Health Prof 11/1/2023 6/30/2028 60,000 FY 1.00

Rupp, Austin B Int Med Hospital Medicine Asst Professor Special 10/1/2023 45,000 FY 1.00

Scalzo, Anthony J Neurological Sciences Professor Special 10/1/2023 12,500 FY 0.05

Sweasy, Joann B Eppley Inst Faculty Director Special 11/1/2023 300,000 FY 1.00

Eppley Inst Faculty Professor Continuous 11/1/2023 350,000 FY 0.00

Eppley Inst Faculty Robert Myrna Krohn Chair in Cncr Rsch Special 11/1/2023 10/31/2028 60,000 FY 0.00

Walters, Ashley W Psychiatry Asst Professor Special 10/1/2023 11,250 FY 0.25

PERSONNEL REPORT
10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA MEDICAL CENTER
NEW APPOINTMENTS
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Action   UNIT TITLE APPT TYPE BEGIN DATE END DATE SALARYFY/AYFTE
09/07 MMI Administration Interim Medical Director Special 10/1/2023 10,000 FY 0.00

MMI Genetic Medicine Asst Professor Special 10/1/2023 153,393 FY 1.00

Asst Professor Special 9/30/2023 153,393 FY 1.00

Interim Director of Genetic Medicine Special 10/1/2023 18,000 FY 0.00

Interim Director of Genetic Medicine Special 9/30/2023 18,000 FY 0.00
29/01 COPH Epidemiology Professor Special 10/1/2023 6/30/2024 240,747 FY 1.00

Professor Special 12/1/2023 6/30/2024 177,393 FY 0.70

Professor Special 6/30/2023 188,181 FY 1.00

Professor Special 11/30/2023 240,747 FY 1.00
06/03 COD-Growth and Development Asst Professor Health Prof 10/1/2023 6/30/2024 148,020 FY 1.00

Asst Professor Health Prof 9/30/2023 138,020 FY 1.00
09/13 Pathology/Microbiology Professor Continuous 10/1/2023 185,575 FY 0.90

Professor Continuous 9/30/2023 185,575 FY 0.90

Havlik/Wall Prof/Oncology Special 10/1/2023 9/30/2028 21,114 FY 0.10

Havlik/Wall Prof/Oncology Special 9/30/2023 21,114 FY 0.10
09/07 Eppley Inst Faculty Director Special 10/31/2023 421,464 FY 1.00

Director Stipend Special 10/31/2023 5,000 FY 0.00

Professor Continuous 11/1/2023 271,464 FY 1.00

Director Stipend Special 10/31/2023 5,000 FY 0.00

Fred Pamela Buffett Presidential Chair Special 11/1/2023 150,000 FY 0.00
09/04 Pediatrics Genetics Asst Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00

MMI Genetic Medicine Asst Professor Health Prof 9/30/2023 155,000 FY 1.00
09/07 Pediatrics Genetics Asst Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00

MMI Genetic Medicine Asst Professor Health Prof 9/30/2023 155,000 FY 1.00
06/07 COD-Adult Restorative Assoc Professor Health Prof 11/1/2023 6/30/2025 143,013 FY 1.00

Assoc Professor Health Prof 10/31/2023 143,013 FY 1.00
COD-Dental Administration Executive Associate Dean Special 11/1/2023 106,987 FY 0.00

Associate Dean Clinical Operations Special 10/31/2023 52,500 FY 0.00
09/01 COD-Adult Restorative Assoc Professor Health Prof 11/1/2023 6/30/2025 143,013 FY 1.00

Chen, Po-Jung

Brett-Major, David M

Cohen, Samuel M

Cowan, Kenneth H

Cummings, Christopher T

Farhangpour, Amir N

Baker, Craig V

PERSONNEL REPORT
10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA MEDICAL CENTER
ADJUSTMENTS

NAME
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10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA MEDICAL CENTER
ADJUSTMENTS

NAME

Assoc Professor Health Prof 10/31/2023 143,013 FY 1.00
COD-Dental Administration Executive Associate Dean Special 11/1/2023 106,987 FY 0.00

Associate Dean Clinical Operations Special 10/31/2023 52,500 FY 0.00
29/01 Neurological Sciences Professor Special 12/1/2023 61,790 FY 0.31

Professor Special 11/30/2023 4,000 FY 0.02
09/07 COPH Office of the Dean Director of Development Special 10/1/2023 20,000 FY 0.00

COPH Health Promotion Professor Continuous 10/1/2023 205,199 FY 1.00

Professor Continuous 9/30/2023 205,199 FY 1.00
COPH Office of the Dean Sr. Associate Dean Special 10/1/2023 20,000 FY 0.00

Sr. Associate Dean Special 9/30/2023 20,000 FY 0.00
09/07 Neurological Sciences Asst Professor Special 10/1/2023 67,122 FY 0.85

Asst Professor Special 9/30/2023 67,122 FY 0.85

Research Scientist Special 10/1/2023 17,878 FY 0.00
09/01 Psychiatry Professor Continuous 12/1/2023 33,154 FY 0.30

Professor Continuous 11/30/2023 33,154 FY 0.30
Vice Chancellor External Relations Vice Chancellor for External Relations Special 12/1/2023 185,004 FY 0.55

Interim Vice Chancellor for External Relations Special 11/30/2023 185,004 FY 0.55
Vice Chancellor for Research Chief Medical Officer Special 12/1/2023 47,888 FY 0.15

Chief Medical Officer Special 11/30/2023 47,888 FY 0.15
09/07 Anesthesiology Chairperson Special 10/31/2023 10,000 FY 0.00

Professor Continuous 11/1/2023 249,303 FY 1.00

Professor Continuous 10/31/2023 249,303 FY 1.00
06/03 COD-Growth and Development Asst Professor Health Prof 10/1/2023 6/30/2026 139,167 FY 1.00

Asst Professor Health Prof 9/30/2023 129,167 FY 1.00
COD-Dental Administration Asst Dean of Admissions Special 10/1/2023 30,000 FY 0.00

Asst Dean of Admissions Special 9/30/2023 30,000 FY 0.00
09/03 Lookadoo, Rachel COPH-Environ, Agri & Occ Health Asst Professor Health Prof 12/1/2023 6/30/2026 105,608 FY 1.00

COPH-Epidemiology Asst Professor Special 11/30/2023 105,608 FY 1.00
09/07 Pediatrics Critical Care Asst Professor Health Prof 12/1/2023 6/30/2024 45,300 FY 1.00

Fritzsch, Bernd

Grimm, Brandon L

Korzyukov, Oleg

Kratochvil, Christopher J

Lisco, Steven J

Lowman, Sarah G

Marshall, Amanda M
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UNIVERSITY OF NEBRASKA MEDICAL CENTER
ADJUSTMENTS

NAME
Pediatrics Cardiology Asst Professor Health Prof 11/30/2023 45,300 FY 1.00

09/07 COPH Health Promotion Asst Professor Health Prof 11/1/2023 6/30/2025 102,761 FY 1.00

Asst Professor Health Prof 10/31/2023 102,761 FY 1.00

PhD Program Director Special 11/1/2023 5,000 FY 0.00

PhD Program Director Special 10/31/2023 5,000 FY 0.00
06/03 COD-Growth and Development Asst Professor Health Prof 10/1/2023 6/30/2024 138,563 FY 1.00

COD-Adult Restorative Asst Professor Health Prof 9/30/2023 128,563 FY 1.00
COD-Growth and Development Director Oral and Maxillofacial Radiolog Special 10/1/2023 10,000 FY 0.00
COD-Adult Restorative Director Oral and Maxillofacial Radiolog Special 9/30/2023 10,000 FY 0.00

29/01 CON-Omaha Division Clinical Asst Professor Special 11/1/2023 108,000 FY 1.00

Clinical Asst Professor Special 10/31/2023 102,600 FY 0.95
09/13 Cellular/Integrative Physiology Professor Continuous 10/1/2023 186,149 FY 1.00

Professor Continuous 9/30/2023 186,149 FY 1.00

Research Scientist Special 10/1/2023 6/30/2024 14,740 FY 0.00

Research Scientist Special 9/30/2023 14,740 FY 0.00

A Ross McIntyre Professorship Special 10/1/2023 9/30/2028 5,000 FY 0.00

A Ross McIntyre Professorship Special 9/30/2023 5,000 FY 0.00
09/10 Plumb, Troy COM-Internal Med Nephrology Professor Health Prof 10/1/2023 6/30/2027 99,017 FY 1.00

Professor Health Prof 9/30/2023 99,017 FY 1.00

Dr. Dennis Ross Chair of Nephrology Special 10/1/2023 9/30/2028 0 FY 0.00

Dr. Dennis Ross Chair of Nephrology Special 9/30/2023 0 FY 0.00
09/07 COP Dean's Office Assistant Dean for Student Affairs Special 11/1/2023 20,000 FY 0.00

COP Pharmacy Practice and Science Clinical Asst Professor Special 11/1/2023 126,179 FY 1.00

Clinical Asst Professor Special 10/31/2023 126,179 FY 1.00
09/04 Pediatrics Genetics Asst Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00

MMI Genetic Medicine Asst Professor Health Prof 9/30/2023 170,550 FY 1.00
09/07 Pediatrics Genetics Asst Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00

MMI Genetic Medicine Asst Professor Health Prof 9/30/2023 170,550 FY 1.00
09/07 COP Dean's Office Associate Dean Special 10/1/2023 10/30/2023 20,000 FY 0.00Shaffer, Christopher L

Prescott, Drew C

Patel, Kaushik P

Muttanahally, Kavya Shankar

Neelans, Ashton K

Ronspies, Carey A

Michaud, Tzeyu L
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ADJUSTMENTS

NAME

Associate Dean Special 9/30/2023 20,000 FY 0.00

Associate Dean Special 10/30/2023 20,000 FY 0.00
COP Pharmacy Practice and Science Assoc Professor Continuous 10/1/2023 162,012 FY 1.00

Assoc Professor Continuous 10/31/2023 162,000 FY 1.00

Assoc Professor Continuous 9/30/2023 162,012 FY 1.00

Assoc Professor Continuous 10/30/2023 162,012 FY 1.00
7-Sep Shukry, Mohanad COM-Anesthesiology Professor Health Prof 11/1/2023 6/30/2025 207,040 FY 1.00

Professor Health Prof 10/31/2023 207,040 FY 1.00
Carol Lydiatt, MD and Daniel Lydiatt, MD 
Professorship in Pediatric Anesthesiology Special 11/1/2023 6/30/2026 0 FY 0.00

Carol Lydiatt, MD and Daniel Lydiatt, MD 
Professorship in Pediatric Anesthesiology Special 10/31/2023 0 FY 0.00

Interim Chairperson Special 11/1/2023 0 FY 0.00
09/07 COP Pharmaceutical Science Research Assoc Professor Special 10/1/2023 56,238 FY 0.75

Research Assoc Professor Special 9/30/2023 18,746 FY 0.25
09/04 Pediatrics Metabolism Asst Professor Health Prof 10/1/2023 6/30/2028 60,000 FY 1.00

MMI Genetic Medicine Asst Professor Health Prof 9/30/2023 94,875 FY 1.00
Pediatrics Metabolism Research Scientist Special 10/1/2023 34,875 FY 0.00

09/07 Pediatrics Metabolism Asst Professor Health Prof 10/1/2023 6/30/2028 60,000 FY 1.00
MMI Genetic Medicine Asst Professor Health Prof 9/30/2023 94,875 FY 1.00
Pediatrics Metabolism Research Scientist Special 10/1/2023 34,875 FY 0.00

09/07 Biochem and Molecular Biology Research Scientist Special 11/1/2023 6/30/2024 17,777 FY 0.00

Asst Professor Special 11/1/2023 68,150 FY 1.00

Asst Professor Special 10/31/2023 68,150 FY 1.00
09/04 MMI Administration Medical Director Special 9/30/2023 10,000 FY 0.00

Pediatrics Genetics Assoc Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00
MMI Genetic Medicine Assoc Professor Health Prof 9/30/2023 224,588 FY 1.00

09/07 MMI Administration Medical Director Special 9/30/2023 10,000 FY 0.00
Pediatrics Genetics Assoc Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00
MMI Genetic Medicine Assoc Professor Health Prof 9/30/2023 224,588 FY 1.00

Spagnol, Gaelle

Starr, Lois J

Shlyakhtenko, Lyudmila S

Skrabal, Jill C

Page 279 of 318



Action   UNIT TITLE APPT TYPE BEGIN DATE END DATE SALARYFY/AYFTE

PERSONNEL REPORT
10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA MEDICAL CENTER
ADJUSTMENTS
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09/13 Ophthalmology and Visual Sciences Professor Continuous 10/1/2023 174,162 FY 1.00

Professor Continuous 9/30/2023 174,162 FY 1.00

Vice Chair - Research Special 10/1/2023 25,374 FY 0.00

Vice Chair - Research Special 9/30/2023 25,374 FY 0.00
09/07 CAHP Medical Nutrition Associate Director Special 11/1/2023 4,500 FY 0.00

Associate Director Special 10/31/2023 4,500 FY 0.00

Asst Professor Special 11/1/2023 50,911 FY 0.50

Asst Professor Special 10/31/2023 101,822 FY 1.00
09/04 Pediatrics Genetics Asst Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00

MMI Genetic Medicine Asst Professor Health Prof 9/30/2023 174,828 FY 1.00
09/07 Pediatrics Genetics Asst Professor Health Prof 10/1/2023 6/30/2028 45,000 FY 1.00

MMI Genetic Medicine Asst Professor Health Prof 9/30/2023 174,828 FY 1.00
09/10 CON-Lincoln Division Professor Special 10/1/2023 55,808 FY 0.30

Professor Special 9/1/2023 186,029 FY 1.00

Peck Lienemann & Alum Dist Chair Special 9/1/2023 5,000 FY 0.00
09/10 Cellular/Integrative Physiology Professor Continuous 10/1/2023 222,663 FY 0.96

Professor Continuous 9/30/2023 222,663 FY 0.96

Research Scientist Special 10/1/2023 6/30/2024 18,288 FY 0.00

Research Scientist Special 9/30/2023 18,288 FY 0.00

Theodore F Hubbard Chair/Cardiovascular Special 10/1/2023 9/30/2028 9,261 FY 0.04

Theodore F Hubbard Chair/Cardiovascular Special 9/30/2023 9,261 FY 0.04
06/03 External (Market) Adjustment

06/07 Additional Responsibilities

06/09 Change in Payment Schedule

09/01 Promotion Within

09/04 Lateral Transfer

09/07 Position Add/Change

09/09 Other Status Change

09/10 Extension of Appointment

09/13 Reappointment

09/16 New Faculty

29/01 Change Employment %

Velasco, Danita J

Zimmerman, Lani M

Zucker, Irving H

Thoreson, Wallace B

Timmerman, Megan E
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Bednik, Grigory Physics Research Associate Special 12/1/2023 11/30/2024 50,000 FY 1.00

Curran, Daniel J Nebraska Business Development Center Executive Director Special 11/1/2023 140,000 FY 1.00

Jia, Yinglu Physics Research Associate Special 11/1/2023 9/6/2024 48,000 FY 1.00

Reding, Tracie L Physics Senior Research Associate - Stem Trail Special 10/2/2023 9/30/2024 80,000 FY 1.00

Telfah, Ahmad Physics Research Associate Special 11/1/2023 1/24/2024 12,000 OTH 1.00

PERSONNEL REPORT
10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA AT OMAHA
NEW APPOINTMENTS
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09/07 College of Info Science and Tech Visiting Visiting Assistant Professor Special 11/1/2023 5/3/2024 75,000 1.00
09/07 School of Criminology & Crim Justice Director, School Special 10/1/2023 123,957 0.60

Director, School Special 9/30/2023 123,957 0.60

Professor Continuous 10/1/2023 72,638 0.40

Professor Continuous 9/30/2023 72,638 0.40

Co-Director, NCVIP Special 10/1/2023 6/30/2024 45,083 0.00

Co-Director, NCVIP Special 9/30/2023 45,083 0.00
Office of the Chancellor Faculty Athletic Representative Special 10/1/2023 9/30/2024 12,000 0.00
School of Criminology & Crim Justice Distinguished Professor Special 10/1/2023 8/31/2025 5,000 0.00

Distinguished Professor Special 9/30/2023 5,000 0.00
09/07 Criss Library Director, Research Services Special 10/1/2023 2,500 0.00

Director, Research Services Special 9/30/2023 2,500 0.00

Associate Professor Continuous 10/1/2023 6/30/2024 4,000 0.00

Associate Professor Continuous 10/1/2023 80,243 1.00

Associate Professor Continuous 9/30/2023 80,243 1.00
09/08 Women's Cross Country/Track Head W Cross Country, Asst W Track Coach Special 10/1/2023 41,970 1.00

Asst Coach - Cross Country & Track Special 9/30/2023 41,970 1.00
09/07 Biomechanics Senior Research Associate Special 10/1/2023 6/30/2024 65,000 1.00

Research Associate Special 9/30/2023 55,459 1.00
09/07 School of Interdisciplinary Informat Research Associate Special 12/1/2023 12/31/2024 58,295 1.00

College of Info Science and Tech Other Monthly Worker w/Benefits Other 11/30/2023 56,712 1.00
09/07 Biomechanics Research Associate Special 11/1/2023 6/30/2024 55,000 1.00

Research Associate Special 10/31/2023 54,346 1.00
09/07 Psychology Assistant Professor Specific 12/1/2023 75,014 1.00

Assistant Professor Specific 11/30/2023 75,014 1.00
09/08 Volleyball Associate Head Coach, Volleyball Special 10/1/2023 50,324 1.00

Assistant Volleyball Coach Special 9/30/2023 50,324 1.00
09/07 Center for Collaboration Sciences Research Associate Special 12/1/2023 80,000 1.00

Research Specialist - NCITE Other 11/30/2023 72,100 1.00

PERSONNEL REPORT
10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA AT OMAHA
ADJUSTMENTS

NAME

Bishop, Katherine M

Cisar, Clifton J

Fallah Tafti, Farahnaz

Gadiraju, Divija Swetha

Karumattu Manattu, Arun

Kupzyk, Sara S

O'Connor, Kelly R

Parsons, Katherine L

Afzali, Mohammad Farhad

Armstrong, Gaylene S

FY

FY

FY

FY

FY

FY

FY

FY

FY

FY

FY

FY

FY

FY

FY

FY

FY

FY

FY

FY

AY

AY

FY

FY

FY

FY

FY/AY

AY

FY

FY
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PERSONNEL REPORT
10/01/2023 - 12/31/2023

UNIVERSITY OF NEBRASKA AT OMAHA
ADJUSTMENTS

NAME FY/AY
09/07 Management Associate Professor Continuous 10/1/2023 134,723 1.00

Associate Professor Continuous 9/30/2023 134,723 1.00
College of Business Administration Assistant Chair, Dept of Mgmt Special 10/1/2023 5,000 0.00

Assistant Chair, Dept of Mgmt Special 9/30/2023 5,000 0.00
Center for Collaboration Sciences Co-Lead of Strategic Planning Special 10/1/2023 6/30/2024 10,000 0.00

Co-Lead of Strategic Planning Special 9/30/2023 10,000 0.00
Academic Affairs Administrative Faculty Fellow Special 10/1/2023 5/23/2025 3,600 0.00
College of Business Administration Distinguished Associate Professor Special 10/1/2023 5/10/2024 5,000 0.00

Distinguished Associate Professor Special 9/30/2023 5,000 0.00
06/09 Mathematics Chairperson Special 8/31/2023 49,586 0.60

Associate Professor Continuous 12/1/2023 12/22/2023 78,344 1.00

Associate Professor Continuous 8/31/2023 30,656 0.40
09/07 Criss Library Associate Professor Continuous 10/1/2023 6/30/2024 500 0.00

Associate Professor Continuous 10/1/2023 91,139 1.00

Associate Professor Continuous 9/30/2023 91,139 1.00

Director of Archives & Spec Collections Special 10/1/2023 2,500 0.00

Director of Archives & Spec Collections Special 9/30/2023 2,500 0.00
09/07 Center for Collaboration Sciences Research Specialist Other 11/30/2023 72,100 1.00

Research Associate Special 12/1/2023 80,000 1.00
09/09 Political Science Director, Islamic Studies Special 12/14/2023 5/24/2024 2,000 0.00

Director, Islamic Studies Special 12/13/2023 2,000 0.00
Philosophy & Religion Assoc. Dir., Goldstein Ctr Human Rights Special 12/14/2023 8/31/2024 5,000 0.00

Assoc. Dir., Goldstein Ctr Human Rights Special 12/13/2023 5,000 0.00

Associate Professor Continuous 12/14/2023 75,886 1.00

Associate Professor Continuous 12/13/2023 75,886 1.00
06/09 Change in Payment Schedule

09/07 Position Add/Change

09/08 Reclassification

09/09 Other Status Change

Pleggenkuhle-Miles, Erin G

Rogers, Jimmy A

Schindler, Amy C

Walker, Andrea M

Williams, Paul A

AY

AY

AY

AY

AY

AY

AY

AY

AY

FY

FY

FY

FY

FY

FY

FY

AY

AY

AY

AY

AY

AY

AY

AY

AY
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Report on naming the outdoor space west of the Arts and Sciences 

Building the “Bowen Family Student Patio” at UNO 

 

X Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ policy. 

 

PRESENTERS: Joanne Li, Chancellor 

Carol A. Kirchner, Vice Chancellor for Business and Finance 

 

PURPOSE & KEY POINTS 

Pursuant to Regents’ Policy 6.2.7.3.b, Interim President Kabourek and Chancellor Li have 

approved the naming of an outdoor space at UNO. 

 

Donor:          Bowen Family 

Description: The outdoor space currently has three benches in place and is located to the west  

                     of the Arts and Sciences Building / east of the Pep Bowl. 

Naming:       Bowen Family Student Patio  

 

With the naming of the area stated above, the Board of Regents expresses its deepest gratitude 

and appreciation for the Donors’ generous support to the University of Nebraska and UNO. 

 

 

 
      

 

 

 

 

 

Agenda Item XI-C-6  
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Report on Bids and Contracts  

 

 

X Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ policy. 

 

PRESENTERS: Chris J. Kabourek, Senior VP | CFO 

 

PURPOSE & KEY POINTS 

The attached report is a summary of bids and contracts as provided by the campuses pursuant to 

Section 6.4 of the Bylaws of the Board of Regents of the University of Nebraska for the period 

ended January 31, 2024.   

 

The report outlines the following:  type of action; campus; description and use of the product, 

service, or project; funding source; approved budget amount; contract amount; contractor or 

vendor; and a bid review or bid explanation if the low responsible bid was not accepted. 

 

 

 

Agenda Item XI-C-7 
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Contracts over $1,000,000 December 1, 2023– January 31, 2024  

NU Facilities, Planning and Capital Programs (UNK, UNL, UNMC, UNO)  

Business and Finance Report – Bids and Contracts  

  

Type of Action  Campus  Description  
Funding 

Source  

Approved 

Budget  

Amount*  

Contract 

Amount  
Contractor / Vendor  

Bid Review or 

Explanation  

Construction  

  

UNK  Douglas A. Kristensen Rural  

Health Education Complex 

Phase II  

Federal / 

Foundation  

$63,925,000  $19,288,492  MCL Construction  CMR GMP**  

Construction  

  

UNL  Architecture Complex LB384 

Phase 2 Renovation  

LB384  $15,813,300  $4,372,021  The Whiting-Turner 

Contracting Company  

CMR GMP**  

Construction  UNL  Memorial Stadium Improvement 

Project  

Campus Funds  

  

$24,840,000  

  

$1,800,000  Kiewit Bldg Group Inc  CMR Selection 

Process  

Consultant  UNL  Memorial Stadium Improvement 

Project  

Campus Funds  

  

$8,484,714  $1,150,000  HDR Architecture, Inc  A/E Selection  

  

Fundraising  UNL  Memorial Stadium Improvement 

Project  

Campus Funds  

  

$5,500,000  $5,500,000  Nebraska Philanthropic 

Trust  

Non-Competitive 

Purchase  

Construction  

  

UNL  Westbrook Music Building 

(C058) LB384 Replacement  

LB384  $56,500,000  $30,437,156  Hausmann  

Construction, Inc.  

CMR GMP**  

Construction  UNMC  COD Envelope and Roof  

Repair Initial Contract  (P-

22199)  

LB384   $3,475,909    $2,491,609   Hausmann  

Construction, Inc.  

CMR Selection 

Process  

Construction  UNMC  COD Envelope and Roof Repair 

Amendment 1 (P-22199)  

LB384   $3,475,909   $3,042,093   Hausmann  

Construction, Inc.  

CMR Selection 

Process  

*Approved budget amount represents the entirety of the applicable budget lines.  

** GMP = Guaranteed Maximum Price; entry is a GMP amendment to a prior contract.  
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve the Report of Gifts, Grants, Contracts and Bequests  

University of Nebraska at Kearney 

 

X Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ policy. 

 

PRESENTERS: Douglas A. Kristensen, Chancellor 

Jon C. Watts, Vice Chancellor for Business & Finance 

 

PURPOSE & KEY POINTS 

 
University of Nebraska at Kearney 

Report of Gifts, Grants, Contracts and Bequests Accepted During the Quarter  

October 1, 2023 through December 31, 2023 

 

Description 

Gifts 

A 

Grants 

B 

Bequests 

C 

Contracts 

D 

Totals 

07/01/2023 – 09/30/2023 $   828,891 $  5,201,794 $0 $170,884 $  6,201,569 

10/01/2023 – 12/31/2023 $2,685,292 $61,280,478 $0 $  63,872 $64,029,642 

01/01/2024 – 03/31/2024 $0 $0 $0 $0 $0 

04/01/2024 – 06/30/2024 $0 $0 $0 $0 $0 

 

Fiscal YTD Totals $3,514,183 $66,482,272 $0 $   234,756 $70,231,211 

2022-2023 Totals $7,427,807 $13,634,663 $0 $1,695,767 $22,758,237 

2021-2022 Totals $7,747,857 $12,337,605 $0 $    94,800 $20,280,262 

 

 

A - Gifts of $100,000 or more are itemized on the attached pages 

B - Grants of $1,000,000 or more are itemized on the attached pages 

C - All bequests are itemized on the attached pages 

D - Contracts of $400,000 or more are itemized on the attached pages 

 

 

 
 

Agenda Item XI-C-8 
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UNIVERSITY OF NEBRASKA MEDICAL CENTER 

 REPORT OF AWARDS 

WHICH REQUIRE SEPARATE ITEMIZATION 

ACCEPTED DURING THE QUARTER April 1, 2023 – June 30, 2023 

 

Gifts/Bequests $100,000 and over 

 

Donor Purpose Amount 

NU Foundation Student Scholarships $1,965,784 

 

NU Foundation Student Advisement & Success $   413,403 

 

Subtotal $2,379,187 

Total amount of Gifts under $100,000 $   306,105 

Total Gifts for the Quarter $2,685,292 

 

************************************************************************************ 

 

Grants $1,000,000 and over 

 

Grantor Grantee Department Purpose Amount 

State of NE ARPA Facilities HSEC II Start-Up $10,000,000 

State of NE ARPA Facilities HSEC Phase II $50,000,000 

    

    

    

    

    

    

 

Subtotal $60,000,000 

Total amount of all Grants under $1,000,000 $  1,280,478 

Total Grants for the Quarter $61,280,478 

 

************************************************************************************ 
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Contracts $400,000 and over 

 

Grantor Grantee Department Purpose Amount 

    

    

    

    

    

    

    

    

    

    

 

Subtotal $         0 

Total amount of Contracts under $400,000 $63,872 

Total Contracts for the Quarter $63,872 

 

 

 

Page 289 of 318



 

BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve the Report of Gifts, Grants, Contracts and Bequests  

University of Nebraska-Lincoln 

 

 Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ policy. 

 

PRESENTERS: Rodney D. Bennett, Chancellor 

Sherri Jones, Interim Vice Chancellor for Research  

& Economic Development 

 

PURPOSE & KEY POINTS 

 
University of Nebraska–Lincoln  

Report of Gifts, Grants, Contracts and Bequests Accepted During the Quarter  

October 1, 2023 through December 31, 2023 

 

Description 

Gifts 

A 

Grants 

B 

Bequests 

C 

Contracts 

D 

Totals 

07/01/2023 – 09/30/2023 $327,504 $83,311,048 $0 $9,079,298 $92,717,850 

10/01/2023 – 12/31/2023 $178,608 $52,756,269 $0 $13,556,237 $66,491,114 

01/01/2024 – 03/31/2024 $0 $0 $0 $0 $0 

04/01/2024 – 06/30/2024 $0 $0 $0 $0 $0 

 

Fiscal YTD Totals $506,112 $136,067,317 $0 $22,635,535 $159,208,964 

2022-2023 Totals $3,159,305 $309,633,369 $0 $44,513,849 $357,306,523 

2021-2022 Totals $1,514,178 $244,411,546 $0 $45,557,943 $291,483,667 

 

 

A - Gifts of $100,000 or more are itemized on the attached pages 

B - Grants of $1,000,000 or more are itemized on the attached pages 

C - All bequests are itemized on the attached pages 

D - Contracts of $400,000 or more are itemized on the attached pages 
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UNIVERSITY OF NEBRASKA-LINCOLN 

 REPORT OF AWARDS 

WHICH REQUIRE SEPARATE ITEMIZATION 

ACCEPTED DURING THE QUARTER October 1, 2023 – December 31, 2023 

 

Gifts/Bequests $100,000 and over 

 

Donor Purpose Amount 

   

 

Subtotal $0 

Total amount of Gifts under $100,000 $178,608 

Total Gifts for the Quarter $178,608 

 

************************************************************************************ 

 

Grants $1,000,000 and over 

 

Grantor Grantee Department Purpose Amount 

Dept of Agriculture-

NIFA 

Department of 

Animal Science 

Understanding Host, Microbial, 

Environmental, and Management Factors 

Towards Methane Mitigation in Ruminants 

$5,000,000 

Agency for Intl 

Development 

Robert B. Daugherty 

Water for Food 

Institute 

USAID Feed the Future Innovation Lab for 

Irrigation & Mechanization Systems 

$4,397,191 

NSF Department of 

Physics and 

Astronomy 

U.S. CMS Operations at the Large Hadron 

Collider 

$2,562,000 

Ne Dept Health & 

Human Services 

Department of 

Nutrition and  

Health Sciences 

Supplemental Nutrition Assistance 

Program Education: Nutrition Education 

and Obesity Prevention Grant 

$2,007,751 

Andrew W.  

Mellon Foundation 

Center for Great 

Plains Studies 

Coming Home: Re-Indigenizing Southeast 

Nebraska 

$1,580,000 

Dept of Agriculture-

ARS 

Dean's Office for 

Agricultural  

Research Division 

Support Effort for Developing Scientific 

Information and New Technology to Solve 

High Priority Problems for U.S. Beef, 

Sheep and Swine Industries 

$1,500,000 
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Ne Dept Economic 

Development 

Community and 

Regional Planning 

Program 

Disaster Risk Awareness and Housing 

Resilience Planning for the HUD-MID 

areas in Nebraska 

$1,000,000 

Colorado State 

University  
 

School of Veterinary 

Medicine and 

Biomedical Sciences 

2023 ARP Funding for the Nebraska 

Veterinary Diagnostic Center 

$1,000,000 

 

Subtotal $19,046,942 

Total amount of all Grants under $1,000,000 $33,709,327 

Total Grants for the Quarter $52,756,269 

 

************************************************************************************ 
Contracts $400,000 and over 

 

Grantor Grantee Department Purpose Amount 

Upper Colorado  

River Commission 

Robert B. Daugherty 

Water for Food 

Institute 

Expansion of the Parallel 41 Flux Network 

to Support Real-Time Evapotranspiration 

Measurements in the Upper Colorado 

River Basin States 

$3,141,153 

Ne Dept Health & 

Human Serv 

Bureau of 

Sociological  

Research 

Behavioral Risk Factor Surveillance 

System, Adult Tobacco Survey, and 

Pregnancy Risk Assessment Monitoring 

System 

$1,315,535 

Natl Strategic  

Rsch Inst (NSRI) 

Department of 

Chemistry 

Medical Countermeasure Drug Discovery 

and Development 

$925,836 

DOD-Army Corps  

of Engineers  
 

School of Natural 

Resources  
 

Upper Missouri Basin Soil Moisture and 

Snowpack Monitoring 

$760,505 

Florida  

International 

University  
 

Midwest Roadside 

Safety 

Development of Non-proprietary 

Prefabricated Solutions for Concrete 

Barrier Systems for Accelerated Bridge 

Construction 

$713,126 

Industry Sponsor Biological Process 

Development  

Facility 

Technology Transfer, Development, and 

Manufacturing of NTR-1011 

$487,635 
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Industry Sponsor Biological Process 

Development  

Facility 

Technology Transfer, Development, and 

Manufacturing of NTR-641 

$463,486 

Industry Sponsor Department of 

Agronomy and 

Horticulture 

Partnerships for Climate-Smart 

Commodities Building Markets and 

Investing in Americas Climate-Smart 

Farmers, Ranchers & Forest Owners to 

Strengthen U.S. Rural and Agricultural 

Communities 

$420,725 

 

Subtotal $8,228,001 

Total amount of Contracts under $400,000 $5,328,236 

Total Contracts for the Quarter $13,556,237 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve the Report of Gifts, Grants, Contracts and Bequests  

University of Nebraska Medical Center 

 

 Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ policy. 

 

PRESENTERS: Jeffrey P. Gold, Chancellor 

Kenneth W. Bayles, Vice Chancellor of Research 

 

PURPOSE & KEY POINTS 

 
University of Nebraska Medical Center 

Report of Gifts, Grants, Contracts and Bequests Accepted During the Quarter  

October 1, 2023, through December 31, 2023 

 

Description 

Gifts 

A 

Grants 

B 

Bequests 

C 

Contracts 

D 

Totals 

07/01/2023 – 09/30/2023 

10/01/2023 – 12/31/2023 

01/01/2024 – 03/31/2024 

04/01/2024 – 06/30/2024 

$231,403 

$246,230 

$55,732,462 

$9,007,666 

$0 

$0 

$17,141,549 

$26,846,162 

$73,105,414 

$36,100,058 

 

Fiscal YTD Totals $477,633 $64,740,128 $0 $43,987,711 $109,205,472 

2022-2023 Totals $959,969 $140,558,587 $0 $108,933,816 $250,452,372 

2021-2022 Totals $727,958 $149,100,093 $250,000 $101,817,435 $251,895,486 

 

 

A - Gifts of $100,000 or more are itemized on the attached pages 

B - Grants of $1,000,000 or more are itemized on the attached pages 

C - All bequests are itemized on the attached pages 

D - Contracts of $400,000 or more are itemized on the attached pages 
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UNIVERSITY OF NEBRASKA MEDICAL CENTER 

 REPORT OF AWARDS 

WHICH REQUIRE SEPARATE ITEMIZATION 

ACCEPTED DURING THE QUARTER October 1, 2023 – December 31, 2023 

 

Gifts/Bequests $100,000 and over 

 

Donor Purpose Amount 

Hattie B. Munroe 

Foundation 

Camp Munroe  

 

Subtotal $151,253 

Total amount of Gifts under $100,000 $94,976 

Total Gifts for the Quarter $246,229 

 

************************************************************************************* 

 

Grants $1,000,000 and over 

 

Grantor Grantee Department Purpose Amount 

DHHS/NIH/NIGMS Cellular/Integrative 

Physiology 

Nebraska Center for Heart and Vascular 

Research 

$2,598,417 

 

Subtotal $2,598,417 

Total amount of all Grants under $1,000,000 $6,409,249 

Total Grants for the Quarter $9,007,666 

 

************************************************************************************* 
 

Contracts $400,000 and over 

 

Grantor Grantee Department Purpose Amount 

NE DHHS Pathology, 

Microbiology & 

Immunolog 

Bioterrorism Laboratory Services 

Agreement 

$1,019,458 

NE DHHS COPH Epidemiology The Nebraska Center for Bioterrorism 

Education 

$532,477 

Emory University COPH Environ, Agri 

& Occ Health 

National Ebola Training and Education 

Center 

$2,639,198 
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NE DHHS Pathology, 

Microbiology & 

Immunolog 

Expanded Testing Capacity for COVID-

19/SARS-CoV-2 

$2,000,000 

National Strategic 

Research Institute 

Pharmacology/Exp 

Neuroscience 

Biologic and Chemical Threat 

Characterization and Medical 

Countermeasure Development 

$691,355 

CSL Behring LLC. Surgery-Acute Care 

Surgery 

A Prospective, Multicenter, Randomized, 

Double-Blind, Placebo-Controlled, Large 

Simple Trial Evaluating the Use of BE1116 

(4-Factor Prothrombin Complex 

Concentrate Kcentra / Beriplex) to Improve 

Survival in Patients with 

Traumatic...(TAP) 

$1,168,549 

NE DHHS COPH Environ, Agri 

& Occ Health 

Nebraska Environmental Health Tracking 

Program (NE-EPHT) 

$435,319 

NE DHHS COPH Health 

Promotion 

DHHS Graduate Student Assignees 

Applied Experience in Public Health 

Surveillance  Epidemiology 

$522,322 

Westat, Inc. COPH Health 

Promotion 

Wellness Advocacy Zones: Opportunities 

for Kinship Involvement 

$1,205,017 

Novo Nordisk 

Pharmaceuticals, Inc. 

Int Med 

Cardiovascular 

Medicine 

HERMES: Effects of ziltivekimab versus 

placebo on morbidity and mortality in 

patients with heart failure with mildly 

reduced or preserved ejection fraction and 

systemic inflammation. 

$442,989 

Fate Therapeutics Int Med 

Oncology/Hematolog

y 

A Phase 1 Study of FT522 in Combination 

with Rituximab in Participants with 

Relapsed/Refractory B-Cell Lymphoma 

(FT522-101) 

$402,742 

University of Kansas 

Medical Center 

Research Institute Inc 

Int Med DEM All of Us - Area of Interest 1 $1,554,059 

National Strategic 

Research Institute 

Vice Chancellor for 

Research 

Medical Countermeasure Drug Discovery 

and Development Increment 3 (replaces 

$607,757 
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PID 28120/IFID 18174) 

United Healthcare, 

Inc. 

COPH Health 

Services Res & 

Admin 

Prenatal Early Access Care Project II $750,000 

 

Subtotal $13,971,242 

Total amount of Contracts under $400,000 $12,874,921 

Total Contracts for the Quarter $26,846,162 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve the Report of Gifts, Grants, Contracts and Bequests  

University of Nebraska Omaha 

 

 Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ policy. 

 

PRESENTERS: Joanne Li, Chancellor 

Carol Kirchner, Vice Chancellor for Business and Finance 

 

PURPOSE & KEY POINTS 

 
University of Nebraska Omaha 

Report of Gifts, Grants, Contracts and Bequests Accepted During the Quarter  

October 1, 2023 through December 31, 2023 

 

Description 

Gifts 

A 

Grants 

B 

Bequests 

C 

Contracts 

D 

Totals 

07/01/2023 – 09/30/2023 $2,370,739 $19,232,131 $0 $13,437,089 $35,039,959 

10/01/2023 – 12/31/2023 $716,948 $5,079,640 $0.00 $3,937,041 $9,733,629 

01/01/2024 – 03/31/2024 $ $ $0 $ $ 

04/01/2024 – 06/30/2024 $ $ $0 $ $ 

 

Fiscal YTD Totals $3,087,687 $24,311,771 $0 $17,374,130 $44,773,588 

2022-2023 Totals $12,838,315 $50,734,794 $234,906 $12,757,228 $76,565,243 

2021-2022 Totals $11,745,948 $76,176,991 $0 $5,919,126 $93,842,065 

 

 

A - Gifts of $100,000 or more are itemized on the attached pages 

B - Grants of $1,000,000 or more are itemized on the attached pages 

C - All bequests are itemized on the attached pages 

D - Contracts of $400,000 or more are itemized on the attached pages 
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UNIVERSITY OF NEBRASKA OMAHA 

 REPORT OF AWARDS 

WHICH REQUIRE SEPARATE ITEMIZATION 

ACCEPTED DURING THE QUARTER OCTOBER 1, 2023 – DECEMBER 31, 2023 

 

Gifts/Bequests $100,000 and over 

 

Donor Purpose Amount 

Pettengill Trust  Pettengill Scholarships $386,847 

   

 

Subtotal $386,847 

Total amount of Gifts under $100,000 $330,101 

Total Gifts for the Quarter $716,948 

 

************************************************************************************ 

 

Grants $1,000,000 and over 

 

Grantor Grantee Department Purpose Amount 

U.S. Department of 

Energy/EPSCoR 

          Physics 

 

Applied Research $1,417,000 

    

    

    

    

    

    

    

 

Subtotal $1,417,000 

Total amount of all Grants under $1,000,000 $3,662,640 

Total Grants for the Quarter $5,079,640 

 

************************************************************************************ 
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Contracts $400,000 and over 

 

Grantor Grantee Department Purpose Amount 

Dept of Homeland Security Office of Research and Creative 

Activity 

Research $3,630,000 

    

    

    

    

    

    

    

    

    

 

Subtotal $3,630,000 

Total amount of Contracts under $400,000 $307,041 

Total Contracts for the Quarter $3,937,041 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Report of Gifts, Grants, Contracts and Bequests  

University of Nebraska Office of the President 

 

 Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ policy. 

 

PRESENTERS: Jeffrey P. Gold, Executive Vice President and Provost  

David Jackson, Vice Provost 

 

PURPOSE & KEY POINTS 

 
University of Nebraska Office of the President 

Report of Gifts, Grants, Contracts and Bequests Accepted During the Quarter  

October 1, 2023, through December 31, 2023 

 

Description 

Gifts 

A 

Grants 

B 

Bequests 

C 

Contracts 

D 

Totals 

07/01/2023 – 09/30/2023 $0 $4,472,001 $0 $137,696 $4,609,697 

10/01/2023 – 12/31/2023 $0 $0 $0 $8,684 $8,684 

01/01/2024 – 03/31/2024 $0 $0 $0 $0 $0 

04/01/2024 – 06/30/2024 $0 $0 $0 $0 $0 

 

Fiscal YTD Totals $0 $4,472,001 $0 $146,380 $4,618,381 

2022-2023 Totals $0 $6,011,748 $0 $3,051,959 $9,063,704 

2021-2022 Totals $0 $6,359,238 $0 $90,643 $6,449,881 

 

 

A - Gifts of $100,000 or more are itemized on the attached pages 

B - Grants of $1,000,000 or more are itemized on the attached pages 

C - All bequests are itemized on the attached pages 

D - Contracts of $400,000 or more are itemized on the attached pages 

 

 

 
 

Page 301 of 318



UNIVERSITY OF NEBRASKA OFFICE OF THE PRESIDENT 

 REPORT OF AWARDS 

WHICH REQUIRE SEPARATE ITEMIZATION 

ACCEPTED DURING THE QUARTER October 1, 2023 – December 31, 2023 

 

Gifts/Bequests $100,000 and over 

 

Donor Purpose Amount 

   

 

Subtotal $0 

Total amount of Gifts under $100,000 $0 

Total Gifts for the Quarter $0 

 

************************************************************************************ 

 

Grants $1,000,000 and over 

 

Grantor Grantee Department Purpose Amount 

    

 

Subtotal $0 

Total amount of all Grants under $1,000,000 $0 

Total Grants for the Quarter $0 

 

************************************************************************************ 
Contracts $400,000 and over 

 

Grantor Grantee Department Purpose Amount 

    

 

Subtotal $0 

Total amount of Contracts under $400,000 $8,684 

Total Contracts for the Quarter $8,684 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Approve the Quarterly Capital Construction Report 

 

 

X Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ policy. 

 

PRESENTERS: Chris J. Kabourek, Senior VP | CFO 

 

PURPOSE & KEY POINTS 

This is a summary report of projects included in the Quarterly Capital Construction Report 

required by state statute.  Inclusion in the report commences with Board of Regents approval 

and ends one year following substantial completion. 

 

The report fulfills the requirements of R.P.6.3.2.e and R.P.6.3.6.4 and contains the campus and 

project name, designer and contractor, contracting method, contract status, stage of 

construction, and approved budget categories for the period ending December 31, 2023. 
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Contracts Approved Budget
10/8/2021 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $18,738,000

6/1/2022 DLR Group Inc. 2/2/2022 A/E Selection  Non Construction: $6,262,000

7/31/2024 6/9/2024 MCL Construction 3/1/2022 CM at Risk Selection  Total Project Cost: $25,000,000

   Phase:    % funds expended: 54%

Funding Source
State Funds LB384 $25,000,000
 Total Funding $25,000,000

Contracts Approved Budget
8/11/2022 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $69,643,000

9/30/2023 RDG Planning & Design 6/16/2023 A/E Selection  Non Construction: $25,357,000

7/31/2025 12/31/2025 MCL Construction 1/31/2023 CM at Risk Selection  Total Project Cost: $95,000,000

   Phase:    % funds expended: 8%

Funding Source
Federal $60,000,000
Private/Trust $35,000,000
 Total Funding $95,000,000

Contracts Approved Budget
2/12/2021 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $28,302,000

5/1/2021 BWBR Architects Inc.  7/21/2021 1 $436,800 A/E Selection  Non Construction: $4,344,000

5/31/2023 11/7/2023 Sampson Construction Co., Inc. 7/6/2021 3 ($151,563) CM at Risk Selection  Total Project Cost: $32,646,000

   Phase:    % funds expended: 94%

Funding Source
Campus Funds $32,646,000
 Total Funding $32,646,000

Contracts
12/3/2021 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $5,872,600

9/30/2022 Wilkins Architecture Design  11/30/2021 A/E Four Year Consultant  Non Construction: $627,400

11/30/2024 10/10/2023 Central Contracting Corporation 9/16/2022 2 $162,528 Low Responsible Bid  Total Project Cost: $6,500,000

   Phase:    % funds expended: 73%

Funding Source
State Funds LB384 $5,525,000
State Funds LB309 $475,000
Campus Funds $500,000
 Total Funding $6,500,000

   Construction Start: $5,338,300

   Construction End Date: $63,925,000

Construction

$19,192,145

Construction

   Project Approved: Amount

   Construction Start: $1,949,250

$27,779,580   Construction End Date:

Construction

 Douglas A. Kristensen Rural Health Education Complex 
   BoR Schedule Dates
   Project Approved: Amount

   BoR Schedule Dates

  Warner Hall LB384/LB309 Renovation

University of Nebraska Quarterly Status Report
Board of Regents Approved Capital Construction Projects
As of December 31, 2023
  KEARNEY

   BoR Schedule Dates

  New Fraternity and Sorority Life (FSL) Housing 

  Calvin T. Ryan Library LB384 Renovation
   BoR Schedule Dates
   Project Approved: Amount

   Construction Start: $2,207,300

   Construction End Date:

Construction

   Project Approved: Amount

   Construction Start: $388,750

$5,888,000   Construction End Date:

Page 1 of 8
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Contracts Approved Budget
12/2/2022 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $4,735,900

5/22/2023 Farris Engineering Inc. 11/22/2021 1 A/E Four Year Consultant  Non Construction: $764,100

5/17/2024 3/12/2024 BIC Construction LLC 6/16/2023 3 Low Responsible Bid  Total Project Cost: $5,500,000

   Phase:    % funds expended: 58%

Funding Source
State Funds LB384 $5,500,000
 Total Funding $5,500,000

Contracts Approved Budget
4/8/2022 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $17,018,000

11/30/2022 HDR Architecture, Inc 8/25/2022 1 $83,500 A/E Selection  Non Construction: $2,307,000

8/31/2023 8/16/2024 The Whiting‐Turner Contracting Co 10/31/2022 CM at Risk Selection  Total Project Cost: $19,325,000

   Phase:    % funds expended: 53%

Funding Source
Private/Trust $1,609,119
State Funds LB384 $17,715,881
 Total Funding $19,325,000

Contracts Approved Budget
6/1/2017 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $36,444,200

1/31/2020 Sinclair, Hille & Associates, Inc. 10/12/2017 3 $361,776 A/E Selection  Non Construction: $9,555,800

11/30/2021 8/8/2022 Hausmann Construction, Inc. 2/4/2020 16 $1,377,211 Low Responsible Bid  Total Project Cost: $46,000,000

   Phase:  10/25/2023 Dickey‐Hinds‐Muir Incorporated 2/3/2023 3 $102,038 Low Responsible Bid   % funds expended: 93%

Funding Source
Private/Trust $6,000,000
State Appropriations $40,000,000
 Total Funding $46,000,000

Contracts Approved Budget
6/23/2022 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $6,700,000

9/30/2022 10/15/2023 Settje Agri‐Services & Engineering 7/20/2021 2 $1,965,557 Design‐Build  Non Construction: $800,000

9/30/2023  Total Project Cost: $7,500,000

   Phase:    % funds expended: 69%

Funding Source
Private/Trust $7,500,000
 Total Funding $7,500,000

  Feedlot Innovation Center at ENREEC

$4,967,019

   Construction End Date:

   BoR Schedule Dates

$2,450,000

   Construction End Date: $28,541,600

Construction

Construction

University of Nebraska Quarterly Status Report
Board of Regents Approved Capital Construction Projects
As of December 31, 2023
  LINCOLN

  Architecture Complex LB384 Renovation
   BoR Schedule Dates
   Project Approved: Amount

   Construction Start:

Construction

   Construction End Date: $3,461,000

$43,000

  Andrews Hall Air Handling Unit Replacement
   BoR Schedule Dates
  Amount

   Construction Start: $360,500

$107,406

$1,130,000

   Construction End Date: $15,841,322

  Carolyn Pope Edwards Hall, formerly Mabel Lee Hall Replacement Building (LB957)
   BoR Schedule Dates
   Project Approved: Amount

$1,124,200

   Project Approved: Amount

   Construction Start:

Construction

   Construction Start:

Page 2 of 8
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University of Nebraska Quarterly Status Report
Board of Regents Approved Capital Construction Projects
As of December 31, 2023
  LINCOLN

Contracts Approved Budget
10/25/2019 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $97,852,100

3/31/2021 Clark & Enersen, Inc. 5/13/2020 5 $570,753 A/E Selection  Non Construction: $17,147,900

11/30/2023 12/22/2023 Kiewit Bldg Group Inc 10/19/2020 5 $372,823 CM at Risk Selection  Total Project Cost: $115,000,000

   Phase:    % funds expended: 83%

Funding Source

Private/Trust $115,000,000

 Total Funding $115,000,000

Contracts Approved Budget
12/3/2021 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $13,390,000

8/31/2022 Quinn Evans Architects Inc. 4/27/2022 4 $141,845 A/E Selection  Non Construction: $1,790,000

8/31/2024 2/7/2025 Sampson Construction Co., Inc.  9/11/2023 4 ($432,364) Low Responsible Bid  Total Project Cost: $15,180,000

   Phase:    % funds expended: 27%

Funding Source

State Funds LB384 $15,180,000

 Total Funding $15,180,000

Contracts Approved Budget
12/3/2021 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $19,488,000

6/30/2022 HDR Architecture, Inc 12/12/2022 A/E Selection  Non Construction: $6,012,000

8/31/2024 HDR Architecture, Inc 8/31/2023 A/E Selection  Total Project Cost: $25,500,000

   Phase:  2/28/2024 The Whiting‐Turner Contracting Co 12/13/2022 CM at Risk Selection   % funds expended: 11%

Funding Source

Other $25,500,000

 Total Funding $25,500,000

Contracts Approved Budget
10/5/2023 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $31,050,000

HDR Architecture, Inc 4/7/2023 A/E Selection  Non Construction: $14,400,000

Kiewit Building Group Inc 12/3/2023 CM at Risk Selection  Total Project Cost: $45,450,000

   Phase:    % funds expended: 7%

Funding Source

Campus Funds $45,450,000

 Total Funding $45,450,000

   Construction Start: $1,048,500

   Construction End Date:

Amount

$5,700,000

   Construction End Date: $94,319,131

  Kiewit Hall, Phase 2 College of Engineering Building
   BoR Schedule Dates

  Kimball Recital Hall LB384 Renovation

   Project Approved: Amount

   Construction Start:

Schematic Design

   Project Approved:

  Memorial Stadium Improvement Project

$1,150,000

   Construction End Date:

   Construction Start:

Amount

$12,980,882

Construction

   BoR Schedule Dates

  Lied Center for Performing Arts Renovation and Addition

   BoR Schedule Dates

Construction

   Project Approved:

$1,800,000

   BoR Schedule Dates
   Project Approved: Amount

   Construction Start: $238,710

   Construction End Date: $2,086,442

Design Development $1,865,791

Page 3 of 8

Page 306 of 318



University of Nebraska Quarterly Status Report
Board of Regents Approved Capital Construction Projects
As of December 31, 2023
  LINCOLN

Contracts Approved Budget
12/3/2021 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $7,948,500

3/31/2022 Kenneth Hahn Architects 3/21/2022 A/E Four Year Consultant  Non Construction: $1,316,500

12/31/2023 6/29/2024 Rogge General Contractors, Inc. 4/24/2023  1 $408,167 Low Responsible Bid  Total Project Cost: $9,265,000

   Phase:    % funds expended: 32%

Funding Source

State Funds LB384 $9,265,000

 Total Funding $9,265,000

Contracts Approved Budget
8/11/2022 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $17,224,000

12/31/2022 DLR Group Inc. 1/10/2023 3 ($311,872) A/E Selection  Non Construction: $4,276,000

5/31/2024 6/1/2024 Sampson Construction Co., Inc.  3/6/2023 CM at Risk Selection  Total Project Cost: $21,500,000

   Phase:    % funds expended: 19%

Funding Source

State Funds LB384 $21,500,000

 Total Funding $21,500,000

Contracts Approved Budget
10/25/2019 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $134,338,613

4/30/2021 Bahr Vermeer & Haecker 6/23/2020 6 $890,497 A/E Selection  Non Construction: $30,661,387

4/30/2023 7/17/2023 Hausmann Construction, Inc. 6/26/2020 6 $827,225 CM at Risk Selection  Total Project Cost: $165,000,000

   Phase:    % funds expended: 85%

Funding Source

Revenue Bonds $50,000,000

Private/Trust $115,000,000

 Total Funding $165,000,000

Contracts Approved Budget
2/7/2020 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $13,865,000

3/31/2020 Clark & Enersen, Inc. 11/5/2019 1 $129,000 A/E Four Year Consultant  Non Construction: $2,635,000

3/31/2021 1/1/2021 Nemaha Landscape Const. 10/27/2020 2 $60,725 Low Responsible Bid  Total Project Cost: $16,500,000

   Phase:  1/17/2022 Nemaha Landscape Const. 2/3/2021 4 ($641,000) Low Responsible Bid   % funds expended: 75%

5/4/2022 Nemaha Landscape Const. 5/4/2021 9 $443,346 Low Responsible Bid Funding Source

1/13/2024 Nemaha Landscape Const. 5/2/2023 2 $100,524 Low Responsible Bid Private/Trust $16,500,000

 Total Funding $16,500,000

Construction 

  Neihardt Center LB384 Renovation
   BoR Schedule Dates
   Project Approved: Amount

   Construction Start: $1,962,000

   Construction End Date: $3,988,254

   BoR Schedule Dates

   BoR Schedule Dates

Construction

   Project Approved: Amount

   Construction Start: $9,282,700

   Construction End Date: $122,997,375

   Project Approved: Amount

   Construction Start: $675,000

Construction 

  Outdoor Track Replacement
   BoR Schedule Dates

   Construction End Date: $263,000

$7,299,210

  North Stadium Expansion 

   Project Approved:

   Construction Start: $700,000

   Construction End Date: $5,946,500

$1,562,800

Amount

$1,816,750

Construction 

  Morrill Hall LB384 Renovation
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Contracts Approved Budget
12/3/2021 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $8,169,000

3/31/2022 HDR Architecture, Inc 9/22/2022 1 $599,950 A/E Four Year Consultant  Non Construction: $1,831,000

12/31/2023 9/21/2024 BIC Construction LLC  11/22/2023  Low Responsible Bid  Total Project Cost: $10,000,000

   Phase:    % funds expended: 7%

Funding Source

State Funds LB384 $10,000,000

 Total Funding $10,000,000

Contracts Approved Budget
8/3/2018 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $69,500,000

6/30/2019 RDG Schutte Wilscam Birge Inc. 12/11/2018 5 $605,000 A/E Selection  Non Construction: $10,456,000

9/30/2022 6/12/2024 Hausmann Construction, Inc. 12/12/2018 5 $485,488 CM at Risk Selection  Total Project Cost: $79,956,000

   Phase:    % funds expended: 89%

Funding Source

Private/Trust $5,456,000

State Appropriations $72,000,000

State Funds LB384  $2,500,000

 Total Funding $79,956,000

Contracts Approved Budget
12/3/2021 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $60,454,000

5/31/2023 Sinclair, Hille & Associates, Inc. 4/20/2022 1 $73,400 A/E Selection  Non Construction: $14,546,000

5/31/2025 7/24/2025 Hausmann Construction, Inc. 9/9/2022 CM at Risk Selection  Total Project Cost: $75,000,000

   Phase:    % funds expended: 22%

Funding Source

State Funds LB384  $75,000,000

 Total Funding $75,000,000

   Construction End Date: $64,370,750

$51,290,246

Construction

   Project Approved: Amount

   Construction End Date: $6,739,000

   Westbrook Music Building LB384 Replacement Project
   BoR Schedule Dates
   Project Approved: Amount

   Construction Start: $4,999,900

   Construction End Date:

   Construction Start: $5,651,000

  Scott Engineering Center Renovation & Link Replacement (LB957 & LB384)
   BoR Schedule Dates

   Construction Start: $134,000

Construction

Amount

Construction

  Pershing Military & Naval Science Building LB384 Renovation 
   BoR Schedule Dates
   Project Approved:
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Contracts Approved Budget
3/11/2022 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $13,938,500

4/30/2021 Farris Engineering 4/25/2022 4 Year Agreement  Non Construction: $1,061,500

10/31/2024 SYS‐Kool LLC 6/27/2022  Total Project Cost: $15,000,000

   Phase:  Kiewit Building Group 1/11/2023 CMR Selection Process   % funds expended: 67.35%

Funding Source

LB 384 $14,940,600

 Total Funding $15,000,000

Contracts Approved Budget
6/23/2022 Sub. Comp. Provider Date Amount # of COs Total CO Amt. Procurement Method  Construction: $10,433,004

8/1/2023 Pact Studio, Inc. 7/8/2022 $136,478 A/E Consultant Selection  Non Construction: $3,566,996

5/1/2025 Hausmann Construction 1/4/2023 TBD CMR Selection Process  Total Project Cost: $14,000,000

   Phase:  Design   % funds expended: 17.61%

Funding Source

LB 384 $14,000,000

 Total Funding $14,000,000

Contracts Approved Budget
2/11/2022 Sub. Comp. Provider Date Amount # of COs Total CO Amt. Procurement Method  Construction: $5,775,114

3/14/2022 Kiewit Building Group Inc. 2/17/2022 $4,707,542 1 $950,696 Low Responsible Bid  Non Construction: $1,241,750

6/30/2023  Total Project Cost: $7,016,864

   Phase:  Construction   % funds expended: 96%

Funding Source

 Total Funding $7,016,864

Contracts Approved Budget
10/21/2021 Sub. Comp. Provider Date Amount # of COs Total CO Amt. Procurement Method  Construction: $9,048,500

4/30/2021 McCarthy Building Companies  4/17/2023 $8,143,789 CMR Selection Process  Non Construction: $911,900

5/31/2024  Total Project Cost: $9,960,400

   Phase:  Construction   % funds expended: 74.81%

Funding Source

LB 384 $9,960,400

 Total Funding $10,000,000

University of Nebraska Quarterly Status Report
Board of Regents Approved Capital Construction Projects
As of January 31, 2024
MEDICAL CENTER

COD Building Modernization (LB384)
   BoR Schedule Dates

   Construction End Date:

   Construction Start:

   Construction End Date:

MSB AHU Replacement (LB384)
   BoR Schedule Dates
   Project Approved:

   Project Approved:

   Construction Start:

   Construction End Date:

   Project Approved:

   Construction Start:

Munroe Meyer Institute‐J.P. Lord  Demolition & Site Prep
   BoR Schedule Dates

Construction $7,694,888

Campus Heating Hot Water Expansion (LB384)
   BoR Schedule Dates
   Project Approved:

   Construction Start:

   Construction End Date:

Amount

$696,800

$1,047,710
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Contracts Approved Budget
6/23/2022 Sub. Comp. Provider Date Amount # of COs Total CO Amt. Procurement Method  Construction: $13,628,923

TBD Tetrad & Goldenrod  TBD $0 Developer Led  Non Construction: $4,371,078

TBD  Total Project Cost: $18,000,000

   Phase:  Design   % funds expended: 14.2%

Funding Source

LB 384 $18,000,000

 Total Funding $18,000,000

Contracts Approved Budget
2/11/2022 Sub. Comp. Provider Date Amount # of COs Total CO Amt. Procurement Method  Construction: $10,530,900

4/1/2023 Olsson, FHU, Benesch 2/15/2022 $2,445,947 A/E Consultant Selection  Non Construction: $7,469,100

11/30/2024 Valley Corporation 2/3/2023 $7,443,526 Low Responsible Bid  Total Project Cost: $18,000,000

   Phase:  Design   % funds expended: 51%

Funding Source

ILP $18,000,000

 Total Funding $18,000,000

Saddle Creek Campus Public Improvements (ILP)
   BoR Schedule Dates

Saddle Creek Campus Administrative Facility (LB384)

   Construction End Date:

   Project Approved:

   Construction Start:

   Construction End Date:

   BoR Schedule Dates
   Project Approved:

   Construction Start:
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Contracts Approved Budget
10/25/2019 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $28,879,100

3/15/2022 Clark & Enersen, Inc. 7/19/2021 2 $12,455 A/E Consultant Selection  Non Construction: $6,120,900

4/30/2024 5/13/2024 McCarthy Building Companies 8/17/2021 10 $877,009 CM at Risk Selection  Total Project Cost: $35,000,000

   Phase:    % funds expended: 88%

Funding Source

State Funds LB384 $15,000,000

Private/Trust $20,000,000

 Total Funding $35,000,000

Contracts Approved Budget
8/11/2022 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $8,650,000

12/31/2022 RDG Planning & Design 9/6/2022 A/E Consultant Selection  Non Construction: $1,350,000

8/31/2024 9/27/2024 Boyd Jones Construction  12/12/2022 CM at Risk Selection  Total Project Cost: $10,000,000

   Phase:    % funds expended: 24%

Funding Source

State Funds LB384 $10,000,000

 Total Funding $10,000,000

Contracts Approved Budget
8/11/2022 Sub. Comp. Provider Date # of COs Total CO Amt. Procurement Method  Construction: $4,311,400

11/30/2022 Holland Basham Architects 9/2/2022 A/E Consultant Selection  Non Construction: $688,600

1/31/2024 5/31/2024 McCarthy Building Companies, Inc 12/5/2022 CM at Risk Selection  Total Project Cost: $5,000,000

   Phase:    % funds expended: 46%

Funding Source

State Funds LB384 $5,000,000

 Total Funding $5,000,000

Construction

   Construction End Date: $7,418,599

  Roskens Hall LB384 Renovation for the STEM TRAIL 

$4,143,808

   BoR Schedule Dates
   Project Approved: Amount

   Construction Start: $280,000

   Construction End Date:

Construction

University of Nebraska Quarterly Status Report
Board of Regents Approved Capital Construction Projects
As of December 31, 2023
  OMAHA
  Durham Science Center LB384 Renovation
   BoR Schedule Dates

  Health and Kinesiology Building LB384 Renovation for REACH

   Project Approved: Amount

   Construction Start: $2,075,000

   Construction End Date: $27,800,000

Warranty

   BoR Schedule Dates
   Project Approved: Amount

   Construction Start: $691,991
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

Business and Finance April 19, 2024 

 

AGENDA ITEM: Semi-Annual Report on Licenses 

University of Nebraska-Lincoln 

 

X Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ policy. 

 

PRESENTERS: Rodney D. Bennett, Chancellor 

Michael Zeleny, Vice Chancellor for Business and Finance 

 

PURPOSE & KEY POINTS 

Report from UNL for the period June 15, 2023 through December 31, 2023. 

 

 

Agenda Item XI-C-10  
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REPORT OF TECHNOLOGY AND IP TRANSACTIONS 
June 15, 2023 through December 31, 2023 

 

   

 

 

 

Type of Action Licensee Campus Description of Product/Service Term of License 
Contractual 
Requirements 

Exclusive Intellectual Property License 
Agreement 

CBI UNL Film 10 years Royalty Bearing 

Non-Exclusive Intellectual Property License 
Agreement 

CBI UNL Soybean Varieties 6 years 
License Fee & 
Royalty Bearing 

Non-Exclusive Intellectual Property License 
Agreement 

CBI UNL Millet Varieties 10 years Royalty Bearing 

Exclusive Intellectual Property License 
Agreement 

CBI UNL Biological Materials 3 years License Fee 

Exclusive Intellectual Property License 
Agreement 

CBI UNL Hemp-based Geopolymer 
Duration of patent 
rights 

License Fee & 
Royalty Bearing 

Non-Exclusive Intellectual Property Option 
Agreement 

CBI UNL Porcine Vaccine 6 months Option 

Exclusive Intellectual Property Option Agreement CBI UNL Robotic Agricultural Equipment 6 months Option 

Non-Exclusive Intellectual Property License 
Agreement 

CBI UNL Wheat Variety 10 years Royalty Bearing 

Exclusive Intellectual Property Option Agreement CBI UNL Biological Modeling Software  6 months Option 

Non-Exclusive Intellectual Property License 
Agreement 

CBI UNL Wheat Variety 4 years Royalty Bearing 

Exclusive Intellectual Property Option Agreement CBI UNL 
Traumatic Brain Injury 
Treatment 

6 months Option 

Exclusive Intellectual Property Option Agreement CBI UNL Ultrasound Technology 6 months Option 
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BOARD OF REGENTS 

AGENDA ITEM SUMMARY 

 

{00059258.DOCX; 1}  

Business and Finance April 19, 2024 

 

AGENDA ITEM: Lease Guarantee for National Strategic Research Institute (NSRI) 

Maryland Facility 

 

X Review  Review + Action  Action  Discussion 

 

  X This is a report required by Regents’ Policy. 

 

PRESENTERS: Chris J. Kabourek, Senior VP | CFO 

Richard J. Evans, Executive Director, NSRI 

 

PURPOSE & KEY POINTS 

 

NSRI has entered into a Third Amendment to Lease with respect to its lease of space in the 

Junction Business Park in Annapolis Junction, Maryland.  NSRI has occupied space in this 

location since 2016.  The Third Amendment to Lease expands the leased premises to include an 

additional 17,400 square feed of adjacent space and extends the lease term for both the existing 

space and the expansion space through April 30, 2029.  

 

The Landlord, QBL MD 9070 Junction LLC, continues to require a guarantee of the lease by the 

University (the University has guaranteed this lease since its inception).  The total amount of 

rent and common area maintenance that are guaranteed by the University through this Third 

Amendment is approximately $2,700,000.  Neither NSRI nor the University anticipate the need 

for the Landlord to enforce the University’s guarantee, however, as a potential expenditure in 

excess of $1,000,000, the guarantee is required to be reported to the Board of Regents.  
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March 20, 2024 

Volume 76 

 280 

    Lincoln, Nebraska 

                March 20, 2024 

 

The Board of Regents of the University of Nebraska met via videoconference on  

March 20, 2024, at 8:00 a.m. in the Boardroom at Varner Hall, 3835 Holdrege Street, 

Lincoln, Nebraska, in a publicly convened session, the same being open to the public and 

having been preceded by advanced publicized notice, a copy of which is attached to the 

minutes of this meeting as Attachment 1 (page 283) 

 

In compliance with the provisions of Neb. Rev. Stat. § 84-1411, printed notice of this 

meeting was sent to each member of the Board and was posted in the first-floor lobby of 

Varner Hall. In addition, copies of such notice were sent to the Lincoln Journal Star, 

Omaha World-Herald, The Daily Nebraskan, the Gateway, the Antelope, the Kearney 

Hub, and the Lincoln office of the Associated Press on March 15, 2024. 

 

Regents present: 

 Timothy Clare 

 Paul Kenney, Vice Chair 

 Elizabeth O’Connor 

 Robert Schafer, Chair 

 Jim Scheer 

 Jack Stark 

 Barbara Weitz 

 Kathy Wilmot 

 Temo Molina, University of Nebraska at Kearney 

 Paul Pechous, University of Nebraska-Lincoln 

 Katie Schultis, University of Nebraska Medical Center 

 Hakim Lotoro, University of Nebraska at Omaha (joined at 8:10 a.m.) 

  

 University officials present: 

 Philip J. Bakken, Corporation Secretary 

  

I. CALL TO ORDER 

 

 II. ROLL CALL 

 

  The Board convened at 8:00 a.m. Attendance is indicated above. 

 

  Chair Schafer announced the location of the Open Meetings Act in the Boardroom. 

 

 III. APPROVAL OF MINUTES AND RATIFICATION OF ACTIONS TAKEN ON 

MARCH 6, 2024 

  

 Motion Moved by Scheer and seconded by Kenney to approve the minutes and ratify the actions 

of the meeting on March 6, 2024.  

 

 Action Student Opinion: Voting Aye: Molina, Pechous, and Schultis. Voting Aye: Kenney, 

O’Connor, Schafer, Scheer, Stark, Weitz, Wilmot, and Clare. Motion carried.  
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 IV.  PUBLIC COMMENT 
  

  Chad Carr addressed the Board regarding athletic leadership. 

 

  Robert Way addressed the Board regarding athletic leadership. 

 

 V. CLOSED SESSION 

 

 Motion Moved by Kenney and seconded by Pechous that the Board go into closed session as 

authorized by Neb. Rev. Stat. § 84-1410 for the protection of the public interest, and to 

prevent needless injury to the reputation of persons who have not requested a public 

hearing, for the purpose of holding a discussion limited to the following subject: 

   •  Confidential personnel matters involving the search and selection of the President  

       of the University of Nebraska. 

 

 Action Student Opinion: Voting Aye: Pechous, Schultis, Lotoro, and Molina. Voting Aye: 

O’Connor, Schafer, Scheer, Stark, Weitz, Wilmot, Clare, and Kenney. Motion carried. 

 

  Chair Schafer declared that the closed session would be strictly limited to a discussion of: 

   •  Confidential personnel matters involving the search and selection of the President  

       of the University of Nebraska. 

 

  The Board went into closed session at 8:11 a.m. 

 

  The Board reconvened the open meeting at 9:50 a.m. 

 

  The Board recessed at 9:50 a.m. and reconvened at 10:00 a.m. 

 

 VI. POTENTIAL DESIGNATION OF A PRIORITY CANDIDATE FOR THE 

POSITION OF PRESIDENT OF THE UNIVERSITY OF NEBRASKA, IN 

ACCORDANCE WITH NEB. REV. STAT. § 85-106.06 

 

 Motion Moved by Scheer and seconded by Lotoro to designate Jeffrey P. Gold, M.D. as priority 

candidate for the position of President of the University of Nebraska in accordance with 

Nebraska Revised Statute 85-106.06. There was discussion. 

 

 Action Student Opinion: Voting Aye: Schultis, Lotoro, Molina, and Pechous. Voting Aye: 

Schafer, Scheer, Stark, Weitz, Wilmot, Clare, Kenney, and O’Connor. Motion carried. 

 

  Chair Schafer and Search Advisory Committee Chair Clare exited the Boardroom to seek 

Dr. Gold’s acceptance of the priority candidate designation. Upon their return, Chair 

Schafer announced that Jeffrey P. Gold, M.D. accepted the designation of priority 

candidate. 
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 VII. ADJOURNMENT 

 

  There being no further business, the meeting was adjourned by Chair Schafer at 10:30 a.m. 

 

  Respectfully submitted, 

 

 

 

  ______________________________                    ______________________________ 

  Philip J. Bakken                                                      Robert M. Schafer 

  Corporation Secretary                                             Chair of the Board 
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NOTICE OF MEETING 

 

 

 Notice is hereby given that the Board of Regents of the University of Nebraska will meet in a 

publicly convened session on Wednesday, March 20, 2024 at 8:00 a.m. via videoconference in the 

Boardroom at Varner Hall, 3835 Holdrege Street, Lincoln, Nebraska. 

 
An agenda of subjects to be considered at said meeting, kept on a continually current basis is 

available for inspection in the Office of the Corporation Secretary of the Board of Regents at Varner 

Hall, 3835 Holdrege Street, Lincoln, Nebraska and at https://nebraska.edu/regents/agendas-minutes.  
 

Members of the public wishing to address the Board during the Public Comment portion of the 

meeting in-person will continue to follow the provisions of Standing Rule 5.1.  Members of the 
public wishing to address the Board during the Public Comment portion of the meeting via remote 

participation must contact the Corporation Secretary no less than 24 hours prior to the 
commencement of the meeting (no later than 8:00 a.m. on Tuesday, March 19, 2024).  Members of 

the public may contact the Corporation Secretary at (402) 472-3906 or corpsec@nebraska.edu.  Upon 

receipt of such notice, the Corporation Secretary will provide instructions on remote participation in 
the public meeting. 

 

 A copy of this notice will be delivered to the Lincoln Journal Star, the Omaha World-Herald, 
the Daily Nebraskan, the Gateway, the Antelope, the Kearney Hub, the Lincoln office of the 

Associated Press, members of the Board of Regents, and the President’s Council of the University 

of Nebraska System. 
 

 

Dated: March 15, 2024 
 

 

 
Philip J. Bakken, Corporation Secretary 

Board of Regents of the University of Nebraska 

 

 

 

 

 

 

 

Office of the Corporation Secretary 

Varner Hall  |  3835 Holdrege Street  |  Lincoln, NE 68583-0745  |  402.472.3906 

nebraska.edu 
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